
Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

5461           

0011 Pay Period End Date: 08.29.2015

Estimate Summary to Contractor Page:   1 of 8

Nebraska Department of Roads Date: 09.02.2015

Contract Location:

 

Contractor:

WESTERN ENGINEERING COMPANY, INC.

1149 HIGHWAY 44

PO BOX 350

 

Date Awarded: 01.05.2015

01.13.2015

04.06.2015

Date Let:

WYOMING LINE - BUSHNELL

12.18.2014

Estimate Type: PROG

Phone:

(712)755-5191

Escrow Agent:

 

Surety Co:

HARTFORD FIRE INSURANCE COMPANY

HARLAN  IA  51537-0350

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 04.08.2015

08.03.2015Date Project Completion:

Counties

KIMBALL

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

51461  000 STP-30-1(131) 030 0.00 9.56 SEED BR GDRL BIT
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Nebraska Department of Roads Date: 09.02.2015

$3,319,770.62

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $3,186,398.62 $3,185,641.42 $757.20
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $3,186,398.62 $3,185,641.42 $757.20
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $3,186,398.62 $3,185,641.42 $757.20

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$3,186,398.62 $3,185,641.42 $757.20

$.00 $.00 $.00

96%

% Time Comp

% Dollar Comp

100%

$3,253,911.09

09.01.2015 09.01.2015

09.01.2015

Johnson, James

Halstead, Kerri

Parks, Thomas (Drew)

Project Manager District Engineer

Construction Engineer

09.01.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 09.01.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 5 SEEDING

0030.50      3,100.00 1.000 3,100.00

1.000 3,100.00

1.000 3,100.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

L001.02      950.00 9.000 8,550.00

9.000 8,550.00

25.468 24,194.60

0.000 0.00

0002

ACRESEEDING, TYPE B
0002 

L032.75      300.00 20.000 6,000.00

20.000 6,000.00

51.140 15,342.00

0.000 0.00

0003

TON MULCH
0003 

Contracted 17,650.00

Current 17,650.00

In place 42,636.60

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STATION 286+16.00

0030.60      4,700.00 1.000 4,700.00

1.000 4,700.00

1.000 4,700.00

0.000 0.00

0004

LS  MOBILIZATION
0004 

6007.22      270.00 48.000 12,960.00

48.000 12,960.00

30.912 8,346.24

0.000 0.00

0005

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
0005 

6030.00      23,000.00 1.000 23,000.00

1.000 23,000.00

1.000 23,000.00

0.000 0.00

0006

EACHPREPARATION OF BRIDGE AT STATION

286+16.00

0006 

Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

5461           

0011 Pay Period End Date: 08.29.2015

Estimate Summary to Contractor Page:   2 of 8

Nebraska Department of Roads Date: 09.02.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6131.23      1.50 1,080.000 1,620.00

1,080.000 1,620.00

1,080.000 1,620.01

0.000 0.00

0007

SF  PENETRATING CONCRETE SEALER
0007 

Contracted 42,280.00

Current 42,280.00

In place 37,666.25

This Estimate 0.00

GROUP 6 BRIDGE AT STATION 286+16.00

GROUP 6A BRIDGE AT STATION 458+89.00

0030.60      4,700.00 1.000 4,700.00

1.000 4,700.00

1.000 4,700.00

0.000 0.00

0008

LS  MOBILIZATION
0008 

6007.22      270.00 114.000 30,780.00

114.000 30,780.00

76.510 20,657.70

0.000 0.00

0009

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
0009 

6030.00      23,000.00 1.000 23,000.00

1.000 23,000.00

1.000 23,000.00

0.000 0.00

0010

EACHPREPARATION OF BRIDGE AT STATION

458+89.00

0010 

6131.23      1.50 3,169.000 4,753.50

3,169.000 4,753.50

3,169.000 4,753.50

0.000 0.00

0011

SF  PENETRATING CONCRETE SEALER
0011 

Contracted 63,233.50

Current 63,233.50

In place 53,111.20

This Estimate 0.00

GROUP 6A BRIDGE AT STATION 458+89.00

GROUP 7 GUARDRAIL

0030.70      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0012

LS  MOBILIZATION
0012 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7011.20      24.50 193.750 4,746.88

193.750 4,746.88

193.750 4,746.88

0.000 0.00

0013

LF  W-BEAM GUARDRAIL
0013 

7020.00      2,300.00 8.000 18,400.00

8.000 18,400.00

8.000 18,400.00

0.000 0.00

0014

EACHBRIDGE APPROACH SECTIONS
0014 

7024.27      2,750.00 8.000 22,000.00

8.000 22,000.00

8.000 22,000.00

0.000 0.00

0015

EACHGUARDRAIL END TREATMENT, TYPE II
0015 

Contracted 50,146.88

Current 50,146.88

In place 50,146.88

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      8.00 955.000 7,640.00

955.000 7,640.00

1,333.843 10,670.74

0.000 0.00

0016

STA OVERLAY BROKEN LINES
0016 

0002.60      8.50 1,910.000 16,235.00

1,910.000 16,235.00

2,232.120 18,973.02

0.000 0.00

0017

STA OVERLAY SOLID LINES
0017 

0030.90      100,000.00 1.000 100,000.00

1.000 100,000.00

1.000 100,000.00

0.000 0.00

0018

LS  MOBILIZATION
0018 

1009.00      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0019

LS  GENERAL CLEARING AND GRUBBING
0019 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1020.02      20.00 8.000 160.00

8.000 160.00

8.000 160.00

0.000 0.00

0020

EACHDELINEATOR,  TYPE II
0020 

1020.06      47.50 91.000 4,322.50

91.000 4,322.50

84.000 3,990.00

0.000 0.00

0021

EACHFLEXIBLE POST DELINEATOR
0021 

1020.20      50.00 14.000 700.00

14.000 700.00

14.000 700.00

0.000 0.00

0022

EACHINSTALL CHEVRONS
0022 

1030.00      20.00 567.000 11,340.00

567.000 11,340.00

567.000 11,340.00

0.000 0.00

0023

CY  EARTHWORK MEASURED IN EMBANKMENT
0023 

1102.00      10.00 633.000 6,330.00

633.000 6,330.00

594.112 5,941.12

0.000 0.00

0024

SY  REMOVE ASPHALT SURFACE
0024 

2001.00      21.00 30.000 630.00

30.000 630.00

30.000 630.00

0.000 0.00

0025

CY  GRAVEL SURFACE COURSE
0025 

2010.00      32.00 40.000 1,280.00

40.000 1,280.00

20.000 640.00

0.000 0.00

0026

CY  CRUSHED ROCK SURFACE COURSE
0026 

6133.00      40.00 1,610.000 64,400.00

1,610.000 64,400.00

1,610.000 64,400.00

0.000 0.00

0027

SY  MEMBRANE WATERPROOFING
0027 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7017.00      5.00 882.000 4,410.00

882.000 4,410.00

882.000 4,410.00

0.000 0.00

0028

LF  REMOVE GUARDRAIL
0028 

Contracted 222,447.50

Current 222,447.50

In place 226,854.88

This Estimate 0.00

GROUP 9 BITUMINOUS

GROUP 9 BITUIMINOUS

8022.15      1.41 3,000.000 4,230.00

3,000.000 4,230.00

0.000 0.00

0.000 0.00

0029

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0046 

Contracted 4,230.00

Current 4,230.00

In place 0.00

This Estimate 0.00

GROUP 9 BITUIMINOUS

GROUP 9 BITUMINOUS

8022.20      1.41 40,290.000 56,808.90

40,290.000 56,808.90

42,194.010 59,493.55

0.000 0.00

0030

EACHHYDRATED LIME/WARM MIX ASPHALT
0029 

Contracted 56,808.90

Current 56,808.90

In place 59,493.55

This Estimate 0.00

GROUP 9 BITUMINOUS

GROUP 9 BITUIMINOUS

9002.10      24.50 3,000.000 73,500.00

3,000.000 73,500.00

0.000 0.00

0.000 0.00

0031

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0047 

Contracted 73,500.00

Current 73,500.00

In place 0.00

This Estimate 0.00

GROUP 9 BITUIMINOUS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

9005.75      26.25 39,290.000 1,031,362.50

39,290.000 1,031,362.50

42,044.610 1,103,671.02

0.000 0.00

0032

TON ASPHALTIC CONCRETE, TYPE SPR
0030 

9009.00      5.75 2,091.000 12,023.25

2,091.000 12,023.25

2,023.787 11,636.78

0.000 0.00

0033

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0031 

9010.50      38.00 1,000.000 38,000.00

1,000.000 38,000.00

149.400 5,677.20

0.000 0.00

0034

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0032 

Contracted 1,081,385.75

Current 1,081,385.75

In place 1,120,985.00

This Estimate 0.00

GROUP 9 BITUMINOUS

GROUP 9 BITUIMINOUS

9020.95      630.00 102.000 64,260.00

102.000 64,260.00

0.000 0.00

0.000 0.00

0035

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0048 

Contracted 64,260.00

Current 64,260.00

In place 0.00

This Estimate 0.00

GROUP 9 BITUIMINOUS

GROUP 9 BITUMINOUS

9021.13      630.00 1,369.860 863,011.80

1,369.860 863,011.80

1,398.379 880,978.77

0.000 0.00

0036

TON PERFORMANCE GRADED BINDER (64-34)
0033 

9053.00      2.55 29,940.000 76,347.00

29,940.000 76,347.00

30,700.000 78,285.00

0.000 0.00

0037

GAL TACK COAT
0034 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9111.00      12.00 256.000 3,072.00

256.000 3,072.00

0.000 0.00

0.000 0.00

0038

MGALWATER
0035 

9170.00      55.00 946.852 52,076.86

946.852 52,076.86

946.852 52,076.86

0.000 0.00

0039

STA EARTH SHOULDER CONSTRUCTION
0036 

9173.15      60.00 946.852 56,811.12

946.852 56,811.12

946.439 56,786.34

0.000 0.00

0040

STA TRENCHED WIDENING
0037 

9179.23      562.00 473.428 266,066.54

473.428 266,066.54

473.428 266,066.54

0.000 0.00

0041

STA COLD MILLING, CLASS 3
0038 

9179.35      9.50 2,091.000 19,864.50

2,091.000 19,864.50

2,023.787 19,225.98

0.000 0.00

0042

SY  COLD MILLING, CLASS 5
0039 

9185.75      8.25 955.000 7,878.75

955.000 7,878.75

934.280 7,707.81

0.000 0.00

0043

STA RUMBLE STRIPS
0040 

9188.50      26.00 765.000 19,890.00

765.000 19,890.00

765.000 19,890.00

0.000 0.00

0044

SY  SURFACING UNDER GUARDRAIL
0041 

Contracted 1,365,018.57

Current 1,365,018.57

In place 1,381,017.30

This Estimate 0.00

GROUP 9 BITUMINOUS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUIMINOUS

9300.37      1.00 5,100.000 5,100.00

5,100.000 5,100.00

0.000 0.00

0.000 0.00

0045

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0049 

Contracted 5,100.00

Current 5,100.00

In place 0.00

This Estimate 0.00

GROUP 9 BITUIMINOUS

GROUP 9 BITUMINOUS

9300.38      1.00 68,493.000 68,493.00

68,493.000 68,493.00

75,527.280 75,527.28

0.000 0.00

0046

EACHRAP INCENTIVE PAYMENT
0042 

9300.52      7,000.00 1.000 7,000.00

1.000 7,000.00

1.000 7,000.00

0.000 0.00

0047

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0043 

L019.13      2.50 520.000 1,300.00

520.000 1,300.00

520.000 1,300.00

0.000 0.00

0048

SY  EROSION CONTROL, CLASS 1D
0044 

L022.11      4.50 1,904.000 8,568.00

1,904.000 8,568.00

1,904.000 8,568.00

0.000 0.00

0049

LF  FABRIC SILT FENCE-LOW POROSITY
0045 

9300.60      0.38 0.000 0.00

15,981.608 6,073.01

15,981.608 6,073.01

0.000 0.00

4001

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

4001 

9300.77      9.03 0.000 0.00

562.553 5,079.85

562.553 5,079.85

0.000 0.00

4002

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

4002 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.70      -500.00 0.000 0.00

8.000 -4,000.00

8.000 -4,000.00

0.000 0.00

4003

EACHDEDUCTION FOR ASPHALTIC CONCRETE
BUMPS

4003 

9300.56      0.9725 0.000 0.00

42,194.000 41,033.67

42,194.000 41,033.67

0.000 0.00

4004

TON SUPERPAVE QUALITY INCENTIVE
4004 

Contracted 85,361.00

Current 133,547.53

In place 140,581.81

This Estimate 0.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 9,860.000 4,930.00

9,860.000 4,930.00

1,580.000 790.00

0.000 0.00

0050

BDAYBARRICADE, TYPE II
0050 

0001.10      2.00 1,712.000 3,424.00

1,712.000 3,424.00

1,356.000 2,712.00

7.000 14.00

0051

BDAYBARRICADE, TYPE III
0051 

0001.75      2.10 980.000 2,058.00

980.000 2,058.00

0.000 0.00

0.000 0.00

0052

EACHTEMPORARY SIGN DAY
0052 

0001.90      1.00 9,969.000 9,969.00

9,969.000 9,969.00

8,878.000 8,878.00

0.000 0.00

0053

EACHSIGN DAY
0053 

0002.28      0.40 2,800.000 1,120.00

2,800.000 1,120.00

698.000 279.20

0.000 0.00

0054

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0054 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.30      0.40 3,200.000 1,280.00

3,200.000 1,280.00

1,858.000 743.20

1,858.000 743.20

0055

LF  PAVEMENT MARKING REMOVAL
0055 

0002.44      0.35 5,600.000 1,960.00

5,600.000 1,960.00

7,405.000 2,591.75

0.000 0.00

0056

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0056 

0002.47      0.16 2,800.000 448.00

2,800.000 448.00

0.000 0.00

0.000 0.00

0057

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0057 

0003.10      250.00 140.000 35,000.00

140.000 35,000.00

63.000 15,750.00

0.000 0.00

0058

DAY FLAGGING
0058 

0003.20      450.00 45.000 20,250.00

45.000 20,250.00

29.500 13,275.00

0.000 0.00

0059

DAY FURNISHING AND OPERATING PILOT VEHICLE
0059 

0010.04      2,000.00 1.000 2,000.00

1.000 2,000.00

1.000 2,000.00

0.000 0.00

0060

EACHFIELD OFFICE
0060 

0030.00      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0061

LS  MOBILIZATION
0061 

9110.01      65.00 50.000 3,250.00

50.000 3,250.00

0.000 0.00

0.000 0.00

0062

HOURRENTAL OF LOADER, FULLY OPERATED
0062 

9110.02      65.00 50.000 3,250.00

50.000 3,250.00

3.000 195.00

0.000 0.00

0063

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0063 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.03      60.00 50.000 3,000.00

50.000 3,000.00

0.000 0.00

0.000 0.00

0064

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0064 

9110.07      55.00 50.000 2,750.00

50.000 2,750.00

0.000 0.00

0.000 0.00

0065

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0065 

9110.27      100.00 10.000 1,000.00

10.000 1,000.00

0.000 0.00

0.000 0.00

0066

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0066 

L022.75      4.25 400.000 1,700.00

400.000 1,700.00

0.000 0.00

0.000 0.00

0067

LF  TEMPORARY SILT CHECK
0067 

L022.90      4.00 400.000 1,600.00

400.000 1,600.00

0.000 0.00

0.000 0.00

0068

LF  TEMPORARY SILT FENCE
0068 

L860.50      3,500.00 1.000 3,500.00

1.000 3,500.00

1.000 3,500.00

0.000 0.00

0069

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0069 

0020.00      2.00 0.000 0.00

8,836.500 17,673.00

1,595.500 3,191.00

0.000 0.00

4000

HOURTRAINING

Contractor Specific OJT

4000 

Contracted 122,489.00

Current 140,162.00

In place 73,905.15

This Estimate 757.20

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 3,253,911.09

Current 3,319,770.62

In place 3,186,398.62

This Estimate 757.20

Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

5461           

0011 Pay Period End Date: 08.29.2015

Estimate Summary to Contractor Page:   7 of 8

Nebraska Department of Roads Date: 09.02.2015




