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Contract ID:  5465X Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID:  5465X Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0003 Pay Period End Date: 06.11.2016 Est Number: 0003 Pay Period End Date: 06.11.2016
Contract Location: Total to Date Prev to Date This Estimate
MINATARE - L-62A Estimate Type: PROG Current Contract Amt Total Earnings $420,581.11 $272,861.60 $147,719.51
$3,536,906.99 Stockpiled Materials $.00 $.00 $.00
. . Original Contract Amt Gross Earnings $420,581.11 $272,861.60 $147,719.51
ontractor: Date Lot 10.22.2015 $3.529 775.59 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION INC. Date A ated Zt 11-05-2015 Escrow Amount $.00 $.00 $.00
129 E 2ND ST ate Awarde : e % Dollar Comp Securities Encmb $.00 $.00 $.00
PO BOX 1087 Date Contract Executed:  11.17.2015 12% NetEarnings  $420,581.11  $272,861.60  $147,719.51
Date Notice for Work to ) ' ' '
Begin:  04.18.2016 % Time Comp
HASTINGS NE 68902-1087 gin: e 329 Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 04.14.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: At A(j‘ :00 :00 :'00
utopa; .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
MORRILL i .] $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
SCOTTS BLUFFE Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description Petrol Adj $.00 $.00 $.00
Number Project Number Number |fef pREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments $.00 $.00 $.00
51465 000 NH-26-1(166) 026 32.91 41.72 BR GDRL BIT
Payment $420,581.11 $272,861.60 $147,719.51
Project Manager District Engineer
Jacobs, Maryanne 06.17.2016 Parks, Thomas (Drew) 06.17.2016
Construction Engineer Controller
Halstead, Kerri 06.17.2016 Burling, Laurie 06.20.2016
Controller
Burling, Laurie 06.20.2016
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Contract ID:  5465X Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID:  5465X Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0003 Pay Period End Date: 06.11.2016 Est Number: 0003 Pay Period End Date: 06.11.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STATION 194+85.47 1-36'-0' 0007 0007 7023.25 4,000.00 1.000 4,000.00
0001 0001 0030.60 4,250.00 1.000 4,250.00 CABLE GUARDRAIL TO W-BEAM TRANSITION EACH 1.000 4,000.00
MOBILIZATION LS 1.000 425000 SECTION 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 " GROUP 7 GUARDRAIL Contracted 154,884.00
0002 0002 6004.98 175.00 86.700 15,172.50 Current 154,884.00
ASPHALT PLUG JOINT SYSTEM LF 86.700 15,172.50 In place 0.00
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 9 BITUMINOUS
0003 0003 6131.23 11.80 2,018.000 23,812.40 0008 0008 0002.55 7.50 1,390.000 10,425.00
PENETRATING CONCRETE SEALER SF 2,018.000 23,812.40 OVERLAY BROKEN LINES STA 1,390.000 10,425.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STATION 194+85.47 1-36'-0' Contracted 43,234.90 0009 0009 0002.60 8.50 2,780.000 23,630.00
Current 4323490 OVERLAY SOLID LINES STA 2,780.000 23,630.00
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 7 GUARDRAIL 0010 0010 0030.90 190,000.00 1.000 190,000.00
0004 0004 0030.70 4,740.00 1.000 4,740.00 MOBILIZATION LS 1.000 190,000.00
MOBILIZATION LS 1.000 4,740.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0011 0011 1009.00 2,500.00 1.000 2,500.00
0005 0005 7015.00 32.00 3,692.000 118,144.00 GENERAL CLEARING AND GRUBBING LS 1.000 2,500.00
CABLE GUARDRAIL LF 3,692.000 118,144.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 1011.00 30.00 13.000 390.00
0006 0006 7023.00 4,000.00 7.000 28,000.00 WATER MGAL 13.000 390.00
TERMINAL ANCHORAGE SECTIONS EACH 7.000 28,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 1030.00 15.00 332.000 4,980.00
EARTHWORK MEASURED IN EMBANKMENT CY 332.000 4,980.00
0.000 0.00
0.000 0.00
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Contract ID:  5465X Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID:  5465X Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0003 Pay Period End Date: 06.11.2016 Est Number: 0003 Pay Period End Date: 06.11.2016
. 1. Contracted 2. Current B 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0014 0014 1102.00 4.50 1,621.000 7,294.50 0023 0023 7017.00 2.50 4,342.000 10,855.00
REMOVE ASPHALT SURFACE SY 1,621.000 7,294.50 REMOVE GUARDRAIL LF 4,342.000 10,855.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0015 0015 2021.00 50.00 24.000 1,200.00 0024 0024 7517.05 3.65 5,500.000 20,075.00
MAILBOX POST EACH 24.000 1,200.00 5" WHITE WET REFLECTIVE PREFORMED LF 5,500.000 20,075.00
0.000 000 PAVEMENT MARKING, TYPE 4, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0016 0016 3039.11 1,000.00 3.390 3,390.00 0025 0025 7518.05 3.65 7,000.000 25,550.00
CONCRETE PAVEMENT REPAIR, TYPE A, FULL CcY 3.390 3,390.00 5" YELLOW WET REFLECTIVE PREFORMED LF 7,000.000 25,550.00
DEPTH 0.698 698.00 PAVEMENT MARKING, TYPE 4, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0017 0017 3039.12 500.00 224.260 112,130.00 0026 0026 7518.12 10.85 130.000 1,410.50
CONCRETE PAVEMENT REPAIR, TYPE B, FULL CY 224.260 112,130.00 12" YELLOW WET REFLECTIVE PREFORMED LF 130.000 1,410.50
DEPTH 233.422 116,711.00 PAVEMENT MARKING, TYPE 4, GROOVED 0.000 0.00
74.332 37,166.00 0.000 0.00
0018 0018 3039.13 387.00 411.710 159,331.77 0027 0027 7520.00 320.00 6.000 1,920.00
CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 411.710 159,331.77 ARROW, PREFORMED PAVEMENT MARKING EACH 6.000 1,920.00
DEPTH 621.682 240,590.94 0.000 0.00
252.530 97,729.11 0.000 0.00
0019 0019 3221.13 2,000.00 2.220 4,440.00 0029 0028 8022.20 1.02 31,400.000 32,028.00
CONCRETE PAVEMENT, CLASS PR-3500 cy 2.220 4,440.00 HYDRATED LIME/WARM MIX ASPHALT EACH 31,400.000 32,028.00
0.000 0.00
JOINT REPAIR 6.221 12,442.00
0.000 0.00 0.000 0.00
0020 0020 6030.16 5.00 878.000 4,390.00 0030 0029 8028.01 164.00 13.870 2,274.68
BRIDGE DECK PREPARATION sy 878.000 4,390.00 FOUNDATION COURSE REPLACEMENT CY 13.870 2,274.68
0.000 0.00 0.265 43.46
0.000 0.00 0.000 0.00
0021 0021 6133.00 50.00 878.000 43,900.00 0032 0030 9005.23 20.32 10,930.000 222,097.60
MEMBRANE WATERPROOFING sy 878.000 43,900.00 ASPHALTIC CONCRETE, TYPE SPS TON 10,930.000 222,097.60
0.000 0.00
TYPE A 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 6960.15 2,000.00 1.810 3,620.00 0033 0031 9005.75 26.41 30,400.000 802,864.00
BRIDGE APPROACH REPAIR cy 1.810 3,620.00 ASPHALTIC CONCRETE, TYPE SPR TON 30,400.000 802,864.00
2.702 5,404.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  5465X Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID:  5465X Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0003 Pay Period End Date: 06.11.2016 Est Number: 0003 Pay Period End Date: 06.11.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price . To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0034 0032 9009.00 5.00 3,052.000 15,260.00 0044 0041 9179.80 2,500.00 2.000 5,000.00
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 3,052.000 15,260.00  MILLING CONCRETE FOR INLAYS EACH 2.000 5,000.00
DRIVEWAYS AND INTERSECTIONS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0035 0033 9010.50 36.41 1,000.000 36,410.00 0045 0042 9185.76 9.50 898.800 8,538.60
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 1,000.000 36,410.00 RUMBLE STRIPS, ASPHALT STA 898.800 8,538.60
SPR 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0037 0034 9021.12 432.00 349.760 151,096.32 0046 0043 9188.50 30.00 1,920.200 57,606.00
PERFORMANCE GRADED BINDER (52-34) TON 349.760 151,096.32 SURFACING UNDER GUARDRAIL SY 1,920.200 57,606.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0038 0035 9021.13 498.00 1,067.600 531,664.80 0048 0044 9300.38 1.00 71,961.000 71,961.00
PERFORMANCE GRADED BINDER (64-34) TON 1,067.600 531,664.80 RAP INCENTIVE PAYMENT EACH 71,961.000 71,961.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0039 0036 9053.00 2.00 41,090.000 82,180.00 0049 0045 9300.52 4,500.00 1.000 4,500.00
TACK COAT GAL 41,090.000 82,180.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 4,500.00
0.000 000 /D 0.000 0.00
0.000 0.00 0.000 0.00
0040 0037 9179.23 115.00 888.222 102,145.53 0050 0046 L019.13 1.70 4,133.000 7,026.10
COLD MILLING, CLASS 3 STA 888.222 102,145.53 EROSION CONTROL, CLASS 1D SY 4,133.000 7,026.10
0.000 0.00 193.713 329.31
0.000 0.00 0.000 0.00
0041 0038 9179.24 490.00 472.331 231,442.19 0051 0047 L022.11 3.25 1,810.000 5,882.50
COLD MILLING, CLASS 4 STA 472.331 231,442.19 FABRIC SILT FENCE-LOW POROSITY LF 1,810.000 5,882.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0042 0039 9179.35 5.50 3,052.000 16,786.00 4000 4000 L022.83 3.94 0.000 0.00
COLD MILLING, CLASS 5 SY 3,052.000 16,786.00 SILT CHECK, TYPE 2-HIGH LF 1,810.000 7,131.40
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0043 0040 9179.44 300.00 12.072 3,621.60 0028 0048 8022.15 1.02 4,000.000 4,080.00
COLD MILLING, CLASS 4 STA 12.072 3,621.60 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 4,000.000 4,080.00
YPE A 0.000 0.00 STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  5465X Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID:  5465X Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0003 Pay Period End Date: 06.11.2016 Est Number: 0003 Pay Period End Date: 06.11.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0031 0049 9002.10 16.41 4,000.000 65,640.00 0056 0056 0003.10 250.00 190.000 47,500.00
ASPHALTIC CONCRETE FOR STATE TON 4,000.000 65,640.00 FLAGGING DAY 190.000 47,500.00
MAINTENANCE PATCHING, TYPE SPR 0.000 0.00 57.000 14,250.00
0.000 0.00 16.000 4,000.00
0036 0050 9020.95 498.00 136.000 67,728.00 0057 0057 0003.20 350.00 80.000 28,000.00
PERFORMANCE GRADED BINDER (64-34) FOR TON 136.000 67,728.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 80.000 28,000.00
STATE MAINTENANCE PATCHING 0.000 0.00 28.500 9,975.00
0.000 0.00 8.000 2,800.00
0047 0051 9300.37 1.00 6,800.000 6,800.00 0058 0058 0005.10 50.00 160.000 8,000.00
RAP INCENTIVE PAYMENT FOR STATE EACH 6,800.000 6,800.00 TRAFFIC CONTROL MANAGEMENT DAY 160.000 8,000.00
MAINTENANCE PATCHING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 9 BITUMINOUS Contracted 3,166,064.69 0059 0059 0020.00 2.00 2,000.000 4,000.00
Current 317319600 TRAINING HOUR 2,000.000 4,000.00
In place 376,218.71 0.000 0.00
This Estimate 134,895.11 0.000 0.00
GROUP 10 GENERAL ITEMS 0060 0060 0030.00 10,000.00 1.000 10,000.00
0052 0052 0001.08 0.50 14,080.000 7,040.00 MOBILIZATION LS 1.000 10,000.00
BARRICADE, TYPE Il BDAY 14,080.000 7,040.00 1.000 10,000.00
1,191.000 595.50 0.500 5,000.00
338.000 169.00 0061 0061 1017.50 10,200.00 1.000 10,200.00
0053 0053 0001.10 2.00 640.000 1,280.00 CONSTRUCTION STAKING AND SURVEYING LS 1.000 10,200.00
BARRICADE, TYPE Il BDAY 640.000 1,280.00 0.150 1,530.00
636.000 1,272.00 0.000 0.00
156.000 312.00 0062 0062 9110.01 55.00 80.000 4,400.00
0054 0054 0001.75 1.00 1,330.000 1,330.00 RENTAL OF LOADER, FULLY OPERATED HOUR 80.000 4,400.00
TEMPORARY SIGN DAY EACH 1,330.000 1,330.00 0.000 0.00
273.000 273.00 0.000 0.00
91.000 91.00 0063 0063 9110.02 65.00 50.000 3,250.00
0055 0055 0001.90 0.60 17,070.000 10,242.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,250.00
SIGN DAY EACH 17,070.000 10242.00 OPERATED 0.000 0.00
3,074.000 1,844.40 0.000 0.00
754.000 452.40 0064 0064 9110.03 65.00 80.000 5,200.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 80.000 5,200.00
6.500 422.50
0.000 0.00
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Contract ID:  5465X Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID:  5465X Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0003 Pay Period End Date: 06.11.2016 Est Number: 0003 Pay Period End Date: 06.11.2016
Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0065 0065 9110.07 75.00 80.000 6,000.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 80.000 6,000.00
8.000 600.00
0.000 0.00
0066 0066 9110.27 125.00 30.000 3,750.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 30.000 3,750.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
0067 0067 L022.75 4.00 800.000 3,200.00
TEMPORARY SILT CHECK LF 800.000 3,200.00
150.000 600.00
0.000 0.00
0068 0068 L022.90 4.00 800.000 3,200.00
TEMPORARY SILT FENCE LF 800.000 3,200.00
0.000 0.00
0.000 0.00
0069 0069 L032.70 500.00 3.000 1,500.00
TEMPORARY MULCH TON 3.000 1,500.00
0.000 0.00
0.000 0.00
0070 0070 L860.24 500.00 5.000 2,500.00
STORM EVENT RESTORATION - INCENTIVE EACH 5.000 2,500.00
1.000 500.00
0.000 0.00
0071 0071 L860.50 5,000.00 1.000 5,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 5,000.00
CONTRACTOR COMPLIANCE 0.500 2,500.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 165,592.00
Current 165,592.00
In place 44,362.40
This Estimate 12,824.40
Totals for contract Contracted 3,529,775.59
Current 3,536,906.99
In place 420,581.11

This Estimate

147,719.51






