
Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

5465X          

0006 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   1 of 7

Nebraska Department of Roads Date: 09.21.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION, INC.

129 E 2ND ST

PO BOX 1087

 

Date Awarded: 11.05.2015

11.17.2015

04.18.2016

Date Let:

MINATARE - L-62A

10.22.2015

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

MERCHANTS NATIONAL BONDING, INC.

HASTINGS  NE  68902-1087

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 04.14.2016

Date Project Completion:

Counties

MORRILL

SCOTTS BLUFF

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

51465  000 NH-26-1(166) 026 32.91 41.72 BR GDRL BIT
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$3,536,906.99

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,661,548.63 $895,495.90 $766,052.73
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,661,548.63 $895,495.90 $766,052.73
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,661,548.63 $895,495.90 $766,052.73

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$1,661,548.63 $895,495.90 $766,052.73

$.00 $.00 $.00

47%

% Time Comp

% Dollar Comp

63%

$3,529,775.59

09.16.2016 09.20.2016

09.20.2016

Jacobs, Maryanne

Halstead, Kerri

Parks, Thomas (Drew)

Project Manager District Engineer

Construction Engineer

09.20.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 09.20.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STATION 194+85.47  1-36'-0" & 2-2 4'-0" SPA

0030.60      4,250.00 1.000 4,250.00

1.000 4,250.00

1.000 4,250.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

6004.98      175.00 86.700 15,172.50

86.700 15,172.50

0.000 0.00

0.000 0.00

0002

LF  ASPHALT PLUG JOINT SYSTEM
0002 

6131.23      11.80 2,018.000 23,812.40

2,018.000 23,812.40

2,092.425 24,690.62

0.000 0.00

0003

SF  PENETRATING CONCRETE SEALER
0003 

Contracted 43,234.90

Current 43,234.90

In place 28,940.62

This Estimate 0.00

GROUP 6 BRIDGE AT STATION 194+85.47  1-36'-0" & 2-2 4'-0" SPA

GROUP 7 GUARDRAIL

0030.70      4,740.00 1.000 4,740.00

1.000 4,740.00

0.000 0.00

0.000 0.00

0004

LS  MOBILIZATION
0004 

7015.00      32.00 3,692.000 118,144.00

3,692.000 118,144.00

0.000 0.00

0.000 0.00

0005

LF  CABLE GUARDRAIL
0005 

7023.00      4,000.00 7.000 28,000.00

7.000 28,000.00

0.000 0.00

0.000 0.00

0006

EACHTERMINAL ANCHORAGE SECTIONS
0006 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

5465X          

0006 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   2 of 7

Nebraska Department of Roads Date: 09.21.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7023.25      4,000.00 1.000 4,000.00

1.000 4,000.00

0.000 0.00

0.000 0.00

0007

EACHCABLE GUARDRAIL TO W-BEAM TRANSITION
SECTION

0007 

Contracted 154,884.00

Current 154,884.00

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      7.50 1,390.000 10,425.00

1,390.000 10,425.00

1,003.540 7,526.55

887.660 6,657.45

0008

STA OVERLAY BROKEN LINES
0008 

0002.60      8.50 2,780.000 23,630.00

2,780.000 23,630.00

1,609.830 13,683.56

1,276.230 10,847.96

0009

STA OVERLAY SOLID LINES
0009 

0030.90      190,000.00 1.000 190,000.00

1.000 190,000.00

1.000 190,000.00

0.000 0.00

0010

LS  MOBILIZATION
0010 

1009.00      2,500.00 1.000 2,500.00

1.000 2,500.00

0.000 0.00

0.000 0.00

0011

LS  GENERAL CLEARING AND GRUBBING
0011 

1011.00      30.00 13.000 390.00

13.000 390.00

0.000 0.00

0.000 0.00

0012

MGALWATER
0012 

1030.00      15.00 332.000 4,980.00

332.000 4,980.00

0.000 0.00

0.000 0.00

0013

CY  EARTHWORK MEASURED IN EMBANKMENT
0013 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1102.00      4.50 1,621.000 7,294.50

1,621.000 7,294.50

659.172 2,966.27

0.000 0.00

0014

SY  REMOVE ASPHALT SURFACE
0014 

2021.00      50.00 24.000 1,200.00

24.000 1,200.00

0.000 0.00

0.000 0.00

0015

EACHMAILBOX POST
0015 

3039.11      1,000.00 3.390 3,390.00

3.390 3,390.00

1.990 1,990.00

0.000 0.00

0016

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0016 

3039.12      500.00 224.260 112,130.00

224.260 112,130.00

371.224 185,612.00

0.000 0.00

0017

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0017 

3039.13      387.00 411.710 159,331.77

411.710 159,331.77

913.315 353,452.91

0.000 0.00

0018

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0018 

3221.13      2,000.00 2.220 4,440.00

2.220 4,440.00

6.221 12,442.00

0.000 0.00

0019

CY  CONCRETE PAVEMENT, CLASS PR-3500

JOINT REPAIR

0019 

6030.16      5.00 878.000 4,390.00

878.000 4,390.00

0.000 0.00

0.000 0.00

0020

SY  BRIDGE DECK PREPARATION
0020 

6133.00      50.00 878.000 43,900.00

878.000 43,900.00

0.000 0.00

0.000 0.00

0021

SY  MEMBRANE WATERPROOFING

TYPE A

0021 

6960.15      2,000.00 1.810 3,620.00

1.810 3,620.00

2.702 5,404.00

0.000 0.00

0022

CY  BRIDGE APPROACH REPAIR
0022 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

5465X          

0006 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   3 of 7

Nebraska Department of Roads Date: 09.21.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7017.00      2.50 4,342.000 10,855.00

4,342.000 10,855.00

4,749.000 11,872.50

0.000 0.00

0023

LF  REMOVE GUARDRAIL
0023 

7517.05      3.65 5,500.000 20,075.00

5,500.000 20,075.00

0.000 0.00

0.000 0.00

0024

LF  5" WHITE WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0024 

7518.05      3.65 7,000.000 25,550.00

7,000.000 25,550.00

0.000 0.00

0.000 0.00

0025

LF  5" YELLOW WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0025 

7518.12      10.85 130.000 1,410.50

130.000 1,410.50

0.000 0.00

0.000 0.00

0026

LF  12" YELLOW WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0026 

7520.00      320.00 6.000 1,920.00

6.000 1,920.00

0.000 0.00

0.000 0.00

0027

EACHARROW, PREFORMED PAVEMENT MARKING
0027 

8022.20      1.02 31,400.000 32,028.00

31,400.000 32,028.00

9,775.420 9,970.93

9,775.420 9,970.93

0029

EACHHYDRATED LIME/WARM MIX ASPHALT
0028 

8028.01      164.00 13.870 2,274.68

13.870 2,274.68

3.353 549.89

0.000 0.00

0030

CY  FOUNDATION COURSE REPLACEMENT
0029 

9005.23      20.32 10,930.000 222,097.60

10,930.000 222,097.60

0.000 0.00

0.000 0.00

0032

TON ASPHALTIC CONCRETE, TYPE SPS
0030 

9005.75      26.41 30,400.000 802,864.00

30,400.000 802,864.00

9,775.420 258,168.84

9,775.420 258,168.84

0033

TON ASPHALTIC CONCRETE, TYPE SPR
0031 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9009.00      5.00 3,052.000 15,260.00

3,052.000 15,260.00

0.000 0.00

0.000 0.00

0034

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0032 

9010.50      36.41 1,000.000 36,410.00

1,000.000 36,410.00

5.000 182.05

5.000 182.05

0035

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0033 

9021.12      432.00 349.760 151,096.32

349.760 151,096.32

0.000 0.00

0.000 0.00

0037

TON PERFORMANCE GRADED BINDER (52-34)
0034 

9021.13      498.00 1,067.600 531,664.80

1,067.600 531,664.80

280.451 139,664.60

280.451 139,664.60

0038

TON PERFORMANCE GRADED BINDER (64-34)
0035 

9053.00      2.00 41,090.000 82,180.00

41,090.000 82,180.00

9,800.000 19,600.00

9,800.000 19,600.00

0039

GAL TACK COAT
0036 

9179.23      115.00 888.222 102,145.53

888.222 102,145.53

889.036 102,239.14

661.336 76,053.64

0040

STA COLD MILLING, CLASS 3
0037 

9179.24      490.00 472.331 231,442.19

472.331 231,442.19

323.620 158,573.80

323.620 158,573.80

0041

STA COLD MILLING, CLASS 4
0038 

9179.35      5.50 3,052.000 16,786.00

3,052.000 16,786.00

2,756.821 15,162.52

2,231.931 12,275.62

0042

SY  COLD MILLING, CLASS 5
0039 

9179.44      300.00 12.072 3,621.60

12.072 3,621.60

6.022 1,806.60

6.022 1,806.60

0043

STA COLD MILLING, CLASS 4

TYPE A

0040 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.80      2,500.00 2.000 5,000.00

2.000 5,000.00

2.000 5,000.00

0.000 0.00

0044

EACHMILLING CONCRETE FOR INLAYS
0041 

9185.76      9.50 898.800 8,538.60

898.800 8,538.60

0.000 0.00

0.000 0.00

0045

STA RUMBLE STRIPS, ASPHALT
0042 

9188.50      30.00 1,920.200 57,606.00

1,920.200 57,606.00

0.000 0.00

0.000 0.00

0046

SY  SURFACING UNDER GUARDRAIL
0043 

9300.38      1.00 71,961.000 71,961.00

71,961.000 71,961.00

17,017.930 17,017.93

17,017.930 17,017.93

0048

EACHRAP INCENTIVE PAYMENT
0044 

9300.52      4,500.00 1.000 4,500.00

1.000 4,500.00

0.000 0.00

0.000 0.00

0049

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0045 

L019.13      1.70 4,133.000 7,026.10

4,133.000 7,026.10

193.713 329.31

0.000 0.00

0050

SY  EROSION CONTROL, CLASS 1D
0046 

L022.11      3.25 1,810.000 5,882.50

1,810.000 5,882.50

0.000 0.00

0.000 0.00

0051

LF  FABRIC SILT FENCE-LOW POROSITY
0047 

L022.83      3.94 0.000 0.00

1,810.000 7,131.40

1,294.000 5,098.36

1,294.000 5,098.36

4000

LF  SILT CHECK, TYPE 2-HIGH
4000 

8022.15      1.02 4,000.000 4,080.00

4,000.000 4,080.00

962.840 982.10

962.840 982.10

0028

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0048 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9002.10      16.41 4,000.000 65,640.00

4,000.000 65,640.00

962.840 15,800.20

962.840 15,800.20

0031

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0049 

9020.95      498.00 136.000 67,728.00

136.000 67,728.00

28.192 14,039.62

28.192 14,039.62

0036

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0050 

9300.37      1.00 6,800.000 6,800.00

6,800.000 6,800.00

1,636.830 1,636.83

1,636.830 1,636.83

0047

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0051 

Contracted 3,166,064.69

Current 3,173,196.09

In place 1,550,772.51

This Estimate 748,376.53

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 14,080.000 7,040.00

14,080.000 7,040.00

4,016.000 2,008.00

1,400.000 700.00

0052

BDAYBARRICADE, TYPE II
0052 

0001.10      2.00 640.000 1,280.00

640.000 1,280.00

1,544.000 3,088.00

280.000 560.00

0053

BDAYBARRICADE, TYPE III
0053 

0001.75      1.00 1,330.000 1,330.00

1,330.000 1,330.00

538.000 538.00

144.000 144.00

0054

EACHTEMPORARY SIGN DAY
0054 

0001.90      0.60 17,070.000 10,242.00

17,070.000 10,242.00

8,230.000 4,938.00

2,357.000 1,414.20

0055

EACHSIGN DAY
0055 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.10      250.00 190.000 47,500.00

190.000 47,500.00

109.500 27,375.00

20.000 5,000.00

0056

DAY FLAGGING
0056 

0003.20      350.00 80.000 28,000.00

80.000 28,000.00

52.500 18,375.00

10.000 3,500.00

0057

DAY FURNISHING AND OPERATING PILOT VEHICLE
0057 

0005.10      50.00 160.000 8,000.00

160.000 8,000.00

0.000 0.00

0.000 0.00

0058

DAY TRAFFIC CONTROL MANAGEMENT
0058 

0020.00      2.00 2,000.000 4,000.00

2,000.000 4,000.00

0.000 0.00

0.000 0.00

0059

HOURTRAINING
0059 

0030.00      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0060

LS  MOBILIZATION
0060 

1017.50      10,200.00 1.000 10,200.00

1.000 10,200.00

0.750 7,650.00

0.600 6,120.00

0061

LS  CONSTRUCTION STAKING AND SURVEYING
0061 

9110.01      55.00 80.000 4,400.00

80.000 4,400.00

6.000 330.00

0.000 0.00

0062

HOURRENTAL OF LOADER, FULLY OPERATED
0062 

9110.02      65.00 50.000 3,250.00

50.000 3,250.00

0.000 0.00

0.000 0.00

0063

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0063 

9110.03      65.00 80.000 5,200.00

80.000 5,200.00

26.500 1,722.50

0.000 0.00

0064

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0064 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.07      75.00 80.000 6,000.00

80.000 6,000.00

13.000 975.00

2.000 150.00

0065

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0065 

9110.27      125.00 30.000 3,750.00

30.000 3,750.00

0.000 0.00

0.000 0.00

0066

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0066 

L022.75      4.00 800.000 3,200.00

800.000 3,200.00

150.000 600.00

0.000 0.00

0067

LF  TEMPORARY SILT CHECK
0067 

L022.90      4.00 800.000 3,200.00

800.000 3,200.00

184.000 736.00

22.000 88.00

0068

LF  TEMPORARY SILT FENCE
0068 

L032.70      500.00 3.000 1,500.00

3.000 1,500.00

0.000 0.00

0.000 0.00

0069

TON TEMPORARY MULCH
0069 

L860.24      500.00 5.000 2,500.00

5.000 2,500.00

2.000 1,000.00

0.000 0.00

0070

EACHSTORM EVENT RESTORATION - INCENTIVE
0070 

L860.50      5,000.00 1.000 5,000.00

1.000 5,000.00

0.500 2,500.00

0.000 0.00

0071

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0071 

Contracted 165,592.00

Current 165,592.00

In place 81,835.50

This Estimate 17,676.20

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 3,529,775.59

Current 3,536,906.99

In place 1,661,548.63

This Estimate 766,052.73
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