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Contract ID:  5465X Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID:  5465X Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0009 Pay Period End Date: 10.29.2016 Est Number: 0009 Pay Period End Date: 10.29.2016
Contract Location: Total to Date Prev to Date This Estimate
MINATARE - L-62A Estimate Type:  PROG Current Contract Amt Total Earnings  $3,327,312.00 $3,276,634.92 $50,677.08
$3,668,428.08  giockpiled Materials $.00 $.00 $.00
c . Original Contract Amt Gross Earnings $3,327,312.00 $3,276,634.92 $50,677.08
ontractor: Date Lot 10.22.2015 $3.529 775.59 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION, INC. Date A ated Zt 11-05-2015 Escrow Amount $.00 $.00 $.00
129 E2ND ST ate Awarde i e % Dollar Comp Securities Encmb $.00 $.00 $.00
PO BOX 1087 Date Contract Executed:  11.17.2015 91% NetEarnings  $3,327,312.00 $3,276,634.92  $50,677.08
Date Notice for Work to - T T '
Begin:  04.18.2016 % Time Comp
HASTINGS NE 68902-1087 gin: e 94% Liguidated Damages $.00 $.00 $.00
Date Work Actually Began: 04.14.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: At A(j‘ :00 :00 :'00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
MORRILL i .] $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
SCOTTS BLUFF Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin  End Description Petrol Adj $.00 $.00 $.00
Number Project Number Number |fef pREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments $.00 $.00 $.00
51465 000 NH-26-1(166) 026 3291 41.72 BR GDRL BIT
Payment  $3,327,312.00 $3,276,634.92 $50,677.08
Project Manager District Engineer
Jacobs, Maryanne 11.10.2016 Parks, Thomas (Drew) 11.14.2016
Construction Engineer Controller
Halstead, Kerri 11.15.2016 Burling, Laurie 11.15.2016
Controller
Burling, Laurie 11.15.2016
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Contract ID:  5465X Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID:  5465X Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0009 Pay Period End Date: 10.29.2016 Est Number: 0009 Pay Period End Date: 10.29.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STATION 194+85.47 1-36'-0' 4001 4001 7011.20 32.55 0.000 0.00
0001 0001 0030.60 4,250.00 1.000 4,250.00 W-BEAM GUARDRAIL LF 168.750 5,492.81
MOBILIZATION LS 1.000 4,250.00 0.000 0.00
1.000 4,250.00 0.000 0.00
0.000 0.00 4002 4002 7020.05 3,255.00 0.000 0.00
0002 0002 6004.98 175.00 86.700 15,172.50 BRIDGE APPROACH SECTIONS EACH 4.000 13,020.00
ASPHALT PLUG JOINT SYSTEM LF 86.700 15,172.50 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 4003 4003 7024.27 3,255.00 0.000 0.00
0003 0003 6131.23 11.80 2,018.000 23,812.40 GUARDRAIL END TREATMENT, TYPE Il EACH 3.000 9,765.00
PENETRATING CONCRETE SEALER SF 2,018.000 23,812.40 0.000 0.00
2,092.425 24,690.62 0.000 0.00
0.000 0.00 4004 4004 7023.00 1,680.00 0.000 0.00
GROUP 6 BRIDGE AT STATION 194+85.47 1-36-0' Contracted 4323490 |ERMINAL ANCHORAGE SECTIONS EACH 1.000 1,680.00
Current 43,234.90 0.000 0.00
In place 28,940.62 0.000 0.00
This Estimate 0.00 4005 4005 1101.00 12.60 0.000 0.00
GROUP 7 GUARDRAIL REMOVE PAVEMENT SY 254.000 3,200.40
0004 0004 0030.70 4,740.00 1.000 4,740.00 248.919 3,136.38
MOBILIZATION LS 1.000 4,740.00 248.919 3,136.38
0.000 0.00 4006 4006 7017.00 2.625 0.000 0.00
0.000 0.00 REMOVE GUARDRAIL LF 483.000 1,267.88
0005 0005 7015.00 32.00 3,692.000 118,144.00 475.000 1,246.88
CABLE GUARDRAIL LF 3,700.000 118,400.00 475.000 1,246.88
0.000 0.00 4009 4009 L032.75 525.00 0.000 0.00
0.000 0.00 MULCH TON 15.750 8,268.75
0006 0006 7023.00 4,000.00 7.000 28,000.00 0.000 0.00
TERMINAL ANCHORAGE SECTIONS EACH 7.000 28,000.00 0.000 0.00
0.000 0.00 GROUP 7 GUARDRAIL Contracted 154,884.00
0.000 0.00 Current 197,834.84
0007 0007 7023.25 4,000.00 1.000 4,000.00 In place 4,383.26
CABLE GUARDRAIL TO W-BEAM TRANSITION EACH 1.000 4,000.00 This Estimate 4,383.26
SECTION 0.000 0.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 11.16.2016
Page: 3of7

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 11.16.2016
Page: 3of7

Contract ID:  5465X Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID:  5465X Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0009 Pay Period End Date: 10.29.2016 Est Number: 0009 Pay Period End Date: 10.29.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0016 0016 3039.11 1,000.00 3.390 3,390.00
0008 0008 0002.55 750 1,390.000 10,425.00 CONCRETE PAVEMENT REPAIR, TYPE A, FULL cY 3.390 3,390.00
OVERLAY BROKEN LINES STA 1,390.000 1042500 DEPTH 1.990 1,990.00
1,430.910 10,731.83 0.000 0.00
0.000 0.00 0017 0017 3039.12 500.00 224.260 112,130.00
0009 0009 0002.60 8.50 2,780.000 23,630.00 CONCRETE PAVEMENT REPAIR, TYPE B, FULL CY 224.260 112,130.00
OVERLAY SOLID LINES STA 2,780.000 2363000 DPEPTH 371.224 185,612.00
2,814.400 23,922.41 0.000 0.00
0.000 0.00 0018 0018 3039.13 387.00 411.710 159,331.77
0010 0010 0030.90 190,000.00 1.000 190,000.00 CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 411.710 159,331.77
MOBILIZATION Ls 1.000 190,000.00 DPEPTH 913.315 353,452.91
1.000 190,000.00 0.000 0.00
0.000 0.00 0019 0019 3221.13 2,000.00 2.220 4,440.00
0011 0011 1009.00 2,500.00 1.000 2,500.00 CONCRETE PAVEMENT, CLASS PR-3500 CY 2.220 4,440.00
GENERAL CLEARING AND GRUBBING LS 1.000 2,500.00  5,NT REPAIR 6.221 12,442.00
0.000 0.00 0.000 0.00
0.000 0.00 0020 0020 6030.16 5.00 878.000 4,390.00
0012 0012 1011.00 30.00 13.000 390.00 BRIDGE DECK PREPARATION SY 878.000 4,390.00
WATER MGAL 17.500 525.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0021 0021 6133.00 50.00 878.000 43,900.00
0013 0013 1030.00 15.00 332.000 4,980.00 MEMBRANE WATERPROOFING SY 878.000 43,900.00
EARTHWORK MEASURED IN EMBANKMENT cY 465.000 6.975.00  1yvpE A 878.000 43,900.00
56.190 842.85 0.000 0.00
14.430 21645 0022 0022 6960.15 2,000.00 1.810 3,620.00
0014 0014 1102.00 4.50 1,621.000 7,294.50 BRIDGE APPROACH REPAIR CY 1.810 3,620.00
REMOVE ASPHALT SURFACE 5\% 1,634.000 7,353.00 2.702 5,404.00
659.172 2,966.27 0.000 0.00
0.000 0.00 0023 0023 7017.00 2.50 4,342.000 10,855.00
0015 0015 2021.00 50.00 24.000 1,200.00 REMOVE GUARDRAIL LF 4,825.000 12,062.50
MAILBOX POST EACH 24.000 1,200.00 4,274.000 10,685.00
0.000 0.00 -475.000 -1,187.50
0.000 0.00 0024 0024 7517.05 3.65 5,500.000 20,075.00
5" WHITE WET REFLECTIVE PREFORMED LF 5,500.000 20,075.00
PAVEMENT MARKING, TYPE 4, GROOVED 0.000 0.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 11.16.2016
Page: 4of 7

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 11.16.2016
Page: 4o0of7

Contract ID:  5465X Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID:  5465X Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0009 Pay Period End Date: 10.29.2016 Est Number: 0009 Pay Period End Date: 10.29.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0025 0025 7518.05 3.65 7,000.000 25,550.00 0037 0034 9021.12 432.00 349.760 151,096.32
5" YELLOW WET REFLECTIVE PREFORMED LF 7,000.000 25,550.00 PERFORMANCE GRADED BINDER (52-34) TON 349.760 151,096.32
PAVEMENT MARKING, TYPE 4, GROOVED 0.000 0.00 373.494 161,349.41
0.000 0.00 0.000 0.00
0026 0026 7518.12 10.85 130.000 1,410.50 0038 0035 9021.13 498.00 1,067.600 531,664.80
12" YELLOW WET REFLECTIVE PREFORMED LF 130.000 1,410.50 PERFORMANCE GRADED BINDER (64-34) TON 1,067.600 531,664.80
PAVEMENT MARKING, TYPE 4, GROOVED 0.000 0.00 900.000 448.200.00
0.000 0.00 0.000 0.00
0027 0027 7520.00 320.00 6.000 1,920.00 0039 0036 9053.00 2.00 41,090.000 82,180.00
ARROW, PREFORMED PAVEMENT MARKING EACH 6.000 1,920.00 TACK COAT GAL 41,090.000 82,180.00
0.000 0.00 37,450.000 74,900.00
0.000 0.00 0.000 0.00
0029 0028 8022.20 1.02 31,400.000 32,028.00 0040 0037 9179.23 115.00 888.222 102,145.53
HYDRATED LIME/WARM MIX ASPHALT EACH 31,400.000 32,028.00 COLD MILLING, CLASS 3 STA 888.222 102,145.53
30,710.880 31,325.10 889.036 102,239.14
0.000 0.00 0.000 0.00
0030 0029 8028.01 164.00 13.870 2,274.68 0041 0038 9179.24 490.00 472.331 231,442.19
FOUNDATION COURSE REPLACEMENT CcY 13.870 2,274.68 COLD MILLING, CLASS 4 STA 472.331 231,442.19
3.353 549.89 477.634 234,040.66
0.000 0.00 0.000 0.00
0032 0030 9005.23 20.32 10,930.000 222,097.60 0042 0039 9179.35 5.50 3,052.000 16,786.00
ASPHALTIC CONCRETE, TYPE SPS TON 10,930.000 222,097.60 COLD MILLING, CLASS 5 SY 3,052.000 16,786.00
12,207.570 248,057.82 3,379.327 18,586.31
0.000 0.00 0.000 0.00
0033 0031 9005.75 26.41 30,400.000 802,864.00 0043 0040 9179.44 300.00 12.072 3,621.60
ASPHALTIC CONCRETE, TYPE SPR TON 30,400.000 802,864.00 COLD MILLING, CLASS 4 STA 12.072 3,621.60
30,692.880 810,598.96 TYPE A 12.044 3,613.20
0.000 0.00 0.000 0.00
0034 0032 9009.00 5.00 3,052.000 15,260.00 0044 0041 9179.80 2,500.00 2.000 5,000.00
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 3,052.000 15,260.00 MILLING CONCRETE FOR INLAYS EACH 2.000 5,000.00
DRIVEWAYS AND INTERSECTIONS 3,379.327 16,896.64 2.000 5,000.00
0.000 0.00 0.000 0.00
0035 0033 9010.50 36.41 1,000.000 36,410.00 0045 0042 9185.76 9.50 898.800 8,538.60
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 1,000.000 36,410.00 RUMBLE STRIPS, ASPHALT STA 898.800 8,538.60
SPR 18.000 655.38 0.000 0.00
0.000 0.00 0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 11.16.2016
Page: 50of7

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 11.16.2016
Page: 50f7

Contract ID:  5465X Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID:  5465X Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0009 Pay Period End Date: 10.29.2016 Est Number: 0009 Pay Period End Date: 10.29.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0046 0043 9188.50 30.00 1,920.200 57,606.00 4011 4011 4024.71 3,675.00 0.000 0.00
SURFACING UNDER GUARDRAIL S\% 2,212.600 66,378.00 CONCRETE FLUME, TYPE II EACH 4.000 14,700.00
401.399 12,041.97 4.000 14,700.00
0.000 0.00 4.000 14,700.00
0048 0044 9300.38 1.00 71,961.000 71,961.00 4012 4012 1043.50 4.20 0.000 0.00
RAP INCENTIVE PAYMENT EACH 71,961.000 71,961.00 RIPRAP FILTER FABRIC sSY 800.000 3,360.00
69,177.020 69,177.02 114.652 481.54
0.000 0.00 114.652 481.54
0049 0045 9300.52 4,500.00 1.000 4,500.00 4013 4013 6105.01 107.10 0.000 0.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 4,500.00 ROCK RIPRAP, TYPE A TON 300.000 32,130.00
/D 0.000 0.00 68.060 7,289.23
0.000 0.00 68.060 7,289.23
0050 0046 L019.13 1.70 4,133.000 7,026.10 4014 4014 0030.90 4,200.00 0.000 0.00
EROSION CONTROL, CLASS 1D SY 4,858.000 8,258.60 MOBILIZATION LS 1.000 4,200.00
193.713 329.31 1.000 4,200.00
0.000 0.00 1.000 4,200.00
0051 0047 L022.11 3.25 1,810.000 5,882.50 0028 0048 8022.15 1.02 4,000.000 4,080.00
FABRIC SILT FENCE-LOW POROSITY LF 1,973.000 6,412.25 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 4,000.000 4,080.00
0.000 000 STATE MAINTENANCE PATCHING 976.330 995.86
0.000 0.00 0.000 0.00
4000 4000 L022.83 3.94 0.000 0.00 0031 0049 9002.10 16.41 4,000.000 65,640.00
SILT CHECK, TYPE 2-HIGH LF 1,810.000 7,131.40 ASPHALTIC CONCRETE FOR STATE TON 4,000.000 65,640.00
4,305.000 16,961.70 MAINTENANCE PATCHING, TYPE SPR 976.330 16,021.57
0.000 0.00 0.000 0.00
4007 4007 L001.02 1,050.00 0.000 0.00 0036 0050 9020.95 498.00 136.000 67,728.00
SEEDING, TYPE B ACRE 7.000 7,350.00 PERFORMANCE GRADED BINDER (64-34) FOR TON 136.000 67,728.00
0.000 000 STATE MAINTENANCE PATCHING 28.588 14,236.83
0.000 0.00 0.000 0.00
4008 4008 9030.00 6.00 0.000 0.00 0047 0051 9300.37 1.00 6,800.000 6,800.00
CONSTRUCTING ASPHALTIC CONCRETE CURB LF 1,800.000 10,800.00 RAP INCENTIVE PAYMENT FOR STATE EACH 6,800.000 6,800.00
1,794.700 10,768.20 MAINTENANCE PATCHING 1,659.760 1,659.76
1,794.700 10,768.20 0.000 0.00
4010 4010 L019.20 5.25 0.000 0.00 GROUP 9 BITUMINOUS Contracted 3,166,064.69
EROSION CONTROL, CLASS 2A Sy 400.000 2,100.00 Current 3961.766.34
0.000 0.00 In place 3,166,824.77
0.000 0.00 This Estimate

36,467.92
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Contract ID:  5465X Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID:  5465X Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0009 Pay Period End Date: 10.29.2016 Est Number: 0009 Pay Period End Date: 10.29.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 10 GENERAL ITEMS 0060 0060 0030.00 10,000.00 1.000 10,000.00
0052 0052 0001.08 0.50 14,080.000 7,040.00 MOBILIZATION LS 1.000 10,000.00
BARRICADE, TYPE || BDAY 14,080.000 7,040.00 1.000 10,000.00
8,362.000 4,181.00 0.000 0.00
927.000 46350 0061 0061 1017.50 10,200.00 1.000 10,200.00
0053 0053 0001.10 200 640.000 1,280.00 CONSTRUCTION STAKING AND SURVEYING LS 1.000 10,200.00
BARRICADE, TYPE IlI BDAY 640.000 1,280.00 0.750 7,650.00
2,808.000 5,616.00 0.000 0.00
442.000 884.00 0062 0062 9110.01 55.00 80.000 4,400.00
0054 0054 0001.75 1.00 1,330.000 1,330.00 RENTAL OF LOADER, FULLY OPERATED HOUR 80.000 4,400.00
TEMPORARY SIGN DAY EACH 1,330.000 1,330.00 12.500 687.50
1,074.000 1,074.00 0.000 0.00
24.000 24.00 0063 0063 9110.02 65.00 50.000 3,250.00
0055 0055 0001.90 0.60 17,070.000 10,242.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,250.00
SIGN DAY EACH 17,070.000 10,242.00 OPERATED 47.000 3,055.00
16,266.000 9,759.60 0.000 0.00
2,374.000 1,42440 0064 0064 9110.03 65.00 80.000 5,200.00
0056 0056 0003.10 250.00 190.000 47,500.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 80.000 5,200.00
FLAGGING DAY 190.000 47,500.00 37.000 2,405.00
171.500 42,875.00 2.000 130.00
16.000 4,000.00 0065 0065 9110.07 75.00 80.000 6,000.00
0057 0057 0003.20 350.00 80.000 28,000.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 80.000 6,000.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 80.000 28,000.00 71.830 5,387.25
82.500 28,875.00 6.000 450.00
7.000 2,450.00 0066 0066 9110.27 125.00 30.000 3,750.00
0058 0058 0005.10 50.00 160.000 8,000.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 30.000 3,750.00
TRAFFIC CONTROL MANAGEMENT DAY 160.000 8,00000 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0067 0067 L022.75 4.00 800.000 3,200.00
0059 0059 0020.00 2.00 2,000.000 4,000.00 TEMPORARY SILT CHECK LF 800.000 3,200.00
TRAINING HOUR 2,000.000 4,000.00 150.000 600.00
381.000 762.00 0.000 0.00
0.000 0.00 o068 0068 L022.90 4.00 800.000 3,200.00
TEMPORARY SILT FENCE LF 800.000 3,200.00
184.000 736.00
0.000 0.00
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Contract ID:  5465X Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0009 Pay Period End Date: 10.29.2016
Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0069 0069 L032.70 500.00 3.000 1,500.00
TEMPORARY MULCH TON 3.000 1,500.00
0.000 0.00
0.000 0.00
0070 0070 L860.24 500.00 5.000 2,500.00
STORM EVENT RESTORATION - INCENTIVE EACH 5.000 2,500.00
2.000 1,000.00
0.000 0.00
0071 0071 L860.50 5,000.00 1.000 5,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 5,000.00
CONTRACTOR COMPLIANCE 0.500 2,500.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 165,592.00
Current 165,592.00
In place 127,163.35
This Estimate 9,825.90
Totals for contract Contracted 3,529,775.59
Current 3,668,428.08
In place 3,327,312.00

This Estimate

50,677.08



