
Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

5515X          

0003 Pay Period End Date: 04.14.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 06.09.2016

Contract Location:

 

Contractor:

WATTS ELECTRIC COMPANY

13351 DOVERS ST

 

 

Date Awarded: 02.12.2015

03.02.2015

11.16.2015

Date Let:

DISTRICT 5 ROADSIDE DMS

02.05.2015

Estimate Type: PROG

Phone:

(402)786-2270

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

WAVERLY  NE  68462-2516

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 11.30.2015

04.14.2016Date Project Completion:

Counties

KIMBALL

SCOTTS BLUFF

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

51515  000 ITS-STP-ITSN(13) 071 18.92 55.11 ELECTRICAL

Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

5515X          

0003 Pay Period End Date: 04.14.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 06.09.2016

$462,928.14

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $444,382.88 $439,402.05 $4,980.83
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $444,382.88 $439,402.05 $4,980.83
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $444,382.88 $439,402.05 $4,980.83

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$444,382.88 $439,402.05 $4,980.83

$.00 $.00 $.00

96%

% Time Comp

% Dollar Comp

80%

$462,928.14

06.06.2016 06.06.2016

06.06.2016

Gillen, Marty

Parks, Thomas (Drew)

Olson, Steve

Project Manager ITS Project Manager

District Engineer

06.07.2016Halstead, Kerri

Construction Engineer

Controller Controller

Burling, Laurie 06.08.2016 06.08.2016Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP  8B ELECTRICAL

0001.08      0.50 320.000 160.00

320.000 160.00

416.000 208.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      4.20 272.000 1,142.40

272.000 1,142.40

231.000 970.20

8.000 33.60

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      6.00 192.000 1,152.00

192.000 1,152.00

0.000 0.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      2.75 2,232.000 6,138.00

2,232.000 6,138.00

1,082.000 2,975.50

36.000 99.00

0004

EACHSIGN DAY
0004 

0002.97      540.00 8.000 4,320.00

8.000 4,320.00

19.000 10,260.00

0.000 0.00

0005

DAY FLASHING ARROW PANEL
0005 

0003.50      63.70 700.000 44,590.00

700.000 44,590.00

612.000 38,984.40

0.000 0.00

0006

LF  CONCRETE PROTECTION BARRIER
0006 

0003.58      7,080.00 3.000 21,240.00

3.000 21,240.00

2.000 14,160.00

0.000 0.00

0007

EACHINERTIAL BARRIER SYSTEM
0007 

0003.64      90.00 30.000 2,700.00

30.000 2,700.00

0.000 0.00

0.000 0.00

0008

EACHREPLACEMENT MODULE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.80      49,050.00 1.000 49,050.00

1.000 49,050.00

1.000 49,050.00

0.000 0.00

0009

LS  MOBILIZATION
0009 

7017.50      24.00 100.000 2,400.00

100.000 2,400.00

0.000 0.00

0.000 0.00

0010

LF  REMOVE & SALVAGE GUARDRAIL
0010 

7018.01      48.00 100.000 4,800.00

100.000 4,800.00

0.000 0.00

0.000 0.00

0011

LF  RESET GUARDRAIL
0011 

7019.50      25,800.00 2.000 51,600.00

2.000 51,600.00

2.000 51,600.00

0.000 0.00

0012

EACHIMPACT ATTENUATOR
0012 

7311.00      344.35 30.000 10,330.50

30.000 10,330.50

25.200 8,677.62

4.800 1,652.88

0013

CY  CONCRETE FOR FOUNDATION
0013 

7311.10      2.80 3,000.000 8,400.00

3,000.000 8,400.00

4,952.000 13,865.60

1,022.000 2,861.60

0014

LB  REINFORCING STEEL
0014 

7311.20      7,862.50 1.000 7,862.50

1.000 7,862.50

1.000 7,862.50

0.000 0.00

0015

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

RP 18.92

0015 

7311.21      7,862.50 1.000 7,862.50

1.000 7,862.50

1.000 7,862.50

0.000 0.00

0016

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

RP 55.11

0016 

7312.00      90,155.00 1.000 90,155.00

1.000 90,155.00

1.000 90,155.00

0.000 0.00

0017

EACHOVERHEAD SIGN SUPPORT, LOCATION

RP 18.92

0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7312.01      82,210.00 1.000 82,210.00

1.000 82,210.00

1.000 82,210.00

0.000 0.00

0018

EACHOVERHEAD SIGN SUPPORT, LOCATION

RP 55.11

0018 

7319.90      8,987.50 2.000 17,975.00

2.000 17,975.00

2.000 17,975.00

0.000 0.00

0019

EACHINSTALL DYNAMIC MESSAGE SIGN
0019 

A001.05      1,517.50 5.000 7,587.50

5.000 7,587.50

5.000 7,587.50

0.000 0.00

0020

EACHPULL BOX, TYPE PB-2
0020 

A069.11      13.90 248.000 3,447.20

248.000 3,447.20

248.000 3,447.20

0.000 0.00

0021

LF  2-INCH CONDUIT ON STRUCTURE
0021 

A070.13      4.27 1,990.000 8,497.30

1,990.000 8,497.30

1,816.000 7,754.32

0.000 0.00

0022

LF  2-INCH CONDUIT IN TRENCH
0022 

A074.14      19.47 262.000 5,101.14

262.000 5,101.14

262.000 5,101.14

0.000 0.00

0023

LF  2-INCH CONDUIT, JACKED
0023 

A079.28      4.27 1,536.000 6,558.72

1,536.000 6,558.72

1,440.000 6,148.80

0.000 0.00

0024

LF  #2 AWG CU CONDUCTOR
0024 

A079.29      4.37 2,157.000 9,426.09

2,157.000 9,426.09

2,214.000 9,675.18

0.000 0.00

0025

LF  #1 AWG CU CONDUCTOR
0025 

A079.43      2.56 1,231.000 3,151.36

1,231.000 3,151.36

1,218.000 3,118.08

0.000 0.00

0026

LF  #8 GROUNDING CONDUCTOR
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A081.00      3.47 1,269.000 4,403.43

1,269.000 4,403.43

1,172.000 4,066.84

0.000 0.00

0027

LF  6 PAIR COMMUNICATION CABLE
0027 

L860.50      667.50 1.000 667.50

1.000 667.50

1.000 667.50

0.500 333.75

0028

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0028 

Contracted 462,928.14

Current 462,928.14

In place 444,382.88

This Estimate 4,980.83

GROUP  8B ELECTRICAL

Totals for contract Contracted 462,928.14

Current 462,928.14

In place 444,382.88

This Estimate 4,980.83




