
Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

5516           

0009 Pay Period End Date: 02.05.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 02.09.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION, INC.

129 E 2ND ST

PO BOX 1087

 

Date Awarded: 06.03.2014

06.13.2014

09.08.2014

Date Let:

BUSHNELL - WEST KIMBALL (WB)

05.22.2014

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

HASTINGS  NE  68902-1087

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.09.2014

01.25.2016Date Project Completion:

Counties

KIMBALL

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

51516  000 RD-80-1(1048) 080 9.00 20.00 BITUMINOUS

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:
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0009 Pay Period End Date: 02.05.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 02.09.2016

$2,070,679.13

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,995,755.35 $1,976,804.65 $18,950.70
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,995,755.35 $1,976,804.65 $18,950.70
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,995,755.35 $1,976,804.65 $18,950.70

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$1,995,755.35 $1,976,804.65 $18,950.70

$.00 $.00 $.00

96%

% Time Comp

% Dollar Comp

100%

$2,099,199.29

02.05.2016 02.05.2016

02.08.2016

Johnson, James

Halstead, Kerri

Parks, Thomas (Drew)

Project Manager District Engineer

Construction Engineer

02.08.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 02.08.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.00      300.00 69.000 20,700.00

69.000 20,700.00

50.000 15,000.00

0.000 0.00

0001

CDAYSURVEILLANCE OF TEMPORARY TRAFFIC
CONTROL DEVICES

0001 

0001.08      0.50 10,750.000 5,375.00

10,750.000 5,375.00

17,220.000 8,610.00

0.000 0.00

0002

BDAYBARRICADE, TYPE II
0002 

0001.10      2.00 188.000 376.00

188.000 376.00

376.000 752.00

4.000 8.00

0003

BDAYBARRICADE, TYPE III
0003 

0001.75      2.50 700.000 1,750.00

700.000 1,750.00

0.000 0.00

0.000 0.00

0004

EACHTEMPORARY SIGN DAY
0004 

0001.90      5.00 690.000 3,450.00

690.000 3,450.00

3,077.000 15,385.00

21.000 105.00

0005

EACHSIGN DAY
0005 

0002.55      7.50 1,168.000 8,760.00

1,168.000 8,760.00

1,181.000 8,857.51

0.000 0.00

0006

STA OVERLAY BROKEN LINES
0006 

0002.60      8.50 2,336.000 19,856.00

2,336.000 19,856.00

2,360.600 20,065.11

0.000 0.00

0007

STA OVERLAY SOLID LINES
0007 

0002.97      450.00 50.000 22,500.00

50.000 22,500.00

100.000 45,000.00

0.000 0.00

0008

DAY FLASHING ARROW PANEL
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0010.04      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0009

EACHFIELD OFFICE
0009 

0030.90      123,210.00 1.000 123,210.00

1.000 123,210.00

1.000 123,210.00

0.000 0.00

0010

LS  MOBILIZATION
0010 

3039.11      780.00 31.530 24,593.40

31.530 24,593.40

39.040 30,451.20

0.000 0.00

0011

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0011 

3039.12      667.00 61.310 40,893.77

61.310 40,893.77

90.040 60,056.68

0.000 0.00

0012

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0012 

3039.13      550.00 70.500 38,775.00

70.500 38,775.00

122.397 67,318.35

0.000 0.00

0013

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0013 

7515.35      1.15 73,000.000 83,950.00

73,000.000 83,950.00

73,768.750 84,834.06

0.000 0.00

0014

LF  5" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT  MARKING, GROOVED

0014 

7516.36      1.15 58,500.000 67,275.00

58,500.000 67,275.00

59,015.000 67,867.25

0.000 0.00

0015

LF  5" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT  MARKING,
GROOVED

0015 

8022.15      1.14 3,000.000 3,420.00

3,000.000 3,420.00

778.170 887.11

0.000 0.00

0016

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0030 

8022.20      1.14 20,560.000 23,438.40

20,560.000 23,438.40

21,391.580 24,386.40

0.000 0.00

0017

EACHHYDRATED LIME/WARM MIX ASPHALT
0016 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8028.01      212.00 3.770 799.24

3.770 799.24

0.000 0.00

0.000 0.00

0018

CY  FOUNDATION COURSE REPLACEMENT
0017 

9002.51      32.86 3,000.000 98,580.00

3,000.000 98,580.00

778.170 25,570.66

0.000 0.00

0019

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPH (0.5)

0031 

9005.90      32.86 20,260.000 665,743.60

20,260.000 665,743.60

21,391.580 702,927.32

0.000 0.00

0020

TON ASPHALTIC CONCRETE, TYPE SPH (0.5)
0018 

9010.58      42.86 300.000 12,858.00

300.000 12,858.00

0.000 0.00

0.000 0.00

0021

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPH (0.5)

0019 

9020.95      606.00 114.000 69,084.00

114.000 69,084.00

24.866 15,068.80

0.000 0.00

0022

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0032 

9021.13      606.00 781.280 473,455.68

781.280 473,455.68

683.698 414,320.99

0.000 0.00

0023

TON PERFORMANCE GRADED BINDER (64-34)
0020 

9053.00      1.25 28,210.000 35,262.50

28,210.000 35,262.50

31,400.000 39,250.00

0.000 0.00

0024

GAL TACK COAT
0021 

9110.01      40.00 50.000 2,000.00

50.000 2,000.00

0.000 0.00

0.000 0.00

0025

HOURRENTAL OF LOADER, FULLY OPERATED
0022 

9110.02      40.00 50.000 2,000.00

50.000 2,000.00

0.000 0.00

0.000 0.00

0026

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.03      40.00 50.000 2,000.00

50.000 2,000.00

0.000 0.00

0.000 0.00

0027

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0024 

9110.07      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0028

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0025 

9179.23      325.00 583.700 189,702.50

583.700 189,702.50

610.500 198,412.50

0.000 0.00

0029

STA COLD MILLING, CLASS 3
0026 

9185.76      8.00 1,167.400 9,339.20

1,167.400 9,339.20

1,180.300 9,442.40

0.000 0.00

0030

STA RUMBLE STRIPS, ASPHALT
0027 

9300.37      1.00 5,100.000 5,100.00

5,100.000 5,100.00

1,414.713 1,414.71

0.000 0.00

0031

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0033 

9300.38      1.00 34,952.000 34,952.00

34,952.000 34,952.00

38,975.459 38,975.46

0.000 0.00

0032

EACHRAP INCENTIVE PAYMENT
0028 

9300.52      5,500.00 1.000 5,500.00

1.000 5,500.00

1.000 5,500.00

0.000 0.00

0033

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0029 

0020.00      2.00 0.000 0.00

1,000.000 2,000.00

1,356.000 2,712.00

0.000 0.00

4000

HOURTRAINING

Contractor Specific OJT

4000 

9300.58      -2.5617 0.000 0.00

19,267.620 -49,357.86

19,267.620 -49,357.86

0.000 0.00

4001

TON SUPERPAVE QUALITY DISINCENTIVE
4001 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.60      0.61 0.000 0.00

18,990.769 11,584.37

18,990.769 11,584.37

18,990.769 11,584.37

4002

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

4002 

9300.77      11.30 0.000 0.00

641.888 7,253.33

641.888 7,253.33

641.888 7,253.33

4003

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

4003 

Contracted 2,099,199.29

Current 2,070,679.13

In place 1,995,755.35

This Estimate 18,950.70

GROUP 9 BITUMINOUS

Totals for contract Contracted 2,099,199.29

Current 2,070,679.13

In place 1,995,755.35

This Estimate 18,950.70


