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Date: 08.10.2016
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Vendor ID: 1242 GARCIA-CHICOINE ENTERPRISES, INC.

Pay Period End Date:

08.08.2016

Contract Location:
RUSHVILLE SOUTH BRIDGES

Contractor:

GARCIA-CHICOINE ENTERPRISES, INC.
974 238TH RD

PO BOX 703

MILFORD NE 68405-0703

Phone:
(402)761-4460

Escrow Agent:

Surety Co:
INLAND INSURANCE COMPANY

Counties
SHERIDAN
Project Fed State Highway Begin
Number Project Number Number Ref
Post
51538 000 STP-250-4(105) 250 37.63

Estimate Type:

Date Let:
Date Awarded:

Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

End Description
Ref

Post

4554  BRIDGE

PROG

06.25.2015
07.02.2015
07.20.2015

07.11.2016
07.11.2016

Current Contract Amt
$258,299.50

Original Contract Amt
$258,299.50

% Dollar Comp

95%
% Time Comp

75%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Carnahan, Brian

Total for Adjustments

Payment

08.08.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

08.08.2016

08.09.2016

Total to Date

Prev to Date

$244,629.37 $194,138.00
$.00 $.00
$244,629.37 $194,138.00
$.00 $.00
$.00 $.00
$.00 $.00
$244,629.37 $194,138.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$244,629.37 $194,138.00

District Engineer

Parks, Thomas (Drew)

Controller

Burling, Laurie

This Estimate

$50,491.37
$.00
$50,491.37
$.00
$.00
$.00
$50,491.37

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$50,491.37

08.08.2016

08.09.2016
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Vendor ID: 1242 GARCIA-CHICOINE ENTERPRISES, INC.

Est Number: 0004 Pay Period End Date:  08.08.2016 Est Number: 0004 Pay Period End Date:  08.08.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STA 333+39.90 SINGLE SP/ 0008 0008 6016.20 50.00 1,501.000 75,050.00
0001 0001 0030.60 15,000.00 1.000 15,000.00 MULTI-LAYER EPOXY POLYMER OVERLAY 5% 1,501.000 75,050.00
MOBILIZATION LS 1.000 15,000.00 1,501.000 75,050.00
1.000 15,000.00 0.000 0.00
0.442 6,630.00 0009 0009 6131.23 2.50 3,420.000 8,550.00
0002 0002 6005.36 110.00 101.200 11,132.00 PENETRATING CONCRETE SEALER SF 3,420.000 8,550.00
PRECOMPRESSED POLYURETHANE FOAM LF 101.200 11,132.00 3,420.000 8,550.00
JOINT, TYPE A 102.667 11,293.37 3,420.000 8,550.00
102.667 11.293.37  GROUP 6A BRIDGE AT STA 363+33.66 2 - SPAN P Contracted 107,345.00
0003 0003 6016.20 50.00 924.000 46,200.00 Current 107,345.00
MULTI-LAYER EPOXY POLYMER OVERLAY 5\% 924.000 46,200.00 In place 107,400.00
924.000 46,200.00 This Estimate 21,625.00
0.000 0.00 GROUP 10 GENERAL ITEMS
0004 0004 6030.00 6,500.00 1.000 6,500.00 0010 0010 0001.08 0.50 1,253.000 626.50
PREPARATION OF BRIDGE AT STATION EACH 1.000 6,500.00 BARRICADE, TYPE II BDAY 1,253.000 626.50
333+39.90 1.000 6,500.00 817.000 408.50
0.000 0.00 301.000 150.50
0005 0005 6131.23 2.50 1,960.000 4,900.00 0011 0011 0001.10 3.00 246.000 738.00
PENETRATING CONCRETE SEALER SF 1,960.000 4,900.00 BARRICADE, TYPE Il BDAY 246.000 738.00
1,960.000 4,900.00 304.000 912.00
0.000 0.00 96.000 288.00
GROUP 6 BRIDGE AT STA 333+39.90 SINGLE SP/ Contracted 83,732.00 0012 0012 0001.90 2.00 1,804.000 3,608.00
Current 83.732.00 SIGNDAY EACH 1,804.000 3,608.00
In place 83,893.37 1,140.000 2,280.00
This Estimate 17,923.37 360.000 720.00
GROUP 6A BRIDGE AT STA 363+33.66 2 - SPAN P 0013 0013 0002.30 0.50 2,400.000 1,200.00
0006 0006 0030.60 15.000.00 1.000 15,000.00 PAVEMENT MARKING REMOVAL LF 2,400.000 1,200.00
MOBILIZATION LS 1.000 15,000.00 471.000 235.50
1.000 15,000.00 0.000 0.00
0.285 4,275.00 0014 0014 0002.44 0.50 8,100.000 4,050.00
0007 0007 6005.36 110.00 79.500 874500 TEMPORARY PAVEMENT MARKING, TYPE LF 8,100.000 4,050.00
PRECOMPRESSED POLYURETHANE FOAM LF 79.500 8,745.00 PAINT 0.000 0.00
JOINT, TYPE A 80.000 8,800.00 0.000 0.00
80.000 8,800.00




Nebraska Department of Roads Date: 08.10.2016 Nebraska Department of Roads Date: 08.10.2016

Estimate Summary to Contractor Page: 3o0f4 Estimate Summary to Contractor Page: 3o0f4
Contract ID: 5538X Vendor ID: 1242 GARCIA-CHICOINE ENTERPRISES, INC. Contract ID: 5538X Vendor ID: 1242 GARCIA-CHICOINE ENTERPRISES, INC.
Est Number: 0004 Pay Period End Date:  08.08.2016 Est Number: 0004 Pay Period End Date:  08.08.2016
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl  Proj ; materials
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0015 0015 0002.47 0.50 8,100.000 4,050.00 6016.20 | MULTI-LAYER EPOXY POLYMER OVERLAY
;EggggﬁﬁéﬁAVEMENT MARKING SURFACE LF 8,100.000 4,050.00 Project 51538 000
0.000 0.00
0.000 0.00 Prpsl Line Nbr 0003 Proj Line Nbr
0016 0016 0002.76 0.50 6,900.000 3’450.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
PERMANENT PAVEMENT MARKING, PAINT LF 6,900.000 3,450.00
Stkpl Nbr 1
0.000 0.00
0001 S.P. Initial Payment 924.00 15,177.62 1841
0.000 0.00
MultiLayEpoxyPolyOvr
0017 0017 0003.70 1,000.00 8.000 8,000.00 1841
TEMPORARY RUMBLE STRIP EACH 8.000 8,000.00 0003  S.P. Closure -924.00 -15,177.62
8.000 8,000.00 MultiLayEpoxyPolyOvr
0.000 0.00 Total for stockpile nbr 1: 0.00 $0.00
0018 0018 0003.74 10,000.00 2.000 20,000.00 Total for proposal line nbr 0003: 0.00 $0.00
TEMPORARY TRAFFIC SIGNAL EACH 2.000 20,000.00 Prpsl Line Nbr 0008 Proj Line Nbr
2.000 20,000.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
0.000 0.00
0019 0019 0030.00 16,500.00 1.000 16,500.00 ~ StkpINbr 1
MOBILIZATION LS 1.000 16,500.00 0001 S.P. Initial Payment 1,501.00 15,175.11 1841
1.000 16,500.00 MultiLayEpoxyPolyOvr
0.593 9,784.50 0003  S.P. Closure -1,501.00 -15,175.11 1841
0020 0020 L860.50 5,000.00 1.000 5,000.00 MultiLayEpoxyPolyOvr
ENVIRONMENTAL COMMITMENTS - LS 1.000 5,000.00 -
' Total for stockpile nbr 1: 0.00 $0.00
CONTRACTOR COMPLIANCE 1.000 5,000.00 . . )
0.000 0.00 Total for proposal line nbr 0008: 0.00 $0.00
Total for item code 6016.20: 0.00 $0.00
GROUP 10 GENERAL ITEMS Contracted 67,222.50
Current 67,222.50 Total remaining for contract: $0.00
In place 53,336.00
This Estimate 10,943.00
Totals for contract Contracted 258,299.50
Current 258,299.50
In place 244,629.37

This Estimate 50,491.37






