
Vendor ID: 2853   SIMON CONTRACTORS AND SUBSIDIARIESContract ID:

Est Number:

5555           

0006 Pay Period End Date: 08.14.2015

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 09.01.2015

Contract Location:

 

Contractor:

SIMON CONTRACTORS AND SUBSIDIARIES

800 LAKE DRIVE

PO BOX 130

 

Date Awarded: 11.20.2014

12.11.2014

05.01.2015

Date Let:

MORRILL/BOX BUTTE COUNTY LINE SOUTH

11.13.2014

Estimate Type: FINL

Phone:

(308)532-8600

Escrow Agent:

 

Surety Co:

LIBERTY MUTUAL INSURANCE COMPANY

NORTH PLATTE  NE  69103

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.05.2015

07.14.2015Date Project Completion:

Counties

MORRILL

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

51555  000 S-385-3(1023) 385 87.45 101.72 BITUMINOUS
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$2,222,943.87

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,051,792.54 $1,995,126.17 $56,666.37
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $2,051,792.54 $1,995,126.17 $56,666.37
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,051,792.54 $1,995,126.17 $56,666.37

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$2,051,792.54 $1,995,126.17 $56,666.37

$.00 $.00 $.00

92%

% Time Comp

% Dollar Comp

100%

$2,060,116.36

08.14.2015 08.18.2015

08.25.2015

Frickey, Russ

Watkins, Dave

Parks, Thomas (Drew)

Project Manager District Engineer

Construction Engineer

08.25.2015Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 08.28.2015 08.28.2015Wurster, Susan
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 5,750.000 2,875.00

5,750.000 2,875.00

12.000 6.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      1.00 192.000 192.00

192.000 192.00

284.000 284.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      1.50 350.000 525.00

350.000 525.00

491.000 736.50

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      1.25 4,128.000 5,160.00

4,128.000 5,160.00

6,278.000 7,847.50

0.000 0.00

0004

EACHSIGN DAY
0004 

0002.55      6.00 1,507.000 9,042.00

1,507.000 9,042.00

1,563.600 9,381.60

0.000 0.00

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      7.00 3,014.000 21,098.00

3,014.000 21,098.00

3,037.000 21,259.00

0.000 0.00

0006

STA OVERLAY SOLID LINES
0006 

0003.10      300.00 50.000 15,000.00

50.000 15,000.00

70.000 21,000.00

0.000 0.00

0007

DAY FLAGGING
0007 

0003.20      370.00 25.000 9,250.00

25.000 9,250.00

35.000 12,950.00

0.000 0.00

0008

DAY FURNISHING AND OPERATING PILOT VEHICLE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0010.04      5,000.00 1.000 5,000.00

1.000 5,000.00

0.000 0.00

0.000 0.00

0009

EACHFIELD OFFICE
0009 

0030.90      23,000.00 1.000 23,000.00

1.000 23,000.00

1.000 23,000.00

0.000 0.00

0010

LS  MOBILIZATION
0010 

8022.15      1.85 3,000.000 5,550.00

3,000.000 5,550.00

0.000 0.00

0.000 0.00

0011

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0026 

8022.20      1.85 13,090.000 24,216.50

13,090.000 24,216.50

12,409.130 22,956.90

0.000 0.00

0012

EACHHYDRATED LIME/WARM MIX ASPHALT
0011 

9002.09      26.00 3,000.000 78,000.00

3,000.000 78,000.00

0.000 0.00

0.000 0.00

0013

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SLX

0027 

9005.23      39.80 7,400.000 294,520.00

7,400.000 294,520.00

7,550.050 300,491.99

0.000 0.00

0014

TON ASPHALTIC CONCRETE, TYPE SPS
0012 

9005.71      43.60 12,590.000 548,924.00

12,590.000 548,924.00

11,715.750 510,806.70

0.000 0.00

0015

TON ASPHALTIC CONCRETE, TYPE SLX
0013 

9010.49      70.00 500.000 35,000.00

500.000 35,000.00

693.380 48,536.60

0.000 0.00

0016

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SLX

0014 

9020.95      767.00 102.000 78,234.00

102.000 78,234.00

0.000 0.00

0.000 0.00

0017

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0028 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9021.12      656.00 236.800 155,340.80

398.631 261,501.94

398.631 261,501.94

0.000 0.00

0018

TON PERFORMANCE GRADED BINDER (52-34)
0015 

9021.13      767.00 549.780 421,681.26

549.780 421,681.26

610.391 468,169.90

0.000 0.00

0019

TON PERFORMANCE GRADED BINDER (64-34)
0016 

9053.00      1.15 50,360.000 57,914.00

50,360.000 57,914.00

40,600.000 46,690.00

0.000 0.00

0020

GAL TACK COAT
0017 

9110.01      90.00 50.000 4,500.00

50.000 4,500.00

0.000 0.00

0.000 0.00

0021

HOURRENTAL OF LOADER, FULLY OPERATED
0018 

9110.02      90.00 50.000 4,500.00

50.000 4,500.00

35.500 3,195.00

0.000 0.00

0022

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0019 

9110.03      85.00 50.000 4,250.00

50.000 4,250.00

0.000 0.00

0.000 0.00

0023

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0020 

9110.07      65.00 50.000 3,250.00

50.000 3,250.00

0.000 0.00

0.000 0.00

0024

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0021 

9179.23      270.00 755.040 203,860.80

755.040 203,860.80

769.090 207,654.30

0.000 0.00

0025

STA COLD MILLING, CLASS 3
0022 

9300.37      1.00 5,100.000 5,100.00

5,100.000 5,100.00

0.000 0.00

0.000 0.00

0026

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0029 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.38      1.00 34,833.000 34,833.00

34,833.000 34,833.00

19,358.240 19,358.24

0.000 0.00

0027

EACHRAP INCENTIVE PAYMENT
0023 

9300.52      7,500.00 1.000 7,500.00

1.000 7,500.00

1.000 7,500.00

0.000 0.00

0028

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0024 

L860.50      1,800.00 1.000 1,800.00

1.000 1,800.00

1.000 1,800.00

0.000 0.00

0029

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0025 

9300.56      2.2735 0.000 0.00

12,409.130 28,212.16

12,409.130 28,212.16

12,409.130 28,212.16

4001

TON SUPERPAVE QUALITY INCENTIVE

SLX

4001 

9300.58      -2.3722 0.000 0.00

7,550.050 -17,910.23

7,550.050 -17,910.23

7,550.050 -17,910.23

4002

TON SUPERPAVE QUALITY DISINCENTIVE

SPSDust/Binder Ratio

4002 

9300.60      2.26 0.000 0.00

10,778.064 24,358.42

10,778.064 24,358.42

10,778.064 24,358.42

4003

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

4003 

9300.64      39.80 0.000 0.00

552.915 22,006.02

552.915 22,006.02

552.915 22,006.02

4004

TON SMOOTHNESS INCENTIVE-ASPHALT CEMENT
4004 

Contracted 2,060,116.36

Current 2,222,943.87

In place 2,051,792.54

This Estimate 56,666.37

GROUP 9 BITUMINOUS

Totals for contract Contracted 2,060,116.36

Current 2,222,943.87

In place 2,051,792.54

This Estimate 56,666.37
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