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Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0011 Pay Period End Date: 01.02.2016 Est Number: 0011 Pay Period End Date: 01.02.2016
Contract Location: Total to Date  Prev to Date This Estimate
HERSHEY VIADUCT Estimate Type: PROG Current Contract Amt Total Earnings $2,647,696.33 $2,231,535.58 $416,160.75
$16,311,123.69  giockpiled Materials $113,298.07  $113,298.07 $.00
Contractor: Original Contract Amt Gross Earnings $2,760,994.40 $2,344,833.65 $416,160.75
: Date Lot 06.25.2015 $16,743.762.73 Retainage $.00 $.00 $.00
PAULSEN, INC. a ed Z : £ Escrow Amount $.00 $.00 $.00
1116 EAST HWY 30 _ Datf; Awar ed : g;gz';gi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .20. .
P O BOX 17 : 16% Net Earnings  $2,760,994.40 $2,344,833.65 $416,160.75
Date Notice for Work to )
Begin:  08.31.2015 % Time Comp
COZAD NE 69130-0017 gin: o 1505  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 09.01.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(308)784-3333 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-11,404.17 $-8,976.89 $-2,427.28
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
CINCINNATI INSURANCE COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
LINCOLN ! .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
61277 000 TMT-L56C(1010) L56C 0.56 2.24 GR MSE WALL CONC PAVE Matl Discrepancy Payment Adj $.00 $.00 $.00
CULV SEED BR GDRL ELEC .
Total for Adjustments -$11,404.17 -$8,976.89 -$2,427.28
Payment  $2,749,590.23 $2,335,856.76 $413,733.47
Project Manager District Engineer
Brinker, Gary 01.04.2016 Craig, Cameron 01.04.2016
Construction Engineer Controller
Halstead, Kerri 01.05.2016 Burling, Laurie 01.05.2016
Controller
Burling, Laurie 01.05.2016
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Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0011 Pay Period End Date: 01.02.2016 Est Number: 0011 Pay Period End Date: 01.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1089.99 1,000.00 2.000 2,000.00
0001 0001 0030.10 150,000.00 1.000 150,000.00 ABANDON WELLS EACH 2.000 2,000.00
MOBILIZATION LS 1.000 150,000.00 0.000 0.00
1.000 150,000.00 0.000 0.00
0.000 0.00 0010 0010 1101.00 9.00 14,542.000 130,878.00
0002 0002 1000.00 1,000.00 6.000 6,000.00 REMOVE PAVEMENT sy 14,542.000 130,878.00
LARGE TREE REMOVAL EACH 6.000 6,000.00 0.000 0.00
32.000 32,000.00 0.000 0.00
0.000 0.00 o011 0011 1102.00 5.30 23,884.000 126,585.20
0003 0003 1009.00 60,000.00 1.000 60,000.00 REMOVE ASPHALT SURFACE SY 23,884.000 126,585.20
GENERAL CLEARING AND GRUBBING LS 1.000 60,000.00 0.000 0.00
0.750 45,000.00 0.000 0.00
0.000 0.00 0012 0012 1106.00 6.00 690.000 4,140.00
0004 0004 1010.01 5.00 13,697.000 68,485.00 REMOVE DRIVEWAY sy 690.000 4,140.00
EXCAVATION (ESTABLISHED QUANTITY) cY 13,697.000 68,485.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 1107.00 8.00 141.000 1,128.00
0005 0005 1011.00 30.00 3,803.000 114,090.00 REMOVE WALK SY 141.000 1,128.00
WATER MGAL 3,803.000 114,090.00 0.000 0.00
105.600 3,168.00 0.000 0.00
0.000 0.00 0014 0014 1108.00 10.00 348.000 3,480.00
0006 0006 1012.00 125.00 47.000 587500 REMOVE COMBINATION CURB AND GUTTER LF 348.000 3,480.00
RIGHT-OF-WAY MARKERS EACH 47.000 5,875.00 0.000 0.00
46.000 5,750.00 0.000 0.00
0.000 0.00 0015 0015 1701.24 25.00 146.000 3,650.00
0007 0007 1030.00 8.10 361,898.000 2,931,373.80 24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 146.000 3,650.00
EARTHWORK MEASURED IN EMBANKMENT cYy 361,898.000 2,931,373.80 OR8 100.000 2,500.00
132,581.440  1,073,909.66 0.000 0.00
19,750.000 159,975.00 0016 0016 7017.00 7.00 635.000 4,445.00
0008 0008 1041.00 0.80 181,691.000 145,352.80 REMOVE GUARDRAIL LF 635.000 4,445.00
SALVAGING AND PLACING TOPSOIL SY 181,691.000 145,352.80 318.750 2,231.25
7,778.000 6,222.40 0.000 0.00
0.000 0.00 0017 0017 L006.00 330.00 13.000 4,290.00
COVER CROP SEEDING ACRE 13.000 4,290.00
0.000 0.00
0.000 0.00
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Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0011 Pay Period End Date: 01.02.2016 Est Number: 0011 Pay Period End Date: 01.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 L019.13 1.35 59,727.000 80,631.45 GROUP 1A MSE WALL
EROSION CONTROL, CLASS 1D SY 59,727.000 80,631.45 0025 0025 0030.10 85,000.00 1.000 85,000.00
0.000 0.00 MOBILIZATION LS 1.000 85,000.00
0.000 0.00 0.500 42,500.00
0019 0019 L019.15 2.00 1,828.000 3,656.00 0.500 42,500.00
EROSION CONTROL, CLASS 1F SY 1,828.000 3,656.00 0026 0026 1010.26 4.00 1,118.000 4,472.00
0.000 0.00 EXCAVATION FOR MSE WALL CcY 1,118.000 4,472.00
0.000 0.00 1,118.000 4,472.00
0020 0020 L022.11 2.50 11,545.000 28,862.50 0.000 0.00
FABRIC SILT FENCE-LOW POROSITY LF 11,545.000 28,862.50 0027 0027 4095.00 21.00 12,288.000 258,048.00
7,156.000 17,890.00 CONCRETE FACE PANELS SF 12,288.000 258,048.00
0.000 0.00 1,068.000 22,428.00
0021 0021 L022.81 3.00 10,965.000 32,895.00 0.000 0.00
SILT CHECK, TYPE 1-HIGH LF 10,965.000 32,895.00 0028 0028 4095.10 18.50 584.000 10,804.00
0.000 0.00 CONCRETE LEVELING PADS LF 584.000 10,804.00
0.000 0.00 289.470 5,355.20
0022 0022 L032.56 65.00 1,000.000 65,000.00 0.000 0.00
SLASH MULCH GRINDING CY 1,000.000 65,000.00 0029 0029 4095.20 115.00 601.000 69,115.00
0.000 0.00 COPING LF 601.000 69,115.00
0.000 0.00 0.000 0.00
0023 0023 L032.57 25.00 1,000.000 25,000.00 0.000 0.00
SLASH MULCH PLACEMENT CcY 1,000.000 25,000.00 0030 0030 8024.50 27.00 9,008.000 243,216.00
0.000 0.00 SELECT GRANULAR BACKFILL FOR RETAINED CcY 9,008.000 243,216.00
0.000 0.00 EARTH STRUCTURE 500.000 13,500.00
0024 0024 P070.24 26.00 162.000 4,212.00 0.000 0.00
24" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8 LF 162.000 4,212.00 0031 0031 P300.24 18.00 1,188.000 21,384.00
162.000 4,212.00 24" CULVERT PIPE, TYPE 3,40OR 5 LF 1,188.000 21,384.00
0.000 0.00 603.250 10,858.50
GROUP 1 GRADING Contracted 4,002,029.75 0.000 0.00
Current 4,002,029.75 GROUP 1A MSE WALL Contracted 692,039.00
In place 1,342,883.31 Current 692,039.00
This Estimate 159,975.00 In place 99,113.70

This Estimate

42,500.00
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Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0011 Pay Period End Date: 01.02.2016 Est Number: 0011 Pay Period End Date: 01.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 3 CONCRETE PAVEMENT 0040 0040 3014.11 23.00 1,194.000 27,462.00
0032 0032 0009.00 2,700.00 2.000 5,400.00 COMBINATION CONCRETE CLASS 47B-3500 LF 1,194.000 27,462.00
PERMANENT BARRICADE EACH 2.000 5400.00 CURBANDGUTTER 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0041 0041 3016.21 39.00 135.000 5,265.00
0033 0033 0030.30 280,000.00 1.000 280,000.00 CONCRETE CLASS 47B-3000 SIDEWALKS SY 135.000 5,265.00
MOBILIZATION LS 1.000 280,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0042 0042 3016.39 45.00 44.000 1,980.00
0034 0034 1020.06 47.00 50.000 2,350.00 DETECTABLE WARNING PANEL SF 44.000 1,980.00
FLEXIBLE POST DELINEATOR EACH 50.000 2,350.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0043 0043 3017.39 39.00 84.000 3,276.00
0035 0035 1020.20 37.00 16.000 502.00 CONCRETE CLASS 47B-3000 MEDIAN SY 84.000 3,276.00
INSTALL CHEVRONS EACH 16.000 509200 SURFACING 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0044 0044 3017.44 74.00 1,692.000 125,208.00
0036 0036 2001.00 21.00 753.000 15,813.00 CONCRETE CLASS 47B-3000 IMPRINTED SY 1,692.000 125,208.00
GRAVEL SURFACE COURSE cy 753.000 15,813.00 MEDIAN SURFACING 0.000 0.00
426.830 8,963.43 o 0.000 0.00
0.000 0.00 0045 0045 3020.24 35.00 763.000 26,705.00
0037 0037 2009.20 0.60 8,129.000 4,877.40 CONCRETE CLASS 47B-3500 DRIVEWAY SY 763.000 26,705.00
GRAVEL EMBEDMENT 5\% 8,129.000 4,877.40 0.000 0.00
5,304.440 3,182.66 0.000 0.00
0.000 0.00 0046 0046 3075.42 41.00 8,957.000 367,237.00
0038 0038 2021.00 75.00 3.000 22500 9" CONCRETE PAVEMENT, CLASS 47B-3500 SY 8,957.000 367,237.00
MAILBOX POST EACH 3.000 225.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0047 0047 3075.44 76.00 892.000 67,792.00
0039 0039 3011.26 27.00 387.000 10,449.00 9" IMPRINTED CONCRETE PAVEMENT, CLASS sY 892.000 67,792.00
CONCRETE CLASS 47B-3500 CURB, TYPE | LF 387.000 10,449.00 47B-3500 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0048 0048 3075.46 47.00 44,860.000 2,108,420.00
9" DOWELED CONCRETE PAVEMENT, CLASS 5% 44,860.000  2,108,420.00
47B-3500 0.000 0.00
0.000 0.00
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Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0011 Pay Period End Date: 01.02.2016 Est Number: 0011 Pay Period End Date: 01.02.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0049 0049 3300.50 30,000.00 1.000 30,000.00 0058 0058 7500.61 300.00 8.000 2,400.00
PORTLAND CEMENT CONCRETE LS 1.000 30,000.00 ARROW, WET REFLECTIVE POLYUREA EACH 8.000 2,400.00
SMOOTHNESS TESTING 0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0050 0050 7110.08 16.00 2,000.000 32,000.00 0059 0059 7515.36 2.75 15,000.000 41,250.00
8 FOOT CHAIN-LINK FENCE LF 2,000.000 32,000.00 5" WHITE WET REFLECTIVE POLYUREA LF 15,000.000 41,250.00
0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0051 0051 7115.08 80.00 4.000 320.00 0060 0060 7515.38 9.00 1,700.000 15,300.00
END POST FOR 8 FOOT CHAIN-LINK FENCE EACH 4.000 320.00 12" WHITE WET REFLECTIVE POLYUREA LF 1,700.000 15,300.00
0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0052 0052 7117.08 100.00 4.000 400.00 0061 0061 7516.13 9.00 875.000 7,875.00
PULL POST FOR 8 FOOT CHAIN-LINK FENCE EACH 4.000 400.00 12" YELLOW WET REFLECTIVE POLYUREA LF 875.000 7,875.00
0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0053 0053 7322.00 23.00 291.500 6,704.50 0062 0062 7516.35 3.00 21,750.000 65,250.00
TYPE B SIGN SF 291.500 6,704.50 5" YELLOW WET REFLECTIVE POLYUREA LF 21,750.000 65,250.00
0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0054 0054 7340.00 4.00 3,022.500 12,090.00 0063 0063 8029.25 5.80 54,709.000 317,312.20
STRUCTURAL STEEL FOR SIGN SUPPORTS LB 3,022.500 12,090.00 FOUNDATION COURSE SY 54,709.000 317,312.20
0.000 0.00 2 0.000 0.00
0.000 0.00 0.000 0.00
0055 0055 7360.24 900.00 12.000 10,800.00 0064 0064 8060.05 95.00 195.000 18,525.00
24" SIGN SUPPORT FOOTING EACH 12.000 10,800.00 GRANULAR SUBDRAIN EACH 195.000 18,525.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0056 0056 7380.25 400.00 16.000 6,400.00 0065 0065 9009.86 38.00 52.000 1,976.00
BOLLARD EACH 16.000 6,400.00 SURFACING 6" Sy 52.000 1,976.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0057 0057 7500.58 90.00 15.000 1,350.00 0066 0066 9009.87 45.00 8,775.000 394,875.00
YIELD LINE, WET REFLECTIVE POLYUREA EACH 15.000 1,350.00 SURFACING 8" SY 0.000 0.00
PAVEMENT MARKING,GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 01.06.2016
Page: 6 of 18

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 01.06.2016
Page: 6 of 18

Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0011 Pay Period End Date: 01.02.2016 Est Number: 0011 Pay Period End Date: 01.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0067 0067 9034.00 5.00 964.000 4,820.00 GROUP 4 CULVERTS
PREPARATION OF INTERSECTIONS AND 5% 964.000 4,820.00 0073 0073 0030.40 125,000.00 1.000 125,000.00
DRIVEWAYS 0.000 0.00  MOBILIZATION LS 1.000 125,000.00
0.000 0.00 0.964 120,500.00
0068 0068 9111.00 12.00 263.000 3,156.00 0.000 0.00
WATER MGAL 263.000 3,156.00 0074 0074 1119.00 400.00 4.000 1,600.00
0.000 0.00 REMOVE INLET EACH 4.000 1,600.00
0.000 0.00 0.000 0.00
0069 0069 9170.00 160.00 291.013 46,562.08 0.000 0.00
EARTH SHOULDER CONSTRUCTION STA 291.013 46,562.08 0075 0075 1136.03 520.00 4.000 2,080.00
0.000 0.00 REMOVE EACH 4.000 2,080.00
0.000 000 AUTO FLOOD CONTROL GATE 0.000 0.00
0070 0070 9173.20 1.60  63,335.000 101,336.00 0.000 0.00
SUBGRADE PREPARATION 3% 63,335.000 101,336.00 Q076 0076 4002.00 4.20 5,625.000 23,625.00
0.000 0.00  CAST IRON COVER AND FRAME LB 5,625.000 23,625.00
0.000 0.00 0.000 0.00
0071 0071 9185.77 55.00 128.660 7,076.30 0.000 0.00
RUMBLE STRIPS, CONCRETE STA 128.660 7,076.30 0077 0077 4004.00 5.00 475.000 2,375.00
0.000 0.00 CAST IRON GRATE LB 475.000 2,375.00
0.000 0.00 0.000 0.00
0072 0072 9188.50 41.00 512.000 20,992.00 0.000 0.00
SURFACING UNDER GUARDRAIL 3% 512.000 20,992.00 0078 0078 4004.80 550  10,656.000 58,608.00
0.000 0.00 STRUCTURAL STEEL FOR FACE ARMOR LB 10,656.000 58,608.00
0.000 0.00 0.000 0.00
4004 4004 9005.75 120.00 0.000 0.00 0.000 0.00
ASPHALTIC CONCRETE, TYPE SPR TON 1,000.000 120,000.00 Q079 0079 4005.00 3.00 1,035.000 3,105.00
0.000 0.00 CAST IRON RING AND COVER LB 1,035.000 3,105.00
0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 4,201,821.48 0.000 0.00
Current 3,926,946.48 0080 0080 4016.00 7,000.00 1.000 7,000.00
In place 12,146.09 MANHOLE EACH 1.000 7,000.00
This Estimate 0-00 AT STATION 2020+03 RT. 1.000 7,000.00
1.000 7,000.00
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Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0011 Pay Period End Date: 01.02.2016 Est Number: 0011 Pay Period End Date: 01.02.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0081 0081 4016.01 7,200.00 1.000 7,200.00 0090 0090 4101.06 550.00 249.200 137,060.00
MANHOLE EACH 1.000 7,200.00 CLASS 47B-3000 CONCRETE FOR BOX cY 249.200 137,060.00
1.000 7,200.00 CULVERT 249.200 137,060.00
AT STATION 2022+41 LT.
1.000 7,200.00 0.000 0.00
0082 0082 4016.02 7,500.00 1.000 7,500.00 0091 0091 4105.59 950.00 220.060 209,057.00
MANHOLE EACH 1.000 7,500.00 CLASS 47B-3000 CONCRETE FOR INLET AND cY 220.060 209,057.00
0.000 0.00 JUNCTION BOX 1.340 1,273.00
AT STATION 5003+47 RT.
0.000 0.00 0.000 0.00
0083 0083 4035.00 270.00 2.000 540.00 0092 0092 4150.00 2.10 2,375.000 4,987.50
REMOVE FLARED-END SECTION EACH 2.000 540.00 REINFORCING STEEL FOR HEADWALL LB 2,375.000 4,987.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0084 0084 4043.50 31.00 592.000 18,352.00 0093 0093 4151.00 1.65 29,015.000 47,874.75
REMOVE SEWER PIPE LF 592.000 18,352.00 REINFORCING STEEL FOR BOX CULVERT LB 29,015.000 47,874.75
482.000 14,942.00 29,015.000 47,874.75
0.000 0.00 0.000 0.00
0085 0085 4045.00 8,200.00 2.000 16,400.00 0094 0094 4155.50 2.25 16,420.000 36,945.00
REMOVE STRUCTURE EACH 2.000 16,400.00 REINFORCING STEEL FOR INLET AND LB 16,420.000 36,945.00
JUNCTION BOX
AT STATION 170+40 RT. 0.000 0.00 75.000 168.75
0.000 0.00 0.000 0.00
0086 0086 4045.01 9,300.00 1.000 9,300.00 0095 0095 4200.48 6,300.00 4.000 25,200.00
REMOVE STRUCTURE EACH 1.000 9,300.00 48" AUTOMATIC FLOOD CONTROL GATE EACH 4.000 25,200.00
AT STATION 170+41 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0087 0087 4050.01 22.00 1,477.000 32,494.00 0096 0096 4310.24 730.00 2.000 1,460.00
EXCAVATION FOR PIPE, PIPE-ARCH cY 1,477.000 32,494.00 24" FLARED-END SECTION EACH 2.000 1,460.00
CULVERTS, AND HEADWALLS 1,052.000 23,144.00 2.000 1,460.00
0.000 0.00 0.000 0.00
0088 0088 4051.01 37.00 320.000 11,840.00 0097 0097 4310.54 2,400.00 4.000 9,600.00
EXCAVATION FOR BOX CULVERTS cY 320.000 11,840.00 54" FLARED-END SECTION EACH 4.000 9,600.00
320.000 11,840.00 4.000 9,600.00
0.000 0.00 0.000 0.00
0089 0089 4100.06 1,120.00 23.800 26,656.00 0098 0098 4320.48 2,200.00 2.000 4,400.00
CLASS 47B-3000 CONCRETE FOR HEADWALL cY 23.800 26,656.00 48" ROUND EQUIVALENT FLARED-END EACH 2.000 4,400.00
0.000 0.00 SECTION 2.000 4,400.00
0.000 0.00 0.000 0.00
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Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0011 Pay Period End Date: 01.02.2016 Est Number: 0011 Pay Period End Date: 01.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0099 0099 4360.15 260.00 4.000 1,040.00 0108 0108 P316.54 185.00 198.000 36,630.00
15" METAL FLARED-END SECTION EACH 4.000 1,040.00 54" CULVERT PIPE, TYPE 2,5 0R 7 LF 198.000 36,630.00
0.000 0.00 337.500 62,437.50
0.000 0.00 0.000 0.00
0100 0100 4460.24 710.00 4.000 2,840.00 0109 0109 P372.48 240.00 37.000 8,880.00
24" CONCRETE FLARED-END SECTION EACH 4.000 2,840.00 48" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 37.000 8,880.00
4.000 2,840.00 240OR5 37.000 8,880.00
0.000 0.00 0.000 0.00
0101 0101 4460.48 2,000.00 2.000 4,000.00 0110 0110 P400.24 58.00 98.000 5,684.00
48" CONCRETE FLARED-END SECTION EACH 2.000 4,000.00 24" CULVERT PIPE, TYPE 2,5,7OR 8 LF 98.000 5,684.00
2.000 4,000.00 98.000 5,684.00
0.000 0.00 0.000 0.00
0102 0102 6040.00 13,000.00 1.000 13,000.00 0111 0111 P600.48 140.00 138.000 19,320.00
REMOVE STRUCTURE EACH 1.000 13,000.00 48" CULVERT PIPE, TYPE 2,3,4,5,7 OR 8 LF 138.000 19,320.00
AT STATION 2045425 RT. 1.000 13,000.00 138.000 19,320.00
0.000 0.00 0.000 0.00
0103 0103 6086.00 10.00 105.000 1,050.00 0112 0112 P700.15 55.00 164.000 9,020.00
STRUCTURAL STEEL LB 105.000 1,050.00 15" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 164.000 9,020.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0104 0104 8010.03 90.00 63.930 5,753.70 0113 0113 P700.30 145.00 587.000 85,115.00
CRUSHED ROCK FOR BASE COURSE CY 63.930 5,753.70 30" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 587.000 85,115.00
0.000 0.00 162.000 23,490.00
0.000 0.00 0.000 0.00
0105 0105 P120.24 60.00 355.000 21,300.00 0114 0114 P704.15 49.00 2,182.000 106,918.00
24" CULVERT PIPE, TYPE 2 LF 355.000 21,300.00 15" STORM SEWER PIPE, TYPE 3,4,50R 6 LF 2,182.000 106,918.00
355.000 21,300.00 0.000 0.00
0.000 0.00 0.000 0.00
0106 0106 P120.48 135.00 285.000 38,475.00 GROUP 4 CULVERTS Contracted 1,204,944.95
48" CULVERT PIPE, TYPE 2 LF 285.000 38,475.00 Current 1.204.944.95
285.000 38,475.00 In place 601,549.00
0.000 0.00 This Estimate 14,200.00
0107 0107 P130.48 135.00 116.000 15,660.00
48" CULVERT PIPE, TYPE 3 LF 116.000 15,660.00
116.000 15,660.00
0.000 0.00
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Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0011 Pay Period End Date: 01.02.2016 Est Number: 0011 Pay Period End Date: 01.02.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 5 SEEDING 0123 0123 L032.75 160.00 29.000 4,640.00
0115 0115 0030.50 2,000.00 1.000 2,000.00 MULCH TON 29.000 4,640.00
MOBILIZATION LS 1.000 2,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 5 SEEDING Contracted 71,254.00
0116 0116 L001.01 780.00 8.000 6,240.00 Current 71,254.00
SEEDING, TYPE A ACRE 8.000 6,240.00 In place 0.00
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 6 BRIDGE AT STATION 1989+37.50 600'9
0117 0117 L001.02 705.00 5.000 3,525.00 0124 0124 0030.60 50,000.00 1.000 50,000.00
SEEDING, TYPE B ACRE 5.000 3,525.00 MOBILIZATION LS 1.000 50,000.00
0.000 0.00 0.710 35,500.00
0.000 0.00 0.000 0.00
0118 0118 L001.16 1,250.00 5.000 6,250.00 0125 0125 3050.15 320.00 191.500 61,280.00
SEEDING, TYPE BUFFER ACRE 5.000 6,250.00 CONCRETE FOR PAVEMENT APPROACHES cY 191.500 61,280.00
0.000 0.00 CLASS 47BD-4000 95.750 30,640.00
0.000 0.00 0.000 0.00
0119 0119 L001.18 3,000.00 2.000 6,000.00 0126 0126 3051.10 1.00 36,210.000 36,210.00
SEEDING, TYPE WETLAND-HIGH ACRE 2.000 6,000.00 EPOXY COATED REINFORCING STEEL FOR LB 36,210.000 36,210.00
0.000 0.00 PAVEMENT APPROACHES 18,105.000 18,105.00
0.000 0.00 0.000 0.00
0120 0120 L001.19 3,125.00 6.000 18,750.00 0127 0127 6000.10 2,200.00 1.000 2,200.00
SEEDING, TYPE WETLAND-LOW ACRE 6.000 18,750.00 ABUTMENT NO.1 EXCAVATION LS 1.000 2,200.00
0.000 0.00 0.500 1,100.00
0.000 0.00 0.000 0.00
0121 0121 L020.25 2.30 1,130.000 2,599.00 0128 0128 6000.11 2,200.00 1.000 2,200.00
WEED CONTROL FABRIC 5% 1,130.000 2,599.00 ABUTMENT NO.2 EXCAVATION LS 1.000 2,200.00
0.000 0.00 0.500 1,100.00
0.000 0.00 0.000 0.00
0122 0122 L032.10 250.00 85.000 21,250.00 0129 0129 6004.48 330.00 13.300 4,389.00
RIVER ROCK MULCH TON 85.000 21,250.00 BRIDGE JOINT NOSING CF 13.300 4,389.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00




Nebraska Department of Roads Date: 01.06.2016 Nebraska Department of Roads Date: 01.06.2016
Estimate Summary to Contractor Page: 10 of 18 Estimate Summary to Contractor Page: 10 of 18
Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0011 Pay Period End Date: 01.02.2016 Est Number: 0011 Pay Period End Date: 01.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0130 0130 6005.32 60.00 89.000 5,340.00 0139 0139 6618.20 2,900.00 2.000 5,800.00
PREFORMED EXPANSION JOINT, TYPE A LF 89.000 5,340.00 GIRDER REPAIR EACH 2.000 5,800.00
0.000 0.00 3.000 8,700.00
0.000 0.00 0.000 0.00
0131 0131 6010.22 400.00 23.000 9,200.00 0140 0140 8091.00 36.00 175.000 6,300.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 23.000 9,200.00 GRANULAR BACKFILL CcY 175.000 6,300.00
11.500 4,600.00 98.000 3,528.00
0.000 0.00 0.000 0.00
0132 0132 6010.26 730.00 50.600 36,938.00 4006 4006 6510.51 9,435.96 0.000 0.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 50.600 36,938.00 TEMPORARY BRIDGE SHORING LS 1.000 9,435.96
26.600 19,418.00 South Platte River Bridge Sta. 1989+37 0.500 4,717.98
0.000 0.00 0.000 0.00
0133 0133 6030.00 25,000.00 1.000 25,000.00 GROUP 6 BRIDGE AT STATION 1989+37.50 600’ 9 Contracted 355,342.50
PREPARATION OF BRIDGE AT STATION EACH 1.000 25,000.00 Current 364.778.46
0.500 12,500.00
1989+37.50 In place 173,841.98
0.250 6,250.00 This Estimate 6,250.00
0134 0134 6131.23 1.30 31,945.000 41,528.50 GROUP 6A BRIDGE AT STATION 172+24.76 212'-1I
PENETRATING CONCRETE SEALER SF 31,945.000 41,528.50 0141 0141 0030.60 275,000.00 1.000 275,000.00
0.000 0.00 MOBILIZATION LS 1.000 275,000.00
0.000 0.00 0.000 0.00
0135 0135 6131.50 1.00 11,025.000 11,025.00 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 11,025.000 11,025.00 0142 0142 6000.10 800.00 1.000 800.00
5,757.500 5,757.50 ABUTMENT NO.1 EXCAVATION LS 1.000 800.00
0.000 0.00 0.000 0.00
0136 0136 6139.50 34.00 58.000 1,972.00 0.000 0.00
SUBSURFACE DRAINAGE MATTING SY 58.000 1,972.00 0143 0143 6000.11 800.00 1.000 800.00
29.720 1,010.48  ABUTMENT NO.2 EXCAVATION LS 1.000 800.00
0.000 0.00 0.000 0.00
0137 0137 6200.00 47.00 680.000 31,960.00 0.000 0.00
CONCRETE PILING LF 680.000 31,960.00 0144 0144 6000.20 2,700.00 1.000 2,700.00
322.660 15,165.02  PIER NO.1 EXCAVATION LS 1.000 2,700.00
0.000 0.00 0.000 0.00
0138 0138 6430.50 2,000.00 12.000 24,000.00 0.000 0.00
PAINTING BEARINGS EACH 12.000 24,000.00
6.000 12,000.00
0.000 0.00
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Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0011 Pay Period End Date: 01.02.2016 Est Number: 0011 Pay Period End Date: 01.02.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0145 0145 6000.21 12,000.00 1.000 12,000.00 0154 0154 6131.50 1.00 42,420.000 42,420.00
PIER NO.2 EXCAVATION LS 1.000 12,000.00 EPOXY COATED REINFORCING STEEL LB 42,420.000 42,420.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0146 0146 6002.00 5,000.00 1.000 5,000.00 0155 0155 6208.00 2,000.00 193.000 386,000.00
COLUMN FOOTING NO.1 EXCAVATION LS 1.000 5,000.00 HELICAL PILE EACH 193.000 386,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0147 0147 6002.01 4,800.00 1.000 4,800.00 0156 0156 6251.12 5,000.00 2.000 10,000.00
COLUMN FOOTING NO.2 EXCAVATION LS 1.000 4,800.00 HELICAL PILE LOAD TEST EACH 2.000 10,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0148 0148 6005.60 775.00 20.000 15,500.00 0157 0157 6404.25 110.00 2,235.000 245,850.00
ELASTOMERIC BEARING EACH 20.000 15,500.00 5' PEDESTRIAN RAILING (CHAIN LINK LF 2,235.000 245,850.00
0.000 0.00 TYPE-VINYL COATED) 0.000 0.00
0.000 0.00 0.000 0.00
0149 0149 6010.22 500.00 383.000 191,500.00 0158 0158 6415.26 12,000.00 1.000 12,000.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 383.000 191,500.00 DECK DRAINAGE SYSTEM LS 1.000 12,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0150 0150 6010.48 13.00 12,968.000 168,584.00 0159 0159 6700.10 35,000.00 1.000 35,000.00
CLASS 47BD-4000 CONCRETE FOR RAMPS SF 12,968.000 168,584.00 BRIDGE LIGHTING SYSTEM EACH 1.000 35,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0151 0151 6070.50 600,000.00 1.000 600,000.00 0160 0160 6700.20 800.00 35.000 28,000.00
PEDESTRIAN BRIDGE LS 1.000 600,000.00 TYPE A LIGHT FIXTURES EACH 35.000 28,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0152 0152 6070.90 1,210,000.00 1.000 1,210,000.00 0161 0161 6700.25 900.00 6.000 5,400.00
PREFABRICATED STEEL RAMP STRUCTURE LS 1.000 1,210,000.00 TYPE B LIGHT FIXTURES EACH 6.000 5,400.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0153 0153 6100.00 1,800.00 4.000 7,200.00 0162 0162 6700.26 800.00 10.000 8,000.00
FLOOR DRAINS EACH 4.000 7,200.00 TYPE C LIGHT FIXTURES EACH 10.000 8,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0011 Pay Period End Date: 01.02.2016 Est Number: 0011 Pay Period End Date: 01.02.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0163 0163 6700.30 1,300.00 6.000 7,800.00 0170 0170 6004.48 350.00 7.300 2,555.00
TYPE B LIGHT POLES EACH 6.000 7,800.00 BRIDGE JOINT NOSING CF 7.300 2,555.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0164 0164 8091.00 250.00 45.000 11,250.00 0171 0171 6005.33 57.00 48.700 2,775.90
GRANULAR BACKFILL CcY 45.000 11,250.00 PREFORMED EXPANSION JOINT, TYPE B LF 48.700 2,775.90
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6A BRIDGE AT STATION 172+24.76 212"-1( Contracted 3,285,604.00 0172 0172 6005.65 1,200.00 5.000 6,000.00
Current 3,285,604.00 EXPANSION BEARING, PTFE TYPE EACH 5.000 6,000.00
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 6B BRIDGE AT STATION 2047+31.64 216'- 0173 0173 6005.83 1,500.00 5.000 7,500.00
0165 0165 0030.60 190,000.00 1.000 190,000.00  FIXED BEARING EACH 5.000 7,500.00
MOBILIZATION LS 1.000 190,000.00 0.000 0.00
0.500 95,000.00 0.000 0.00
0.500 95,000.00 0174 0174 6006.56 6.00 1,405.900 8,435.40
0166 0166 3050.15 275.00 215.700 59,317.50 BRIDGE DECK GROOVING SY 1,405.900 8,435.40
CONCRETE FOR PAVEMENT APPROACHES CY 215.700 59,317.50 0.000 0.00
CLASS 47BD-4000 0.000 0.00 0.000 0.00
0.000 0.00 0175 0175 6010.22 450.00 101.000 45,450.00
0167 0167 3051.10 1.00 41,665.000 41,665.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 101.000 45,450.00
EPOXY COATED REINFORCING STEEL FOR LB 41,665.000 41,665.00 0.000 0.00
PAVEMENT APPROACHES 0.000 0.00 0.000 0.00
0.000 0.00 0176 0176 6010.26 510.00 384.000 195,840.00
0168 0168 6000.10 2,200.00 1.000 2,200.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 384.000 195,840.00
ABUTMENT NO.1 EXCAVATION LS 1.000 2,200.00 0.000 0.00
0.750 1,650.00 0.000 0.00
0.750 1,650.00 0177 0177 6071.11 780,000.00 1.000 780,000.00
0169 0169 6000.11 2,200.00 1.000 2,200.00 STEEL SUPERSTRUCTURE AT STATION LS 1.000 780,000.00
ABUTMENT NO.2 EXCAVATION LS 1.000 2,200.00 2047+31.64 0.000 0.00
0.750 1,650.00 0.000 0.00
0.750 1,650.00 0178 0178 6107.00 165.00 72.000 11,880.00
CONCRETE SLOPE PROTECTION SY 72.000 11,880.00
0.000 0.00
0.000 0.00
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Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0011 Pay Period End Date: 01.02.2016 Est Number: 0011 Pay Period End Date: 01.02.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0179 0179 6131.50 1.00  80,130.000 80,130.00 0186 0186 7011.20 24.50 237.500 5,818.75
EPOXY COATED REINFORCING STEEL LB 80,130.000 80,130.00 W-BEAM GUARDRAIL LF 237.500 5,818.75
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0180 0180 6139.50 35.00 110.000 3,850.00 0187 0187 7020.00 2,300.00 8.000 18,400.00
SUBSURFACE DRAINAGE MATTING SY 110.000 3,850.00 BRIDGE APPROACH SECTIONS EACH 8.000 18,400.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0181 0181 6210.50 45.00 3,080.000 138,600.00 0188 0188 7024.25 2,750.00 4.000 11,000.00
PIPE PILING LF 3,080.000 138,600.00 GUARDRAIL END TREATMENT, TYPE | EACH 4.000 11,000.00
3,030.050 136,352.25 0.000 0.00
1,202.710 54,121.95 0.000 0.00
0182 0182 6251.00 4,000.00 2.000 8,000.00 0189 0189 7024.27 2,600.00 4.000 10,400.00
TEST PILE EACH 2.000 8,000.00 GUARDRAIL END TREATMENT, TYPE II EACH 4.000 10,400.00
2.000 8,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0183 0183 6404.17 85.00 437.000 37,145.00 GROUP 7 GUARDRAIL Contracted 51,618.75
7' PEDESTRIAN RAILING (CHAIN LINK TYPE) LF 437.000 37,145.00 Current 51,618.75
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0184 0184 8091.00 34.00 625.000 21,250.00 GROUP 8B ELECTRICAL
GRANULAR BACKFILL Ccy 625.000 21,250.00 0190 0190 0030.80 25,000.00 1.000 25,000.00
0.000 0.00 MOBILIZATION LS 1.000 25,000.00
0.000 0.00 0.000 0.00
GROUP 6B BRIDGE AT STATION 2047+31.64 216'- Contracted 1,644,793.80 0.000 0.00
Current 1,644,793.80 0191 0191 A001.12 500.00 5.000 2,500.00
In place 242,652.25 PULL BOX, TYPE PB-5 EACH 5.000 2,500.00
This Estimate 152,421.95 0.000 0.00
GROUP 7 GUARDRAIL 0.000 0.00
0185 0185 0030.70 6,000.00 1.000 6,000.00 0192 0192 A001.16 700.00 1.000 700.00
MOBILIZATION LS 1.000 6,000.00 PULL BOX, TYPE PB-6 EACH 1.000 700.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0011 Pay Period End Date: 01.02.2016 Est Number: 0011 Pay Period End Date: 01.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0193 0193 A008.99 3,000.00 19.000 57,000.00 GROUP 10 GENERAL ITEMS
STREET LIGHTING UNIT, TYPE EACH 19.000 57,000.00 0201 0201 0001.08 0.50  26,030.000 13,015.00
SL-BT-40-12-0.25 0.000 0.00 BARRICADE, TYPE II BDAY 26,030.000 13,015.00
0.000 0.00 2,600.000 1,300.00
0194 0194 A020.10 500.00 1.000 500.00 386.000 193.00
LIGHTING CONTROL CENTER, TYPE D EACH 1.000 500.00 0202 0202 0001.10 2.00 6,184.000 12,368.00
0.000 0.00  BARRICADE, TYPE IIl BDAY 6,184.000 12,368.00
0.000 0.00 1,558.000 3,116.00
0195 0195 A020.30 1,800.00 1.000 1,800.00 129.000 258.00
LIGHTING CONTROL CENTER, TYPE R EACH 1.000 1,800.00 0203 0203 0001.75 5.00 60.000 300.00
0.000 0.00 TEMPORARY SIGN DAY EACH 60.000 300.00
0.000 0.00 60.000 300.00
0196 0196 A020.37 3,500.00 1.000 3,500.00 12.000 60.00
LIGHTING CONTROL CENTER, TYPE R-3 EACH 1.000 3,500.00 0204 0204 0001.90 1.20  29,518.000 35,421.60
0.000 0.00  SIGN DAY EACH 29,518.000 35,421.60
0.000 0.00 9,353.000 11,223.60
0197 0197 A070.10 3.00 4,355.000 13,065.00 557.000 668.40
1 1/2-INCH CONDUIT IN TRENCH LF 4,355.000 13,065.00 0205 0205 0001.99 1.20 1,112.000 1,334.40
0.000 0.00  CONTRACTOR FURNISHED SIGN DAY EACH 1,112.000 1,334.40
0.000 0.00 124.000 148.80
0198 0198 A072.10 3.00 310.000 930.00 12.000 14.40
1 1/2-INCH CONDUIT UNDER ROADWAY LF 310.000 930.00 0206 0206 0002.28 0.40 6,400.000 2,560.00
0.000 0.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 6,400.000 2,560.00
0.000 0.00 0.000 0.00
0199 0199 A080.22 1.50 4,665.000 6,997.50 0.000 0.00
STREET LIGHTING CABLE, NO. 6 BARE LF 4,665.000 6,997.50 0207 0207 0002.30 0.45 2,200.000 990.00
0.000 0.00 PAVEMENT MARKING REMOVAL LF 2,200.000 990.00
0.000 0.00 1,920.000 864.00
0200 0200 A080.24 1.60 9,330.000 14,928.00 0.000 0.00
STREET LIGHTING CABLE, NO. 6 USE LF 9,330.000 14,928.00 0208 0208 0002.44 0.45 8,000.000 3,600.00
0.000 0.00 TEMPORARY PAVEMENT MARKING, TYPE LF 8,000.000 3,600.00
0.000 0.00 PAINT 2,718.000 1,223.10
GROUP 8B ELECTRICAL Contracted 126,920.50 0.000 0.00
Current 126,920.50
In place 0.00

This Estimate

0.00
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Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0011 Pay Period End Date: 01.02.2016 Est Number: 0011 Pay Period End Date: 01.02.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0209 0209 0002.47 0.30 8,000.000 2,400.00 0218 0218 0030.00 60,000.00 1.000 60,000.00
TEMPORARY PAVEMENT MARKING SURFACE LF 14,000.000 4,200.00 MOBILIZATION LS 1.000 60,000.00
PREPARATION 0.000 0.00 1.000 60,000.00
0.000 0.00 0.500 30,000.00
0210 0210 0003.10 700.00 548.000 383,600.00 0219 0219 1017.00 95,000.00 1.000 95,000.00
FLAGGING DAY 0.000 0.00 CONSTRUCTION STAKING AND SURVEYING LS 1.000 95,000.00
0.000 0.00 0.300 28,500.00
0.000 0.00 0.100 9,500.00
0211 0211 0003.20 700.00 274.000 191,800.00 0220 0220 4022.05 8.00 1,000.000 8,000.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 274.000 191,800.00 TEMPORARY SLOPE DRAIN LF 1,000.000 8,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0212 0212 0003.50 21.00 1,125.000 23,625.00 0221 0221 9110.01 150.00 150.000 22,500.00
CONCRETE PROTECTION BARRIER LF 1,125.000 23,625.00 RENTAL OF LOADER, FULLY OPERATED HOUR 150.000 22,500.00
1,112.500 23,362.50 0.000 0.00
0.000 0.00 0.000 0.00
0213 0213 0003.56 10.00 1,125.000 11,250.00 0222 0222 9110.02 150.00 10.000 1,500.00
RELOCATE CONCRETE PROTECTION BARRIER LF 1,125.000 11,250.00 RENTAL OF MOTOR GRADER, FULLY HOUR 10.000 1,500.00
0.000 000 OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0214 0214 0003.70 500.00 8.000 4,000.00 0223 0223 9110.03 100.00 150.000 15,000.00
TEMPORARY RUMBLE STRIP EACH 8.000 4,000.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 150.000 15,000.00
4.000 2,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0215 0215 0003.74 16,000.00 2.000 32,000.00 0224 0224 9110.07 85.00 150.000 12,750.00
TEMPORARY TRAFFIC SIGNAL EACH 10.000 160,000.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 150.000 12,750.00
1.000 16,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0216 0216 0005.10 120.00 494.000 59,280.00 0225 0225 9110.27 175.00 150.000 26,250.00
TRAFFIC CONTROL MANAGEMENT DAY 494.000 59,280.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 150.000 26,250.00
103.000 12.360.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
1.000 120.00 0.000 0.00
0217 0217 0010.04 7,500.00 1.000 7,500.00 0226 0226 L006.50 3,150.00 1.000 3,150.00
FIELD OFFICE EACH 1.000 7,500.00 TEMPORARY SEEDING ACRE 1.000 3,150.00
1.000 7,500.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6277 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0011 Pay Period End Date: 01.02.2016 Est Number: 0011 Pay Period End Date: 01.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0227 0227 L010.98 1.90 1,000.000 1,900.00 4003 4003 0030.84 10,000.00 0.000 0.00
TEMPORARY EROSION CONTROL SY 1,000.000 1,900.00 MOBILIZATION LS 1.000 10,000.00
0.000 0.00 . 0.000 0.00
Temporary Asphalt Surfacing
0.000 0.00 0.000 0.00
0228 0228 L022.75 5.00 2,000.000 10,000.00 4005 4005 0002.27 2.00 0.000 0.00
TEMPORARY SILT CHECK LF 2,000.000 10,000.00 REMOVABLE WET REFLECTIVE TAPE LF 17,500.000 35,000.00
0.000 0.00 1,306.000 2,612.00
0.000 0.00 0.000 0.00
0229 0229 L022.90 6.50 3,000.000 19,500.00 GROUP 10 GENERAL ITEMS Contracted 1,107,394.00
TEMPORARY SILT FENCE LF 3,000.000 19,500.00 Current 940.194.00
0.000 0.00 In place 175,510.00
0.000 0.00 This Estimate 40,813.80
0230 0230 L022.92 12.00 1,000.000 12,000.00 Totals for contract Contracted 16,743,762.73
TEMPORARY EARTH CHECK LF 1,000.000 12,000.00 Current 16,311,123.69
0.000 0.00 In place 2,647,696.33
0.000 0.00 This Estimate 416,160.75
0231 0231 L032.70 100.00 8.000 800.00
TEMPORARY MULCH TON 8.000 800.00
0.000 0.00
0.000 0.00
0232 0232 L860.24 1,500.00 16.000 24,000.00
STORM EVENT RESTORATION - INCENTIVE EACH 16.000 24,000.00
0.000 0.00
0.000 0.00
0233 0233 L860.50 10,000.00 1.000 10,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 10,000.00
CONTRACTOR COMPLIANCE 0.500 5,000.00
0.000 0.00
4001 4001 0003.10 330.00 0.000 0.00
FLAGGING DAY 100.000 33,000.00
0.000 0.00
0.000 0.00
4002 4002 0003.20 430.00 0.000 0.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 20.000 8,600.00
0.000 0.00
0.000 0.00
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3051.10 [EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES |

6131.50 EPOXY COATED REINFORCING STEEL

Project 61277 000

Prpsl Line Nbr 0126 Proj Line Nbr

Project 61277 000

Prpsl Line Nbr 0135 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0010  S.P. Closure 0.00 0.00 91672768 0010  S.P. Initial Payment 5,304.00 4,641.00 91672768
Total for stockpile nbr 1: 0.00 $0.00 0010  S.P. Adjustment -245.00 -214.38 91672768
Stkpl Nbr 2
0010  S.P. Initial Payment 17,830.00 9,066.56 916727 Total for stockpile nbr 1: 5,059.00 $4,426.62
Total for proposal line nbr 0135: 5,059.00 $4,426.62
0010  S.P. Adjustment -1,917.50 -975.05 916727 Total for item code 6131.50: 5,059.00 $4,426.62
Total remaining for contract: $113,298.07
Total for stockpile nbr 2: 15,912.50 $8,091.51
Total for proposal line nbr 0126: 15,912.50 $8,091.51
Total for item code 3051.10: 15,912.50 $8,091.51
\Item Cd Hltem Desc \
095.00 | CONCRETE FACE PANELS
Project 61277 000
Prpsl Line Nbr 0027 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0010 S.P. Initial Payment 12,288.00 110,372.90 3434
0010 S.P. Adjustment -1,068.00 -9,592.96 3434
Total for stockpile nbr 1: 11,220.00 $100,779.94
Total for proposal line nbr 0027: 11,220.00 $100,779.94
Total for item code 4095.00: 11,220.00 $100,779.94






