
Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   1 of 29

Nebraska Department of Roads Date: 07.07.2016

Contract Location:

 

Contractor:

CEMENT PRODUCTS, INC.

601 EAST 7TH

PO BOX 1091

 

Date Awarded: 03.11.2015

03.23.2015

05.04.2015

Date Let:

1ST ST - 6TH ST, NORTH PLATTE

02.26.2015

Estimate Type: PROG

Phone:

(308)532-0240

Escrow Agent:

 

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

NORTH PLATTE  NE  69103-1091

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.04.2015

Date Project Completion:

Counties

LINCOLN

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61359  000 NH-83-2(128) 083 83.12 83.49 GRAD CONC PAVE CULV
WATER MAIN SAN ELEC

Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   1 of 29

Nebraska Department of Roads Date: 07.07.2016

$4,057,990.92

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,906,287.20 $2,655,929.94 $250,357.26
Stockpiled Materials $149,565.45 $162,763.64 $-13,198.19

Gross Earnings $3,055,852.65 $2,818,693.58 $237,159.07
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $3,055,852.65 $2,818,693.58 $237,159.07

Liquidated Damages -$87,208.00 -$69,370.00 -$17,838.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-27.64 $-27.64 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$87,235.64 -$17,838.00

Payment

-$69,397.64

$2,968,617.01 $2,749,295.94 $219,321.07

$.00 $.00 $.00

72%

% Time Comp

% Dollar Comp

134%

$3,964,912.00

06.22.2016 06.22.2016

06.23.2016

Brinker, Gary

Halstead, Kerri

Craig, Cameron

Project Manager District Engineer

Construction Engineer

06.24.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 06.24.2016   



Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   2 of 29

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

Group 81 Electrical 

A706.03      727.65 0.000 0.00

1.000 727.65

1.000 727.65

0.000 0.00

4045

EACHRELOCATE PULL BOX

Relocate pull box 178+40 rt.

4045 

Contracted 0.00

Current 727.65

In place 727.65

This Estimate 0.00

Group 81 Electrical 

GROUP 1 GRADING

0030.10      30,000.00 1.000 30,000.00

1.000 30,000.00

1.000 30,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      20,000.00 1.000 20,000.00

1.000 20,000.00

0.800 16,000.00

0.300 6,000.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1010.01      15.00 2,197.000 32,955.00

2,197.000 32,955.00

1,546.000 23,190.00

0.000 0.00

0003

CY  EXCAVATION (ESTABLISHED QUANTITY)
0003 

1011.00      30.00 10.000 300.00

10.000 300.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1016.00      400.00 30.000 12,000.00

30.000 12,000.00

0.000 0.00

0.000 0.00

0005

EACHRE-ESTABLISH PROPERTY CORNER
0005 

1101.00      9.80 16,685.000 163,513.00

16,725.000 163,905.00

16,079.050 157,574.68

2,373.000 23,255.40

0006

SY  REMOVE PAVEMENT
0006 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1101.25      8.00 4,045.000 32,360.00

4,045.000 32,360.00

2,842.100 22,736.80

0.000 0.00

0007

LF  SAWING PAVEMENT
0007 

1106.00      9.00 571.000 5,139.00

571.000 5,139.00

473.160 4,258.44

0.000 0.00

0008

SY  REMOVE DRIVEWAY
0008 

1107.00      9.00 2,850.000 25,650.00

2,856.000 25,704.00

1,773.560 15,962.04

0.000 0.00

0009

SY  REMOVE WALK
0009 

1111.16      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0010

EACHREMOVE PLANTER
0010 

1122.01      9.00 105.000 945.00

105.000 945.00

97.950 881.55

0.000 0.00

0011

SY  REMOVE CONCRETE MEDIAN SURFACING
0011 

1123.50      500.00 1.000 500.00

1.000 500.00

1.000 500.00

0.000 0.00

0012

EACHREMOVE CONCRETE FOUNDATION
0012 

1136.04      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0013

EACHREMOVE

FLAG POLE

0013 

1137.00      2,000.00 1.000 2,000.00

0.000 0.00

0.000 0.00

0.000 0.00

0014

EACHREMOVE AND RESET HISTORICAL MARKER
0014 

7153.00      600.00 3.000 1,800.00

3.000 1,800.00

1.500 900.00

0.000 0.00

0015

EACHREMOVE AND RESET CORNER POST

(MARBLE)

0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7308.00      1,500.00 2.000 3,000.00

2.000 3,000.00

1.500 2,250.00

0.000 0.00

0016

EACHREMOVE SIGN, STRUCTURE, AND
FOUNDATION

0016 

7390.00      1,000.00 1.000 1,000.00

1.000 1,000.00

0.000 0.00

0.000 0.00

0017

EACHREMOVE SIGN AND POST
0017 

A630.00      363.00 1.000 363.00

1.000 363.00

1.000 363.00

0.000 0.00

0018

EACHREMOVE LIGHT POLE
0018 

A699.81      1,000.00 0.000 0.00

1.000 1,000.00

0.000 0.00

0.000 0.00

4001

EACHREINSTALL

Historical Highway Marker

4001 

Contracted 332,525.00

Current 331,971.00

In place 274,616.51

This Estimate 29,255.40

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      150,000.00 1.000 150,000.00

1.000 150,000.00

1.000 150,000.00

0.000 0.00

0019

LS  MOBILIZATION
0019 

2010.00      85.00 100.000 8,500.00

100.000 8,500.00

0.000 0.00

0.000 0.00

0020

CY  CRUSHED ROCK SURFACE COURSE
0020 

3008.05      11.00 160.000 1,760.00

160.000 1,760.00

63.000 693.00

0.000 0.00

0021

EACHTIE BARS
0021 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3013.15      65.00 558.000 36,270.00

558.000 36,270.00

317.260 20,621.90

0.000 0.00

0022

LF  CONCRETE CLASS 47B-3500 BARRIER CURB
0022 

3016.21      48.00 2,194.000 105,312.00

2,198.000 105,504.00

1,112.500 53,400.00

33.440 1,605.12

0023

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0023 

3016.39      33.00 507.000 16,731.00

507.000 16,731.00

256.530 8,465.49

0.000 0.00

0024

SF  DETECTABLE WARNING PANEL
0024 

3017.19      77.00 1,093.000 84,161.00

1,095.000 84,315.00

667.460 51,394.42

0.000 0.00

0025

SY  CONCRETE CLASS 47B-3000 IMPRINTED
SURFACING

0025 

3017.40      77.00 139.000 10,703.00

139.000 10,703.00

0.000 0.00

0.000 0.00

0026

SY  CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

0026 

3020.24      77.00 815.000 62,755.00

815.000 62,755.00

485.224 37,362.25

94.300 7,261.10

0027

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0027 

3075.42      55.00 55.000 3,025.00

55.000 3,025.00

82.900 4,559.50

0.000 0.00

0028

SY  9" CONCRETE PAVEMENT, CLASS 47B-3500
0028 

3075.46      58.25 15,967.000 930,077.75

16,007.000 932,407.75

10,268.043 598,113.50

2,150.290 125,254.39

0029

SY  9" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0029 

4015.00      700.00 1.000 700.00

1.000 700.00

1.000 700.00

0.000 0.00

0030

EACHADJUST MANHOLE TO GRADE

AT STATION 176+04.11 RT.

0030 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4015.01      700.00 1.000 700.00

1.000 700.00

1.000 700.00

0.000 0.00

0031

EACHADJUST MANHOLE TO GRADE

AT STATION 179+65.80 LT.

0031 

4015.02      700.00 1.000 700.00

1.000 700.00

0.000 0.00

0.000 0.00

0032

EACHADJUST MANHOLE TO GRADE

AT STATION 183+25.19 LT.

0032 

4159.55      3.00 6,680.000 20,040.00

6,680.000 20,040.00

3,340.000 10,020.00

0.000 0.00

0033

LB  EPOXY COATED REINFORCING STEEL
0033 

4764.35      6.95 3,727.000 25,902.65

2,727.000 18,952.65

1,254.000 8,715.30

0.000 0.00

0034

LF  4" PERFORATED PIPE UNDERDRAIN
0034 

4900.24      200.00 12.000 2,400.00

17.000 3,400.00

0.000 0.00

0.000 0.00

0035

EACHAREA INLET SEDIMENT FILTER
0035 

4900.27      17.50 152.000 2,660.00

152.000 2,660.00

12.000 210.00

0.000 0.00

0036

LF  CURB INLET SEDIMENT FILTER
0036 

7515.36      2.75 2,500.000 6,875.00

2,500.000 6,875.00

0.000 0.00

0.000 0.00

0037

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0037 

7516.13      10.00 200.000 2,000.00

200.000 2,000.00

0.000 0.00

0.000 0.00

0038

LF  12" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0038 

7516.35      2.75 4,200.000 11,550.00

4,200.000 11,550.00

0.000 0.00

0.000 0.00

0039

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0039 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7520.00      435.00 15.000 6,525.00

15.000 6,525.00

0.000 0.00

0.000 0.00

0040

EACHARROW, PREFORMED PAVEMENT MARKING
0040 

7521.24      40.00 1,100.000 44,000.00

0.000 0.00

0.000 0.00

0.000 0.00

0041

LF  24" WHITE PREFORMED PAVEMENT MARKING
0041 

8029.25      12.20 16,022.000 195,468.40

16,062.000 195,956.40

10,082.643 123,008.25

2,092.920 25,533.62

0042

SY  FOUNDATION COURSE

4"

0042 

9034.00      8.00 815.000 6,520.00

815.000 6,520.00

485.224 3,881.79

94.300 754.40

0043

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0043 

9111.00      40.00 50.000 2,000.00

50.000 2,000.00

0.000 0.00

0.000 0.00

0044

MGALWATER
0044 

9170.00      800.00 42.391 33,912.80

42.391 33,912.80

22.250 17,800.00

0.000 0.00

0045

STA EARTH SHOULDER CONSTRUCTION
0045 

9173.20      3.00 16,022.000 48,066.00

16,062.000 48,186.00

10,293.573 30,880.73

2,092.920 6,278.76

0046

SY  SUBGRADE PREPARATION
0046 

L010.00      16.00 279.000 4,464.00

279.000 4,464.00

0.000 0.00

0.000 0.00

0047

SY  SODDING
0047 

W600.03      300.00 5.000 1,500.00

5.000 1,500.00

1.000 300.00

0.000 0.00

0048

EACHADJUST VALVE BOX TO GRADE
0048 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9009.77      70.00 0.000 0.00

100.000 7,000.00

175.840 12,308.80

0.000 0.00

4002

TON TEMPORARY SURFACING

47B Coarse Agg for Temp Surfacing

4002 

7515.24      30.072 0.000 0.00

1,100.000 33,079.20

0.000 0.00

0.000 0.00

4003

LF  24" WHITE POLYUREA PAVEMENT MARKING,
GROOVED

4003 

3089.25      75.00 0.000 0.00

30.000 2,250.00

16.670 1,250.25

0.000 0.00

4029

SY  TEMPORARY SURFACING

Concrete

4029 

3900.18      26.34 0.000 0.00

1.000 26.34

1.000 26.34

0.000 0.00

4031

LS  ADDITIONAL WORK

Styrofoam for Utility Box Culvert

4031 

3900.18      7,892.00 0.000 0.00

1.000 7,892.00

0.500 3,946.00

0.000 0.00

4038

LS  ADDITIONAL WORK

Bridge Rail 185+61 lt and rt

4038 

Contracted 1,825,278.60

Current 1,828,860.14

In place 1,138,357.52

This Estimate 166,687.39

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      48,500.00 1.000 48,500.00

1.000 48,500.00

1.000 48,500.00

0.000 0.00

0049

LS  MOBILIZATION
0049 

1117.00      535.00 2.000 1,070.00

2.000 1,070.00

1.000 535.00

0.000 0.00

0050

EACHREMOVE MANHOLE
0050 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1119.00      455.00 36.000 16,380.00

38.000 17,290.00

25.000 11,375.00

0.000 0.00

0051

EACHREMOVE INLET
0051 

3089.80      305.00 1.500 457.50

4.180 1,274.90

4.180 1,274.90

0.900 274.50

0052

CY  FLOWABLE FILL CONCRETE
0052 

4002.00      4.39 9,410.000 41,309.90

9,745.000 42,780.55

4,475.000 19,645.25

0.000 0.00

0053

LB  CAST IRON COVER AND FRAME
0053 

4004.50      3.91 6,498.000 25,407.18

9,461.000 36,992.51

4,478.000 17,508.98

0.000 0.00

0054

LB  CAST IRON GRATE AND FRAME
0054 

4004.80      6.42 2,983.000 19,150.86

2,983.000 19,150.86

1,413.000 9,071.46

0.000 0.00

0055

LB  STRUCTURAL STEEL FOR FACE ARMOR
0055 

4043.50      18.20 2,990.000 54,418.00

3,004.000 54,672.80

2,357.000 42,897.40

0.000 0.00

0056

LF  REMOVE SEWER PIPE
0056 

4105.59      834.50 103.020 85,970.19

119.100 99,388.95

81.444 67,965.04

14.780 12,333.91

0057

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0057 

4107.07      945.00 5.840 5,518.80

2.520 2,381.40

5.380 5,084.10

0.850 803.25

0058

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0058 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4155.50      2.25 8,797.000 19,793.25

10,051.000 22,614.75

7,014.870 15,783.46

1,172.620 2,638.40

0059

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0059 

4157.00      2.68 528.000 1,415.04

190.000 509.20

468.000 1,254.24

76.000 203.68

0060

LB  REINFORCING STEEL FOR COLLARS
0060 

P775.15      83.46 2,028.000 169,256.88

0.000 0.00

0.000 0.00

0.000 0.00

0061

LF  15" ROUND EQUIVALENT STORM SEWER PIPE,
TYPE 1

0061 

P775.18      83.46 699.000 58,338.54

2,185.000 182,360.10

1,428.000 119,180.88

61.000 5,091.06

0062

LF  18" ROUND EQUIVALENT STORM SEWER PIPE,
TYPE 1

0062 

P775.21      92.00 684.000 62,928.00

0.000 0.00

120.000 11,040.00

0.000 0.00

0063

LF  21" ROUND EQUIVALENT STORM SEWER PIPE,
TYPE 1

0063 

P775.24      107.10 0.000 0.00

558.000 59,761.80

493.000 52,800.30

0.000 0.00

4005

LF  24" ROUND EQUIVALENT STORM SEWER PIPE,
TYPE 1

4005 

P702.15      71.40 0.000 0.00

693.000 49,480.20

759.000 54,192.60

310.000 22,134.00

4006

LF  15" STORM SEWER PIPE, TYPE 1
4006 

0096.00      -500.70 0.000 0.00

1.000 -500.70

1.000 -500.70

0.000 0.00

4028

LS  DEDUCTION

Low strength concrerte 07/8/2015

4028 

4803.04      15.75 0.000 0.00

200.000 3,150.00

24.000 378.00

0.000 0.00

4032

LF  4" P.V.C. PIPE

PVC for existing Roof Drains

4032 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4803.06      18.375 0.000 0.00

175.000 3,215.63

240.700 4,422.87

0.000 0.00

4033

LF  6" P.V.C. PIPE
4033 

4900.31      42.00 0.000 0.00

5.000 210.00

0.000 0.00

0.000 0.00

4034

EACHELBOW

4" 90° BEND

4034 

4900.31      39.90 0.000 0.00

4.000 159.60

2.000 79.80

0.000 0.00

4035

EACHELBOW

4" 45° BEND

4035 

4900.31      89.25 0.000 0.00

2.000 178.50

6.000 535.50

0.000 0.00

4036

EACHELBOW

6" 90° BEND

4036 

4900.31      86.63 0.000 0.00

4.000 346.52

8.000 693.04

0.000 0.00

4037

EACHELBOW

6" 45° BEND

4037 

P708.06      58.31 0.000 0.00

345.000 20,116.95

223.000 13,003.13

0.000 0.00

4039

LF  6" STORM SEWER PIPE, TYPE 6 OR 7

6" slotted vain underdrain pipe

4039 

8060.15      306.00 0.000 0.00

35.000 10,710.00

5.000 1,530.00

0.000 0.00

4040

EACHSUBDRAIN OUTLET

For 4" perforated subdrain

4040 

W355.08      152.00 0.000 0.00

4.000 608.00

0.000 0.00

0.000 0.00

4041

EACH8" SLEEVE

For 6" slotted drainIncludes one 1805 ring and
cover

4041 

W356.28      175.00 0.000 0.00

2.000 350.00

3.000 525.00

0.000 0.00

4042

EACHTEE
4042 
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Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   7 of 29

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W359.06      52.00 0.000 0.00

3.000 156.00

0.000 0.00

0.000 0.00

4044

EACH6" CAP
4044 

Contracted 609,914.14

Current 676,928.52

In place 498,775.25

This Estimate 43,478.80

GROUP 4 CULVERTS

GROUP 4A WATER MAIN

0030.40      35,000.00 1.000 35,000.00

1.000 35,000.00

1.000 35,000.00

0.000 0.00

0064

LS  MOBILIZATION
0064 0086 

4910.25      19.25 2,364.500 45,516.63

2,364.500 45,516.63

0.000 0.00

0.000 0.00

0065

LF  DEWATERING
0065 0087 

W176.26      19.80 666.500 13,196.70

666.500 13,196.70

916.800 18,152.64

33.900 671.22

0066

LF  1" WATER SERVICE
0066 

W176.30      22.50 50.200 1,129.50

50.200 1,129.50

105.400 2,371.50

28.100 632.25

0067

LF  2" WATER SERVICE
0067 

W176.70      1,193.00 20.000 23,860.00

20.000 23,860.00

17.000 20,281.00

2.000 2,386.00

0068

EACHWATER SERVICE CONNECTION
0068 

W205.06      69.55 34.200 2,378.61

0.000 0.00

0.000 0.00

0.000 0.00

0069

LF  6" WATER MAIN PIPE
0088 

Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   7 of 29

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W205.08      79.18 612.800 48,521.50

0.000 0.00

0.000 0.00

0.000 0.00

0070

LF  8" WATER MAIN PIPE
0069 

W205.10      83.75 1,717.500 143,840.63

0.000 0.00

0.000 0.00

0.000 0.00

0071

LF  10" WATER MAIN PIPE
0070 0089 

W219.66      1,563.25 9.000 14,069.25

0.000 0.00

0.000 0.00

0.000 0.00

0072

EACH6" GATE VALVE AND BOX
0071 0090 

W219.68      1,877.00 7.000 13,139.00

0.000 0.00

0.000 0.00

0.000 0.00

0073

EACH8" GATE VALVE AND BOX
0072 

W219.70      2,766.00 9.000 24,894.00

0.000 0.00

0.000 0.00

0.000 0.00

0074

EACH10" GATE VALVE AND BOX
0073 

W222.00      5,030.00 2.000 10,060.00

0.000 0.00

0.000 0.00

0.000 0.00

0075

EACHFIRE HYDRANT
0091 

W356.17      1,032.00 2.000 2,064.00

0.000 0.00

0.000 0.00

0.000 0.00

0076

EACH8" X 8" X 6" TEE
0092 

W356.36      1,075.00 1.000 1,075.00

0.000 0.00

0.000 0.00

0.000 0.00

0077

EACH10" X 10" X 8" TEE
0074 

W356.50      1,177.00 3.000 3,531.00

0.000 0.00

0.000 0.00

0.000 0.00

0078

EACHCROSS

10" X 8"

0075 



Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   8 of 29

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W357.40      593.00 14.000 8,302.00

0.000 0.00

0.000 0.00

0.000 0.00

0079

EACH8" - 45 DEGREE BEND
0076 

W357.43      840.00 3.000 2,520.00

0.000 0.00

0.000 0.00

0.000 0.00

0080

EACH10" - 45 DEGREE BEND
0077 

W358.20      497.00 7.000 3,479.00

0.000 0.00

0.000 0.00

0.000 0.00

0081

EACH8" X 6" REDUCER
0078 

W358.22      519.00 1.000 519.00

0.000 0.00

0.000 0.00

0.000 0.00

0082

EACH10" X 8" REDUCER
0079 

W750.10      375.00 2.000 750.00

2.000 750.00

2.000 750.00

0.000 0.00

0083

EACHREMOVE FIRE HYDRANT
0093 

W800.05      321.00 13.000 4,173.00

13.000 4,173.00

14.000 4,494.00

0.000 0.00

0084

EACHREMOVE GATE VALVE AND BOX
0080 0094 

W800.12      642.00 3.000 1,926.00

3.000 1,926.00

2.000 1,284.00

0.000 0.00

0085

EACHREMOVE TEE
0081 0095 

W800.20      642.00 4.000 2,568.00

4.000 2,568.00

4.000 2,568.00

0.000 0.00

0086

EACHREMOVE CROSS
0082 

W800.21      16.00 2,403.800 38,460.80

2,403.800 38,460.80

2,423.400 38,774.40

0.000 0.00

0087

LF  REMOVE WATER MAIN PIPE
0083 0096 

Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   8 of 29

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W800.23      12.89 767.700 9,895.65

767.700 9,895.65

486.800 6,274.86

61.800 796.60

0088

LF  REMOVE WATER LINE
0084 

W800.40      214.00 1.000 214.00

1.000 214.00

1.000 214.00

0.000 0.00

0089

EACHREMOVE BEND
0085 

W205.08      80.78 0.000 0.00

612.800 49,501.98

600.800 48,532.63

0.000 0.00

4007

LF  8" WATER MAIN PIPE
4007 

W205.10      85.73 0.000 0.00

1,240.500 106,348.07

1,270.600 108,928.54

0.000 0.00

4008

LF  10" WATER MAIN PIPE
4008 

W219.66      1,595.51 0.000 0.00

7.000 11,168.57

6.000 9,573.06

0.000 0.00

4009

EACH6" GATE VALVE AND BOX
4009 

W219.68      1,923.46 0.000 0.00

7.000 13,464.22

7.000 13,464.22

0.000 0.00

4010

EACH8" GATE VALVE AND BOX
4010 

W219.70      2,826.08 0.000 0.00

9.000 25,434.72

8.000 22,608.64

0.000 0.00

4011

EACH10" GATE VALVE AND BOX
4011 

W356.36      1,165.12 0.000 0.00

1.000 1,165.12

1.000 1,165.12

0.000 0.00

4012

EACH10" X 10" X 8" TEE
4012 

W356.50      1,283.54 0.000 0.00

3.000 3,850.62

3.000 3,850.62

0.000 0.00

4013

EACHCROSS

CROSS 10"x8"

4013 



Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   9 of 29

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W357.40      639.46 0.000 0.00

14.000 8,952.44

14.000 8,952.44

0.000 0.00

4014

EACH8" - 45 DEGREE BEND
4014 

W357.43      900.08 0.000 0.00

3.000 2,700.24

4.000 3,600.32

0.000 0.00

4015

EACH10" - 45 DEGREE BEND
4015 

W358.20      536.36 0.000 0.00

7.000 3,754.52

7.000 3,754.52

0.000 0.00

4016

EACH8" X 6" REDUCER
4016 

W358.22      572.27 0.000 0.00

1.000 572.27

1.000 572.27

0.000 0.00

4017

EACH10" X 8" REDUCER
4017 

W205.06      70.87 0.000 0.00

34.200 2,423.75

36.800 2,608.02

0.000 0.00

4018

LF  6" WATER MAIN PIPE
4018 

W205.10      85.73 0.000 0.00

477.000 40,893.21

481.500 41,279.00

0.000 0.00

4019

LF  10" WATER MAIN PIPE
4019 

W219.66      1,595.51 0.000 0.00

2.000 3,191.02

2.000 3,191.02

0.000 0.00

4020

EACH6" GATE VALVE AND BOX
4020 

W222.00      5,046.13 0.000 0.00

2.000 10,092.26

2.000 10,092.26

0.000 0.00

4021

EACHFIRE HYDRANT
4021 

W356.17      1,094.59 0.000 0.00

2.000 2,189.18

2.000 2,189.18

0.000 0.00

4022

EACH8" X 8" X 6" TEE
4022 

Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   9 of 29

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3089.80      305.00 0.000 0.00

2.000 610.00

0.000 0.00

0.000 0.00

4026

CY  FLOWABLE FILL CONCRETE
4026 

1117.00      535.00 0.000 0.00

10.000 5,350.00

10.000 5,350.00

0.000 0.00

4030

EACHREMOVE MANHOLE
4030 

Contracted 455,083.27

Current 468,352.47

In place 419,876.26

This Estimate 4,486.07

GROUP 4A WATER MAIN

GROUP 4B SANITARY SEWER

0030.40      32,500.00 1.000 32,500.00

1.000 32,500.00

0.418 13,585.00

0.000 0.00

0090

LS  MOBILIZATION
0097 

1117.00      1,070.00 3.000 3,210.00

3.000 3,210.00

3.000 3,210.00

0.000 0.00

0091

EACHREMOVE MANHOLE

(SANITARY)

0098 

4005.00      4.07 620.000 2,523.40

620.000 2,523.40

620.000 2,523.40

0.000 0.00

0092

LB  CAST IRON RING AND COVER
0099 

4043.51      17.10 767.500 13,124.25

767.500 13,124.25

764.300 13,069.53

0.000 0.00

0093

LF  REMOVE SANITARY SEWER PIPE
0100 

4731.06      62.00 41.800 2,591.60

41.800 2,591.60

74.300 4,606.60

0.000 0.00

0094

LF  6" SANITARY SEWER PIPE
0101 



Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   10 of 29

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4731.10      81.30 726.200 59,040.06

726.200 59,040.06

687.000 55,853.10

0.000 0.00

0095

LF  10" SANITARY SEWER PIPE
0102 

4790.10      3,425.00 1.000 3,425.00

1.000 3,425.00

1.000 3,425.00

0.000 0.00

0096

EACHSANITARY MANHOLE

AT STATION 176+04.74 RT.

0103 

4790.11      4,480.00 1.000 4,480.00

1.000 4,480.00

1.000 4,480.00

0.000 0.00

0097

EACHSANITARY MANHOLE

AT STATION 179+65.80 RT.

0104 

4910.25      19.25 768.000 14,784.00

768.000 14,784.00

0.000 0.00

0.000 0.00

0098

LF  DEWATERING
0105 

3089.80      305.00 0.000 0.00

2.000 610.00

2.000 610.00

0.000 0.00

4027

CY  FLOWABLE FILL CONCRETE
4027 

Contracted 135,678.31

Current 136,288.31

In place 101,362.63

This Estimate 0.00

GROUP 4B SANITARY SEWER

GROUP 8B ELECTRICAL

0030.80      16,700.00 1.000 16,700.00

1.000 16,700.00

1.000 16,700.00

0.000 0.00

0099

LS  MOBILIZATION
0106 

A001.01      1,300.00 12.000 15,600.00

12.000 15,600.00

7.000 9,100.00

0.000 0.00

0100

EACHPULL BOX, TYPE PB-1
0107 

Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   10 of 29

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A001.02      1,150.00 3.000 3,450.00

3.000 3,450.00

2.000 2,300.00

0.000 0.00

0101

EACHPULL BOX, TYPE PB-1A
0108 

A001.05      2,124.00 1.000 2,124.00

1.000 2,124.00

1.000 2,124.00

0.000 0.00

0102

EACHPULL BOX, TYPE PB-2
0109 

A001.12      820.00 1.000 820.00

1.000 820.00

2.000 1,640.00

0.000 0.00

0103

EACHPULL BOX, TYPE PB-5
0110 

A001.16      1,040.00 1.000 1,040.00

1.000 1,040.00

1.000 1,040.00

0.000 0.00

0104

EACHPULL BOX, TYPE PB-6
0111 

A003.10      866.00 16.000 13,856.00

16.000 13,856.00

4.000 3,464.00

0.000 0.00

0105

EACHTRAFFIC SIGNAL, TYPE TS-1
0112 

A004.19      900.00 4.000 3,600.00

4.000 3,600.00

0.000 0.00

0.000 0.00

0106

EACHTRAFFIC SIGNAL, TYPE TS-1LF
0113 

A006.14      643.00 16.000 10,288.00

16.000 10,288.00

4.000 2,572.00

0.000 0.00

0107

EACHPEDESTRIAN SIGNAL, TYPE PS-1
0114 

A006.70      202.00 16.000 3,232.00

16.000 3,232.00

4.000 808.00

0.000 0.00

0108

EACHPEDESTRIAN PUSHBUTTON, TYPE PPB
0115 

A006.98      234.00 24.000 5,616.00

24.000 5,616.00

16.000 3,744.00

0.000 0.00

0109

EACHVEHICLE DETECTOR, TYPE A PREFORMED
0116 



Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   11 of 29

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A007.00      278.00 10.000 2,780.00

10.000 2,780.00

8.000 2,224.00

0.000 0.00

0110

EACHVEHICLE DETECTOR, TYPE B PREFORMED
0117 

A008.02      2,937.00 16.000 46,992.00

16.000 46,992.00

7.000 20,559.00

0.000 0.00

0111

EACHSTREET LIGHTING UNIT, TYPE SL-A-35-2-0.25

-F

0118 

A011.65      8,637.00 2.000 17,274.00

2.000 17,274.00

1.000 8,637.00

0.000 0.00

0112

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-40-12

0119 

A012.60      12,769.00 3.000 38,307.00

3.000 38,307.00

1.000 12,769.00

0.000 0.00

0113

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-50-12

0120 

A012.80      12,950.00 3.000 38,850.00

3.000 38,850.00

1.000 12,950.00

0.000 0.00

0114

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-55-12

0121 

A018.81      360.00 8.000 2,880.00

8.000 2,880.00

8.000 2,880.00

0.000 0.00

0115

EACHFOUNDATION DESIGN
0122 

A018.82      192.00 64.000 12,288.00

64.000 12,288.00

24.920 4,784.64

0.000 0.00

0116

CY  CONCRETE FOR FOUNDATION
0123 

A018.83      1.93 8,000.000 15,440.00

8,000.000 15,440.00

812.910 1,568.91

0.000 0.00

0117

LB  REINFORCING STEEL
0124 

A020.30      5,240.00 2.000 10,480.00

2.000 10,480.00

2.000 10,480.00

0.000 0.00

0118

EACHLIGHTING CONTROL CENTER, TYPE R
0125 

Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   11 of 29

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A070.10      3.43 2,398.000 8,225.14

2,398.000 8,225.14

2,264.000 7,765.52

463.000 1,588.09

0119

LF  1 1/2-INCH CONDUIT IN TRENCH
0126 

A070.13      4.14 2,172.000 8,992.08

2,172.000 8,992.08

1,485.000 6,147.90

495.000 2,049.30

0120

LF  2-INCH CONDUIT IN TRENCH
0127 

A072.10      3.43 905.000 3,104.15

905.000 3,104.15

788.000 2,702.84

158.000 541.94

0121

LF  1 1/2-INCH CONDUIT UNDER ROADWAY
0128 

A072.14      4.14 366.000 1,515.24

366.000 1,515.24

745.000 3,084.30

158.000 654.12

0122

LF  2-INCH CONDUIT UNDER ROADWAY
0129 

A072.18      5.65 124.000 700.60

124.000 700.60

56.000 316.40

0.000 0.00

0123

LF  3-INCH CONDUIT UNDER ROADWAY
0130 

A074.12      25.75 66.000 1,699.50

66.000 1,699.50

66.000 1,699.50

0.000 0.00

0124

LF  1 1/2-INCH CONDUIT, JACKED
0131 

A074.14      25.75 210.000 5,407.50

210.000 5,407.50

210.000 5,407.50

0.000 0.00

0125

LF  2-INCH CONDUIT, JACKED
0132 

A077.12      0.79 1,586.000 1,252.94

1,586.000 1,252.94

0.000 0.00

0.000 0.00

0126

LF  2/C #14 AWG TRAFFIC SIGNAL CABLE
0133 

A077.22      2.79 793.000 2,212.47

793.000 2,212.47

0.000 0.00

0.000 0.00

0127

LF  12/C #14 AWG TRAFFIC SIGNAL CABLE
0134 



Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   12 of 29

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A079.01      0.83 1,086.000 901.38

1,086.000 901.38

0.000 0.00

0.000 0.00

0128

LF  2/C #14 AWG DETECTOR LEAD-IN CABLE
0135 

A079.14      3.41 738.000 2,516.58

738.000 2,516.58

0.000 0.00

0.000 0.00

0129

LF  FIBER OPTIC COMMUNICATION CABLE
0136 

A079.22      0.35 1,062.000 371.70

1,062.000 371.70

0.000 0.00

0.000 0.00

0130

LF  TRACER WIRE
0137 

A079.50      0.54 869.000 469.26

869.000 469.26

0.000 0.00

0.000 0.00

0131

LF  GROUNDING CONDUCTOR
0138 

A079.55      0.92 400.000 368.00

400.000 368.00

0.000 0.00

0.000 0.00

0132

LF  SERVICE CABLE
0139 

A080.10      1.54 7,578.000 11,670.12

7,578.000 11,670.12

4,420.000 6,806.80

0.000 0.00

0133

LF  STREET LIGHTING CABLE, NO. 2 USE
0140 

A080.22      0.61 3,579.000 2,183.19

3,579.000 2,183.19

1,976.000 1,205.36

0.000 0.00

0134

LF  STREET LIGHTING CABLE, NO. 6 BARE
0141 

A080.24      0.92 3,789.000 3,485.88

3,789.000 3,485.88

2,210.000 2,033.20

0.000 0.00

0135

LF  STREET LIGHTING CABLE, NO. 6 USE
0142 

A110.75      6,025.00 2.000 12,050.00

2.000 12,050.00

0.000 0.00

0.000 0.00

0136

EACHUNINTERRUPTIBLE POWER SUPPLY
0143 

Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   12 of 29

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A500.21      1,870.00 2.000 3,740.00

2.000 3,740.00

0.000 0.00

0.000 0.00

0137

EACHINSTALL TRAFFIC SIGNAL CONTROLLER, TYPE
TC-2070

0144 

A600.02      363.00 9.000 3,267.00

9.000 3,267.00

11.000 3,993.00

0.000 0.00

0138

EACHREMOVE LIGHTING UNIT
0145 

A610.00      4,400.00 1.000 4,400.00

1.000 4,400.00

1.000 4,400.00

0.000 0.00

0139

EACHREMOVE TRAFFIC SIGNAL

AT 2ND STREET

0146 

A610.01      1,320.00 1.000 1,320.00

1.000 1,320.00

0.000 0.00

0.000 0.00

0140

EACHREMOVE TRAFFIC SIGNAL

AT 3RD STREET

0147 

A610.02      4,400.00 1.000 4,400.00

1.000 4,400.00

0.750 3,300.00

0.000 0.00

0141

EACHREMOVE TRAFFIC SIGNAL

AT 4TH STREET

0148 

A610.03      1,320.00 1.000 1,320.00

1.000 1,320.00

0.000 0.00

0.000 0.00

0142

EACHREMOVE TRAFFIC SIGNAL

AT 5TH STREET

0149 

7050.05      1,357.65 0.000 0.00

1.000 1,357.65

1.000 1,357.65

0.000 0.00

4043

LS  ADDITIONAL WORK
4043 

Contracted 347,189.73

Current 348,547.38

In place 170,564.52

This Estimate 4,833.45

GROUP 8B ELECTRICAL



Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   13 of 29

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 28,823.000 14,411.50

28,823.000 14,411.50

74,910.000 37,455.00

0.000 0.00

0143

BDAYBARRICADE, TYPE II
0150 

0001.10      1.40 9,401.000 13,161.40

9,401.000 13,161.40

12,171.000 17,039.40

0.000 0.00

0144

BDAYBARRICADE, TYPE III
0151 

0001.75      5.50 36.000 198.00

36.000 198.00

756.000 4,158.00

0.000 0.00

0145

EACHTEMPORARY SIGN DAY
0152 

0001.90      1.85 3,480.000 6,438.00

3,480.000 6,438.00

25,906.000 47,926.10

0.000 0.00

0146

EACHSIGN DAY
0153 

0001.99      0.85 3,923.000 3,334.55

3,923.000 3,334.55

5,505.000 4,679.25

0.000 0.00

0147

EACHCONTRACTOR FURNISHED SIGN DAY
0154 

0002.28      0.25 16,000.000 4,000.00

16,000.000 4,000.00

2,803.000 700.75

0.000 0.00

0148

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0155 

0002.30      0.30 4,000.000 1,200.00

4,000.000 1,200.00

3,601.700 1,080.51

0.000 0.00

0149

LF  PAVEMENT MARKING REMOVAL
0156 

0002.44      0.35 28,000.000 9,800.00

28,000.000 9,800.00

16,129.000 5,645.15

0.000 0.00

0150

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0157 

Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   13 of 29

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.47      0.02 28,000.000 560.00

28,000.000 560.00

4,068.000 81.36

0.000 0.00

0151

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0158 

0002.85      25.00 120.000 3,000.00

120.000 3,000.00

222.000 5,550.00

0.000 0.00

0152

EACHTUBULAR POST
0159 

0002.97      54.75 422.000 23,104.50

422.000 23,104.50

224.000 12,264.00

0.000 0.00

0153

DAY FLASHING ARROW PANEL
0160 

0003.10      350.00 30.000 10,500.00

30.000 10,500.00

17.500 6,125.00

0.000 0.00

0154

DAY FLAGGING
0161 

0003.74      15,575.00 1.000 15,575.00

1.000 15,575.00

1.000 15,575.00

0.000 0.00

0155

EACHTEMPORARY TRAFFIC SIGNAL

AT 4TH STREET

0162 

0005.10      100.00 174.000 17,400.00

174.000 17,400.00

282.000 28,200.00

14.000 1,400.00

0156

DAY TRAFFIC CONTROL MANAGEMENT
0163 

0020.00      2.00 1,000.000 2,000.00

1,000.000 2,000.00

455.250 910.50

72.000 144.00

0157

HOURTRAINING
0164 

0030.00      27,000.00 1.000 27,000.00

1.000 27,000.00

0.960 25,920.00

0.000 0.00

0158

LS  MOBILIZATION
0165 

1017.00      82,000.00 1.000 82,000.00

1.000 82,000.00

0.500 41,000.00

0.000 0.00

0159

LS  CONSTRUCTION STAKING AND SURVEYING
0166 



Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   14 of 29

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.01      100.00 10.000 1,000.00

10.000 1,000.00

54.590 5,459.00

0.000 0.00

0160

HOURRENTAL OF LOADER, FULLY OPERATED
0167 

9110.03      100.00 10.000 1,000.00

10.000 1,000.00

2.500 250.00

0.000 0.00

0161

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0168 

9110.07      100.00 10.000 1,000.00

10.000 1,000.00

47.010 4,701.00

0.660 66.00

0162

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0169 

9110.27      150.00 10.000 1,500.00

10.000 1,500.00

30.711 4,606.65

0.041 6.15

0163

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0170 

L022.75      6.10 500.000 3,050.00

500.000 3,050.00

833.000 5,081.30

0.000 0.00

0164

LF  TEMPORARY SILT CHECK
0171 

L022.90      6.10 500.000 3,050.00

500.000 3,050.00

694.080 4,233.89

0.000 0.00

0165

LF  TEMPORARY SILT FENCE
0172 

L860.24      615.00 4.000 2,460.00

4.000 2,460.00

0.000 0.00

0.000 0.00

0166

EACHSTORM EVENT RESTORATION - INCENTIVE
0173 

L860.50      12,500.00 1.000 12,500.00

1.000 12,500.00

0.800 10,000.00

0.000 0.00

0167

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0174 

7500.33      367.50 0.000 0.00

2.000 735.00

2.000 735.00

0.000 0.00

4004

EACHARROW

Temporary Pavement Marking Left Turn Arrow

4004 

Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   14 of 29

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A581.01      78.75 0.000 0.00

2.000 157.50

2.000 157.50

0.000 0.00

4023

EACHINSTALL

"NO LEFT TURN" signs

4023 

0002.27      2.36 0.000 0.00

500.000 1,180.00

0.000 0.00

0.000 0.00

4024

LF  REMOVABLE WET REFLECTIVE TAPE
4024 

9110.80      125.00 0.000 0.00

40.000 5,000.00

99.780 12,472.50

0.000 0.00

4025

HOURRENTAL

Semi-Truck and trailer

4025 

Contracted 259,242.95

Current 266,315.45

In place 302,006.86

This Estimate 1,616.15

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 3,964,912.00

Current 4,057,990.92

In place 2,906,287.20

This Estimate 250,357.26



Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   15 of 29

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3013.15      CONCRETE CLASS 47B-3500 BARRIER CURB

Project 61359  000   

Prpsl Line Nbr 0022

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

16422290  

PortlandCementConcre

441.84 216.50S.P. Initial Payment0016

16422290  

PortlandCementConcre

-100.10 -49.05S.P. Adjustment0017

16422290  

PortlandCementConcre

-101.00 -49.49S.P. Adjustment0018

$117.96Total for stockpile nbr 1: 240.74

$117.96Total for proposal line nbr 0022: 240.74

$117.96Total for item code 3013.15: 240.74

Item Cd Item Desc

3016.21      CONCRETE CLASS 47B-3000 SIDEWALKS

Project 61359  000   

Prpsl Line Nbr 0023

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

16422290  

PortlandCementConcre

1,496.89 1,781.30S.P. Initial Payment0016

16422290  

PortlandCementConcre

16.637 19.80S.P. Adjustment0016

16422290  

PortlandCementConcre

-40.30 -47.96S.P. Adjustment0017

16422290  

PortlandCementConcre

-328.97 -391.47S.P. Adjustment0018

16422290  

PortlandCementConcre

-5.72 -6.81S.P. Adjustment0019

Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   15 of 29

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3016.21      CONCRETE CLASS 47B-3000 SIDEWALKS

Project 61359  000   

Prpsl Line Nbr 0023

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

16422290  

PortlandCementConcre

-19.60 -23.32S.P. Adjustment0020

16422290  

PortlandCementConcre

-33.44 -39.79S.P. Adjustment0021

$1,291.75Total for stockpile nbr 1: 1,085.497

$1,291.75Total for proposal line nbr 0023: 1,085.497

$1,291.75Total for item code 3016.21: 1,085.497

Item Cd Item Desc

3017.19      CONCRETE CLASS 47B-3000 IMPRINTED SURFACING

Project 61359  000   

Prpsl Line Nbr 0025

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

16422290  

PortlandCementConcre

1,095.00 1,303.05S.P. Initial Payment0016

16422290  

PortlandCementConcre

-424.03 -504.60S.P. Adjustment0017

16422290  

PortlandCementConcre

-230.49 -274.28S.P. Adjustment0018

16422290  

PortlandCementConcre

-12.94 -15.40S.P. Adjustment0019

$508.77Total for stockpile nbr 1: 427.54

$508.77Total for proposal line nbr 0025: 427.54

$508.77Total for item code 3017.19: 427.54



Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   16 of 29

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3017.40      CONCRETE CLASS 47B-3000 MEDIAN SURFACING

Project 61359  000   

Prpsl Line Nbr 0026

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

16422290  

PortlandCementConcre

139.00 165.41S.P. Initial Payment0016

$165.41Total for stockpile nbr 1: 139.00

$165.41Total for proposal line nbr 0026: 139.00

$165.41Total for item code 3017.40: 139.00

Item Cd Item Desc

3020.24      CONCRETE CLASS 47B-3500 DRIVEWAY

Project 61359  000   

Prpsl Line Nbr 0027

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

16422290  

PortlandCementConcre

481.45 866.61S.P. Initial Payment0016

16422290  

PortlandCementConcre

-3.57 -6.43S.P. Adjustment0017

16422290  

PortlandCementConcre

-53.80 -96.84S.P. Adjustment0020

16422290  

PortlandCementConcre

-94.30 -169.74S.P. Adjustment0021

$593.60Total for stockpile nbr 1: 329.78

$593.60Total for proposal line nbr 0027: 329.78

$593.60Total for item code 3020.24: 329.78

Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   16 of 29

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.46      9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 61359  000   

Prpsl Line Nbr 0029

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

16422290  

PortlandCementConcre

8,191.85 22,118.00S.P. Initial Payment0016

16422290  

PortlandCementConcre

-91.67 -247.51S.P. Adjustment0017

16422290  

PortlandCementConcre

-210.93 -569.51S.P. Adjustment0020

16422290  

PortlandCementConcre

-2,150.29 -5,805.78S.P. Adjustment0021

$15,495.20Total for stockpile nbr 1: 5,738.96

$15,495.20Total for proposal line nbr 0029: 5,738.96

$15,495.20Total for item code 3075.46: 5,738.96

Item Cd Item Desc

4002.00      CAST IRON COVER AND FRAME

Project 61359  000   

Prpsl Line Nbr 0053

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

725       

na

7,370.00 8,800.00S.P. Initial Payment0007

725       

na

-710.00 -847.76S.P. Adjustment0008

725       

na

-335.00 -400.00S.P. Adjustment0010

725       

na

-335.00 -400.00S.P. Adjustment0011



Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   17 of 29

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4002.00      CAST IRON COVER AND FRAME

Project 61359  000   

Prpsl Line Nbr 0053

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

725       

na

-1,340.00 -1,600.00S.P. Adjustment0012

725       

na

-670.00 -800.00S.P. Adjustment0013

725       

na

-751.07 -896.80S.P. Adjustment0014

725       

na

-335.00 -400.00S.P. Adjustment0015

725       

na

1.07 1.28S.P. Adjustment0017

$3,456.72Total for stockpile nbr 1: 2,895.00

$3,456.72Total for proposal line nbr 0053: 2,895.00

$3,456.72Total for item code 4002.00: 2,895.00

Item Cd Item Desc

4004.50      CAST IRON GRATE AND FRAME

Project 61359  000   

Prpsl Line Nbr 0054

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

035837 02 

na

7,946.00 16,359.94S.P. Initial Payment0007

035837 03 

na

1,515.00 3,300.00S.P. Initial Payment0007

035837 02 

na

-505.00 -1,039.74S.P. Adjustment0010

Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   17 of 29

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4004.50      CAST IRON GRATE AND FRAME

Project 61359  000   

Prpsl Line Nbr 0054

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

035837 02 

na

-2,458.00 -5,060.75S.P. Adjustment0012

035837 02 

na

-505.00 -1,039.74S.P. Adjustment0013

035837 02 

na

-1,010.00 -2,079.48S.P. Adjustment0014

$10,440.23Total for stockpile nbr 1: 4,983.00

$10,440.23Total for proposal line nbr 0054: 4,983.00

$10,440.23Total for item code 4004.50: 4,983.00

Item Cd Item Desc

4731.10      10" SANITARY SEWER PIPE

Project 61359  000   

Prpsl Line Nbr 0095

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

035838-00 

10" SDR 35

206.45 1,356.38S.P. Initial Payment0007

035838-00 

10" SDR 35

-38.00 -249.66S.P. Adjustment0018

035838-00 

10" SDR 35

-104.10 -683.94S.P. Adjustment0019

$422.78Total for stockpile nbr 1: 64.35

2Stkpl Nbr

035838-01 

10" Clay to PVC Fernco

206.45 125.00S.P. Initial Payment0007



Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   18 of 29

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4731.10      10" SANITARY SEWER PIPE

Project 61359  000   

Prpsl Line Nbr 0095

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

035838-01 

10" Clay to PVC Fernco

-38.00 -23.01S.P. Adjustment0018

035838-01 

10" Clay to PVC Fernco

-104.10 -63.03S.P. Adjustment0019

$38.96Total for stockpile nbr 2: 64.35

3Stkpl Nbr

037284-00 

10" PVC to PVC Fernco

206.45 125.00S.P. Initial Payment0007

037284-00 

10" PVC to PVC Fernco

-38.00 -23.01S.P. Adjustment0018

037284-00 

10" PVC to PVC Fernco

-104.10 -63.03S.P. Adjustment0019

$38.96Total for stockpile nbr 3: 64.35

$500.70Total for proposal line nbr 0095: 193.05

$500.70Total for item code 4731.10: 193.05

Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   18 of 29

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A001.01      PULL BOX, TYPE PB-1

Project 61359  000   

Prpsl Line Nbr 0100

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

319766    

Pullbox

5.00 2,500.00S.P. Initial Payment0016

$2,500.00Total for stockpile nbr 1: 5.00

$2,500.00Total for proposal line nbr 0100: 5.00

$2,500.00Total for item code A001.01: 5.00

Item Cd Item Desc

A001.02      PULL BOX, TYPE PB-1A

Project 61359  000   

Prpsl Line Nbr 0101

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

319766    

Pullbox

1.00 500.00S.P. Initial Payment0016

$500.00Total for stockpile nbr 1: 1.00

$500.00Total for proposal line nbr 0101: 1.00

$500.00Total for item code A001.02: 1.00



Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   19 of 29

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A003.10      TRAFFIC SIGNAL, TYPE TS-1

Project 61359  000   

Prpsl Line Nbr 0105

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

206411    12.00 5,340.00S.P. Initial Payment0016

$5,340.00Total for stockpile nbr 1: 12.00

$5,340.00Total for proposal line nbr 0105: 12.00

$5,340.00Total for item code A003.10: 12.00

Item Cd Item Desc

A004.19      TRAFFIC SIGNAL, TYPE TS-1LF

Project 61359  000   

Prpsl Line Nbr 0106

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

206411    4.00 1,880.00S.P. Initial Payment0016

$1,880.00Total for stockpile nbr 1: 4.00

$1,880.00Total for proposal line nbr 0106: 4.00

$1,880.00Total for item code A004.19: 4.00

Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   19 of 29

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A006.14      PEDESTRIAN SIGNAL, TYPE PS-1

Project 61359  000   

Prpsl Line Nbr 0107

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

206411    

na

12.00 3,480.00S.P. Initial Payment0016

$3,480.00Total for stockpile nbr 1: 12.00

$3,480.00Total for proposal line nbr 0107: 12.00

$3,480.00Total for item code A006.14: 12.00

Item Cd Item Desc

A006.70      PEDESTRIAN PUSHBUTTON, TYPE PPB

Project 61359  000   

Prpsl Line Nbr 0108

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

206932    12.00 966.72S.P. Initial Payment0016

$966.72Total for stockpile nbr 1: 12.00

$966.72Total for proposal line nbr 0108: 12.00

$966.72Total for item code A006.70: 12.00



Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   20 of 29

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A008.02      STREET LIGHTING UNIT, TYPE SL-A-35-2-0.25

Project 61359  000   

Prpsl Line Nbr 0111

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4273437   9.00 12,571.83S.P. Initial Payment0016

$12,571.83Total for stockpile nbr 1: 9.00

$12,571.83Total for proposal line nbr 0111: 9.00

$12,571.83Total for item code A008.02: 9.00

Item Cd Item Desc

A011.65      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-40-1

Project 61359  000   

Prpsl Line Nbr 0112

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4273433   

na

1.00 6,233.76S.P. Initial Payment0016

$6,233.76Total for stockpile nbr 1: 1.00

2Stkpl Nbr

4273433   

na

2.00 19,375.52S.P. Initial Payment0016

$19,375.52Total for stockpile nbr 2: 2.00

3Stkpl Nbr

4273433   

na

1.00 9,828.76S.P. Initial Payment0016

$9,828.76Total for stockpile nbr 3: 1.00

$35,438.04Total for proposal line nbr 0112: 4.00

$35,438.04Total for item code A011.65: 4.00

Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   20 of 29

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A070.10      1 1/2-INCH CONDUIT IN TRENCH

Project 61359  000   

Prpsl Line Nbr 0119

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

6332374   

na

1,099.00 483.45S.P. Initial Payment0016

6332374   

na

-39.00 -17.16S.P. Adjustment0018

6332374   

na

-296.00 -130.21S.P. Adjustment0019

6332374   

na

-167.00 -73.46S.P. Adjustment0020

6332374   

na

-463.00 -203.67S.P. Adjustment0021

$58.95Total for stockpile nbr 1: 134.00

$58.95Total for proposal line nbr 0119: 134.00

$58.95Total for item code A070.10: 134.00

Item Cd Item Desc

A070.13      2-INCH CONDUIT IN TRENCH

Project 61359  000   

Prpsl Line Nbr 0120

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

6332374   

na

1,667.00 931.19S.P. Initial Payment0016

6332374   

na

-107.00 -59.77S.P. Adjustment0017

6332374   

na

-35.00 -19.55S.P. Adjustment0018



Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   21 of 29

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A070.13      2-INCH CONDUIT IN TRENCH

Project 61359  000   

Prpsl Line Nbr 0120

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

6332374   

na

-223.00 -124.57S.P. Adjustment0019

6332374   

na

-120.00 -67.03S.P. Adjustment0020

6332374   

na

-495.00 -276.51S.P. Adjustment0021

$383.76Total for stockpile nbr 1: 687.00

$383.76Total for proposal line nbr 0120: 687.00

$383.76Total for item code A070.13: 687.00

Item Cd Item Desc

A072.10      1 1/2-INCH CONDUIT UNDER ROADWAY

Project 61359  000   

Prpsl Line Nbr 0121

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

6332374   

na

567.00 249.42S.P. Initial Payment0016

6332374   

na

-39.00 -17.16S.P. Adjustment0017

6332374   

na

-23.00 -10.12S.P. Adjustment0018

6332374   

na

-170.00 -74.78S.P. Adjustment0019

6332374   

na

-60.00 -26.39S.P. Adjustment0020

Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   21 of 29

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A072.10      1 1/2-INCH CONDUIT UNDER ROADWAY

Project 61359  000   

Prpsl Line Nbr 0121

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

6332374   

na

-158.00 -69.50S.P. Adjustment0021

$51.47Total for stockpile nbr 1: 117.00

$51.47Total for proposal line nbr 0121: 117.00

$51.47Total for item code A072.10: 117.00

Item Cd Item Desc

A072.14      2-INCH CONDUIT UNDER ROADWAY

Project 61359  000   

Prpsl Line Nbr 0122

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

6332374   

na

135.00 75.41S.P. Initial Payment0016

6332374   

na

-124.00 -69.27S.P. Adjustment0017

6332374   

na

-11.00 -6.14S.P. Adjustment0018

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0122: 0.00

$0.00Total for item code A072.14: 0.00



Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   22 of 29

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A077.12      2/C #14 AWG TRAFFIC SIGNAL CABLE

Project 61359  000   

Prpsl Line Nbr 0126

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

6326520   

na

1,586.00 283.72S.P. Initial Payment0016

$283.72Total for stockpile nbr 1: 1,586.00

$283.72Total for proposal line nbr 0126: 1,586.00

$283.72Total for item code A077.12: 1,586.00

Item Cd Item Desc

A077.22      12/C #14 AWG TRAFFIC SIGNAL CABLE

Project 61359  000   

Prpsl Line Nbr 0127

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

6326520   

na

793.00 748.95S.P. Initial Payment0016

$748.95Total for stockpile nbr 1: 793.00

$748.95Total for proposal line nbr 0127: 793.00

$748.95Total for item code A077.22: 793.00

Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   22 of 29

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A079.01      2/C #14 AWG DETECTOR LEAD-IN CABLE

Project 61359  000   

Prpsl Line Nbr 0128

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

6326520   

na

1,086.00 248.41S.P. Initial Payment0016

$248.41Total for stockpile nbr 1: 1,086.00

$248.41Total for proposal line nbr 0128: 1,086.00

$248.41Total for item code A079.01: 1,086.00

Item Cd Item Desc

A080.10      STREET LIGHTING CABLE, NO. 2 USE

Project 61359  000   

Prpsl Line Nbr 0133

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

6326520   

na

3,674.00 3,505.95S.P. Initial Payment0016

6326520   

na

-516.00 -492.40S.P. Adjustment0017

$3,013.55Total for stockpile nbr 1: 3,158.00

$3,013.55Total for proposal line nbr 0133: 3,158.00

$3,013.55Total for item code A080.10: 3,158.00



Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   23 of 29

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A080.22      STREET LIGHTING CABLE, NO. 6 BARE

Project 61359  000   

Prpsl Line Nbr 0134

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

6326520   

na

1,612.00 533.35S.P. Initial Payment0016

6326520   

na

-9.00 -2.98S.P. Adjustment0017

$530.37Total for stockpile nbr 1: 1,603.00

$530.37Total for proposal line nbr 0134: 1,603.00

$530.37Total for item code A080.22: 1,603.00

Item Cd Item Desc

A080.24      STREET LIGHTING CABLE, NO. 6 USE

Project 61359  000   

Prpsl Line Nbr 0135

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

6326520   

na

1,579.00 626.56S.P. Initial Payment0016

$626.56Total for stockpile nbr 1: 1,579.00

$626.56Total for proposal line nbr 0135: 1,579.00

$626.56Total for item code A080.24: 1,579.00

Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   23 of 29

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A110.75      UNINTERRUPTIBLE POWER SUPPLY

Project 61359  000   

Prpsl Line Nbr 0136

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

206973    

na

2.00 9,150.00S.P. Initial Payment0016

$9,150.00Total for stockpile nbr 1: 2.00

$9,150.00Total for proposal line nbr 0136: 2.00

$9,150.00Total for item code A110.75: 2.00

Item Cd Item Desc

P702.15      15" STORM SEWER PIPE, TYPE 1

Project 61359  000   

Prpsl Line Nbr 4006

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

Attached  

na

494.00 10,670.40S.P. Initial Payment0007

Attached  

na

-75.00 -1,620.00S.P. Adjustment0007

Attached  

na

-220.00 -4,752.00S.P. Adjustment0008

Attached  

na

-30.00 -648.00S.P. Adjustment0010

Attached  

na

-169.00 -3,650.40S.P. Adjustment0021

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 4006: 0.00

$0.00Total for item code P702.15: 0.00



Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   24 of 29

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P775.18      18" ROUND EQUIVALENT STORM SEWER PIPE, TYPE 1

Project 61359  000   

Prpsl Line Nbr 0062

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

Attached  

na

1,583.00 70,918.40S.P. Initial Payment0007

Attached  

na

-22.00 -985.60S.P. Adjustment0007

Attached  

na

-61.00 -2,732.80S.P. Adjustment0008

Attached  

na

-225.00 -10,080.00S.P. Adjustment0009

Attached  

na

-33.00 -1,478.40S.P. Adjustment0017

Attached  

na

-238.00 -10,662.40S.P. Adjustment0018

Attached  

na

-186.00 -8,332.80S.P. Adjustment0019

Attached  

na

-61.00 -2,732.80S.P. Adjustment0021

$33,913.60Total for stockpile nbr 1: 757.00

$33,913.60Total for proposal line nbr 0062: 757.00

$33,913.60Total for item code P775.18: 757.00

Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   24 of 29

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P775.24      24" ROUND EQUIVALENT STORM SEWER PIPE, TYPE 1

Project 61359  000   

Prpsl Line Nbr 4005

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

Attached  

na

307.00 16,888.07S.P. Initial Payment0007

Attached  

na

-66.00 -3,630.66S.P. Adjustment0007

Attached  

na

-80.00 -4,400.80S.P. Adjustment0017

Attached  

na

-29.00 -1,595.29S.P. Adjustment0018

Attached  

na

-67.00 -3,685.67S.P. Adjustment0019

$3,575.65Total for stockpile nbr 1: 65.00

$3,575.65Total for proposal line nbr 4005: 65.00

$3,575.65Total for item code P775.24: 65.00

Item Cd Item Desc

W176.26      1" WATER SERVICE

Project 61359  000   

Prpsl Line Nbr 0066

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

035840-00 

1" Polyethylene

381.10 194.36S.P. Initial Payment0007

035840-00 

1" Polyethylene

-95.10 -48.50S.P. Adjustment0010



Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   25 of 29

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W176.26      1" WATER SERVICE

Project 61359  000   

Prpsl Line Nbr 0066

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

035840-00 

1" Polyethylene

-286.00 -145.86S.P. Adjustment0018

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0066: 0.00

$0.00Total for item code W176.26: 0.00

Item Cd Item Desc

W176.70      WATER SERVICE CONNECTION

Project 61359  000   

Prpsl Line Nbr 0068

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

035840-00 

1" Curb Stop

11.00 935.00S.P. Initial Payment0007

035840-00 

1" Curb Stop

-3.00 -255.00S.P. Adjustment0010

035840-00 

1" Curb Stop

-2.00 -170.00S.P. Adjustment0018

035840-00 

1" Curb Stop

-3.00 -255.00S.P. Adjustment0019

035840-00 

1" Curb Stop

-2.00 -170.00S.P. Adjustment0021

$85.00Total for stockpile nbr 1: 1.00

2Stkpl Nbr

035840-00 

Curb Box w/rod

11.00 440.00S.P. Initial Payment0007

Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   25 of 29

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W176.70      WATER SERVICE CONNECTION

Project 61359  000   

Prpsl Line Nbr 0068

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

035840-00 

Curb Box w/rod

-3.00 -120.00S.P. Adjustment0010

035840-00 

Curb Box w/rod

-2.00 -80.00S.P. Adjustment0018

035840-00 

Curb Box w/rod

-3.00 -120.00S.P. Adjustment0019

035840-00 

Curb Box w/rod

-2.00 -80.00S.P. Adjustment0021

$40.00Total for stockpile nbr 2: 1.00

$125.00Total for proposal line nbr 0068: 2.00

$125.00Total for item code W176.70: 2.00

Item Cd Item Desc

W205.08      8" WATER MAIN PIPE

Project 61359  000   

Prpsl Line Nbr 4007

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

035840-01 

10" DIP Water Main Pipe

341.60 6,609.96S.P. Initial Payment0007

035840-01 

10" DIP Water Main Pipe

-108.60 -2,101.41S.P. Adjustment0018

035840-01 

10" DIP Water Main Pipe

-155.50 -3,008.93S.P. Adjustment0019

$1,499.62Total for stockpile nbr 1: 77.50



Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   26 of 29

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W205.08      8" WATER MAIN PIPE

Project 61359  000   

Prpsl Line Nbr 4007

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

036504-00 

8" Tyron Nitrile Gasket

341.60 340.00S.P. Initial Payment0007

036504-00 

8" Tyron Nitrile Gasket

-108.60 -108.09S.P. Adjustment0018

036504-00 

8" Tyron Nitrile Gasket

-155.50 -154.77S.P. Adjustment0019

$77.14Total for stockpile nbr 2: 77.50

3Stkpl Nbr

036685-00 

Poly Wrap

341.60 140.06S.P. Initial Payment0007

036685-00 

Poly Wrap

-108.60 -44.53S.P. Adjustment0018

036685-00 

Poly Wrap

-155.50 -63.76S.P. Adjustment0019

$31.77Total for stockpile nbr 3: 77.50

$1,608.53Total for proposal line nbr 4007: 232.50

$1,608.53Total for item code W205.08: 232.50

Item Cd Item Desc

W219.66      6" GATE VALVE AND BOX

Project 61359  000   

Prpsl Line Nbr 4009

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

035840-00 

6" Gate Valve

3.00 1,635.00S.P. Initial Payment0007

Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   26 of 29

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W219.66      6" GATE VALVE AND BOX

Project 61359  000   

Prpsl Line Nbr 4009

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

035840-00 

6" Gate Valve

-1.00 -545.00S.P. Adjustment0018

035840-00 

6" Gate Valve

-2.00 -1,090.00S.P. Adjustment0019

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

035840-00 

Valve Box

3.00 525.00S.P. Initial Payment0007

035840-00 

Valve Box

-1.00 -175.00S.P. Adjustment0018

035840-00 

Valve Box

-2.00 -350.00S.P. Adjustment0019

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

036504-00 

6" MJ Nitrile Gasket

3.00 65.40S.P. Initial Payment0007

036504-00 

6" MJ Nitrile Gasket

-1.00 -21.80S.P. Adjustment0018

036504-00 

6" MJ Nitrile Gasket

-2.00 -43.60S.P. Adjustment0019

$0.00Total for stockpile nbr 3: 0.00

4Stkpl Nbr

035840-00 

6" Megalug Restraining Gland

3.00 210.00S.P. Initial Payment0007

035840-00 

6" Megalug Restraining Gland

-1.00 -70.00S.P. Adjustment0018



Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   27 of 29

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W219.66      6" GATE VALVE AND BOX

Project 61359  000   

Prpsl Line Nbr 4009

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

4Stkpl Nbr

035840-00 

6" Megalug Restraining Gland

-2.00 -140.00S.P. Adjustment0019

$0.00Total for stockpile nbr 4: 0.00

$0.00Total for proposal line nbr 4009: 0.00

$0.00Total for item code W219.66: 0.00

Item Cd Item Desc

W357.40      8" - 45 DEGREE BEND

Project 61359  000   

Prpsl Line Nbr 4014

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

035840-00 

8" 45 Degree Bend

6.00 750.00S.P. Initial Payment0007

035840-00 

8" 45 Degree Bend

-2.00 -250.00S.P. Adjustment0018

035840-00 

8" 45 Degree Bend

-4.00 -500.00S.P. Adjustment0019

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

036504-00 

8" MJ Nitrile Gasket

6.00 190.20S.P. Initial Payment0007

036504-00 

8" MJ Nitrile Gasket

-2.00 -63.40S.P. Adjustment0018

Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   27 of 29

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W357.40      8" - 45 DEGREE BEND

Project 61359  000   

Prpsl Line Nbr 4014

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

036504-00 

8" MJ Nitrile Gasket

-4.00 -126.80S.P. Adjustment0019

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

035840-00 

8" MJ Restraining Gland

6.00 550.20S.P. Initial Payment0007

035840-00 

8" MJ Restraining Gland

-2.00 -183.40S.P. Adjustment0018

035840-00 

8" MJ Restraining Gland

-4.00 -366.80S.P. Adjustment0019

$0.00Total for stockpile nbr 3: 0.00

$0.00Total for proposal line nbr 4014: 0.00

$0.00Total for item code W357.40: 0.00

Item Cd Item Desc

W358.20      8" X 6" REDUCER

Project 61359  000   

Prpsl Line Nbr 4016

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

035840-00 

8"X6" Reducer

3.00 302.85S.P. Initial Payment0007

035840-00 

8"X6" Reducer

-1.00 -100.95S.P. Adjustment0018
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Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   28 of 29

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W358.20      8" X 6" REDUCER

Project 61359  000   

Prpsl Line Nbr 4016

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

035840-00 

8"X6" Reducer

-2.00 -201.90S.P. Adjustment0019

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

036504-00 

8" MJ Nitrile Gasket

3.00 47.55S.P. Initial Payment0007

036504-00 

8" MJ Nitrile Gasket

-1.00 -15.85S.P. Adjustment0018

036504-00 

8" MJ Nitrile Gasket

-2.00 -31.70S.P. Adjustment0019

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

036504-00 

6" MJ Nitrile Gasket

3.00 32.70S.P. Initial Payment0007

036504-00 

6" MJ Nitrile Gasket

-1.00 -10.90S.P. Adjustment0018

036504-00 

6" MJ Nitrile Gasket

-2.00 -21.80S.P. Adjustment0019

$0.00Total for stockpile nbr 3: 0.00

4Stkpl Nbr

035840-00 

6" Megalug Retaining Gland

3.00 105.00S.P. Initial Payment0007

035840-00 

6" Megalug Retaining Gland

-1.00 -35.00S.P. Adjustment0018

Vendor ID: 2126   CEMENT PRODUCTS, INC.Contract ID:

Est Number:

6359           

0021 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   28 of 29

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W358.20      8" X 6" REDUCER

Project 61359  000   

Prpsl Line Nbr 4016

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

4Stkpl Nbr

035840-00 

6" Megalug Retaining Gland

-2.00 -70.00S.P. Adjustment0019

$0.00Total for stockpile nbr 4: 0.00

5Stkpl Nbr

035840-00 

8" Megalug Retaining Gland

3.00 137.55S.P. Initial Payment0007

035840-00 

8" Megalug Retaining Gland

-1.00 -45.85S.P. Adjustment0018

035840-00 

8" Megalug Retaining Gland

-2.00 -91.70S.P. Adjustment0019

$0.00Total for stockpile nbr 5: 0.00

$0.00Total for proposal line nbr 4016: 0.00

$0.00Total for item code W358.20: 0.00

$149,565.45Total remaining for contract:




