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Vendor ID: 2853 SIMON CONTRACTORS AND SUBSIDIARIE

Pay Period End Date:

08.22.2015

Contract Location:

MAXWELL SOUTHWEST Estimate Type:
Contractor:

SIMON CONTRACTORS AND SUBSIDIARIES Date Let:
800 LAKE DRIVE Date Awarded:

Date Contract Executed:

Date Notice for Work to
Begin:

PO BOX 130

NORTH PLATTE NE 69103
Date Work Actually Began:

Phone: Date Project Completion:

(308)532-8600

Escrow Agent:

Surety Co:
Counties
LINCOLN
Project Fed State Highway Begin End Description
Number Project Number Number Ref Ref
Post Post

61414 000 BR-1480(11)

PROG

10.23.2014
11.06.2014
12.03.2014

03.31.2015
03.31.2015

GRAD CULV BR GDRL BIT

Current Contract Amt
$900,106.74

Original Contract Amt
$896,586.74

% Dollar Comp

101%
% Time Comp

100%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Willard, Josh R.

Total for Adjustments

Payment

08.24.2015

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

08.24.2015

08.24.2015

Total to Date

Prev to Date

$906,023.05  $905,708.05
$.00 $.00
$906,023.05  $905,708.05
$.00 $.00

$.00 $.00

$.00 $.00
$906,023.05  $905,708.05
$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00
$-1,412.41 $-1,412.41
$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00
-$1,412.41 -$1,412.41
$904,610.64  $904,295.64

District Engineer

Craig, Cameron

Controller

Burling, Laurie

This Estimate

$315.00
$.00
$315.00
$.00
$.00
$.00
$315.00

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$315.00

08.24.2015

08.24.2015
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Nebraska Department of Roads
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Vendor ID: 2853 SIMON CONTRACTORS AND SUBSIDIARIE

Est Number: 0012 Pay Period End Date:  08.22.2015 Est Number: 0012 Pay Period End Date:  08.22.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 L019.13 1.45 784.000 1,136.80
0001 0001 0030.10 4,500.00 1.000 4,500.00 EROSION CONTROL, CLASS 1D SY 784.000 1,136.80
MOBILIZATION LS 1.000 4,500.00 400.000 580.00
1.000 4,500.00 0.000 0.00
0.000 0.00 0010 0010 L022.11 2.45 950.000 2,327.50
0002 0002 1000.00 500.00 1.000 500.00 FABRIC SILT FENCE-LOW POROSITY LF 950.000 2,327.50
LARGE TREE REMOVAL EACH 1.000 500.00 864.000 2,116.80
0.000 0.00 0.000 0.00
0.000 0.00 0011 0011 L022.12 3.20 240.000 768.00
0003 0003 1009.00 2,500.00 1.000 2,500.00 FABRIC SILT FENCE-HIGH POROSITY LF 240.000 768.00
GENERAL CLEARING AND GRUBBING LS 1.000 2,500.00 0.000 0.00
1.000 2,500.00 0.000 0.00
0.000 0.00 0012 0012 L032.75 200.00 5.000 1,000.00
0004 0004 1011.00 30.00 131.000 3,930.00 MULCH TON 5.000 1,000.00
WATER MGAL 131.000 3,930.00 3.953 790.60
166.495 4,994.85 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 128,240.30
0005 0005 1030.00 16.00 6,238.000 99,808.00 Current 128,240.30
EARTHWORK MEASURED IN EMBANKMENT cy 6,238.000 99,808.00 In place 125,976.44
6,238.000 99,808.00 This Estimate 0.00

0.000 0.00 GROUP 4 CULVERTS

0006 0006 1102.00 5.00 1,910.000 9,550.00 0013 0013 0030.40 4,800.00 1.000 4,800.00
REMOVE ASPHALT SURFACE SY 1,910.000 9,550.00 MOBILIZATION LS 1.000 4,800.00
1,837.237 9,186.19 1.000 4,800.00
0.000 0.00 0.000 0.00
0007 0007 L001.01 750.00 2.000 1,500.00 0014 0014 4040.00 375.00 1.000 375.00
SEEDING, TYPE A ACRE 2.000 1,500.00 REMOVE HEADWALLS FROM CULVERTS EACH 1.000 375.00
2.000 1,500.00 1.000 375.00
0.000 0.00 0.000 0.00
0008 0008 L006.00 360.00 2.000 720.00 0015 0015 4050.01 45.00 9.000 405.00
COVER CROP SEEDING ACRE 2.000 720.00 EXCAVATION FOR PIPE, PIPE-ARCH CY 9.000 405.00
0.000 0.00 CULVERTS, AND HEADWALLS 126.000 5,670.00
0.000 0.00 0.000 0.00
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Vendor ID: 2853 SIMON CONTRACTORS AND SUBSIDIARIE

Est Number: 0012 Pay Period End Date:  08.22.2015 Est Number: 0012 Pay Period End Date:  08.22.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 4107.07 1,275.00 2.270 2,894.25 0023 0023 6000.11 5,000.00 1.000 5,000.00
CLASS 47B-3000 CONCRETE FOR CONCRETE CcY 2.270 2,894.25 ABUTMENT NO.2 EXCAVATION LS 1.000 5,000.00
COLLARS 2.270 2,894.25 1.000 5,000.00
0.000 0.00 0.000 0.00
0017 0017 4157.00 4.00 121.000 484.00 0024 0024 6006.56 8.00 371.000 2,968.00
REINFORCING STEEL FOR COLLARS LB 121.000 484.00 BRIDGE DECK GROOVING SY 371.000 2,968.00
121.000 484.00 371.000 2,968.00
0.000 0.00 0.000 0.00
0018 0018 4360.36 1,551.00 2.000 3,102.00 0025 0025 6010.22 750.00 63.700 47,775.00
36" METAL FLARED-END SECTION EACH 2.000 3,102.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CY 63.700 47,775.00
2.000 3,102.00 63.700 47,775.00
0.000 0.00 0.000 0.00
0019 0019 P300.36 79.00 96.000 7,584.00 0026 0026 6010.26 750.00 103.000 77,250.00
36" CULVERT PIPE, TYPE 3,4 0R 5 LF 96.000 7,584.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 103.000 77,250.00
104.000 8,216.00 103.000 77,250.00
0.000 0.00 0.000 0.00
GROUP 4 CULVERTS Contracted 19,644.25 0027 0027 6011.11 150,000.00 1.000 150,000.00
Current 10.644.25 PRECAST/PRESTRESSED CONCRETE LS 1.000 150,000.00
In place 25.541.25 SUPERSTRUCTURE AT STATION 1.000 150,000.00
This Estimate 0.00 103+35 0.000 0.00
GROUP 6 BRIDGE AT STA. 103+35.00 0028 0028 6040.00 20,000.00 1.000 20,000.00
0020 0020 0030.60 53,000.00 1.000 53,000.00 REMOVE STRUCTURE EACH 1.000 20,000.00
MOBILIZATION LS 1.000 53,000.00 AT STA. 103+37.70 1.000 20,000.00
1.000 53,000.00 0.000 0.00
0.000 0.00 0029 0029 6080.00 3.00 865.000 2,595.00
0021 0021 1043.50 3.00 160.000 480.00 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 865.000 2,595.00
RIPRAP FILTER FABRIC SY 160.000 480.00 865.000 2,595.00
128.887 386.66 0.000 0.00
0.000 0.00 0030 0030 6105.02 80.00 116.000 9,280.00
0022 0022 6000.10 5,000.00 1.000 5,000.00 ROCK RIPRAP, TYPE B TON 116.000 9,280.00
ABUTMENT NO.1 EXCAVATION LS 1.000 5,000.00 118.990 9,519.20
1.000 5,000.00 0.000 0.00
0.000 0.00 0031 0031 6131.50 1.20 23,355.000 28,026.00
EPOXY COATED REINFORCING STEEL LB 23,355.000 28,026.00
23,355.000 28,026.00
0.000 0.00
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Vendor ID: 2853 SIMON CONTRACTORS AND SUBSIDIARIE

Est Number: 0012 Pay Period End Date:  08.22.2015 Est Number: 0012 Pay Period End Date:  08.22.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0032 0032 6210.50 60.00 1,790.000 107,400.00 0037 0037 7022.00 1,000.00 4.000 4,000.00
PIPE PILING LF 1,790.000 107,400.00 END ANCHORAGE ASSEMBLY EACH 4.000 4,000.00
1,717.230 103,033.80 4.000 4,000.00
0.000 0.00 0.000 0.00
0033 0033 6310.00 17.00 1,789.000 30,413.00 GROUP 7 GUARDRAIL Contracted 19,581.25
STEEL SHEET PILING SF 1,789.000 30,413.00 Current 19,581.25
1,903.842 32,365.31 In place 19.581.25
0.000 0.00 This Estimate 0.00
4000 4000 6210.60 36.00 0.000 0.00 GROUP 9 BITUMINOUS
PAY CUT-OFF FOR PIPE PILE LF 70.000 2,520.00 0038 0038 0002.55 10.00 8.000 80.00
Paid @ 60% Contract Price 72.770 2,619.72  OVERLAY BROKEN LINES STA 8.000 80.00
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA. 103+35.00 Contracted 539,187.00 0.000 0.00
Current 541,707.00 0039 0039 0002.60 10.00 16.000 160.00
In place 539,538.69 OVERLAY SOLID LINES STA 16.000 160.00
This Estimate 0.00 0.000 0.00
GROUP 7 GUARDRAIL 0.000 0.00
0034 0034 0030.70 2,000.00 1.000 2,000.00 0040 0040 0002.76 1.00 2,300.000 2,300.00
MOBILIZATION LS 1.000 2,000.00 PERMANENT PAVEMENT MARKING, PAINT LF 2,300.000 2,300.00
1.000 2,000.00 2,738.100 2,738.10
0.000 0.00 0.000 0.00
0035 0035 7011.20 26.75 175.000 4,681.25 0041 0041 0030.90 30,000.00 1.000 30,000.00
W-BEAM GUARDRAIL LF 175.000 4,681.25 MOBILIZATION LS 1.000 30,000.00
175.000 4,681.25 1.000 30,000.00
0.000 0.00 0.000 0.00
0036 0036 7020.00 2,225.00 4.000 8,900.00 0042 0042 8022.20 3.00 963.502 2,890.51
BRIDGE APPROACH SECTIONS EACH 4.000 8,900.00 HYDRATED LIME/WARM MIX ASPHALT EACH 963.502 2,890.51
4.000 8,900.00 1,067.450 3,202.35
0.000 0.00 0.000 0.00
0043 0043 9005.75 80.00 963.502 77,080.16
ASPHALTIC CONCRETE, TYPE SPR TON 963.502 77,080.16
1,067.450 85,396.00
0.000 0.00
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Vendor ID: 2853 SIMON CONTRACTORS AND SUBSIDIARIE

Est Number: 0012 Pay Period End Date:  08.22.2015 Est Number: 0012 Pay Period End Date:  08.22.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0044 0044 9021.13 820.00 32.759 26,862.38 0051 0051 0001.90 1.00 2,323.000 2,323.00
PERFORMANCE GRADED BINDER (64-34) TON 32.759 26,862.38  SIGN DAY EACH 2,323.000 2,323.00
26.973 22,117.86 0.000 0.00
0.000 0.00 0.000 0.00
0045 0045 9053.00 2.50 215.583 538.96 0052 0052 0001.99 1.00 528.000 528.00
TACK COAT GAL 215.583 538.96 CONTRACTOR FURNISHED SIGN DAY EACH 528.000 528.00
300.000 750.00 2,064.000 2,064.00
0.000 0.00 0.000 0.00
0046 0046 9111.00 35.00 10.350 362.25 0053 0053 0030.00 1,500.00 1.000 1,500.00
WATER MGAL 10.350 362.25 MOBILIZATION LS 1.000 1,500.00
0.000 0.00 1.000 1,500.00
0.000 0.00 0.000 0.00
0047 0047 9170.00 330.00 15.922 5,254.26 0054 0054 9110.01 120.00 10.000 1,200.00
EARTH SHOULDER CONSTRUCTION STA 15.922 5,254.26 RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 1,200.00
16.093 5,310.69 0.000 0.00
0.000 0.00 0.000 0.00
0048 0048 9173.20 8.50 2,122.933 18,044.93 0055 0055 9110.03 95.00 10.000 950.00
SUBGRADE PREPARATION SY 2,122.933 18,044.93 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 950.00
2,145.333 18,235.33 0.000 0.00
0.000 0.00 0.000 0.00
0049 0049 9300.38 1.00 1,638.000 1,638.00 0056 0056 9110.07 90.00 10.000 900.00
RAP INCENTIVE PAYMENT EACH 1,638.000 1,638.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 900.00
11,688.590 11,688.59 3.500 315.00
0.000 0.00 3.500 315.00
GROUP 9 BITUMINOUS Contracted 165,211.44 0057 0057 on10.27 120.00 10.000 1,200.00
Current 165,211.44 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,200.00
In place 179.438.92 EXCAVATOR, FULLY OPERATED 6.000 720.00
This Estimate 0.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0058 0058 L022.75 3.25 200.000 650.00
0050 0050 0001.10 1.00 1,584.000 1,584.00 TEMPORARY SILT CHECK LF 200.000 650.00
BARRICADE, TYPE Il BDAY 1,584.000 1,584.00 0.000 0.00
2,081.000 2,081.00 0.000 0.00
0.000 0.00 0059 0059 L022.90 2.75 250.000 687.50
TEMPORARY SILT FENCE LF 250.000 687.50
50.000 137.50
0.000 0.00
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Contract ID: 6414 Vendor ID: 2853 SIMON CONTRACTORS AND SUBSIDIARIE Contract ID: 6414 Vendor ID: 2853 SIMON CONTRACTORS AND SUBSIDIARIE
Est Number: 0012 Pay Period End Date:  08.22.2015 Est Number: 0012 Pay Period End Date:  08.22.2015
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl  Proj ; materials
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0060 0060 L032.70 350.00 2.000 700.00 6011.11 ‘PRECAST/PRESTRESSED CONCRETE SUPERSTRUCTURE AT STATION
TEMPORARY MULCH TON 2.000 700.00 Project 61414 000
0.000 0.00
0.000 0.00 Prpsl Line Nbr 0027 Proj Line Nbr
0061 0061 L860.24 500.00 7.000 3,500.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
STORM EVENT RESTORATION - INCENTIVE EACH 7.000 3,500.00
Stkpl Nbr 1
0.000 0.00
0001 S.P. Initial Payment 0.215 26,027.90 15-020
0.000 0.00
Double Tee Girders
0062 0062 L860.50 9,000.00 1.000 9,000.00 N 15-038
ENVIRONMENTAL COMMITMENTS - LS 1.000 9,000.00 0005  S.P. Initial Payment 1.00 94,995.60 -
CONTRACTOR COMPLIANCE 1.000 9,000.00 Double Tee Girders
0.000 0.00 0005 S.P. Adjustment -0.215 -26,027.90 15-020
4001 4001 0020.00 2.00 0.000 0.00 Double Tee Girders
TRAINING HOUR 500.000 1,000.00 0005 S.P. Adjustment -0.445 -42,273.04 15-038
Contractor Specific OJT 64.500 129.00 Double Tee Girders
0.000 0.00 0007 S.P. Closure -0.555 -52,722.56 15-038
GROUP 10 GENERAL ITEMS Contracted 24,722.50 Double Tee Girders
Current 25,722.50 Total for stockpile nbr 1: 0.00 $0.00
In place 15,946.50 Total for proposal line nbr 0027: 0.00 $0.00
This Estimate 315.00 prop ' ' '
Totals for contract Contracted 896,586.74 Total for item code 6011.11: 0.00 $0.00
Current 900,106.74 \Item Cd Hltem Desc \
In place 906,023.05 6210.50 ‘PIPE PILING
This Estimate 315.00
Project 61414 000
Prpsl Line Nbr 0032 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0003 S.P. Initial Payment 855.00 24,239.25 3-41C
Pipe Pile (45' x8 & 55' x9)
0003 S.P. Adjustment -18.39 -521.36 3-41C

Pipe Pile (45' x8 & 55' x9)
0004 S.P. Adjustment -492.63 -13,966.06 3-41C
Pipe Pile (45' x8 & 55' x9)
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Detailed breakdown of stockpiled

materials

Detailed breakdown of stockpiled

materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6210.50 | PIPE PILING | 6310.00 | STEEL SHEET PILING
Project 61414 000 Project 61414 000
Prpsl Line Nbr 0032 Proj Line Nbr Prpsl Line Nbr 0033 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0005  S.P. Adjustment -343.98 -9,751.83 3-41C 0006 S.P.Adjustment -489.00 -4,865.55 3-49C
Pipe Pile (45' x8 & 55' x9) na
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 2: 0.00 $0.00
Total for proposal line nbr 0032: 0.00 $0.00 Total for proposal line nbr 0033: 0.00 $0.00
Total for item code 6210.50: 0.00 $0.00 Total for item code 6310.00: 0.00 $0.00
Item Cd |Item Desc Total remaining for contract: $0.00
6310.00 \STEEL SHEET PILING
Project 61414 000
Prpsl Line Nbr 0033 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0003 S.P. Initial Payment 348.00 3,462.60 3-41C
na
0004  S.P. Adjustment -348.00 -3,462.60 3-41C
na
Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 2
0004  S.P. Initial Payment 1,441.00 14,337.95 3-49C
na
0004  S.P. Adjustment -952.00 -9,472.40 3-49C

na






