Nebraska Department of Roads Date: 06.15.2015 Nebraska Department of Roads Date: 06.15.2015
Estimate Summary to Contractor Page: 1lof 14 Estimate Summary to Contractor Page: 1of 14
Contract ID: 6416 Vendor ID: 2403 SEMA CONSTRUCTION, INC. Contract ID: 6416 Vendor ID: 2403 SEMA CONSTRUCTION, INC.
Est Number: 0031 Pay Period End Date:  06.06.2015 Est Number: 0031 Pay Period End Date:  06.06.2015
Contract Location: Total to Date  Prev to Date This Estimate
BIRDWOOD GRADE SEPARATION, NORTH PLATTE Estimate Type: PROG Current Contract Amt Total Earnings  $7,562,797.87 $6,747,299.17 $815,498.70
$8,944,209.83 Stockpiled Materials $36,783.87 $37,632.08 $-848.21
Contractor: Original Contract Amt Gross Earnings  $7,599,581.74  $6,784,931.25 $814,650.49
ontractor: Date Lot 08.30.2012 $8,294,936.45 Retainage $.00 $.00 $.00
SEMA CONSTRUCTION, INC. a ed ed' O Escrow Amount $.00 $.00 $.00
7353 S EAGLE ST e Date ;Wﬁf ed- 22-33-2812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .09. .
: 85% Net Earnings  $7,599,581.74  $6,784,931.25 $814,650.49
Date Notice for Work to )
Begin: 11.27.2012 % Time Comp
CENTENNIAL CO 80112-4223 gin- LLer 100%  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 11.27.2012 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(303)627-2600 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-3,136.81 $-3,136.81 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
FIDELITY AND DEPOSIT COMPANY OF MARYLAN p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
LINCOLN ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
61416 000 RRZ-TMT-DPU-1390(3) GR MSE WALL CONC PAVE Matl Discrepancy Payment Adj $.00 $.00 $.00
CULV BR SEED GDRL FENCE .
Total for Adjustments -$3,136.81 -$3,136.81 $.00
Payment  $7,596,444.93 $6,781,794.44 $814,650.49
Project Manager LPA Responsible Charge
Mainelli, Mark 06.10.2015 Hitchcock, Jerry 06.10.2015
State Representative District Engineer
Nichols, Jason L. 06.11.2015 Craig, Cameron 06.11.2015
Construction Engineer Controller
Halstead, Kerri 06.12.2015 Burling, Laurie 06.12.2015
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Est Number: 0031 Pay Period End Date:  06.06.2015 Est Number: 0031 Pay Period End Date:  06.06.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1090.00 1,800.00 2.000 3,600.00
0001 0001 0009.00 1,400.00 4.000 5,600.00 ABANDON WELLS EACH 2.000 3,600.00
PERMANENT BARRICADE EACH 4.000 5,600.00 1.000 1,800.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 1101.00 9.50 929.000 8,825.50
0002 0002 0030.10 280,000.00 1.000 280,000.00 REMOVE PAVEMENT SY 929.000 8,825.50
MOBILIZATION LS 1.000 280,000.00 929.000 8,825.50
1.000 280,000.00 929.000 8,825.50
0.000 0.00 o011 0011 1101.25 9.50 835.000 7,932.50
0003 0003 1000.00 600.00 1.000 600.00 SAWING PAVEMENT LF 835.000 7,932.50
LARGE TREE REMOVAL EACH 1.000 600.00 835.000 7,932.50
8.000 4,800.00 0.000 0.00
0.000 0.00 0012 0012 1102.00 5.00 8,447.000 42,235.00
0004 0004 1009.00 100,000.00 1.000 100,000.00 REMOVE ASPHALT SURFACE SY 8,447.000 42,235.00
GENERAL CLEARING AND GRUBBING LS 1.000 100,000.00 8,057.290 40,286.45
0.750 75,000.00 8,057.290 40,286.45
0.000 0.00 0013 0013 1600.00 7,500.00 1.000 7,500.00
0005 0005 1011.00 30.00 2,894.000 86,820.00 MONITORING INSTRUMENTATION LS 1.000 7,500.00
WATER MGAL 2,894.000 86,820.00 0.000 0.00
892.000 26,760.00 0.000 0.00
0.000 0.00 0014 0014 1701.18 39.00 116.000 4,524.00
0006 0006 1030.00 7.15  257,723.000 1,842,719.45 18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 116.000 4,524.00
EARTHWORK MEASURED IN EMBANKMENT cYy 257,723.000  1,842,719.45 OR8 0.000 0.00
244,836.850  1,750,583.48 0.000 0.00
0.000 0.00 0015 0015 1701.24 42.00 112.000 4,704.00
0007 0007 1041.00 0.78 123,271.000 96,151.38 24" DRIVEWAY CULVERT PIPE, TYPE LF 112.000 4,704.00
SALVAGING AND PLACING TOPSOIL sY 123,271.000 96,151.38 2345670R8 58.000 2,436.00
86,289.500 67,305.81 58.000 2,436.00
0.000 0.00  0o16 0016 1701.30 63.00 52.000 3,276.00
0008 0008 1043.50 2.50 1,587.000 3,967.50 30" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 52.000 3,276.00
RIPRAP FILTER FABRIC sy 1,587.000 3,967.50 OR8 0.000 0.00
1,136.320 2,840.80 0.000 0.00
0.000 0.00  go17 0017 4045.00 1,200.00 1.000 1,200.00
REMOVE STRUCTURE EACH 1.000 1,200.00
AT STA. 537+40 RT. 0.000 0.00
0.000 0.00
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Est Number: 0031 Pay Period End Date:  06.06.2015 Est Number: 0031 Pay Period End Date:  06.06.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 4054.68 10,000.00 1.000 10,000.00 GROUP 1A MSE WALL
TEMPORARY SHORING LS 1.000 10,000.00 0025 0025 0030.10 27,000.00 1.000 27,000.00
1.000 10,000.00  MOBILIZATION LS 1.000 27,000.00
0.000 0.00 1.000 27,000.00
0019 0019 6040.00 13,300.00 1.000 13,300.00 0.000 0.00
REMOVE STRUCTURE EACH 1.000 13,300.00 0026 0026 4095.00 23.00 6,769.000 155,687.00
AT STA. 159+60 RT 0.000 0.00 CONCRETE FACE PANELS SF 6,769.000 155,687.00
0.000 0.00 6,769.000 155,687.00
0020 0020 6105.01 37.00 7,707.000 285,159.00 0.000 0.00
ROCK RIPRAP, TYPE A TON 7,707.000 285,159.00 0027 0027 4095.10 61.00 409.000 24,949.00
4,264.630 157,791.31 CONCRETE LEVELING PADS LF 409.000 24,949.00
0.000 0.00 409.000 24,949.00
0021 0021 L006.00 520.00 6.000 3,120.00 0.000 0.00
COVER CROP SEEDING ACRE 6.000 3,120.00 0028 0028 4095.20 75.00 424.000 31,800.00
9.500 4,940.00 COPING LF 424.000 31,800.00
0.000 0.00 255.460 19,159.50
0022 0022 L019.13 1.40 99,810.000 139,734.00 0.000 0.00
EROSION CONTROL, CLASS 1D sy 99,810.000 139,734.00 0029 0029 8024.75 10.00 3,908.000 39,080.00
0.000 0.00 SELECT GRANULAR BACKFILL FOR MSE WALL cY 3,908.000 39,080.00
0.000 0.00 3,908.000 39,080.00
0023 0023 L019.22 4.68 1,560.000 7,300.80 0.000 0.00
EROSION CONTROL, CLASS 2C 53% 1,560.000 7,300.80 0030 0030 P300.24 20.00 790.000 15,800.00
0.000 0.00 24" CULVERT PIPE, TYPE 3,4 OR 5 LF 790.000 15,800.00
0.000 0.00 790.000 15,800.00
0024 0024 L022.12 3.70 3,510.000 12,987.00 0.000 0.00
FABRIC SILT FENCE-HIGH POROSITY LF 3,510.000 12,987.00 4003 4003 0030.10 30,000.00 0.000 0.00
295.000 1,091.50  MOBILIZATION LS 1.000 30,000.00
0.000 0.00 1.000 30,000.00
GROUP 1 GRADING Contracted 2,971,256.13 0.000 0.00
Current 2,971,256.13 4004 4004 4061.01 15.18 0.000 0.00
In place 2,442,393.35 EXCAVATION OF UNSUITABLE MATERIAL cY 12,660.000 192,178.80
This Estimate 51,547.95 10,053.000 152,604.54
0.000 0.00
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Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4005 4005 8090.01 21.50 0.000 0.00 GROUP 3 CONCRETE PAVEMENT
GRANULAR FILL CY 12,660.000 272,190.00 0031 0031 0030.30 180,000.00 1.000 180,000.00
10,053.000 216,139.50  MOBILIZATION LS 1.000 180,000.00
0.000 0.00 0.960 172,800.00
4006 4006 6990.01 16,774.50 0.000 0.00 0.000 0.00
MODIFY LS 1.000 16,77450 0032 0032 1020.03 26.00 62.000 1,612.00
MSE On-Site Reinforcement Modifications 1.000 16,774.50  DELINEATOR, TYPE Il EACH 62.000 1,612.00
0.000 0.00 0.000 0.00
4007 4007 8091.03 21.50 0.000 0.00 0.000 0.00
SELECT GRANULAR BACKFILL CcY 991.000 21,306.50 0033 0033 1020.20 62.00 32.000 1,984.00
North Side 991.000 21,306.50 INSTALL CHEVRONS EACH 32.000 1,984.00
0.000 0.00 0.000 0.00
4008 4008 8091.03 10.00 0.000 0.00 0.000 0.00
SELECT GRANULAR BACKFILL CY 963.000 9,630.00 0034 0034 2001.00 25.00 1,488.000 37,200.00
South Side 963.000 9,630.00 GRAVEL SURFACE COURSE CcY 1,488.000 37,200.00
0.000 0.00 0.000 0.00
4009 4009 3970.10 74,120.00 0.000 0.00 0.000 0.00
MATERIALS LS 1.000 74,120.00 0035 0035 2009.10 170.00 61.225 10,408.25
Added MSE Materials and Shop Drawings 1.000 7412000 GRAVEL EMBEDMENT STA 61.225 10,408.25
0.000 0.00 0.000 0.00
4010 4010 6603.00 20,000.00 0.000 0.00 0.000 0.00
DEWATERING LS 1.000 20,000.00 0036 0036 3008.05 4.68 211.000 987.48
1.000 20,000.00  TIE BARS EACH 211.000 987.48
0.000 0.00 200.000 936.00
4011 4011 4054.61 40.00 0.000 0.00 200.000 936.00
TEMPORARY SHORING LF 220.000 8,800.00 0037 0037 3020.33 43.00 353.000 15,179.00
. 180.000 7,200.00 - "
Jersey Barrier CONCRETE CLASS 47B-3500 DRIVEWAY 9 sy 353.000 15,179.00
0.000 0.00 353.000 15,179.00
GROUP 1A MSE WALL Contracted 294,316.00 97.000 4,171.00
Current 939,315.80 0038 0038 3075.42 43.00 3,500.000 150,500.00
In place 82945054 9" CONCRETE PAVEMENT, CLASS 47B-3500 sy 3,500.000 150,500.00
This Estimate 0.00 3,082.130 132,531.59
0.000 0.00
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Est Number: 0031 Pay Period End Date:  06.06.2015 Est Number: 0031 Pay Period End Date:  06.06.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0039 0039 3075.46 47.00 19,636.000 922,892.00 0048 0048 9009.86 34.00 2,463.000 83,742.00
9" DOWELED CONCRETE PAVEMENT, CLASS 5% 19,636.000 922,892.00 SURFACING 6" 5% 2,463.000 83,742.00
47B-3500 19,310.945 907,614.42 921.600 31,334.40
3,602.284 169,307.35 0.000 0.00
0040 0040 4004.50 4.20 2,472.000 10,382.40 0049 0049 9111.00 16.00 183.000 2,928.00
CAST IRON GRATE AND FRAME LB 2,472.000 10,382.40 WATER MGAL 183.000 2,928.00
1,648.000 6,921.60 0.000 0.00
0.000 0.00 0.000 0.00
0041 0041 4024.55 63.00 84.000 5292.00 0050 0050 9170.00 150.00 157.549 23,632.35
FLUME SPILLWAY LE 84.000 5,292.00 EARTH SHOULDER CONSTRUCTION STA 157.549 23,632.35
84.000 5,292.00 103.900 15,585.00
0.000 0.00 0.000 0.00
0042 0042 4024.71 2,600.00 3.000 7,.800.00 0051 0051 9188.50 43.00 462.000 19,866.00
CONCRETE FLUME, TYPE I EACH 3.000 7,800.00 SURFACING UNDER GUARDRAIL SY 462.000 19,866.00
3.000 7,800.00 0.000 0.00
0.000 0.00 0.000 0.00
0043 0043 4105.59 1,100.00 39.600 43,560.00 0052 0052 P402.15 57.00 1,166.000 66,462.00
CLASS 47B-3000 CONCRETE FOR INLET AND cY 39.600 43,560.00 15" CULVERT PIPE, TYPE 3,4,50R 6 LF 1,166.000 66,462.00
JUNCTION BOX 26.400 29,040.00 671.000 38,247.00
0.000 0.00 0.000 0.00
0044 0044 4155.50 3.10 2,340.000 7,254.00 GROUP 3 CONCRETE PAVEMENT Contracted 1,769,797.48
REINFORCING STEEL FOR INLET AND LB 2,340.000 7,254.00 Current 1,769,797.48
JUNCTION BOX 1,560.000 4,836.00 In place 1,501,916.39
0.000 0.00 This Estimate 265,725.13
0045 0045 8029.00 8.50 1,284.000 10,914.00 GROUP 4 CULVERTS
AGGREGATE FOUNDATION COURSE 5\% 1,284.000 10,914.00 0053 0053 0030.40 25,000.00 1.000 25,000.00
1,283.904 10,913.18  MOBILIZATION LS 1.000 25,000.00
1,283.904 10,913.18 1.000 25,000.00
0046 0046 8051.00 36.00 2,118.000 76,248.00 0.000 0.00
SOIL BINDER cY 2,118.000 76,248.00 0054 0054 1010.50 52.00 168.000 8,736.00
2,147.500 77,310.00 REMOVAL OF UNSUITABLE MATERIAL cYy 168.000 8,736.00
2,147.500 77,310.00 200.000 10,400.00
0047 0047 8101.00 620.00 146.700 90,954.00 0.000 0.00
SUBGRADE STABILIZATION STA 146.700 90,954.00
73.510 45,576.20
4.980 3,087.60
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Est Number: 0031 Pay Period End Date:  06.06.2015 Est Number: 0031 Pay Period End Date:  06.06.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0055 0055 4040.00 160.00 2.000 320.00 0064 0064 4310.30 420.00 2.000 840.00
REMOVE HEADWALLS FROM CULVERTS EACH 2.000 320.00 30" FLARED-END SECTION EACH 2.000 840.00
0.000 0.00 2.000 840.00
0.000 0.00 0.000 0.00
0056 0056 4050.01 16.00 1,154.000 18,464.00 0065 0065 4310.42 940.00 8.000 7,520.00
EXCAVATION FOR PIPE, PIPE-ARCH CY 1,154.000 18,464.00 42" FLARED-END SECTION EACH 8.000 7,520.00
CULVERTS, AND HEADWALLS 504.000 8,064.00 8.000 7,520.00
0.000 0.00 0.000 0.00
0057 0057 4051.01 16.00 201.000 3,216.00 0066 0066 4360.24 290.00 4.000 1,160.00
EXCAVATION FOR BOX CULVERTS (03 201.000 3,216.00 24" METAL FLARED-END SECTION EACH 4.000 1,160.00
201.000 3,216.00 5.000 1,450.00
0.000 0.00 0.000 0.00
0058 0058 4101.06 550.00 298.140 163,977.00 0067 0067 4360.30 420.00 3.000 1,260.00
CLASS 47B-3000 CONCRETE FOR BOX CY 298.140 163,977.00 30" METAL FLARED-END SECTION EACH 3.000 1,260.00
CULVERT 298.140 163,977.00 2.000 840.00
0.000 0.00 0.000 0.00
0059 0059 4151.00 1.20 31,742.000 38,090.40 0068 0068 6103.00 5.00 380.000 1,900.00
REINFORCING STEEL FOR BOX CULVERT LB 31,742.000 38,090.40 GEOGRID Sy 380.000 1,900.00
31,742.000 38,090.40 449.000 2,245.00
0.000 0.00 0.000 0.00
0060 0060 4200.24 1,400.00 4.000 5,600.00 0069 0069 8091.00 31.00 168.000 5,208.00
24" AUTOMATIC FLOOD CONTROL GATE EACH 4.000 5,600.00 GRANULAR BACKFILL CY 168.000 5,208.00
4.000 5,600.00 200.000 6,200.00
0.000 0.00 0.000 0.00
0061 0061 4200.30 2,100.00 2.000 4,200.00 0070 0070 P300.30 47.00 9.000 423.00
30" AUTOMATIC FLOOD CONTROL GATE EACH 2.000 4,200.00 30" CULVERT PIPE, TYPE 3,40OR5 LF 9.000 423.00
2.000 4,200.00 0.000 0.00
0.000 0.00 0.000 0.00
0062 0062 4310.12 100.00 2.000 200.00 0071 0071 P310.42 84.00 266.000 22,344.00
12" FLARED-END SECTION EACH 2.000 200.00 42" CULVERT PIPE, TYPE 2,4 OR 5 LF 266.000 22,344.00
2.000 200.00 266.000 22,344.00
0.000 0.00 0.000 0.00
0063 0063 4310.24 290.00 8.000 2,320.00 0072 0072 P402.24 37.00 72.000 2,664.00
24" FLARED-END SECTION EACH 8.000 2,320.00 24" CULVERT PIPE, TYPE 3,450R 6 LF 72.000 2,664.00
8.000 2,320.00 93.000 3,441.00
0.000 0.00 0.000 0.00
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Est Number: 0031 Pay Period End Date:  06.06.2015 Est Number: 0031 Pay Period End Date:  06.06.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0073 0073 P402.30 63.00 141.000 8,883.00 0080 0080 4101.06 440.00 434.530 191,193.20
30" CULVERT PIPE, TYPE 3,4,50R 6 LF 141.000 8,883.00 CLASS 47B-3000 CONCRETE FOR BOX CcY 434.530 191,193.20
141.000 8,883.00 CULVERT 434.530 191,193.20
0.000 0.00 0.000 0.00
0074 0074 P500.12 37.00 48.000 1,776.00 0081 0081 4151.00 1.20 46,666.000 55,999.20
12" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 48.000 1,776.00 REINFORCING STEEL FOR BOX CULVERT LB 46,666.000 55,999.20
48.000 1,776.00 46,666.000 55,999.20
0.000 0.00 0.000 0.00
0075 0075 P500.24 37.00 243.000 8,991.00 0082 0082 6103.00 5.00 460.000 2,300.00
24" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 243.000 8,991.00 GEOGRID SY 460.000 2,300.00
252.000 9,324.00 579.000 2,895.00
0.000 0.00 0.000 0.00
0076 0076 P500.30 63.00 82.000 5,166.00 0083 0083 8091.00 31.00 204.000 6,324.00
30" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 82.000 5,166.00 GRANULAR BACKFILL CcY 204.000 6,324.00
82.000 5,166.00 208.000 6,448.00
0.000 0.00 0.000 0.00
GROUP 4 CULVERTS Contracted 338,258.40 GROUP 4A CULVERT AT STA. 158+50.92 Contracted 311,344.40
Current 338,258.40 Current 311,344.40
In place 331,096.40 In place 312,271.40
This Estimate 0.00 This Estimate 0.00
GROUP 4A CULVERT AT STA. 158+50.92 GROUP 5 SEEDING
0077 0077 0030.40 25,000.00 1.000 25,000.00 0084 0084 0030.50 1,000.00 1.000 1,000.00
MOBILIZATION LS 1.000 25,000.00 MOBILIZATION LS 1.000 1,000.00
1.000 25,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0078 0078 1010.50 52.00 204.000 10,608.00 0085 0085 L001.01 1,000.00 3.000 3,000.00
REMOVAL OF UNSUITABLE MATERIAL (63 204.000 10,608.00 SEEDING, TYPE A ACRE 3.000 3,000.00
208.000 10,816.00 0.000 0.00
0.000 0.00 0.000 0.00
0079 0079 4051.01 16.00 1,245.000 19,920.00 0086 0086 L001.02 1,000.00 3.000 3,000.00
EXCAVATION FOR BOX CULVERTS CcY 1,245.000 19,920.00 SEEDING, TYPE B ACRE 3.000 3,000.00
1,245.000 19,920.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0031 Pay Period End Date:  06.06.2015 Est Number: 0031 Pay Period End Date:  06.06.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0087 0087 L032.75 260.00 14.000 3,640.00 0094 0094 6000.21 10,000.00 1.000 10,000.00
MULCH TON 14.000 3,640.00 PIER NO.2 EXCAVATION LS 1.000 10,000.00
0.000 0.00 1.000 10,000.00
0.000 0.00 0.000 0.00
GROUP 5 SEEDING Contracted 10,64000 0095 ~ 0095 6005.78 900.00 8.000 7,200.00
Current 10,640.00 EXPANSION BEARING, TFE TYPE EACH 8.000 7,200.00
In place 0.00 8.000 7,200.00
This Estimate 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA. 140+54.09 0096 0096 6005.83 560.00 16.000 8,960.00
0088 0088 0030.60 225,000.00 1.000 225,000.00 FIXED BEARING EACH 16.000 8,960.00
MOBILIZATION LS 1.000 225,000.00 16.000 8,960.00
1.000 225,000.00 0.000 0.00
0.000 0.00 0097 0097 6010.26 410.00 1,085.800 445,178.00
0089 0089 3050.15 310.00 175.900 54,529.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 1,085.800 445,178.00
CONCRETE FOR PAVEMENT APPROACHES cy 175.900 54,529.00 965.700 395,937.00
CLASS 47BD-4000 0.000 0.00 452.610 185,570.10
0.000 0.00 0098 0098 6010.33 350.00 25.800 9,030.00
0090 0090 3051.10 0.85 31,580.000 26,843.00 CLASS 47BD-6000 CONCRETE FOR BRIDGE CY 25.800 9,030.00
EPOXY COATED REINFORCING STEEL FOR LB 31,580.000 26,843.00 25.800 9,030.00
PAVEMENT APPROACHES 0.000 0.00 0.000 0.00
0.000 0.00 0099 0099 6011.11 830,000.00 1.000 830,000.00
0091 0091 6000.10 10,000.00 1.000 10,000.00 PRECAST/PRESTRESSED CONCRETE LS 1.000 830,000.00
ABUTMENT NO.1 EXCAVATION LS 1.000 10,000.00 SUPERSTRUCTURE AT STATION 1.000 830,000.00
1.000 10,000.00  140+54.09 0.250 207,500.00
0.000 0.00 0100 0100 6080.00 5.00 274.500 1,372.50
0092 0092 6000.11 10,000.00 1.000 10,000.00 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 274.500 1,372.50
ABUTMENT NO.2 EXCAVATION LS 1.000 10,000.00 274.500 1,372.50
1.000 10,000.00 274.500 1,372.50
0.000 000 o101 o101 6095.00 860.00 6.000 5,160.00
0093 0093 6000.20 10,000.00 1.000 10,000.00 STEEL DIAPHRAGM EACH 6.000 5,160.00
PIER NO.1 EXCAVATION LS 1.000 10,000.00 6.000 5,160.00
1.000 10,000.00 0.000 0.00
0.000 0.00 0102 0102 6131.50 0.85  250,525.000 212,946.25
EPOXY COATED REINFORCING STEEL LB 250,525.000 212,946.25
200,980.000 170,833.00
109,801.000 93,330.85
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Est Number: 0031 Pay Period End Date:  06.06.2015 Est Number: 0031 Pay Period End Date:  06.06.2015
. 1. Contracted 2. Current ) 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3.To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0103 0103 6139.50 16.00 85.600 1,369.60 GROUP 6A BRIDGE AT STA. 0+56
SUBSURFACE DRAINAGE MATTING SY 85.600 1,369.60 0109 0109 0030.60 500.00 1.000 500.00
85.600 1,369.60 MOBILIZATION LS 1.000 500.00
0.000 0.00 0.000 0.00
0104 0104 6210.20 46.00 6,400.000 294,400.00 0.000 0.00
HP 14 INCH X 73 LB STEEL PILING LF 6,400.000 294,400.00 0110 0110 6000.10 2,800.00 1.000 2,800.00
6,245.160 287,277.36 ABUTMENT NO.1 EXCAVATION LS 1.000 2,800.00
0.000 0.00 0.000 0.00
0105 0105 6404.16 64.00 920.000 58,880.00 0.000 0.00
6' PEDESTRIAN RAILING (CHAIN LINK TYPE) LF 920.000 58,880.00 0111 0111 6000.11 2,800.00 1.000 2,800.00
0.000 0.00  ABUTMENT NO.2 EXCAVATION LS 1.000 2,800.00
0.000 0.00 0.000 0.00
0106 0106 6601.15 5.00 1,091.000 5,455.00 0.000 0.00
1 1/2" CONDUIT IN BRIDGE LF 1,091.000 5,455.00 0112 0112 6010.26 420.00 112.500 47,250.00
0.000 0.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 112.500 47,250.00
0.000 0.00 0.000 0.00
0107 0107 6610.45 250.00 82.000 20,500.00 0.000 0.00
STRIP SEALS LF 82.000 20,500.00 0113 0113 6040.02 4,000.00 1.000 4,000.00
0.000 0.00 REMOVE STRUCTURE EACH 1.000 4,000.00
0.000 0.00
AT STA. 0+56 0.000 0.00
0108 0108 8091.00 35.00 334.100 11,693.50 0.000 0.00
GRANULAR BACKFILL CcYy 334.100 11,693.50 0114 0114 6131.50 0.80 12,690.000 10,152.00
334.100 11,693.50 EPOXY COATED REINFORCING STEEL LB 12,690.000 10,152.00
0.000 0.00 0.000 0.00
4002 4002 6210.20 27.60 0.000 0.00 0.000 0.00
HP 14 INCH X 73 LB STEEL PILING LF 154.840 4,273.58 0115 0115 6210.21 54.00 480.000 25,920.00
0.000 0.00 HP 14 INCH X 89 LB STEEL PILING LF 480.000 25,920.00
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA. 140+54.09 Contracted 2,258,516.85 0.000 0.00
Current 2,262,790.43 GROUP 6A BRIDGE AT STA. 0+56 Contracted 93,422.00
In place 1,993,832.96 Current 93,422.00
This Estimate 487,773.45 In place 0.00

This Estimate

0.00
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Est Number: 0031 Pay Period End Date:  06.06.2015 Est Number: 0031 Pay Period End Date:  06.06.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 7 GUARDRAIL 0123 0123 7100.00 4.10 22,624.000 92,758.40
0116 0116 0030.70 3,000.00 1.000 3,000.00 RIGHT-OF-WAY FENCE LF 22,624.000 92,758.40
MOBILIZATION LS 1.000 3,000.00 14,139.750 57,972.98
0.000 0.00 0.000 0.00
0.000 0.00 0124 0124 7103.00 170.00 32.000 5,440.00
0117 0117 7011.20 21.00 150.000 3,150.00 ENDPOSTS EACH 32.000 5,440.00
W-BEAM GUARDRAIL LF 150.000 3,150.00 11.000 1,870.00
0.000 0.00 0.000 0.00
0.000 0.00 0125 0125 7104.00 260.00 61.000 15,860.00
0118 0118 7020.00 2,500.00 4.000 10,000.00 PULL POSTS EACH 61.000 15,860.00
BRIDGE APPROACH SECTIONS EACH 4.000 10,000.00 48.000 12,480.00
0.000 0.00 0.000 0.00
0.000 0.00 0126 0126 7105.00 260.00 22.000 5,720.00
0119 0119 7024.27 2,100.00 4.000 8,400.00 CORNER POSTS EACH 22.000 5,720.00
GUARDRAIL END TREATMENT, TYPE Il EACH 4.000 8,400.00 10.000 2,600.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 7B FENCE Contracted 137,078.40
GROUP 7 GUARDRAIL Contracted 24,550.00 Current 137,078.40
Current 24,550.00 In place 74,922.98
In place 0.00 This Estimate 0.00
This Estimate 0.00 GROUP 10 GENERAL ITEMS
GROUP 7B FENCE 0127 0127 0001.08 0.50 750.000 375.00
0120 0120 0030.71 12,000.00 1.000 12,000.00 BARRICADE, TYPE Il BDAY 750.000 375.00
MOBILIZATION LS 1.000 12,000.00 17,039.000 8,519.50
0.000 0.00 3,633.000 1,816.50
0.000 0.00 0128 0128 0001.10 1.29 7,071.000 9,121.59
0121 0121 7075.15 1,600.00 2.000 3,200.00 BARRICADE, TYPE Il BDAY 7,071.000 9,121.59
VEHICLE GATE EACH 2.000 3,200.00 19,191.000 24,756.39
40° 0.000 0.00 945.000 1,219.05
0.000 0.00 0129 0129 0001.90 1.40 5,487.000 7,681.80
0122 0122 7075.15 2,100.00 1.000 2,100.00 SIGN DAY EACH 5,487.000 7,681.80
VEHICLE GATE EACH 1.000 2,100.00 10,064.000 14,089.60
60 0.000 0.00 525.000 735.00
0.000 0.00
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Est Number: 0031 Pay Period End Date:  06.06.2015 Est Number: 0031 Pay Period End Date:  06.06.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0130 0130 0001.99 1.40 2,606.000 3,648.40 0139 0139 L022.90 4.20 500.000 2,100.00
CONTRACTOR FURNISHED SIGN DAY EACH 2,606.000 3,648.40 TEMPORARY SILT FENCE LF 500.000 2,100.00
6,681.000 9,353.40 704.000 2,956.80
819.000 1,146.60 0.000 0.00
0131 0131 0003.10 410.00 80.000 32,800.00 0140 0140 L022.92 5.50 500.000 2,750.00
FLAGGING DAY 80.000 32,800.00 TEMPORARY EARTH CHECK LF 500.000 2,750.00
16.500 6,765.00 0.000 0.00
13.500 5,535.00 0.000 0.00
0132 0132 0020.00 0.80 2,000.000 1,600.00 0141 0141 L032.70 520.00 2.000 1,040.00
TRAINING HOUR 2,000.000 1,600.00 TEMPORARY MULCH TON 2.000 1,040.00
2,000.000 1,600.00 0.000 0.00
0.000 0.00 0.000 0.00
0133 0133 0030.00 8,000.00 1.000 8,000.00 GROUP 10 GENERAL ITEMS Contracted 85,756.79
MOBILIZATION LS 1.000 8,000.00 Current 85.756.79
1.000 8,000.00 In place 76,913.69
0.000 0.00 This Estimate 10,452.15
0134 0134 9110.01 96.00 40.000 3,840.00 Totals for contract Contracted 8,294,936.45
RENTAL OF LOADER, FULLY OPERATED HOUR 40.000 3,840.00 Current 8,944,209.83
3.000 288.00 In place 7,562,797.71
0.000 0.00 This Estimate 815,498.68
0135 0135 9110.03 80.00 40.000 3,200.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 40.000 3,200.00
0.000 0.00
0.000 0.00
0136 0136 9110.07 65.00 40.000 2,600.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 40.000 2,600.00
9.000 585.00
0.000 0.00
0137 0137 9110.27 150.00 40.000 6,000.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 40.000 6,000.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
0138 0138 L022.75 5.00 200.000 1,000.00
TEMPORARY SILT CHECK LF 200.000 1,000.00
0.000 0.00
0.000 0.00
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Est Number: 0031 Pay Period End Date:  06.06.2015 Est Number: 0031 Pay Period End Date:  06.06.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \Item Cd Hltem Desc \
Bogs,oo \CONCRETE FACE PANELS \ 6080.00 \STRUCTURAL STEEL FOR SUBSTRUCTURE
Project 61416 000 Project 61416 000
Prpsl Line Nbr 0026 Proj Line Nbr Prpsl Line Nbr 0100 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0010 S.P. Initial Payment 6,769.00 112,836.45 72491 0019 S.P. Initial Payment 274.50 848.21 28533
MSE wall panels Structural Steel for Substructure
0027 S.P. Adjustment -6,769.00 -112,836.45 72491 0031  S.P.Adjustment -274.50 -848.21 28533
MSE wall panels Structural Steel for Substructure
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0026: 0.00 $0.00 Total for proposal line nbr 0100: 0.00 $0.00
Total for item code 4095.00: 0.00 $0.00 Total for item code 6080.00: 0.00 $0.00
Iltem Cd |Item Desc Iltem Cd |Item Desc
6010.26 | CLASS 47BD-4000 CONCRETE FOR BRIDGE | 6095.00 | STEEL DIAPHRAGM
Project 61416 000 Project 61416 000
Prpsl Line Nbr 0112 Proj Line Nbr Prpsl Line Nbr 0101 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0019  S.P. Initial Payment 2,052.00 4,426.37 PJI009262 0019  S.P. Initial Payment 6.00 3,690.00 28533
Stay-In-Place Forms Steel Diaphragn
Total for stockpile nbr 1: 2,052.00 $4,426.37 0029  S.P. Adjustment -6.00 -3,690.00 28533
Total for proposal line nbr 0112: 2,052.00 $4,426.37 Steel Diaphragn
Total for item code 6010.26: 2,052.00 $4,426.37 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0101: 0.00 $0.00
Total for item code 6095.00: 0.00 $0.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

6210.20 HP 14 INCH X 73 LB STEEL PILING

7011.20 | W-BEAM GUARDRAIL

Project 61416 000 Project 61416 000
Prpsl Line Nbr 0104 Proj Line Nbr Prpsl Line Nbr 0117 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1

0003  S.P. Initial Payment 6,400.00 201,011.20 IN516808 0026  S.P. Initial Payment 150.00 2,362.50 10827

HP 14"x73# Steel Piling na

0015 S.P. Closure -6,400.00 -201,011.20 IN516808 Total for stockpile nbr 1: 150.00 $2,362.50

HP 14"x73# Steel Piling Total for proposal line nbr 0117: 150.00 $2,362.50

Total for stockpile nbr 1: 0.00 $0.00 Total for item code 7011.20: 150.00 $2,362.50
Total for proposal line nbr 0104: 0.00 $0.00 \Item cd Hnem Desc \
Total for item code 6210.20: 0.00 $0.00 7020.00 =~ BRIDGE APPROACH SECTIONS
Iltem Cd |Item Desc Project 61416 000
6610.45 |STRIP SEALS | . N
Prpsl Line Nbr 0118 Proj Line Nbr

Project 61416 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0107 Proj Line Nbr Stkpl Nbr 1

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0026 S.P. Initial Payment 400 7.500.00 10827
Stkpl Nbr 1 na

0019  S.P. Initial Payment 82.00 16,195.00 28533 Total for stockpile nbr 1: 4.00 $7,500.00

Strip Seals Total for proposal line nbr 0118: 4.00 $7,500.00

Total for stockpile nbr 1: 82.00 $16,195.00 Total for item code 7020.00: 4.00 $7,500.00
Total for proposal line nbr 0107: 82.00 $16,195.00
Total for item code 6610.45: 82.00 $16,195.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \
7024.27 | |GUARDRAIL END TREATMENT, TYPE II

Project 61416 000

Prpsl Line Nbr 0119 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0026 S.P. Initial Payment 4.00 6,300.00 10827
na
Total for stockpile nbr 1: 4.00 $6,300.00
Total for proposal line nbr 0119: 4.00 $6,300.00
Total for item code 7024.27: 4.00 $6,300.00

Total remaining for contract: $36,783.87



