
Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

6428           

0017 Pay Period End Date: 05.30.2015

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 06.03.2015

Contract Location:

 

Contractor:

WESTERN ENGINEERING COMPANY, INC.

1149 HIGHWAY 44

PO BOX 350

 

Date Awarded: 02.13.2014

02.27.2014

04.28.2014

Date Let:

PAXTON - LINCOLN CO. LINE

02.06.2014

Estimate Type: PROG

Phone:

(712)755-5191

Escrow Agent:

 

Surety Co:

HARTFORD FIRE INSURANCE COMPANY

HARLAN  IA  51537-0350

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.05.2014

Date Project Completion:

Counties

KEITH

LINCOLN

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61428  000 IM-80-3(141) 080 144.200 150.960 GR CULV SEED BR GDRL BIT
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$5,632,392.32

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $6,115,305.17 $6,021,980.75 $93,324.42
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $6,115,305.17 $6,021,980.75 $93,324.42
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $6,115,305.17 $6,021,980.75 $93,324.42

Liquidated Damages -$11,560.00 -$11,560.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-297.50 $-297.50 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$11,857.50 $.00

Payment

-$11,857.50

$6,103,447.67 $6,010,123.25 $93,324.42

$.00 $.00 $.00

109%

% Time Comp

% Dollar Comp

103%

$5,539,892.25

06.01.2015 06.01.2015

06.02.2015

Pedersen, Troy

Halstead, Kerri

Craig, Cameron

Project Manager District Engineer

Construction Engineer

06.02.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 06.02.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 99.000 2,970.00

99.000 2,970.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1021.10      5.10 285.000 1,453.50

285.000 1,453.50

348.000 1,774.80

0.000 0.00

0004

EACHREMOVE DELINEATOR UNITS
0004 

1030.00      14.50 4,375.000 63,437.50

4,375.000 63,437.50

4,375.000 63,437.50

0.000 0.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1102.00      9.00 267.000 2,403.00

267.000 2,403.00

273.897 2,465.07

0.000 0.00

0006

SY  REMOVE ASPHALT SURFACE
0006 

4040.00      310.00 2.000 620.00

2.000 620.00

2.000 620.00

0.000 0.00

0007

EACHREMOVE HEADWALLS FROM CULVERTS
0007 

4050.01      25.50 23.000 586.50

23.000 586.50

23.000 586.50

0.000 0.00

0008

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4107.07      1,050.00 2.320 2,436.00

2.320 2,436.00

2.320 2,436.00

0.000 0.00

0009

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0009 

4157.00      406.00 136.000 55,216.00

136.000 55,216.00

0.000 0.00

0.000 0.00

0010

LB  REINFORCING STEEL FOR COLLARS
0010 

4450.48      285.00 20.000 5,700.00

20.000 5,700.00

24.000 6,840.00

0.000 0.00

0011

LF  48" REINFORCED CONCRETE PIPE
0011 

4460.48      3,100.00 2.000 6,200.00

2.000 6,200.00

2.000 6,200.00

0.000 0.00

0012

EACH48" CONCRETE FLARED-END SECTION
0012 

7017.00      4.00 1,525.000 6,100.00

1,525.000 6,100.00

1,913.650 7,654.60

0.000 0.00

0013

LF  REMOVE GUARDRAIL
0013 

L019.13      1.45 3,720.000 5,394.00

3,720.000 5,394.00

4,247.820 6,159.34

0.000 0.00

0014

SY  EROSION CONTROL, CLASS 1D
0014 

L022.11      3.00 1,334.000 4,002.00

1,334.000 4,002.00

0.000 0.00

0.000 0.00

0015

LF  FABRIC SILT FENCE-LOW POROSITY
0015 

Contracted 164,518.50

Current 164,518.50

In place 106,173.81

This Estimate 0.00

GROUP 1 GRADING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 5 SEEDING

0030.50      2,550.00 1.000 2,550.00

1.000 2,550.00

1.000 2,550.00

0.000 0.00

0016

LS  MOBILIZATION
0016 

L001.02      535.00 53.000 28,355.00

53.000 28,355.00

30.520 16,328.20

0.000 0.00

0017

ACRESEEDING, TYPE B
0017 

L032.75      205.00 120.000 24,600.00

120.000 24,600.00

61.040 12,513.20

0.000 0.00

0018

TON MULCH
0018 

Contracted 55,505.00

Current 55,505.00

In place 31,391.40

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STA. 2594+13.31 LT.

0030.60      7,600.00 1.000 7,600.00

1.000 7,600.00

1.000 7,600.00

0.000 0.00

0019

LS  MOBILIZATION
0019 

6007.22      255.00 66.300 16,906.50

66.300 16,906.50

100.298 25,575.99

0.000 0.00

0020

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
0020 

6007.23      365.00 5.000 1,825.00

5.000 1,825.00

0.000 0.00

0.000 0.00

0021

SY  BRIDGE DECK REPAIR, FULL DEPTH
0021 

Contracted 26,331.50

Current 26,331.50

In place 33,175.99

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 2594+13.31 LT.
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6A BRIDGE AT STA. 2594+13.31 RT.

0030.60      7,600.00 1.000 7,600.00

1.000 7,600.00

1.000 7,600.00

0.000 0.00

0022

LS  MOBILIZATION
0022 

6007.22      255.00 66.300 16,906.50

66.300 16,906.50

59.771 15,241.61

0.000 0.00

0023

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
0023 

6007.23      365.00 5.000 1,825.00

5.000 1,825.00

0.605 220.83

0.000 0.00

0024

SY  BRIDGE DECK REPAIR, FULL DEPTH
0024 

Contracted 26,331.50

Current 26,331.50

In place 23,062.44

This Estimate 0.00

GROUP 6A BRIDGE AT STA. 2594+13.31 RT.

GROUP 7 GUARDRAIL

0030.70      13,000.00 1.000 13,000.00

1.000 13,000.00

0.839 10,907.00

0.000 0.00

0025

LS  MOBILIZATION
0025 

6010.75      815.00 8.500 6,927.50

8.500 6,927.50

8.500 6,927.50

0.000 0.00

0026

CY  CLASS 47BD-4000 CONCRETE FOR PIER
PROTECTION

0026 

6131.75      4.10 2,970.000 12,177.00

2,970.000 12,177.00

2,970.000 12,177.00

0.000 0.00

0027

LB  EPOXY COATED REINFORCING STEEL FOR
PIER PROTECTION

0027 

7011.20      22.50 900.000 20,250.00

900.000 20,250.00

900.000 20,250.00

0.000 0.00

0028

LF  W-BEAM GUARDRAIL
0028 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7011.30      27.50 275.000 7,562.50

275.000 7,562.50

275.000 7,562.50

0.000 0.00

0029

LF  THRIE-BEAM GUARDRAIL
0029 

7020.00      2,250.00 4.000 9,000.00

4.000 9,000.00

4.000 9,000.00

0.000 0.00

0030

EACHBRIDGE APPROACH SECTIONS
0030 

7022.00      1,025.00 2.000 2,050.00

2.000 2,050.00

2.000 2,050.00

0.000 0.00

0031

EACHEND ANCHORAGE ASSEMBLY
0031 

7022.50      6,150.00 4.000 24,600.00

4.000 24,600.00

4.000 24,600.00

0.000 0.00

0032

EACHBULLNOSE-12.5'
0032 

7024.25      2,250.00 6.000 13,500.00

6.000 13,500.00

6.000 13,500.00

0.000 0.00

0033

EACHGUARDRAIL END TREATMENT, TYPE I
0033 

Contracted 109,067.00

Current 109,067.00

In place 106,974.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      6.10 2,154.000 13,139.40

2,154.000 13,139.40

1,443.454 8,805.07

0.000 0.00

0034

STA OVERLAY BROKEN LINES
0034 

0002.60      6.10 4,472.000 27,279.20

4,472.000 27,279.20

2,579.738 15,736.40

0.000 0.00

0035

STA OVERLAY SOLID LINES
0035 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.76      1.02 172.800 176.26

172.800 176.26

0.000 0.00

0.000 0.00

0036

LF  PERMANENT PAVEMENT MARKING, PAINT
0036 

0030.90      65,000.00 1.000 65,000.00

1.000 65,000.00

1.000 65,000.00

0.000 0.00

0037

LS  MOBILIZATION
0037 

1020.06      45.50 272.000 12,376.00

272.000 12,376.00

309.000 14,059.50

0.000 0.00

0038

EACHFLEXIBLE POST DELINEATOR
0038 

3008.20      15.50 140.000 2,170.00

140.000 2,170.00

221.000 3,425.50

0.000 0.00

0039

EACHCROSS STITCHING
0039 

3039.11      715.00 28.950 20,699.25

28.950 20,699.25

100.570 71,907.56

1.152 823.68

0040

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0040 

3039.12      535.00 160.570 85,904.95

160.570 85,904.95

175.980 94,149.31

0.000 0.00

0041

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0041 

3039.13      515.00 381.590 196,518.85

381.590 196,518.85

239.232 123,204.49

0.000 0.00

0042

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0042 

3039.14      1,325.00 105.820 140,211.50

105.820 140,211.50

236.503 313,366.49

0.000 0.00

0043

CY  CONCRETE PAVEMENT REPAIR, TYPE A,
PARTIAL DEPTH

0043 

3221.13      535.00 429.660 229,868.10

429.660 229,868.10

522.391 279,479.20

0.000 0.00

0044

CY  CONCRETE PAVEMENT, CLASS PR-3500

JOINT REPAIR

0044 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6133.00      30.00 745.400 22,362.00

745.400 22,362.00

745.484 22,364.52

0.000 0.00

0045

SY  MEMBRANE WATERPROOFING
0045 

7515.35      1.58 94,700.000 149,626.00

94,700.000 149,626.00

93,896.260 148,356.09

0.000 0.00

0046

LF  5" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT  MARKING, GROOVED

0046 

7515.42      15.75 1,900.000 29,925.00

1,900.000 29,925.00

1,304.000 20,538.00

0.000 0.00

0047

LF  12" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT MARKING, GROOVED

0047 

7516.36      1.58 76,200.000 120,396.00

76,200.000 120,396.00

75,538.200 119,350.36

0.000 0.00

0048

LF  5" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT  MARKING,
GROOVED

0048 

8022.15      1.55 500.000 775.00

500.000 775.00

2,245.220 3,480.09

0.000 0.00

0049

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0067 

8022.20      1.55 48,970.000 75,903.50

48,970.000 75,903.50

50,014.520 77,522.51

0.000 0.00

0050

EACHHYDRATED LIME/WARM MIX ASPHALT
0049 

8028.01      132.00 21.450 2,831.40

21.450 2,831.40

0.000 0.00

0.000 0.00

0051

CY  FOUNDATION COURSE REPLACEMENT
0050 

9002.51      28.50 500.000 14,250.00

500.000 14,250.00

2,245.220 63,988.78

0.000 0.00

0052

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPH (0.5)

0068 

9005.23      14.84 13,670.000 202,862.80

13,670.000 202,862.80

12,425.100 184,388.49

0.000 0.00

0053

TON ASPHALTIC CONCRETE, TYPE SPS
0051 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9005.70      28.34 9,040.000 256,193.60

9,040.000 256,193.60

9,833.240 278,674.02

0.000 0.00

0054

TON ASPHALTIC CONCRETE, TYPE LC
0052 

9005.90      27.84 39,930.000 1,111,651.20

39,930.000 1,111,651.20

40,181.280 1,118,646.83

0.000 0.00

0055

TON ASPHALTIC CONCRETE, TYPE SPH (0.5)
0053 

9010.58      41.50 50.000 2,075.00

50.000 2,075.00

0.000 0.00

0.000 0.00

0056

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPH (0.5)

0054 

9020.95      660.00 19.000 12,540.00

19.000 12,540.00

91.152 60,160.32

0.000 0.00

0057

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0069 

9021.12      580.00 437.440 253,715.20

437.440 253,715.20

491.580 285,116.40

0.000 0.00

0058

TON PERFORMANCE GRADED BINDER (52-34)
0055 

9021.13      660.00 2,150.140 1,419,092.40

2,150.140 1,419,092.40

2,234.279 1,474,624.14

0.000 0.00

0059

TON PERFORMANCE GRADED BINDER (64-34)
0056 

9053.00      2.50 72,570.000 181,425.00

72,570.000 181,425.00

73,550.000 183,875.00

0.000 0.00

0060

GAL TACK COAT
0057 

9111.00      13.00 363.000 4,719.00

363.000 4,719.00

0.000 0.00

0.000 0.00

0061

MGALWATER
0058 

9170.00      45.00 1,451.048 65,297.16

1,451.048 65,297.16

1,497.880 67,404.61

0.015 0.68

0062

STA EARTH SHOULDER CONSTRUCTION
0059 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.23      425.00 50.261 21,360.93

50.261 21,360.93

40.320 17,136.00

0.000 0.00

0063

STA COLD MILLING, CLASS 3
0060 

9179.43      200.00 41.011 8,202.20

41.011 8,202.20

40.320 8,064.00

0.000 0.00

0064

STA COLD MILLING, CLASS 3

TYPE A

0061 

9185.76      8.10 1,369.840 11,095.70

1,369.840 11,095.70

1,395.400 11,302.74

0.000 0.00

0065

STA RUMBLE STRIPS, ASPHALT
0062 

9186.00      6.00 1,646.000 9,876.00

1,646.000 9,876.00

6,988.890 41,933.34

0.000 0.00

0066

SY  CONCRETE SURFACE MILLING
0063 

9188.50      26.00 1,459.000 37,934.00

1,459.000 37,934.00

1,365.692 35,507.99

0.000 0.00

0067

SY  SURFACING UNDER GUARDRAIL
0064 

9300.37      1.00 850.000 850.00

850.000 850.00

5,972.290 5,972.29

0.000 0.00

0068

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0070 

9300.38      1.00 106,573.000 106,573.00

106,573.000 106,573.00

146,178.450 146,178.45

0.000 0.00

0069

EACHRAP INCENTIVE PAYMENT
0065 

9300.52      13,000.00 1.000 13,000.00

1.000 13,000.00

1.000 13,000.00

0.000 0.00

0070

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0066 

9005.23      -0.179 0.000 0.00

12,425.100 -2,224.09

12,425.100 -2,224.09

12,425.100 -2,224.09

4005

TON ASPHALTIC CONCRETE, TYPE SPS

Pay Factor -1.207%

4005 

Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

6428           

0017 Pay Period End Date: 05.30.2015

Estimate Summary to Contractor Page:   6 of 9

Nebraska Department of Roads Date: 06.03.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9005.70      0.467 0.000 0.00

9,833.240 4,592.12

9,833.240 4,592.12

9,833.240 4,592.12

4006

TON ASPHALTIC CONCRETE, TYPE LC

Pay Factor 1.649%

4006 

9005.90      1.565 0.000 0.00

40,181.280 62,883.70

40,181.280 62,883.70

40,181.280 62,883.70

4007

TON ASPHALTIC CONCRETE, TYPE SPH (0.5)

Pay Factor 5.622%

4007 

9300.60      1.02 0.000 0.00

15,227.828 15,532.38

15,227.828 15,532.38

15,227.828 15,532.38

4008

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

SPH Smoothness Incentive Pay Factor
=103.666%

4008 

9300.77      24.16 0.000 0.00

627.387 15,157.67

627.387 15,157.67

627.387 15,157.67

4009

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

SPH Smoothness Incentive Pay Factor =
103.666%

4009 

9021.12      -11.60 0.000 0.00

296.700 -3,441.72

296.700 -3,441.72

296.700 -3,441.72

4010

TON PERFORMANCE GRADED BINDER (52-34)

Binder Paid at 98%

4010 

Contracted 4,927,875.60

Current 5,020,375.66

In place 5,469,218.55

This Estimate 93,324.42

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.00      210.00 202.000 42,420.00

202.000 42,420.00

155.000 32,550.00

0.000 0.00

0071

CDAYSURVEILLANCE OF TEMPORARY TRAFFIC
CONTROL DEVICES

0071 

0001.08      0.50 52,560.000 26,280.00

52,560.000 26,280.00

69,328.000 34,664.00

0.000 0.00

0072

BDAYBARRICADE, TYPE II
0072 



Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

6428           

0017 Pay Period End Date: 05.30.2015

Estimate Summary to Contractor Page:   7 of 9

Nebraska Department of Roads Date: 06.03.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.10      1.05 1,479.000 1,552.95

1,479.000 1,552.95

2,661.000 2,794.05

0.000 0.00

0073

BDAYBARRICADE, TYPE III
0073 

0001.75      1.55 720.000 1,116.00

720.000 1,116.00

100.000 155.00

0.000 0.00

0074

EACHTEMPORARY SIGN DAY
0074 

0001.90      1.15 9,028.000 10,382.20

9,028.000 10,382.20

18,097.000 20,811.55

0.000 0.00

0075

EACHSIGN DAY
0075 

0002.97      265.00 274.000 72,610.00

274.000 72,610.00

598.000 158,470.00

0.000 0.00

0076

DAY FLASHING ARROW PANEL
0076 

0003.50      23.00 750.000 17,250.00

750.000 17,250.00

2,562.500 58,937.50

0.000 0.00

0077

LF  CONCRETE PROTECTION BARRIER
0077 

0003.56      6.25 750.000 4,687.50

750.000 4,687.50

1,937.500 12,109.38

0.000 0.00

0078

LF  RELOCATE CONCRETE PROTECTION BARRIER
0078 

0003.57      825.00 2.000 1,650.00

2.000 1,650.00

2.000 1,650.00

0.000 0.00

0079

EACHRELOCATE INERTIAL BARRIER SYSTEM
0079 

0003.58      12.75 2.000 25.50

2.000 25.50

6.000 76.50

0.000 0.00

0080

EACHINERTIAL BARRIER SYSTEM
0080 

0003.64      35.50 18.000 639.00

18.000 639.00

0.000 0.00

0.000 0.00

0081

EACHREPLACEMENT MODULE
0081 

Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

6428           

0017 Pay Period End Date: 05.30.2015

Estimate Summary to Contractor Page:   7 of 9

Nebraska Department of Roads Date: 06.03.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0010.04      3,000.00 1.000 3,000.00

1.000 3,000.00

0.000 0.00

0.000 0.00

0082

EACHFIELD OFFICE
0082 

0020.00      0.80 2,000.000 1,600.00

2,000.000 1,600.00

0.000 0.00

0.000 0.00

0083

HOURTRAINING
0083 

0030.10      26,000.00 1.000 26,000.00

1.000 26,000.00

0.886 23,036.00

0.000 0.00

0084

LS  MOBILIZATION
0084 

9110.01      65.00 70.000 4,550.00

70.000 4,550.00

0.000 0.00

0.000 0.00

0085

HOURRENTAL OF LOADER, FULLY OPERATED
0085 

9110.02      65.00 50.000 3,250.00

50.000 3,250.00

0.000 0.00

0.000 0.00

0086

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0086 

9110.03      65.00 70.000 4,550.00

70.000 4,550.00

0.000 0.00

0.000 0.00

0087

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0087 

9110.07      55.00 70.000 3,850.00

70.000 3,850.00

1.000 55.00

0.000 0.00

0088

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0088 

9110.27      140.00 20.000 2,800.00

20.000 2,800.00

0.000 0.00

0.000 0.00

0089

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0089 



Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:
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Nebraska Department of Roads Date: 06.03.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.90      4.10 500.000 2,050.00

500.000 2,050.00

0.000 0.00

0.000 0.00

0090

LF  TEMPORARY SILT FENCE
0090 

Contracted 230,263.15

Current 230,263.15

In place 345,308.98

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 5,539,892.25

Current 5,632,392.31

In place 6,115,305.17

This Estimate 93,324.42

Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

6428           

0017 Pay Period End Date: 05.30.2015

Estimate Summary to Contractor Page:   8 of 9

Nebraska Department of Roads Date: 06.03.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

9005.90      ASPHALTIC CONCRETE, TYPE SPH (0.5)

Project 61428  000   

Prpsl Line Nbr 0055

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

11113     

3A PRECRUSHED GRAVEL

5,000.00 45,000.00S.P. Initial Payment0003

11113     

3A PRECRUSHED GRAVEL

-5,000.00 -45,000.00S.P. Adjustment0008

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

11113     

Crushed Cold Millings

4,564.58 91,291.60S.P. Initial Payment0003

11113     

Crushed Cold Millings

-4,564.58 -91,291.60S.P. Adjustment0008

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0055: 0.00

$0.00Total for item code 9005.90: 0.00

$0.00Total remaining for contract:




