
Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

6450           

0025 Pay Period End Date: 01.04.2016

Estimate Summary to Contractor Page:   1 of 12

Nebraska Department of Roads Date: 01.06.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION LLC

129 E 2ND ST

P O BOX 2003

 

Date Awarded: 03.20.2014

03.27.2014

05.12.2014

Date Let:

DISMAL RIVER NORTH & SOUTH

03.13.2014

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

HASTINGS  NE  68902-2003

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.12.2014

11.20.2015Date Project Completion:

Counties

THOMAS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61450  000 RD-83-3(1014) 083 130.62 137.63 GRAD BR GDRL BIT
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$5,349,079.89

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $5,662,644.60 $5,621,229.34 $41,415.26
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $5,662,644.60 $5,621,229.34 $41,415.26
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $5,662,644.60 $5,621,229.34 $41,415.26

Liquidated Damages -$74,856.00 -$74,856.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-306.59 $-306.59 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$75,162.59 $.00

Payment

-$75,162.59

$5,587,482.01 $5,546,066.75 $41,415.26

$.00 $.00 $.00

106%

% Time Comp

% Dollar Comp

116%

$5,198,261.85

01.04.2016 01.04.2016

01.05.2016

Thomsen, Toby

Halstead, Kerri

Craig, Cameron

Project Manager District Engineer

Construction Engineer

01.05.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 01.05.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      37,350.00 1.000 37,350.00

1.000 37,350.00

1.000 37,350.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      9,112.00 1.000 9,112.00

1.000 9,112.00

1.000 9,112.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 7.000 210.00

7.000 210.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      25.82 1,018.000 26,284.76

1,018.000 26,284.76

1,018.000 26,284.76

0.000 0.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1040.00      0.30 64,288.000 19,286.40

64,288.000 19,286.40

104,408.480 31,322.54

0.000 0.00

0005

SY  SLOPE PROTECTION
0005 

1040.06      215.00 64.000 13,760.00

64.000 13,760.00

104.408 22,447.72

0.000 0.00

0006

TON SLOPE PROTECTION MULCH
0006 

1101.00      11.12 400.000 4,448.00

400.000 4,448.00

400.334 4,451.71

0.000 0.00

0007

SY  REMOVE PAVEMENT
0007 

1102.00      5.00 8,163.400 40,817.00

8,163.400 40,817.00

7,902.720 39,513.60

0.000 0.00

0008

SY  REMOVE ASPHALT SURFACE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1109.00      3.00 30,966.000 92,898.00

30,966.000 92,898.00

31,246.000 93,738.00

0.000 0.00

0009

LF  REMOVE CURB
0009 

1121.02      9.62 216.000 2,077.92

216.000 2,077.92

216.000 2,077.92

0.000 0.00

0010

SF  REMOVE CONCRETE FLUME
0010 

7017.00      2.00 5,491.000 10,982.00

5,491.000 10,982.00

5,459.000 10,918.00

0.000 0.00

0011

LF  REMOVE GUARDRAIL
0011 

L006.00      205.50 13.000 2,671.50

13.000 2,671.50

0.000 0.00

0.000 0.00

0012

ACRECOVER CROP SEEDING
0012 

L019.13      1.64 4,612.000 7,563.68

17,555.000 28,790.20

17,555.103 28,790.37

0.000 0.00

0013

SY  EROSION CONTROL, CLASS 1D
0013 

L019.15      1.98 6,968.000 13,796.64

18,087.000 35,812.26

18,087.173 35,812.60

0.000 0.00

0014

SY  EROSION CONTROL, CLASS 1F
0014 

L019.20      3.87 2,536.000 9,814.32

3,647.000 14,113.89

4,183.430 16,189.87

0.000 0.00

0015

SY  EROSION CONTROL, CLASS 2A
0015 

L021.51      3.05 650.000 1,982.50

1,475.000 4,498.75

1,615.600 4,927.60

0.000 0.00

0016

LF  EROSION CHECKS, TYPE WATTLE
0016 

L022.11      2.45 1,738.000 4,258.10

1,738.000 4,258.10

0.000 0.00

0.000 0.00

0017

LF  FABRIC SILT FENCE-LOW POROSITY
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L030.75      22.80 4,907.000 111,879.60

4,907.000 111,879.60

4,948.183 112,818.57

0.000 0.00

0018

CY  MANURE TOPDRESSING
0018 

0095.00      687.50 0.000 0.00

1.000 687.50

1.000 687.50

0.000 0.00

4014

LS  ADDITIONAL FREIGHT

Freight costs for project item overruns

4014 

Contracted 409,192.42

Current 459,937.88

In place 476,442.76

This Estimate 0.00

GROUP 1 GRADING

GROUP 6 BRIDGE AT STA. 1125+33.50

0030.60      58,000.00 1.000 58,000.00

1.000 58,000.00

1.000 58,000.00

0.000 0.00

0019

LS  MOBILIZATION
0019 

3050.15      560.00 178.300 99,848.00

178.300 99,848.00

178.300 99,848.00

0.000 0.00

0020

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0020 

3051.10      1.75 32,453.000 56,792.75

32,453.000 56,792.75

32,453.000 56,792.76

0.000 0.00

0021

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0021 

6004.48      600.00 33.000 19,800.00

33.000 19,800.00

33.000 19,800.00

0.000 0.00

0022

CF  BRIDGE JOINT NOSING
0022 

6005.31      95.00 83.300 7,913.50

83.300 7,913.50

83.300 7,913.50

0.000 0.00

0023

LF  PREFORMED SILICONE JOINT, TYPE A
0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6007.22      300.00 245.000 73,500.00

245.000 73,500.00

146.544 43,963.20

0.000 0.00

0024

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
0024 

6007.23      650.00 5.000 3,250.00

5.000 3,250.00

0.000 0.00

0.000 0.00

0025

SY  BRIDGE DECK REPAIR, FULL DEPTH
0025 

6010.22      1,100.00 22.000 24,200.00

22.000 24,200.00

22.000 24,200.00

0.000 0.00

0026

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0026 

6010.26      1,658.00 13.300 22,051.40

13.300 22,051.40

13.300 22,051.40

0.000 0.00

0027

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0027 

6030.00      118,000.00 1.000 118,000.00

1.000 118,000.00

1.000 118,000.00

0.000 0.00

0028

EACHPREPARATION OF BRIDGE AT STATION

1125+33.50

0028 

6131.23      4.50 4,095.000 18,427.50

4,095.000 18,427.50

4,137.954 18,620.79

0.000 0.00

0029

SF  PENETRATING CONCRETE SEALER
0029 

6131.50      1.75 6,897.000 12,069.75

6,897.000 12,069.75

6,897.000 12,069.75

0.000 0.00

0030

LB  EPOXY COATED REINFORCING STEEL
0030 

6210.50      87.00 550.000 47,850.00

376.320 32,739.84

274.120 23,848.44

0.000 0.00

0031

LF  PIPE PILING
0031 

6430.00      34,950.00 1.000 34,950.00

1.000 34,950.00

1.000 34,950.00

0.000 0.00

0032

LS  PAINTING STRUCTURE AT

STATION 1125+33.50

0032 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6210.60      52.50 0.000 0.00

173.680 9,118.20

275.880 14,483.70

0.000 0.00

4001

LF  PAY CUT-OFF FOR PIPE PILE
4001 

0096.00      2,391.78 0.000 0.00

0.000 0.00

0.000 0.00

0.000 0.00

4008

LS  DEDUCTION

Low strength concrete deduction for 47BD-4000
concrete Partial depth repairs on bridge deck
placed on 05/28/14

4008 

0096.00      3,544.00 0.000 0.00

0.000 0.00

0.000 0.00

0.000 0.00

4009

LS  DEDUCTION

Deduction for unauthorized bridge crossing.
Structure No. SO83-13344R

4009 

0096.00      -2,391.78 0.000 0.00

1.000 -2,391.78

1.000 -2,391.78

0.000 0.00

4010

LS  DEDUCTION

Low strength concrete deduction for 47BD-4000
concrete. Partial depth repairs on bridge deck
placed 05/28/14

4010 

0096.00      -3,544.00 0.000 0.00

1.000 -3,544.00

1.000 -3,544.00

0.000 0.00

4011

LS  DEDUCTION

Deduction for unauthorized bridge crossing.
Structure NO. SO83-13344R

4011 

Contracted 596,652.90

Current 584,725.16

In place 548,605.76

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 1125+33.50

GROUP 7 GUARDRAIL

0030.70      6,750.00 1.000 6,750.00

1.000 6,750.00

1.000 6,750.00

0.000 0.00

0033

LS  MOBILIZATION
0033 

7011.20      22.25 2,875.000 63,968.75

2,875.000 63,968.75

2,862.500 63,690.63

0.000 0.00

0034

LF  W-BEAM GUARDRAIL
0034 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7020.00      2,050.00 4.000 8,200.00

3.000 6,150.00

2.000 4,100.00

0.000 0.00

0035

EACHBRIDGE APPROACH SECTIONS
0035 

7024.27      1,950.00 4.000 7,800.00

4.000 7,800.00

4.000 7,800.00

0.000 0.00

0036

EACHGUARDRAIL END TREATMENT, TYPE II
0036 

7020.30      2,562.50 0.000 0.00

1.000 2,562.50

2.000 5,125.00

0.000 0.00

4002

EACHBRIDGE APPROACH SECTION (MODIFIED)

Additional thrie beam section included

4002 

8091.00      66.00 0.000 0.00

125.000 8,250.00

127.942 8,444.18

0.000 0.00

4005

CY  GRANULAR BACKFILL

At new bridge approach and pavement sections

4005 

Contracted 86,718.75

Current 95,481.25

In place 95,909.81

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      7.50 1,097.000 8,227.50

1,097.000 8,227.50

1,185.950 8,894.65

0.000 0.00

0037

STA OVERLAY BROKEN LINES
0037 

0002.60      8.50 2,194.000 18,649.00

2,194.000 18,649.00

2,182.190 18,548.64

0.000 0.00

0038

STA OVERLAY SOLID LINES
0038 

0030.90      163,395.00 1.000 163,395.00

1.000 163,395.00

1.000 163,395.00

0.000 0.00

0039

LS  MOBILIZATION
0039 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1020.02      15.50 5.000 77.50

5.000 77.50

0.000 0.00

0.000 0.00

0040

EACHDELINEATOR,  TYPE II
0040 

1020.03      16.50 81.000 1,336.50

81.000 1,336.50

0.000 0.00

0.000 0.00

0041

EACHDELINEATOR,  TYPE III
0041 

1020.06      50.00 20.000 1,000.00

20.000 1,000.00

93.000 4,650.00

-6.000 -300.00

0042

EACHFLEXIBLE POST DELINEATOR
0042 

1020.20      35.00 24.000 840.00

24.000 840.00

24.000 840.00

0.000 0.00

0043

EACHINSTALL CHEVRONS
0043 

1043.50      5.00 14.000 70.00

14.000 70.00

14.000 70.00

0.000 0.00

0044

SY  RIPRAP FILTER FABRIC
0044 

1120.00      2,000.00 2.000 4,000.00

2.000 4,000.00

2.000 4,000.00

0.000 0.00

0045

EACHREMOVE DISCHARGE STRUCTURE
0045 

2001.00      23.00 25.000 575.00

25.000 575.00

5.681 130.66

0.000 0.00

0046

CY  GRAVEL SURFACE COURSE
0046 

3075.32      75.00 1,105.500 82,912.50

1,105.500 82,912.50

1,126.002 84,450.16

0.000 0.00

0047

SY  8" CONCRETE PAVEMENT, CLASS 47B-3500
0047 

4004.00      4.25 1,575.000 6,693.75

1,575.000 6,693.75

2,640.000 11,220.00

0.000 0.00

0048

LB  CAST IRON GRATE
0048 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4004.50      3.50 15,740.000 55,090.00

15,740.000 55,090.00

22,454.000 78,589.00

0.000 0.00

0049

LB  CAST IRON GRATE AND FRAME
0049 

4024.55      75.00 253.000 18,975.00

253.000 18,975.00

360.600 27,045.00

0.000 0.00

0050

LF  FLUME SPILLWAY
0050 

4024.59      5,000.00 2.000 10,000.00

2.000 10,000.00

4.000 20,000.00

0.000 0.00

0051

EACHCONCRETE FLUME
0051 

4024.71      3,400.00 25.000 85,000.00

25.000 85,000.00

35.000 119,000.00

0.000 0.00

0052

EACHCONCRETE FLUME, TYPE II
0052 

4105.59      1,200.00 91.000 109,200.00

91.000 109,200.00

130.200 156,240.00

0.000 0.00

0053

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0053 

4130.06      2,000.00 0.180 360.00

0.180 360.00

0.000 0.00

0.000 0.00

0054

CY  CLASS 47B-3000 CONCRETE FOR PIPE
CULVERT PLUG

0054 

4155.50      3.00 8,069.000 24,207.00

8,069.000 24,207.00

11,489.000 34,467.00

0.000 0.00

0055

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0055 

6104.00      45.00 7.000 315.00

7.000 315.00

7.000 315.00

0.000 0.00

0056

TON BROKEN CONCRETE RIPRAP
0056 

6133.00      23.94 1,552.000 37,154.88

1,552.000 37,154.88

1,552.000 37,154.88

0.000 0.00

0057

SY  MEMBRANE WATERPROOFING
0057 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8022.20      1.45 28,270.000 40,991.50

28,270.000 40,991.50

27,133.200 39,343.15

25.550 37.05

0058

EACHHYDRATED LIME/WARM MIX ASPHALT
0058 

8111.00      400.00 33.780 13,512.00

33.780 13,512.00

32.875 13,150.00

0.000 0.00

0059

STA SHOULDER SUBGRADE PREPARATION
0059 

9002.12      26.48 200.000 5,296.00

200.000 5,296.00

0.000 0.00

0.000 0.00

0060

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPS

0083 

9005.23      26.48 15,220.000 403,025.60

15,220.000 403,025.60

15,623.180 413,701.81

0.000 0.00

0061

TON ASPHALTIC CONCRETE, TYPE SPS
0060 

9005.70      39.85 4,110.000 163,783.50

4,060.000 161,791.00

3,653.780 145,603.13

0.000 0.00

0062

TON ASPHALTIC CONCRETE, TYPE LC
0061 

9005.75      35.57 23,860.000 848,700.20

23,510.000 836,250.70

23,265.990 827,571.26

0.000 0.00

0063

TON ASPHALTIC CONCRETE, TYPE SPR
0062 

9009.00      5.50 1,078.000 5,929.00

1,078.000 5,929.00

721.000 3,965.50

0.000 0.00

0064

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0063 

9009.10      4.50 6,888.000 30,996.00

6,888.000 30,996.00

7,467.820 33,605.19

0.000 0.00

0065

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DITCH LINER

0064 

9010.50      45.57 300.000 13,671.00

300.000 13,671.00

213.430 9,726.00

0.000 0.00

0066

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0065 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9020.89      589.00 6.400 3,769.60

6.400 3,769.60

0.000 0.00

0.000 0.00

0067

TON PERFORMANCE GRADED BINDER (52-34) FOR
STATE MAINTENANCE PATCHING

0084 

9021.12      589.00 487.040 286,866.56

487.040 286,866.56

456.334 268,780.72

0.000 0.00

0068

TON PERFORMANCE GRADED BINDER (52-34)
0066 

9021.13      635.00 1,109.140 704,303.90

1,096.640 696,366.40

847.070 537,889.47

0.000 0.00

0069

TON PERFORMANCE GRADED BINDER (64-34)
0067 

9030.00      5.00 19,418.000 97,090.00

19,418.000 97,090.00

31,638.000 158,190.00

0.000 0.00

0070

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0068 

9034.00      4.50 461.000 2,074.50

461.000 2,074.50

0.000 0.00

0.000 0.00

0071

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0069 

9053.00      2.95 27,310.000 80,564.50

27,310.000 80,564.50

42,552.120 125,528.75

-7,147.880 -21,086.25

0072

GAL TACK COAT
0070 

9111.00      31.25 193.000 6,031.25

193.000 6,031.25

0.000 0.00

0.000 0.00

0073

MGALWATER
0071 

9170.00      142.00 708.370 100,588.54

708.370 100,588.54

707.230 100,426.66

0.000 0.00

0074

STA EARTH SHOULDER CONSTRUCTION
0072 

9179.75      2,500.00 3.000 7,500.00

3.000 7,500.00

5.000 12,500.00

0.000 0.00

0075

EACHMILLING FOR ASPHALTIC CONCRETE INLAY
0073 



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

6450           

0025 Pay Period End Date: 01.04.2016

Estimate Summary to Contractor Page:   7 of 12

Nebraska Department of Roads Date: 01.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9185.76      10.00 737.000 7,370.00

737.000 7,370.00

659.320 6,593.20

0.000 0.00

0076

STA RUMBLE STRIPS, ASPHALT
0074 

9188.50      35.00 1,190.000 41,650.00

1,190.000 41,650.00

1,199.407 41,979.25

0.000 0.00

0077

SY  SURFACING UNDER GUARDRAIL
0075 

9300.37      1.00 340.000 340.00

340.000 340.00

0.000 0.00

0.000 0.00

0078

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0085 

9300.38      1.00 73,933.000 73,933.00

73,933.000 73,933.00

296,427.250 296,427.25

871.560 871.56

0079

EACHRAP INCENTIVE PAYMENT
0076 

9300.52      3,500.00 1.000 3,500.00

1.000 3,500.00

1.000 3,500.00

0.000 0.00

0080

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0077 

P300.18      45.00 1,440.000 64,800.00

1,440.000 64,800.00

1,436.000 64,620.00

0.000 0.00

0081

LF  18" CULVERT PIPE, TYPE 3,4 OR 5
0078 

P369.18      110.00 280.000 30,800.00

280.000 30,800.00

364.000 40,040.00

0.000 0.00

0082

LF  18" SLOTTED CULVERT PIPE, TYPE 3,4 OR 5
0079 

P402.15      60.00 3,028.000 181,680.00

3,028.000 181,680.00

4,287.000 257,220.00

0.000 0.00

0083

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0080 

P600.15      65.00 39.000 2,535.00

39.000 2,535.00

43.000 2,795.00

0.000 0.00

0084

LF  15" CULVERT PIPE, TYPE 2,3,4,5,7 OR 8
0081 

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

6450           

0025 Pay Period End Date: 01.04.2016

Estimate Summary to Contractor Page:   7 of 12

Nebraska Department of Roads Date: 01.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P600.18      65.00 29.000 1,885.00

29.000 1,885.00

43.000 2,795.00

0.000 0.00

0085

LF  18" CULVERT PIPE, TYPE 2,3,4,5,7 OR 8
0082 

9005.75      78.46 0.000 0.00

400.000 31,384.00

399.800 31,368.31

-23.740 -1,862.64

4003

TON ASPHALTIC CONCRETE, TYPE SPR

Sta 1127+ to 1136+ Lt Lane- Phase I

4003 

9021.13      703.50 0.000 0.00

12.500 8,793.75

12.520 8,807.82

0.092 64.72

4004

TON PERFORMANCE GRADED BINDER (64-34)

Sta 1127+ to 1136+ Lt Lane- Phase I

4004 

0030.70      6,750.00 0.000 0.00

1.000 6,750.00

1.000 6,750.00

0.000 0.00

4006

LS  MOBILIZATION

Additional Mobilization for Phase I

4006 

0030.90      10,000.00 0.000 0.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

4007

LS  MOBILIZATION

Additional Mobilization for Phase I

4007 

0095.00      498.75 0.000 0.00

1.000 498.75

1.000 498.75

0.000 0.00

4012

LS  ADDITIONAL FREIGHT

Type VIII flume pipe, bands and
componentsExtension of original installations

4012 

9300.60      1.88 0.000 0.00

7,843.486 14,745.75

7,843.486 14,745.75

7,843.486 14,745.75

4016

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

SPR Asphalt

4016 

9300.77      33.57 0.000 0.00

210.205 7,056.58

210.205 7,056.58

210.205 7,056.58

4017

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

SPR Asphalt

4017 

9300.56      1.588 0.000 0.00

23,879.220 37,920.20

23,879.220 37,920.20

23,879.220 37,920.20

4018

TON SUPERPAVE QUALITY INCENTIVE

SPR Asphalt

4018 



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

6450           

0025 Pay Period End Date: 01.04.2016

Estimate Summary to Contractor Page:   8 of 12

Nebraska Department of Roads Date: 01.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.56      0.254 0.000 0.00

15,623.180 3,968.29

15,623.180 3,968.29

15,623.180 3,968.29

4019

TON SUPERPAVE QUALITY INCENTIVE

SPS Asphalt

4019 

Contracted 3,851,265.28

Current 3,950,003.10

In place 4,296,077.03

This Estimate 41,415.26

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 10,020.000 5,010.00

10,020.000 5,010.00

22,431.000 11,215.50

0.000 0.00

0086

BDAYBARRICADE, TYPE II
0086 

0001.10      2.00 1,326.000 2,652.00

1,326.000 2,652.00

3,977.000 7,954.00

0.000 0.00

0087

BDAYBARRICADE, TYPE III
0087 

0001.75      1.00 1,400.000 1,400.00

1,400.000 1,400.00

814.000 814.00

0.000 0.00

0088

EACHTEMPORARY SIGN DAY
0088 

0001.90      0.50 18,349.000 9,174.50

18,349.000 9,174.50

20,849.000 10,424.50

0.000 0.00

0089

EACHSIGN DAY
0089 

0001.99      2.00 140.000 280.00

140.000 280.00

338.000 676.00

0.000 0.00

0090

EACHCONTRACTOR FURNISHED SIGN DAY
0090 

0002.28      0.30 8,600.000 2,580.00

8,600.000 2,580.00

308.000 92.40

0.000 0.00

0091

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0091 

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

6450           

0025 Pay Period End Date: 01.04.2016

Estimate Summary to Contractor Page:   8 of 12

Nebraska Department of Roads Date: 01.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.30      0.50 4,500.000 2,250.00

4,500.000 2,250.00

2,627.800 1,313.90

0.000 0.00

0092

LF  PAVEMENT MARKING REMOVAL
0092 

0002.44      0.60 8,600.000 5,160.00

8,600.000 5,160.00

11,107.400 6,664.44

0.000 0.00

0093

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0093 

0002.47      0.01 8,600.000 86.00

8,600.000 86.00

1,299.700 13.00

0.000 0.00

0094

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0094 

0003.10      325.00 200.000 65,000.00

200.000 65,000.00

170.500 55,412.50

0.000 0.00

0095

DAY FLAGGING
0095 

0003.20      375.00 60.000 22,500.00

60.000 22,500.00

63.500 23,812.50

0.000 0.00

0096

DAY FURNISHING AND OPERATING PILOT VEHICLE
0096 

0003.50      35.00 1,600.000 56,000.00

1,600.000 56,000.00

1,575.000 55,125.00

0.000 0.00

0097

LF  CONCRETE PROTECTION BARRIER
0097 

0003.56      5.00 1,400.000 7,000.00

1,400.000 7,000.00

1,562.500 7,812.50

0.000 0.00

0098

LF  RELOCATE CONCRETE PROTECTION BARRIER
0098 

0003.70      400.00 4.000 1,600.00

4.000 1,600.00

8.000 3,200.00

0.000 0.00

0099

EACHTEMPORARY RUMBLE STRIP
0099 

0003.74      16,000.00 1.000 16,000.00

1.000 16,000.00

1.000 16,000.00

0.000 0.00

0100

EACHTEMPORARY TRAFFIC SIGNAL
0100 



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

6450           

0025 Pay Period End Date: 01.04.2016

Estimate Summary to Contractor Page:   9 of 12

Nebraska Department of Roads Date: 01.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0010.04      1,500.00 1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

0.000 0.00

0101

EACHFIELD OFFICE
0101 

0030.00      23,000.00 1.000 23,000.00

1.000 23,000.00

1.000 23,000.00

0.000 0.00

0102

LS  MOBILIZATION
0102 

9110.01      60.00 70.000 4,200.00

70.000 4,200.00

0.000 0.00

0.000 0.00

0103

HOURRENTAL OF LOADER, FULLY OPERATED
0103 

9110.02      65.00 50.000 3,250.00

50.000 3,250.00

0.000 0.00

0.000 0.00

0104

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0104 

9110.03      60.00 70.000 4,200.00

70.000 4,200.00

9.500 570.00

0.000 0.00

0105

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0105 

9110.07      60.00 70.000 4,200.00

70.000 4,200.00

93.500 5,610.00

0.000 0.00

0106

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0106 

9110.27      150.00 20.000 3,000.00

20.000 3,000.00

13.750 2,062.50

0.000 0.00

0107

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0107 

L022.75      3.10 500.000 1,550.00

500.000 1,550.00

0.000 0.00

0.000 0.00

0108

LF  TEMPORARY SILT CHECK
0108 

L022.90      5.00 500.000 2,500.00

500.000 2,500.00

217.500 1,087.50

0.000 0.00

0109

LF  TEMPORARY SILT FENCE
0109 

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

6450           

0025 Pay Period End Date: 01.04.2016

Estimate Summary to Contractor Page:   9 of 12

Nebraska Department of Roads Date: 01.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.70      240.00 3.000 720.00

3.000 720.00

0.000 0.00

0.000 0.00

0110

TON TEMPORARY MULCH
0110 

L070.05      240.50 40.000 9,620.00

40.000 9,620.00

28.000 6,734.00

0.000 0.00

0111

HOURMOWING
0111 

0020.00      2.00 0.000 0.00

2,250.000 4,500.00

2,257.500 4,515.00

0.000 0.00

4013

HOURTRAINING

Contractor Specific OJT

4013 

Contracted 254,432.50

Current 258,932.50

In place 245,609.24

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 5,198,261.85

Current 5,349,079.89

In place 5,662,644.60

This Estimate 41,415.26



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

6450           

0025 Pay Period End Date: 01.04.2016

Estimate Summary to Contractor Page:   10 of 12

Nebraska Department of Roads Date: 01.06.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 61450  000   

Prpsl Line Nbr 0021

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

815/816   

Phase II Pavement Approaches

16,254.00 8,330.18S.P. Initial Payment0004

815/816   

Phase II Pavement Approaches

-3,450.00 -1,768.13S.P. Adjustment0004

815/816   

Phase II Pavement Approaches

-10,751.50 -5,510.15S.P. Adjustment0005

815/816   

Phase II Pavement Approaches

-1,620.00 -830.25S.P. Adjustment0006

815/816   

Phase II Pavement Approaches

15,821.00 8,108.26S.P. Initial Payment0007

815/816   

Phase II Pavement Approaches

-405.00 -207.56S.P. Adjustment0007

815/816   

Phase II Pavement Approaches

-27.50 -14.09S.P. Adjustment0009

815/816   

Phase II Pavement Approaches

-3,422.50 -1,754.03S.P. Adjustment0009

815/816   

Phase II Pavement Approaches

-10,346.50 -5,302.58S.P. Adjustment0010

815/816   

Phase II Pavement Approaches

-2,052.00 -1,051.65S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0021: 0.00

$0.00Total for item code 3051.10: 0.00

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

6450           

0025 Pay Period End Date: 01.04.2016

Estimate Summary to Contractor Page:   10 of 12

Nebraska Department of Roads Date: 01.06.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 61450  000   

Prpsl Line Nbr 0030

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

815/816   

Phase II Abutments

3,448.00 1,767.10S.P. Initial Payment0004

815/816   

Phase II Abutments

-2,872.50 -1,472.16S.P. Adjustment0004

815/816   

Phase II Abutments

2,872.00 1,471.90S.P. Initial Payment0007

815/816   

Phase II Abutments

-575.50 -294.94S.P. Adjustment0008

815/816   

Phase II Abutments

-285.25 -146.19S.P. Adjustment0008

815/816   

Phase II Abutments

-860.75 -441.13S.P. Adjustment0009

815/816   

Phase II Abutments

-954.00 -488.92S.P. Adjustment0010

815/816   

Phase II Abutments

-772.00 -395.66S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0030: 0.00

$0.00Total for item code 6131.50: 0.00



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

6450           

0025 Pay Period End Date: 01.04.2016

Estimate Summary to Contractor Page:   11 of 12

Nebraska Department of Roads Date: 01.06.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.50      PIPE PILING

Project 61450  000   

Prpsl Line Nbr 0031

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0-176C    

Pipe Piling

110.00 3,382.50S.P. Initial Payment0004

0-176C    

Pipe Piling

-88.41 -2,718.61S.P. Adjustment0004

0-176C    

Pipe Piling

100.00 3,075.00S.P. Initial Payment0007

0-176C    

Pipe Piling

-21.59 -663.89S.P. Adjustment0008

0-176C    

Pipe Piling

-96.21 -2,958.46S.P. Adjustment0008

0-176C    

Pipe Piling

-3.79 -116.54S.P. Closure0011

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0031: 0.00

$0.00Total for item code 6210.50: 0.00

Item Cd Item Desc

7011.20      W-BEAM GUARDRAIL

Project 61450  000   

Prpsl Line Nbr 0034

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9213G     

W-Beam Guardrail

2,875.00 35,333.75S.P. Initial Payment0001

9213G     

W-Beam Guardrail

-900.00 -11,061.00S.P. Adjustment0007

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

6450           

0025 Pay Period End Date: 01.04.2016

Estimate Summary to Contractor Page:   11 of 12

Nebraska Department of Roads Date: 01.06.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7011.20      W-BEAM GUARDRAIL

Project 61450  000   

Prpsl Line Nbr 0034

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9213G     

W-Beam Guardrail

-787.50 -9,678.38S.P. Adjustment0012

9213G     

W-Beam Guardrail

-1,187.50 -14,594.37S.P. Closure0014

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0034: 0.00

$0.00Total for item code 7011.20: 0.00

Item Cd Item Desc

7020.00      BRIDGE APPROACH SECTIONS

Project 61450  000   

Prpsl Line Nbr 0035

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9213G     

Bridge Approach Sections

4.00 4,572.00S.P. Initial Payment0001

9213G     

Bridge Approach Sections

-1.00 -1,143.00S.P. Adjustment0007

9213G     

Bridge Approach Sections

-1.00 -1,143.00S.P. Adjustment0012

9213G     

Bridge Approach Sections

-2.00 -2,286.00S.P. Closure0014

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0035: 0.00

$0.00Total for item code 7020.00: 0.00



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

6450           

0025 Pay Period End Date: 01.04.2016

Estimate Summary to Contractor Page:   12 of 12

Nebraska Department of Roads Date: 01.06.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7024.27      GUARDRAIL END TREATMENT, TYPE II

Project 61450  000   

Prpsl Line Nbr 0036

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9213G     

Guardrail End Treatment

4.00 4,664.00S.P. Initial Payment0001

9213G     

Guardrail End Treatment

-1.00 -1,166.00S.P. Adjustment0007

9213G     

Guardrail End Treatment

-1.00 -1,166.00S.P. Adjustment0012

9213G     

Guardrail End Treatment

-2.00 -2,332.00S.P. Adjustment0014

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0036: 0.00

$0.00Total for item code 7024.27: 0.00

$0.00Total remaining for contract:


