Nebraska Department of Roads Date: 07.07.2016 Nebraska Department of Roads Date: 07.07.2016
Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID: 6459 Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID: 6459 Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0007 Pay Period End Date:  06.30.2016 Est Number: 0007 Pay Period End Date:  06.30.2016
Contract Location: Total to Date  Prev to Date This Estimate
DUNNING SOUTHEAST Estimate Type: PROG Current Contract Amt Total Earnings  $2,172,053.56 $2,165,392.56 $6,661.00
$2,306,993.14 Stockpiled Materials $.00 $.00 $.00
c _ Original Contract Amt Gross Earnings  $2,172,053.56  $2,165,392.56 $6,661.00
ontractor: $2.306.993.14 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION INC. Date Let:  07.30.2015 AR Escrow Amount $.00 $.00 $.00
129 E 2ND ST Date Awarded:  08.10.2015 % Dollar Comp Securities Encmb $.00 $.00 $.00
Date Contract Executed: 08.18.2015 .
PO BOX 1087 : 94% Net Earnings  $2,172,053.56 $2,165,392.56 $6,661.00
Date Notice for Work to ]
Begin: 04.18.2016 % Time Comp
HASTINGS NE 68902-1087 gin: g 9195  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 04.18.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
BLAINE ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
CUSTER Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description Petrol Adj $.00 $.00 $.00
Number  Project Number Number F'?ef PREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments $.00 $.00 $.00
61459 000 NH-2-3(119) 002 238.68 247.31 BITUMINOUS
Payment  $2,172,053.56 $2,165,392.56 $6,661.00
Project Manager District Engineer
Lewandowski, Daniel J 07.01.2016 Craig, Cameron 07.01.2016
Construction Engineer Controller
Halstead, Kerri 07.01.2016 Burling, Laurie 07.05.2016
Controller
Burling, Laurie 07.05.2016
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Est Number: 0007 Pay Period End Date:  06.30.2016 Est Number: 0007 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0030.90 68,205.00 1.000 68,205.00
0001 0001 0001.08 0.50 9,000.000 4,500.00 MOBILIZATION LS 1.000 68,205.00
BARRICADE, TYPE II BDAY 9,000.000 4,500.00 1.000 68,205.00
9,184.000 4,592.00 0.000 0.00
0.000 0.00 0010 0010 1020.06 50.00 107.000 5,350.00
0002 0002 0001.10 2.00 332.000 664.00 FLEXIBLE POST DELINEATOR EACH 107.000 5,350.00
BARRICADE, TYPE Il BDAY 332.000 664.00 108.000 5,400.00
328.000 656.00 108.000 5,400.00
55.000 110.00 o011 0011 1020.20 42.50 34.000 1,445.00
0003 0003 0001.75 1.00 630.000 630.00 INSTALL CHEVRONS EACH 34.000 1,445.00
TEMPORARY SIGN DAY EACH 630.000 630.00 38.000 1,615.00
259.000 259.00 38.000 1,615.00
0.000 0.00 0012 0012 1021.10 15.00 107.000 1,605.00
0004 0004 0001.90 1.00 7,487.000 7,487.00 REMOVE DELINEATOR UNITS EACH 107.000 1,605.00
SIGN DAY EACH 7,487.000 7,487.00 107.000 1,605.00
2,790.000 2,790.00 0.000 0.00
-464.000 -464.00 0013 0013 1136.01 25.00 32.000 800.00
0005 0005 0002.55 7.50 1,366.000 10,245.00 REMOVE EACH 32.000 800.00
OVERLAY BROKEN LINES STA 1,366.000 10,245.00  ~jEVRON 32.000 800.00
1,556.200 11,671.50 0.000 0.00
0.000 0.00 0014 0014 8022.20 1.36 27,190.000 36,978.40
0006 0006 0002.60 8.50 2,732.000 23,222.00 HYDRATED LIME/WARM MIX ASPHALT EACH 27,190.000 36,978.40
OVERLAY SOLID LINES STA 2,732.000 23,222.00 27,016.800 36,742.85
3,196.100 27,166.85 0.000 0.00
0.000 0.00 0015 0033 9002.12 21.76 300.000 6,528.00
0007 0007 0003.10 325.00 90.000 29.250.00 ASPHALTIC CONCRETE FOR STATE TON 300.000 6,528.00
FLAGGING DAY 90.000 29,250.00 MAINTENANCE PATCHING, TYPE SPS 0.000 0.00
60.000 19,500.00 0.000 0.00
0.000 0.00 0016 0015 9005.23 21.76 10,170.000 221,299.20
0008 0008 0003.20 425.00 40.000 17,000.00 ASPHALTIC CONCRETE, TYPE SPS TON 10,170.000 221,299.20
FURNISHING AND OPERATING PILOT VEHICLE DAY 40.000 17,000.00 10,578.010 230,177.50
29.500 12,537.50 0.000 0.00
0.000 0.00 0017 0016 9005.75 29.11 27,090.000 788,589.90
ASPHALTIC CONCRETE, TYPE SPR TON 27,090.000 788,589.90
27,016.800 786,459.05
0.000 0.00
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Est Number: 0007 Pay Period End Date:  06.30.2016 Est Number: 0007 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0017 9009.00 5.00 670.000 3,350.00 0027 0025 9110.07 50.00 50.000 2,500.00
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 670.000 3,350.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,500.00
DRIVEWAYS AND INTERSECTIONS 696.230 3,481.16 0.000 0.00
0.000 0.00 0.000 0.00
0019 0018 9010.50 79.61 100.000 7,961.00 0028 0026 9179.23 170.00 457.400 77,758.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 100.000 7,961.00 COLD MILLING, CLASS 3 STA 457.400 77,758.00
SPR 0.000 0.00 457.400 77,758.00
0.000 0.00 0.000 0.00
0020 0034 9020.89 564.00 9.600 541440 0029 0027 9179.35 5.00 670.000 3,350.00
PERFORMANCE GRADED BINDER (52-34) FOR TON 9.600 5,414.40 COLD MILLING, CLASS 5 SY 670.000 3,350.00
STATE MAINTENANCE PATCHING 0.000 0.00 696.230 3,481.15
0.000 0.00 0.000 0.00
0021 0019 9021.12 564.00 325.400 183,525.60 0030 0028 9179.43 43.00 914.800 39,336.40
PERFORMANCE GRADED BINDER (52-34) TON 325.400 183,525.60 COLD MILLING, CLASS 3 STA 914.800 39,336.40
350.553 197,711.89 TYPE A 914.800 39,336.40
0.000 0.00 0.000 0.00
0022 0020 9021.13 659.00 924.460 609,219.14 0031 0029 9185.76 9.50 914.800 8,690.60
PERFORMANCE GRADED BINDER (64-34) TON 924.460 609,219.14 RUMBLE STRIPS, ASPHALT STA 914.800 8,690.60
724.302 477,315.02 909.940 8,644.43
0.000 0.00 0.000 0.00
0023 0021 9053.00 1.75  36,610.000 64,067.50 0032 0035 9300.37 1.00 510.000 510.00
TACK COAT GAL 36,610.000 64,067.50 RAP INCENTIVE PAYMENT FOR STATE EACH 510.000 510.00
29,585.000 51,773.75  MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0024 0022 9110.01 50.00 50.000 2,500.00 0033 0030 9300.38 1.00 63,512.000 63,512.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 2,500.00 RAP INCENTIVE PAYMENT EACH 63,512.000 63,512.00
0.000 0.00 95,374.510 95,374.51
0.000 0.00 0.000 0.00
0025 0023 9110.02 50.00 50.000 2,500.00 0034 0031 9300.52 4,500.00 1.000 4,500.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 4,500.00
OPERATED 0.000 000 /D 1.000 4,500.00
0.000 0.00 0.000 0.00
0026 0024 9110.03 40.00 50.000 2,000.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,000.00
0.000 0.00
0.000 0.00
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Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount
0035 0032 L860.50 2,500.00 1.000 2,500.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 2,500.00
CONTRACTOR COMPLIANCE 1.000 2,500.00
0.000 0.00
GROUP 9 BITUMINOUS Contracted 2,306,993.14
Current 2,306,993.14
In place 2,172,053.56
This Estimate 6,661.00
Totals for contract Contracted 2,306,993.14
Current 2,306,993.14
In place 2,172,053.56

This Estimate

6,661.00



