Nebraska Department of Roads Date: 04.21.2016 Nebraska Department of Roads Date: 04.21.2016
Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID: 6476 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6476 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0002 Pay Period End Date:  04.16.2016 Est Number: 0002 Pay Period End Date:  04.16.2016
Contract Location: Total to Date  Prev to Date This Estimate
LINCOLN/LOGAN COUNTY LINE SOUTH Estimate Type: PROG Current Contract Amt Total Earnings $686,677.87 $46,900.39 $639,777.48
$2,128,157.84 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $686,677.87 $46,900.39 $639,777.48
ontractor: Date Lot 07.30.2015 $2.128.157.84 Retainage $.00 $.00 $.00
PAULSEN, INC. ated e;. e Escrow Amount $.00 $.00 $.00
1116 EAST HWY 30 e Date ;Wﬁf ed- 82-;:-2812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .28. .
P O BOX 17 : 32% Net Earnings  $686,677.87 $46,900.39  $639,777.48
Date Notice for Work to )
Begin: 03.28.2016 % Time Comp
COZAD NE 69130-0017 gin: 9828 269  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.29.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(308)784-3333 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
CINCINNATI INSURANCE COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
LINCOLN ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
61476 000 NH-83-2(135) 083 98.63 105.37 BITUMINOUS Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $686,677.87 $46,900.39 $639,777.48
Project Manager District Engineer
Brinker, Gary 04.18.2016 Craig, Cameron 04.18.2016
Construction Engineer Controller
Halstead, Kerri 04.19.2016 Burling, Laurie 04.20.2016
Controller
Burling, Laurie 04.20.2016
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Est Number: 0002 Pay Period End Date:  04.16.2016 Est Number: 0002 Pay Period End Date:  04.16.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0030.90 85,000.00 1.000 85,000.00
0001 0001 0001.08 0.50 9,000.000 4,500.00 MOBILIZATION LS 1.000 85,000.00
BARRICADE, TYPE || BDAY 9,000.000 4,500.00 1.000 85,000.00
186.000 93.00 1.000 85,000.00
144.000 7200 0010 0010 1033.00 1,897.81 2.670 5,067.15
0002 0002 0001.10 3.00 360.000 1,080.00 ROADWAY GRADING STA 2.670 5,067.15
BARRICADE, TYPE Il BDAY 360.000 1,080.00 0.000 0.00
286.000 858.00 0.000 0.00
224.000 672.00 o011 0011 2001.00 33.04 110.000 3,634.40
0003 0003 0001.75 5.00 700.000 3,500.00 GRAVEL SURFACE COURSE CY 110.000 3,634.40
TEMPORARY SIGN DAY EACH 700.000 3,500.00 0.000 0.00
273.000 1,365.00 0.000 0.00
203.000 1,015.00 0012 0012 8022.20 125  24,445.000 30,556.25
0004 0004 0001.90 1.05 7,722.000 8,108.10 HYDRATED LIME/WARM MIX ASPHALT EACH 24,445.000 30,556.25
SIGN DAY EACH 7,722.000 8,108.10 6,942.710 8,678.39
828.000 869.40 6,942.710 8,678.39
644.000 676.20 0014 0013 9005.23 19.00 7,115.000 135,185.00
0005 0005 0002.55 8.25 1,068.000 8,811.00 ASPHALTIC CONCRETE, TYPE SPS TON 7,115.000 135,185.00
OVERLAY BROKEN LINES STA 1,068.000 8,811.00 0.000 0.00
713.240 5,884.23 0.000 0.00
620.070 511558 0015 0014 9005.75 29.37  24,245.000 712,075.65
0006 0006 0002.60 8.50 2,136.000 18,156.00 ASPHALTIC CONCRETE, TYPE SPR TON 24,245.000 712,075.65
OVERLAY SOLID LINES STA 2,136.000 18,156.00 6,940.710 203,848.65
1,069.860 9,093.81 6,940.710 203,848.65
883.520 7,509.92 0016 0015 9009.00 3.25 3,338.000 10,848.50
0007 0007 0003.10 350.00 100.000 35,000.00 PLACEMENT OF ASPHALTIC CONCRETE FOR 5% 3,338.000 10,848.50
FLAGGING DAY 100.000 35,000.00 DRIVEWAYS AND INTERSECTIONS 0.000 0.00
22.000 7,700.00 0.000 0.00
17.000 5,950.00 0017 0016 9010.50 40.00 200.000 8,000.00
0008 0008 0003.20 450.00 45.000 20,250.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 200.000 8,000.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 45.000 20,250.00 SPR 2.000 80.00
11.000 4,950.00 2.000 80.00
8.500 3.825.00 019 0017 9021.12 540.00 227.680 122,947.20
PERFORMANCE GRADED BINDER (52-34) TON 227.680 122,947.20
0.000 0.00
0.000 0.00
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Est Number: 0002 Pay Period End Date:  04.16.2016 Est Number: 0002 Pay Period End Date:  04.16.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0020 0018 9021.13 630.00 831.130 523,611.90 0029 0027 9185.76 8.75 712.000 6,230.00
PERFORMANCE GRADED BINDER (64-34) TON 831.130 523,611.90 RUMBLE STRIPS, ASPHALT STA 712.000 6,230.00
200.959 126,604.17 0.000 0.00
200.959 126,604.17 0.000 0.00
0021 0019 9053.00 1.71 28,940.000 49,487.40 0031 0028 9300.38 1.00 53,652.000 53,652.00
TACK COAT GAL 28,940.000 49,487.40 RAP INCENTIVE PAYMENT EACH 53,652.000 53,652.00
6,300.000 10,773.00 15,135.110 15,135.11
6,300.000 10,773.00 15,135.110 15,135.11
0022 0020 9110.01 65.00 50.000 3,250.00 0032 0029 9300.52 2,500.00 1.000 2,500.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 3,250.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 2,500.00
0.000 000 P 0.000 0.00
0.000 0.00 0.000 0.00
0023 0021 9110.02 70.00 50.000 3,500.00 0033 0030 L019.13 10.00 238.000 2,380.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,500.00 EROSION CONTROL, CLASS 1D SY 238.000 2,380.00
OPERATED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0024 0022 9110.03 65.00 50.000 3,250.00 0034 0031 L860.50 15,000.00 1.000 15,000.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 3,250.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 15,000.00
0.000 0.00 CONTRACTOR COMPLIANCE 0.500 7 500.00
0.000 0.00 0.500 7,500.00
0025 0023 9110.07 55.00 50.000 2,750.00 0013 0032 9002.12 19.00 200.000 3,800.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,750.00 ASPHALTIC CONCRETE FOR STATE TON 200.000 3,800.00
0.000 0.00 MAINTENANCE PATCHING, TYPE SPS 0.000 0.00
0.000 0.00 0.000 0.00
0026 0024 9179.23 500.00 355.900 177,950.00 0018 0033 9020.89 540.00 6.400 3,456.00
COLD MILLING, CLASS 3 STA 355.900 177,950.00 PERFORMANCE GRADED BINDER (52-34) FOR TON 6.400 3,456.00
267.465 133,732.50 STATE MAINTENANCE PATCHING 0.000 0.00
220.880 110,440.00 0.000 0.00
0027 0025 9179.35 4.00 3,338.000 13,352.00
COLD MILLING, CLASS 5 SY 3,338.000 13,352.00
3,370.070 13,480.28
2,295.690 9,182.76
0028 0026 9179.43 71.55 711.800 50,929.29
COLD MILLING, CLASS 3 STA 711.800 50,929.29
713.240 51,032.33
TYPE A
526.900 37,699.70
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Pay Period End Date:  04.16.2016
Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0030 0034 9300.37 1.00 340.000 340.00
RAP INCENTIVE PAYMENT FOR STATE EACH 340.000 340.00
MAINTENANCE PATCHING 0.000 0.00
0.000 0.00
GROUP 9 BITUMINOUS Contracted 2,128,157.84
Current 2,128,157.84
In place 686,677.87
This Estimate 639,777.48
Totals for contract Contracted 2,128,157.84
Current 2,128,157.84
In place 686,677.87

This Estimate

639,777.48



