Nebraska Department of Roads Date: 08.02.2016 Nebraska Department of Roads Date: 08.02.2016
Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID: 6476 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6476 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0007 Pay Period End Date:  07.29.2016 Est Number: 0007 Pay Period End Date:  07.29.2016
Contract Location: Total to Date  Prev to Date This Estimate
LINCOLN/LOGAN COUNTY LINE SOUTH Estimate Type: PROG Current Contract Amt Total Earnings  $2,133,959.15 $2,067,300.54 $66,658.61
$2,198,469.55 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $2,133,959.15  $2,067,300.54 $66,658.61
ontractor: Date Lot 07.30.2015 $2.128.157.84 Retainage $.00 $.00 $.00
PAULSEN, INC. ated e;. o Escrow Amount $.00 $.00 $.00
1116 EAST HWY 30 e Dateé\war ed. g:;zzgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .28. .
P O BOX 17 _ 97% Net Earnings  $2,133,959.15 $2,067,300.54 $66,658.61
Date Notice for Work to )
Begin: 03.28.2016 % Time Comp
COZAD NE 69130-0017 gin: 9828 749  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.29.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 06.15.2016 Disincentives $.00 $.00 $.00
(308)784-3333 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
CINCINNATI INSURANCE COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
LINCOLN ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
61476 000 NH-83-2(135) 083 98.63 105.37 BITUMINOUS Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment  $2,133,959.15 $2,067,300.54 $66,658.61
Project Manager District Engineer
Brinker, Gary 07.29.2016 Craig, Cameron 07.29.2016
Construction Engineer Controller
Halstead, Kerri 07.29.2016 Burling, Laurie 08.01.2016
Controller
Burling, Laurie 08.01.2016
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Est Number: 0007 Pay Period End Date:  07.29.2016 Est Number: 0007 Pay Period End Date:  07.29.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0030.90 85,000.00 1.000 85,000.00
0001 0001 0001.08 0.50 9,000.000 4,500.00 MOBILIZATION LS 1.000 85,000.00
BARRICADE, TYPE || BDAY 9,000.000 4,500.00 1.000 85,000.00
6,508.000 3,254.00 0.000 0.00
0.000 0.00 0010 0010 1033.00 1,897.81 2.670 5,067.15
0002 0002 0001.10 3.00 360.000 1,080.00 ROADWAY GRADING STA 2.670 5,067.15
BARRICADE, TYPE Il BDAY 360.000 1,080.00 3.250 6,167.88
1,150.000 3,450.00 0.000 0.00
0.000 0.00 o011 0011 2001.00 33.04 110.000 3,634.40
0003 0003 0001.75 5.00 700.000 3,500.00 GRAVEL SURFACE COURSE CY 110.000 3,634.40
TEMPORARY SIGN DAY EACH 700.000 3,500.00 23.390 772.81
784.000 3,920.00 0.000 0.00
0.000 0.00 0012 0012 8022.20 1.25 24,445.000 30,556.25
0004 0004 0001.90 1.05 7,722.000 8,108.10 HYDRATED LIME/WARM MIX ASPHALT EACH 24,445.000 30,556.25
SIGN DAY EACH 7,722.000 8,108.10 25,474.700 31,843.38
2,853.000 2,995.65 0.000 0.00
0.000 0.00 0014 0013 9005.23 19.00 7,115.000 135,185.00
0005 0005 0002.55 8.25 1,068.000 8,811.00 ASPHALTIC CONCRETE, TYPE SPS TON 7,115.000 135,185.00
OVERLAY BROKEN LINES STA 1,068.000 8,811.00 7,861.240 149,363.56
1,437.650 11,860.62 0.000 0.00
-59.170 -488.15 0015 0014 9005.75 29.37 24,245.000 712,075.65
0006 0006 0002.60 8.50 2,136.000 18,156.00 ASPHALTIC CONCRETE, TYPE SPR TON 24,245.000 712,075.65
OVERLAY SOLID LINES STA 2,136.000 18,156.00 25,411.200 746,326.94
2,193.020 18,640.67 0.000 0.00
-31.170 -264.95 0016 0015 9009.00 3.25 3,338.000 10,848.50
0007 0007 0003.10 350.00 100.000 35000.00 PLACEMENT OF ASPHALTIC CONCRETE FOR 5% 3,338.000 10,848.50
FLAGGING DAY 100.000 3500000 PRIVEWAYS AND INTERSECTIONS 3,370.070 10,952.73
54.000 18,900.00 0.000 0.00
0.000 0.00 0017 0016 9010.50 40.00 200.000 8,000.00
0008 0008 0003.20 450.00 45.000 20,250.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 200.000 8,000.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 45.000 20,250.00 SPR 63.500 2,540.00
27.000 12,150.00 0.000 0.00
0.000 0.00 0019 0017 9021.12 540.00 227.680 122,947.20
PERFORMANCE GRADED BINDER (52-34) TON 227.680 122,947.20
211.363 114,136.02
0.000 0.00
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Est Number: 0007 Pay Period End Date:  07.29.2016 Est Number: 0007 Pay Period End Date:  07.29.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0020 0018 9021.13 630.00 831.130 523,611.90 0029 0027 9185.76 8.75 712.000 6,230.00
PERFORMANCE GRADED BINDER (64-34) TON 831.130 523,611.90 RUMBLE STRIPS, ASPHALT STA 712.000 6,230.00
706.355 445,003.65 694.490 6,076.79
0.000 0.00 0.000 0.00
0021 0019 9053.00 1.71  28,940.000 49,487.40 0031 0028 9300.38 1.00  53,652.000 53,652.00
TACK COAT GAL 28,940.000 49,487.40  RAP INCENTIVE PAYMENT EACH 53,652.000 53,652.00
28,135.000 48,110.85 74,550.130 74,550.13
0.000 0.00 0.000 0.00
0022 0020 9110.01 65.00 50.000 3,250.00 0032 0029 9300.52 2,500.00 1.000 2,500.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 3,250.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 2,500.00
3.000 19500 /D 1.000 2,500.00
0.000 0.00 0.000 0.00
0023 0021 9110.02 70.00 50.000 3,500.00 0033 0030 L019.13 10.00 238.000 2,380.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,500.00 EROSION CONTROL, CLASS 1D sy 238.000 2,380.00
OPERATED 2.000 140.00 1,008.570 10,085.70
0.000 0.00 0.000 0.00
0024 0022 9110.03 65.00 50.000 3,250.00 0034 0031 L860.50 15,000.00 1.000 15,000.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 3,250.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 15,000.00
0.000 000 CONTRACTOR COMPLIANCE 1.000 15,000.00
0.000 0.00 0.000 0.00
0025 0023 9110.07 55.00 50.000 2,750.00 4004 4004 9300.60 1.60 0.000 0.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,750.00 SMOOTHNESS INCENTIVE-ASPHALTIC TON 10,319.076 16,510.52
2.000 110.00 CONCRETE 10,319.076 16,510.52
0.000 0.00 10,319.076 16,510.52
0026 0024 9179.23 500.00 355.900 177,950.00 4005 4005 9300.77 34.24 0.000 0.00
COLD MILLING, CLASS 3 STA 355.900 177,950.00 SMOOTHNESS INCENTIVE-PERFORMANCE TON 331.242 11,341.73
356.120 178,060.00 GRADED BINDER 331.242 11,341.73
0.000 0.00 331.242 11,341.73
0027 0025 9179.35 4.00 3,338.000 13,352.00 4006 4006 9300.56 1.55828 0.000 0.00
COLD MILLING, CLASS 5 SY 3,338.000 13,352.00  SUPERPAVE QUALITY INCENTIVE TON 25,474.700 39,696.72
3,370.070 13,480.28 , 25,474.700 39,696.72
0.000 0.00 Asphaltic Concrete Type SPR 25.474.700 3969672
0028 0026 9179.43 71.55 711.800 50,929.29 4007 4007 9300.58 0.01746 0.000 0.00
COLD MILLING, CLASS 3 STA 711.800 50,929.29  SUPERPAVE QUALITY DISINCENTIVE TON 7,861.240 -137.26
TYPE A 712.240 50,960.78 A _ 7,861.240 -137.26
0.000 0.00 sphaltic Concrete Type SPS 7.861.240 13726
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Est Number: 0007 Pay Period End Date:  07.29.2016
Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0013 0032 9002.12 19.00 200.000 3,800.00
ASPHALTIC CONCRETE FOR STATE TON 0.000 0.00
MAINTENANCE PATCHING, TYPE SPS 0.000 0.00
0.000 0.00
0018 0033 9020.89 540.00 6.400 3,456.00
PERFORMANCE GRADED BINDER (52-34) FOR TON 0.000 0.00
STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00
0030 0034 9300.37 1.00 340.000 340.00
RAP INCENTIVE PAYMENT FOR STATE EACH 340.000 340.00
MAINTENANCE PATCHING 0.000 0.00
0.000 0.00
4001 4001 9002.10 29.37 0.000 0.00
ASPHALTIC CONCRETE FOR STATE TON 200.000 5,874.00
MAINTENANCE PATCHING, TYPE SPR 0.000 0.00
0.000 0.00
4002 4002 9020.95 630.00 0.000 0.00
PERFORMANCE GRADED BINDER (64-34) FOR TON 6.400 4,032.00
STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00
4003 4003 8022.20 1.25 0.000 0.00
HYDRATED LIME/WARM MIX ASPHALT EACH 200.000 250.00
0.000 0.00
0.000 0.00
GROUP 9 BITUMINOUS Contracted 2,128,157.84
Current 2,198,469.55
In place 2,133,959.15
This Estimate 66,658.61
Totals for contract Contracted 2,128,157.84
Current 2,198,469.55
In place 2,133,959.15

This Estimate

66,658.61



