
Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6477           

0003 Pay Period End Date: 05.16.2015

Estimate Summary to Contractor Page:   1 of 8

Nebraska Department of Roads Date: 05.20.2015

Contract Location:

 

Contractor:

PAULSEN, INC.

1116 EAST HWY 30

P O BOX 17

 

Date Awarded: 09.11.2014

09.16.2014

03.16.2015

Date Let:

ARNOLD EAST

09.04.2014

Estimate Type: PROG

Phone:

(308)784-3333

Escrow Agent:

 

Surety Co:

CINCINNATI INSURANCE COMPANY

COZAD  NE  69130-0017

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.16.2015

Date Project Completion:

Counties

CUSTER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61477  000 STP-92-3(106) 092 249.19 265.44 GR CULV GDRL BIT
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$6,320,439.37

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $249,478.65 $127,808.07 $121,670.58
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $249,478.65 $127,808.07 $121,670.58
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $249,478.65 $127,808.07 $121,670.58

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-1,148.45 $.00 $-1,148.45

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$1,148.45 -$1,148.45

Payment

$.00

$248,330.20 $127,808.07 $120,522.13

$.00 $.00 $.00

4%

% Time Comp

% Dollar Comp

22%

$6,307,104.37

05.19.2015 05.19.2015

05.19.2015

Thomsen, Toby

Halstead, Kerri

Craig, Cameron

Project Manager District Engineer

Construction Engineer

05.19.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 05.19.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      15,500.00 1.000 15,500.00

1.000 15,500.00

1.000 15,500.00

1.000 15,500.00

0001

LS  MOBILIZATION
0001 

1009.00      9,650.00 1.000 9,650.00

1.000 9,650.00

0.000 0.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 563.000 16,890.00

563.000 16,890.00

72.542 2,176.26

72.542 2,176.26

0003

MGALWATER
0003 

1030.00      9.90 40,194.000 397,920.60

40,194.000 397,920.60

5,083.000 50,321.70

5,083.000 50,321.70

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1102.00      6.45 3,660.000 23,607.00

3,660.000 23,607.00

0.000 0.00

0.000 0.00

0005

SY  REMOVE ASPHALT SURFACE
0005 

1120.00      250.00 16.000 4,000.00

16.000 4,000.00

1.000 250.00

1.000 250.00

0006

EACHREMOVE DISCHARGE STRUCTURE
0006 

7017.00      2.75 1,508.000 4,147.00

1,508.000 4,147.00

0.000 0.00

0.000 0.00

0007

LF  REMOVE GUARDRAIL
0007 

L006.00      235.00 70.000 16,450.00

70.000 16,450.00

0.000 0.00

0.000 0.00

0008

ACRECOVER CROP SEEDING
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.13      1.44 1,603.000 2,308.32

1,603.000 2,308.32

0.000 0.00

0.000 0.00

0009

SY  EROSION CONTROL, CLASS 1D
0009 

L019.15      1.86 3,969.000 7,382.34

3,969.000 7,382.34

0.000 0.00

0.000 0.00

0010

SY  EROSION CONTROL, CLASS 1F
0010 

L022.11      2.58 16,556.000 42,714.48

16,556.000 42,714.48

5,849.000 15,090.42

0.000 0.00

0011

LF  FABRIC SILT FENCE-LOW POROSITY
0011 

Contracted 540,569.74

Current 540,569.74

In place 83,338.38

This Estimate 68,247.96

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      11,800.00 1.000 11,800.00

1.000 11,800.00

1.000 11,800.00

0.000 0.00

0012

LS  MOBILIZATION
0012 

4040.00      350.00 26.000 9,100.00

26.000 9,100.00

24.000 8,400.00

10.000 3,500.00

0013

EACHREMOVE HEADWALLS FROM CULVERTS
0013 

4044.00      3,000.00 1.000 3,000.00

1.000 3,000.00

0.000 0.00

0.000 0.00

0014

EACHPREPARATION OF STRUCTURE

AT STATION 1108+93

0014 

4044.01      3,500.00 1.000 3,500.00

1.000 3,500.00

0.000 0.00

0.000 0.00

0015

EACHPREPARATION OF STRUCTURE

AT STATION 1242+72

0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4044.02      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0016

EACHPREPARATION OF STRUCTURE

AT STATION 1296+54

0016 

4044.03      3,000.03 1.000 3,000.03

1.000 3,000.03

1.000 3,000.03

0.000 0.00

0017

EACHPREPARATION OF STRUCTURE

AT STATION 1522+23

0017 

4044.04      2,800.00 1.000 2,800.00

1.000 2,800.00

1.000 2,800.00

0.000 0.00

0018

EACHPREPARATION OF STRUCTURE

AT STATION 1834+57

0018 

4050.01      14.00 227.000 3,178.00

227.000 3,178.00

177.000 2,478.00

97.000 1,358.00

0019

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0019 

4051.01      14.00 667.000 9,338.00

667.000 9,338.00

429.000 6,006.00

136.000 1,904.00

0020

CY  EXCAVATION FOR BOX CULVERTS
0020 

4101.06      500.00 214.080 107,040.00

214.080 107,040.00

120.750 60,375.00

42.212 21,106.00

0021

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0021 

4101.50      690.00 12.700 8,763.00

12.700 8,763.00

12.700 8,763.00

0.000 0.00

0022

CY  CLASS 47B-3000 CONCRETE FOR ENERGY
DISSIPATOR

0022 

4107.07      660.00 0.530 349.80

0.530 349.80

0.000 0.00

0.000 0.00

0023

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0023 

4151.00      1.45 20,054.000 29,078.30

20,054.000 29,078.30

10,745.300 15,580.69

3,854.700 5,589.32

0024

LB  REINFORCING STEEL FOR BOX CULVERT
0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4151.50      1.45 1,670.000 2,421.50

1,670.000 2,421.50

1,670.000 2,421.50

0.000 0.00

0025

LB  REINFORCING STEEL FOR ENERGY
DISSIPATOR

0025 

4157.00      1.45 43.000 62.35

43.000 62.35

0.000 0.00

0.000 0.00

0026

LB  REINFORCING STEEL FOR COLLARS
0026 

4360.18      350.00 2.000 700.00

2.000 700.00

2.000 700.00

2.000 700.00

0027

EACH18" METAL FLARED-END SECTION
0027 

4360.24      415.00 9.000 3,735.00

9.000 3,735.00

10.000 4,150.00

3.000 1,245.00

0028

EACH24" METAL FLARED-END SECTION
0028 

4360.30      540.00 3.000 1,620.00

3.000 1,620.00

3.000 1,620.00

0.000 0.00

0029

EACH30" METAL FLARED-END SECTION
0029 

4360.36      400.00 5.000 2,000.00

5.000 2,000.00

4.000 1,600.00

2.000 800.00

0030

EACH36" METAL FLARED-END SECTION
0030 

4360.42      850.00 1.000 850.00

1.000 850.00

1.000 850.00

0.000 0.00

0031

EACH42" METAL FLARED-END SECTION
0031 

4360.48      900.00 3.000 2,700.00

3.000 2,700.00

3.000 2,700.00

3.000 2,700.00

0032

EACH48" METAL FLARED-END SECTION
0032 

4360.72      1,600.00 2.000 3,200.00

2.000 3,200.00

0.000 0.00

0.000 0.00

0033

EACH72" METAL FLARED-END SECTION
0033 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4460.24      800.00 1.000 800.00

1.000 800.00

0.000 0.00

0.000 0.00

0034

EACH24" CONCRETE FLARED-END SECTION
0034 

8010.03      44.00 66.700 2,934.80

66.700 2,934.80

0.000 0.00

0.000 0.00

0035

CY  CRUSHED ROCK FOR BASE COURSE
0035 

P300.24      41.00 193.000 7,913.00

193.000 7,913.00

207.000 8,487.00

43.000 1,763.00

0036

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0036 

P300.30      52.00 22.000 1,144.00

22.000 1,144.00

28.000 1,456.00

0.000 0.00

0037

LF  30" CULVERT PIPE, TYPE 3,4 OR 5
0037 

P300.36      60.00 81.000 4,860.00

81.000 4,860.00

74.000 4,440.00

56.000 3,360.00

0038

LF  36" CULVERT PIPE, TYPE 3,4 OR 5
0038 

P300.42      82.00 8.000 656.00

8.000 656.00

8.000 656.00

-4.000 -328.00

0039

LF  42" CULVERT PIPE, TYPE 3,4 OR 5
0039 

P300.48      88.00 64.000 5,632.00

64.000 5,632.00

66.000 5,808.00

66.000 5,808.00

0040

LF  48" CULVERT PIPE, TYPE 3,4 OR 5
0040 

P300.72      149.00 34.000 5,066.00

34.000 5,066.00

0.000 0.00

0.000 0.00

0041

LF  72" CULVERT PIPE, TYPE 3,4 OR 5
0041 

Contracted 240,241.78

Current 240,241.78

In place 157,091.22

This Estimate 52,505.32

GROUP 4 CULVERTS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4A CULVERTS AT STATION 1060+49

0030.40      3,200.00 1.000 3,200.00

1.000 3,200.00

0.000 0.00

0.000 0.00

0042

LS  MOBILIZATION
0042 

4044.00      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0043

EACHPREPARATION OF STRUCTURE

AT STATION 1060+49

0043 

4051.01      14.00 99.000 1,386.00

99.000 1,386.00

0.000 0.00

0.000 0.00

0044

CY  EXCAVATION FOR BOX CULVERTS
0044 

4101.06      500.00 18.140 9,070.00

18.140 9,070.00

0.000 0.00

0.000 0.00

0045

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0045 

4151.00      1.45 1,651.000 2,393.95

1,651.000 2,393.95

0.000 0.00

0.000 0.00

0046

LB  REINFORCING STEEL FOR BOX CULVERT
0046 

8010.03      44.00 5.860 257.84

5.860 257.84

0.000 0.00

0.000 0.00

0047

CY  CRUSHED ROCK FOR BASE COURSE
0047 

Contracted 18,307.79

Current 18,307.79

In place 0.00

This Estimate 0.00

GROUP 4A CULVERTS AT STATION 1060+49

GROUP 5 SEEDING

0030.50      2,500.00 1.000 2,500.00

1.000 2,500.00

0.000 0.00

0.000 0.00

0048

LS  MOBILIZATION
0048 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L001.01      704.00 30.000 21,120.00

30.000 21,120.00

0.000 0.00

0.000 0.00

0049

ACRESEEDING, TYPE A
0049 

L001.02      589.00 40.000 23,560.00

40.000 23,560.00

0.000 0.00

0.000 0.00

0050

ACRESEEDING, TYPE B
0050 

L032.75      180.00 158.000 28,440.00

158.000 28,440.00

0.000 0.00

0.000 0.00

0051

TON MULCH
0051 

Contracted 75,620.00

Current 75,620.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 9 BITUMINOUS

0002.55      6.00 2,552.000 15,312.00

2,552.000 15,312.00

0.000 0.00

0.000 0.00

0052

STA OVERLAY BROKEN LINES
0052 

0002.60      6.00 5,104.000 30,624.00

5,104.000 30,624.00

0.000 0.00

0.000 0.00

0053

STA OVERLAY SOLID LINES
0053 

0030.90      55,000.00 1.000 55,000.00

1.000 55,000.00

0.000 0.00

0.000 0.00

0054

LS  MOBILIZATION
0054 

1020.03      15.00 86.000 1,290.00

86.000 1,290.00

0.000 0.00

0.000 0.00

0055

EACHDELINEATOR,  TYPE III
0055 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1020.20      30.00 14.000 420.00

14.000 420.00

0.000 0.00

0.000 0.00

0056

EACHINSTALL CHEVRONS
0056 

2021.00      50.00 15.000 750.00

15.000 750.00

0.000 0.00

0.000 0.00

0057

EACHMAILBOX POST
0057 

4004.50      4.00 5,768.000 23,072.00

5,768.000 23,072.00

0.000 0.00

0.000 0.00

0058

LB  CAST IRON GRATE AND FRAME
0058 

4024.55      80.00 236.000 18,880.00

236.000 18,880.00

0.000 0.00

0.000 0.00

0059

LF  FLUME SPILLWAY
0059 

4024.71      3,500.00 21.000 73,500.00

21.000 73,500.00

0.000 0.00

0.000 0.00

0060

EACHCONCRETE FLUME, TYPE II
0060 

4105.59      2,500.00 18.200 45,500.00

18.200 45,500.00

0.000 0.00

0.000 0.00

0061

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0061 

4107.50      2,500.00 15.400 38,500.00

15.400 38,500.00

0.000 0.00

0.000 0.00

0062

CY  CLASS 47B-3000 CONCRETE FOR SPLASH
BASIN

0062 

4154.50      4.00 1,400.000 5,600.00

1,400.000 5,600.00

0.000 0.00

0.000 0.00

0063

LB  REINFORCING STEEL FOR SPLASH BASIN
0063 

4155.50      4.00 1,470.000 5,880.00

1,470.000 5,880.00

0.000 0.00

0.000 0.00

0064

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0064 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6477           

0003 Pay Period End Date: 05.16.2015

Estimate Summary to Contractor Page:   6 of 8

Nebraska Department of Roads Date: 05.20.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7521.24      25.00 36.000 900.00

36.000 900.00

0.000 0.00

0.000 0.00

0065

LF  24" WHITE PREFORMED PAVEMENT MARKING
0065 

8022.20      1.00 51,390.000 51,390.00

51,390.000 51,390.00

0.000 0.00

0.000 0.00

0066

EACHHYDRATED LIME/WARM MIX ASPHALT
0066 

9004.83      675.00 850.620 574,168.50

850.620 574,168.50

0.000 0.00

0.000 0.00

0067

STA COLD IN-PLACE RECYCLING WITH FOAMED
ASPHALT

0067 

9005.75      27.37 51,240.000 1,402,438.80

51,240.000 1,402,438.80

0.000 0.00

0.000 0.00

0068

TON ASPHALTIC CONCRETE, TYPE SPR
0068 

9009.00      2.16 9,661.000 20,867.76

9,661.000 20,867.76

0.000 0.00

0.000 0.00

0069

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0069 

9010.50      48.00 150.000 7,200.00

150.000 7,200.00

0.000 0.00

0.000 0.00

0070

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0070 

9021.12      700.00 1,102.404 771,682.80

1,102.404 771,682.80

0.000 0.00

0.000 0.00

0071

TON PERFORMANCE GRADED BINDER (52-34)
0071 

9021.13      775.00 1,747.260 1,354,126.50

1,747.260 1,354,126.50

0.000 0.00

0.000 0.00

0072

TON PERFORMANCE GRADED BINDER (64-34)
0072 

9030.00      3.11 13,047.000 40,576.17

13,047.000 40,576.17

0.000 0.00

0.000 0.00

0073

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB

3"

0073 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6477           

0003 Pay Period End Date: 05.16.2015

Estimate Summary to Contractor Page:   6 of 8

Nebraska Department of Roads Date: 05.20.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9034.00      1.75 652.000 1,141.00

652.000 1,141.00

0.000 0.00

0.000 0.00

0074

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0074 

9053.00      1.65 56,884.000 93,858.60

56,884.000 93,858.60

0.000 0.00

0.000 0.00

0075

GAL TACK COAT
0075 

9111.00      5.00 453.000 2,265.00

453.000 2,265.00

0.000 0.00

0.000 0.00

0076

MGALWATER
0076 

9170.00      75.00 1,705.240 127,893.00

1,705.240 127,893.00

0.000 0.00

0.000 0.00

0077

STA EARTH SHOULDER CONSTRUCTION
0077 

9173.15      46.86 1,664.040 77,976.91

1,664.040 77,976.91

0.000 0.00

0.000 0.00

0078

STA TRENCHED WIDENING
0078 

9173.20      1.47 7,763.000 11,411.61

7,763.000 11,411.61

0.000 0.00

0.000 0.00

0079

SY  SUBGRADE PREPARATION
0079 

9179.23      131.88 852.620 112,443.53

852.620 112,443.53

0.000 0.00

0.000 0.00

0080

STA COLD MILLING, CLASS 3
0080 

9179.35      3.06 9,009.000 27,567.54

9,009.000 27,567.54

0.000 0.00

0.000 0.00

0081

SY  COLD MILLING, CLASS 5
0081 

9179.43      138.95 46.870 6,512.59

46.870 6,512.59

0.000 0.00

0.000 0.00

0082

STA COLD MILLING, CLASS 3

TYPE A

0082 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.38      1.00 87,363.000 87,363.00

87,363.000 87,363.00

0.000 0.00

0.000 0.00

0083

EACHRAP INCENTIVE PAYMENT
0083 

9300.52      2,500.00 1.000 2,500.00

1.000 2,500.00

0.000 0.00

0.000 0.00

0084

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0084 

P402.15      80.00 706.000 56,480.00

706.000 56,480.00

0.000 0.00

0.000 0.00

0085

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0085 

7050.05      13,335.00 0.000 0.00

1.000 13,335.00

0.500 6,667.50

0.000 0.00

4001

LS  ADDITIONAL WORK

Revised sampling and testing of the CIR material.

4001 

Contracted 5,145,091.31

Current 5,158,426.31

In place 6,667.50

This Estimate 0.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 20,000.000 10,000.00

20,000.000 10,000.00

0.000 0.00

0.000 0.00

0086

BDAYBARRICADE, TYPE II
0086 

0001.10      3.00 1,045.000 3,135.00

1,045.000 3,135.00

511.000 1,533.00

202.000 606.00

0087

BDAYBARRICADE, TYPE III
0087 

0001.75      1.00 1,680.000 1,680.00

1,680.000 1,680.00

32.000 32.00

32.000 32.00

0088

EACHTEMPORARY SIGN DAY
0088 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:
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0003 Pay Period End Date: 05.16.2015

Estimate Summary to Contractor Page:   7 of 8

Nebraska Department of Roads Date: 05.20.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.90      0.35 34,025.000 11,908.75

34,025.000 11,908.75

2,333.000 816.55

798.000 279.30

0089

EACHSIGN DAY
0089 

0003.10      350.00 240.000 84,000.00

240.000 84,000.00

0.000 0.00

0.000 0.00

0090

DAY FLAGGING
0090 

0003.20      450.00 80.000 36,000.00

80.000 36,000.00

0.000 0.00

0.000 0.00

0091

DAY FURNISHING AND OPERATING PILOT VEHICLE
0091 

0010.04      1,500.00 1.000 1,500.00

1.000 1,500.00

0.000 0.00

0.000 0.00

0092

EACHFIELD OFFICE
0092 

0020.00      2.00 1,500.000 3,000.00

1,500.000 3,000.00

0.000 0.00

0.000 0.00

0093

HOURTRAINING
0093 

0030.10      6,000.00 1.000 6,000.00

1.000 6,000.00

0.000 0.00

0.000 0.00

0094

LS  MOBILIZATION
0094 

1017.00      35,000.00 1.000 35,000.00

1.000 35,000.00

0.000 0.00

0.000 0.00

0095

LS  CONSTRUCTION STAKING AND SURVEYING
0095 

9110.01      60.00 250.000 15,000.00

250.000 15,000.00

0.000 0.00

0.000 0.00

0096

HOURRENTAL OF LOADER, FULLY OPERATED
0096 

9110.02      65.00 50.000 3,250.00

50.000 3,250.00

0.000 0.00

0.000 0.00

0097

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0097 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:
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Nebraska Department of Roads Date: 05.20.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.03      65.00 250.000 16,250.00

250.000 16,250.00

0.000 0.00

0.000 0.00

0098

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0098 

9110.07      75.00 250.000 18,750.00

250.000 18,750.00

0.000 0.00

0.000 0.00

0099

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0099 

9110.27      100.00 200.000 20,000.00

200.000 20,000.00

0.000 0.00

0.000 0.00

0100

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0100 

L022.75      4.00 2,000.000 8,000.00

2,000.000 8,000.00

0.000 0.00

0.000 0.00

0101

LF  TEMPORARY SILT CHECK
0101 

L022.90      4.00 3,000.000 12,000.00

3,000.000 12,000.00

0.000 0.00

0.000 0.00

0102

LF  TEMPORARY SILT FENCE
0102 

L032.70      300.00 6.000 1,800.00

6.000 1,800.00

0.000 0.00

0.000 0.00

0103

TON TEMPORARY MULCH
0103 

Contracted 287,273.75

Current 287,273.75

In place 2,381.55

This Estimate 917.30

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 6,307,104.37

Current 6,320,439.37

In place 249,478.65

This Estimate 121,670.58


