
Vendor ID: 2853   SIMON CONTRACTORS AND SUBSIDIARIESContract ID:

Est Number:

6500           

0027 Pay Period End Date: 07.23.2015

Estimate Summary to Contractor Page:   1 of 15

Nebraska Department of Roads Date: 09.29.2015

Contract Location:

 

Contractor:

SIMON CONTRACTORS AND SUBSIDIARIES

800 LAKE DRIVE

PO BOX 130

 

Date Awarded: 03.05.2014

03.19.2014

04.14.2014

Date Let:

SOUTH PLATTE RIVER BRIDGES, NORTH PLATTE

02.06.2014

Estimate Type: FINL

Phone:

(308)532-8600

Escrow Agent:

 

Surety Co:

 

NORTH PLATTE  NE  69103

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 04.14.2014

05.04.2015Date Project Completion:

Counties

LINCOLN

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61500  000 BH-83-2(137) 083 81.98  CONC PAVE BR GDRL

Vendor ID: 2853   SIMON CONTRACTORS AND SUBSIDIARIESContract ID:

Est Number:

6500           

0027 Pay Period End Date: 07.23.2015

Estimate Summary to Contractor Page:   1 of 15

Nebraska Department of Roads Date: 09.29.2015

$3,810,178.19

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $3,902,053.56 $3,902,053.56 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $3,902,053.56 $3,902,053.56 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $3,902,053.56 $3,902,053.56 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$3,902,053.56 $3,902,053.56 $.00

$.00 $.00 $.00

102%

% Time Comp

% Dollar Comp

97%

$3,219,953.35

08.26.2015 08.27.2015

09.10.2015

Brinker, Gary

Watkins, Dave

Thayer, Gary

Project Manager District Engineer

Construction Engineer

09.16.2015Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 09.28.2015 09.28.2015Wurster, Susan
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

Group 6B Bridge Non-Participating

6131.50      0.5907 0.000 0.00

5,031.000 2,971.81

5,031.000 2,971.81

0.000 0.00

4024

LB  EPOXY COATED REINFORCING STEEL

Surplus Epoxy Coated Reinforcing Steel

4024 

6086.00      1.65 0.000 0.00

400.000 660.00

400.000 660.00

0.000 0.00

4025

LB  STRUCTURAL STEEL

Steel Plates for Sidewalk

4025 

6960.02      1,895.00 0.000 0.00

1.000 1,895.00

1.000 1,895.00

0.000 0.00

4027

LS  ADDITIONAL WORK

Remove and reset approach form

4027 

6131.50      0.5907 0.000 0.00

144.000 85.06

144.000 85.06

0.000 0.00

4033

LB  EPOXY COATED REINFORCING STEEL

Left over S413 Bars from Phase I & II Group 61

4033 

Contracted 0.00

Current 5,611.87

In place 5,611.87

This Estimate 0.00

Group 6B Bridge Non-Participating

GROUP 3 CONCRETE PAVEMENT

0030.30      1,500.00 1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1101.00      45.00 24.000 1,080.00

24.000 1,080.00

235.280 10,587.60

0.000 0.00

0002

SY  REMOVE PAVEMENT
0002 

1101.25      5.00 119.000 595.00

119.000 595.00

472.320 2,361.60

0.000 0.00

0003

LF  SAWING PAVEMENT
0003 
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Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1107.00      9.00 512.000 4,608.00

512.000 4,608.00

146.400 1,317.60

0.000 0.00

0004

SY  REMOVE WALK
0004 

3016.21      60.00 512.000 30,720.00

512.000 30,720.00

148.700 8,922.00

0.000 0.00

0005

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0005 

3075.42      120.00 28.000 3,360.00

28.000 3,360.00

275.300 33,036.00

0.000 0.00

0006

SY  9" CONCRETE PAVEMENT, CLASS 47B-3500
0006 

9009.75      170.00 38.000 6,460.00

38.000 6,460.00

44.354 7,540.18

0.000 0.00

0007

SY  TEMPORARY SURFACING

9"

0007 

9111.00      100.00 1.000 100.00

1.000 100.00

0.000 0.00

0.000 0.00

0008

MGALWATER
0008 

9173.20      17.00 28.000 476.00

28.000 476.00

275.300 4,680.10

0.000 0.00

0009

SY  SUBGRADE PREPARATION
0009 

9188.50      86.00 137.000 11,782.00

172.100 14,800.60

172.100 14,800.60

0.000 0.00

0010

SY  SURFACING UNDER GUARDRAIL
0010 

L019.13      7.00 298.000 2,086.00

298.000 2,086.00

8,646.400 60,524.80

0.000 0.00

0011

SY  EROSION CONTROL, CLASS 1D
0011 

Contracted 62,767.00

Current 65,785.60

In place 145,270.48

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STA 110+83.73

0030.60      100,000.00 1.000 100,000.00

1.000 100,000.00

1.000 100,000.00

0.000 0.00

0012

LS  MOBILIZATION
0012 

3050.15      260.00 160.700 41,782.00

161.400 41,964.00

161.400 41,964.00

0.000 0.00

0013

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0013 

3051.10      1.50 31,490.000 47,235.00

32,080.000 48,120.00

32,080.000 48,120.00

0.000 0.00

0014

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0014 

6000.10      3,800.00 1.000 3,800.00

1.000 3,800.00

1.000 3,800.00

0.000 0.00

0015

LS  ABUTMENT NO.1 EXCAVATION
0015 

6000.11      3,800.00 1.000 3,800.00

1.000 3,800.00

1.000 3,800.00

0.000 0.00

0016

LS  ABUTMENT NO.2 EXCAVATION
0016 

6004.48      480.00 10.000 4,800.00

10.000 4,800.00

10.000 4,800.00

0.000 0.00

0017

CF  BRIDGE JOINT NOSING
0017 

6005.32      90.00 71.000 6,390.00

71.000 6,390.00

69.800 6,282.00

0.000 0.00

0018

LF  PREFORMED EXPANSION JOINT, TYPE A
0018 

6007.01      24.00 1,871.000 44,904.00

1,871.000 44,904.00

1,845.000 44,280.00

0.000 0.00

0019

SY  CLASS I REPAIR
0019 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6007.02      335.00 370.000 123,950.00

0.000 0.00

4.880 1,634.80

0.000 0.00

0020

SY  CLASS II REPAIR
0020 

6007.03      600.00 5.000 3,000.00

5.000 3,000.00

4.170 2,502.00

0.000 0.00

0021

SY  CLASS III REPAIR
0021 

6008.40      37.00 1,873.000 69,301.00

1,873.000 69,301.00

1,871.600 69,249.20

0.000 0.00

0022

SY  PLACING, FINISHING, AND CURING CONCRETE
OVERLAY-SF

0022 

6010.22      650.00 23.800 15,470.00

23.800 15,470.00

23.800 15,470.00

0.000 0.00

0023

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0023 

6010.26      1,480.00 186.500 276,020.00

267.300 395,604.00

267.300 395,604.00

0.000 0.00

0024

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0024 

6016.02      600.00 104.100 62,460.00

104.100 62,460.00

179.500 107,700.00

0.000 0.00

0025

CY  CONCRETE FOR OVERLAYS-SF
0025 

6016.20      140.00 239.000 33,460.00

0.000 0.00

0.000 0.00

0.000 0.00

0026

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0026 

6030.00      336,000.00 1.000 336,000.00

1.000 336,000.00

1.000 336,000.00

0.000 0.00

0027

EACHPREPARATION OF BRIDGE AT STATION

110+83.73

0027 

6131.50      1.70 46,125.000 78,412.50

59,285.000 100,784.50

60,081.000 102,137.71

0.000 0.00

0028

LB  EPOXY COATED REINFORCING STEEL
0028 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6139.50      34.00 42.000 1,428.00

42.000 1,428.00

32.000 1,088.00

0.000 0.00

0029

SY  SUBSURFACE DRAINAGE MATTING
0029 

6210.14      68.00 690.000 46,920.00

690.000 46,920.00

666.700 45,335.60

0.000 0.00

0030

LF  HP 12 INCH X 53 LB STEEL PILING
0030 

6401.00      64.00 601.000 38,464.00

601.000 38,464.00

600.500 38,432.00

0.000 0.00

0031

LF  PEDESTRIAN BARRIER RAIL
0031 

6404.00      88.00 599.000 52,712.00

599.000 52,712.00

599.000 52,712.00

0.000 0.00

0032

LF  PEDESTRIAN RAILING (CHAIN LINK TYPE)
0032 

6510.55      13,000.00 1.000 13,000.00

1.000 13,000.00

1.000 13,000.00

0.000 0.00

0033

LS  TEMPORARY BRIDGE SHORING
0033 

6617.29      300.00 100.000 30,000.00

100.000 30,000.00

143.420 43,026.00

0.000 0.00

0034

SF  CONCRETE REPAIR
0034 

6618.20      7,000.00 1.000 7,000.00

1.000 7,000.00

2.000 14,000.00

0.000 0.00

0035

EACHGIRDER REPAIR
0035 

6801.28      300.00 50.000 15,000.00

50.000 15,000.00

0.000 0.00

0.000 0.00

0036

LF  CRACK EPOXY INJECTION
0036 

8091.00      45.00 130.000 5,850.00

130.000 5,850.00

130.000 5,850.00

0.000 0.00

0037

CY  GRANULAR BACKFILL
0037 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6086.00      2.50 0.000 0.00

400.000 1,000.00

400.000 1,000.00

0.000 0.00

4001

LB  STRUCTURAL STEEL

Structural steel for sidewalk

4001 

3016.26      815.00 0.000 0.00

0.800 652.00

0.800 652.00

0.000 0.00

4002

CY  CONCRETE CLASS 47B-3000 SIDEWALK
4002 

6030.07      137,692.11 0.000 0.00

1.000 137,692.11

1.000 137,692.11

0.000 0.00

4009

EACHPREPARATION OF BRIDGE

Removal of remaining sidewalk

4009 

6960.02      1,374.00 0.000 0.00

1.000 1,374.00

1.000 1,374.00

0.000 0.00

4010

LS  ADDITIONAL WORK

Plan Revision R2

4010 

6100.00      1,360.00 0.000 0.00

4.000 5,440.00

4.000 5,440.00

0.000 0.00

4011

EACHFLOOR DRAINS
4011 

6960.02      131,229.00 0.000 0.00

1.000 131,229.00

1.000 131,229.00

0.000 0.00

4012

LS  ADDITIONAL WORK

Plan Revision R2

4012 

6961.18      38.90 0.000 0.00

38.000 1,478.20

26.000 1,011.40

0.000 0.00

4014

EACHREBAR SPLICE

Mechanical rebar splices for sidewalk transverse
bars

4014 

6960.02      543.89 0.000 0.00

1.000 543.89

1.000 543.89

0.000 0.00

4015

LS  ADDITIONAL WORK

Recut southwest wing wall

4015 

6030.07      66,830.00 0.000 0.00

1.000 66,830.00

1.000 66,830.00

0.000 0.00

4018

EACHPREPARATION OF BRIDGE

Additional Prep on east bridge curb

4018 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3900.20      3,739.00 0.000 0.00

1.000 3,739.00

1.000 3,739.00

0.000 0.00

4019

LS  ADDITIONAL COST

Add cost to Change Order #007

4019 

6007.03      467.50 0.000 0.00

450.000 210,375.00

374.910 175,270.43

0.000 0.00

4020

SY  CLASS III REPAIR

Supplemental Class III Repair

4020 

6131.50      0.5907 0.000 0.00

0.000 0.00

0.000 0.00

0.000 0.00

4021

LB  EPOXY COATED REINFORCING STEEL

Surplus Epoxy Coated Reinforcing Steel

4021 

6086.00      1.65 0.000 0.00

0.000 0.00

0.000 0.00

0.000 0.00

4022

LB  STRUCTURAL STEEL

Steel Plates for Sidewalk

4022 

0095.00      1,235.24 0.000 0.00

1.000 1,235.24

1.000 1,235.24

0.000 0.00

4023

LS  ADDITIONAL FREIGHT

Invoice 939914 Epoxy Coated Reinforcing
SteelPlan Revision 2 June 20, 2014

4023 

6210.34      40.80 0.000 0.00

23.620 963.70

23.300 950.64

0.000 0.00

4026

LF  PAY CUT-OFF FOR 12 INCH X 53 LB STEEL
PILING

Grade Beam 1 and 2

4026 

6960.02      2,625.00 0.000 0.00

1.000 2,625.00

1.000 2,625.00

0.000 0.00

4031

LS  ADDITIONAL WORK

GPR Testing

4031 

0095.00      347.95 0.000 0.00

1.000 347.95

1.000 347.95

0.000 0.00

4032

LS  ADDITIONAL FREIGHT

Delivery of S513, L bars for Turndown

4032 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0096.07      -1,312.00 0.000 0.00

1.000 -1,312.00

1.000 -1,312.00

0.000 0.00

4034

EACHDEDUCTION

Missing S513 Bars

4034 

Contracted 1,461,158.50

Current 2,010,984.59

In place 2,025,415.97

This Estimate 0.00

GROUP 6 BRIDGE AT STA 110+83.73

GROUP 6A BRIDGE AT STA  211+06.27

0030.60      140,000.00 1.000 140,000.00

1.000 140,000.00

1.000 140,000.00

0.000 0.00

0038

LS  MOBILIZATION
0038 

1043.50      6.00 113.000 678.00

113.000 678.00

105.400 632.40

0.000 0.00

0039

SY  RIPRAP FILTER FABRIC
0039 

3050.15      260.00 238.000 61,880.00

238.000 61,880.00

239.300 62,218.00

0.000 0.00

0040

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0040 

3051.10      1.20 48,120.000 57,744.00

48,120.000 57,744.00

48,120.000 57,744.00

0.000 0.00

0041

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0041 

6000.10      6,000.00 1.000 6,000.00

1.000 6,000.00

1.000 6,000.00

0.000 0.00

0042

LS  ABUTMENT NO.1 EXCAVATION
0042 

6000.11      6,000.00 1.000 6,000.00

1.000 6,000.00

1.000 6,000.00

0.000 0.00

0043

LS  ABUTMENT NO.2 EXCAVATION
0043 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6004.48      480.00 16.200 7,776.00

16.200 7,776.00

16.200 7,776.00

0.000 0.00

0044

CF  BRIDGE JOINT NOSING
0044 

6005.32      90.00 107.300 9,657.00

107.300 9,657.00

107.300 9,657.00

0.000 0.00

0045

LF  PREFORMED EXPANSION JOINT, TYPE A
0045 

6010.22      580.00 16.700 9,686.00

16.700 9,686.00

16.700 9,686.00

0.000 0.00

0046

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0046 

6010.26      885.00 591.900 523,831.50

591.900 523,831.50

591.900 523,831.50

0.000 0.00

0047

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0047 

6030.00      380,000.00 1.000 380,000.00

1.000 380,000.00

1.000 380,000.00

0.000 0.00

0048

EACHPREPARATION OF BRIDGE AT STATION

211+06.27

0048 

6052.55      10.00 1.000 10.00

1.000 10.00

1.000 10.00

0.000 0.00

0049

LS  ACCESS CROSSING

AT STA 208+90 RT

0049 

6105.02      130.00 40.000 5,200.00

40.000 5,200.00

44.500 5,785.00

0.000 0.00

0050

TON ROCK RIPRAP, TYPE B
0050 

6131.50      1.15 162,885.000 187,317.75

166,700.000 191,705.00

167,275.890 192,367.28

0.000 0.00

0051

LB  EPOXY COATED REINFORCING STEEL
0051 

6139.50      34.00 41.000 1,394.00

41.000 1,394.00

32.000 1,088.00

0.000 0.00

0052

SY  SUBSURFACE DRAINAGE MATTING
0052 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6433.00      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0.000 0.00

0053

LS  PAINTING PILES AND MISCELLANEOUS STEEL
0053 

6617.29      300.00 200.000 60,000.00

200.000 60,000.00

163.600 49,080.00

0.000 0.00

0054

SF  CONCRETE REPAIR
0054 

6618.20      4,800.00 4.000 19,200.00

4.000 19,200.00

4.000 19,200.00

0.000 0.00

0055

EACHGIRDER REPAIR
0055 

6801.28      300.00 100.000 30,000.00

100.000 30,000.00

0.000 0.00

0.000 0.00

0056

LF  CRACK EPOXY INJECTION
0056 

8091.00      45.00 180.000 8,100.00

180.000 8,100.00

180.000 8,100.00

0.000 0.00

0057

CY  GRANULAR BACKFILL
0057 

6510.60      13,000.00 0.000 0.00

1.000 13,000.00

1.000 13,000.00

0.000 0.00

4003

LS  BRIDGE SHORING

Abutments 1 and 2

4003 

0096.00      -623.93 0.000 0.00

1.000 -623.93

1.000 -623.93

0.000 0.00

4013

LS  DEDUCTION

Low Strength Concrete

4013 

6010.82      140.315 0.000 0.00

7.300 1,024.30

10.700 1,501.37

0.000 0.00

4016

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE

Additional concrete for change in shims

4016 

6960.02      883.23 0.000 0.00

1.000 883.23

1.000 883.23

0.000 0.00

4017

LS  ADDITIONAL WORK

Reset phase line grade

4017 
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6500           

0027 Pay Period End Date: 07.23.2015

Estimate Summary to Contractor Page:   7 of 15

Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1119.00      534.37 0.000 0.00

1.000 534.37

1.000 534.37

0.000 0.00

4028

EACHREMOVE INLET

207+40 lt

4028 

4043.00      16.72 0.000 0.00

16.000 267.52

16.000 267.52

0.000 0.00

4029

LF  REMOVE CULVERT PIPE

207+40 lt

4029 

0095.00      735.54 0.000 0.00

1.000 735.54

1.000 735.54

0.000 0.00

4030

LS  ADDITIONAL FREIGHT

Delivery of additional S413 & S414 BarsLetter
dated 7/11/2014 & 11/03/2014

4030 

Contracted 1,526,474.25

Current 1,546,682.53

In place 1,507,473.28

This Estimate 0.00

GROUP 6A BRIDGE AT STA  211+06.27

GROUP 7 GUARDRAIL

0030.70      3,200.00 1.000 3,200.00

1.000 3,200.00

1.000 3,200.00

0.000 0.00

0058

LS  MOBILIZATION
0058 

7011.20      32.00 50.000 1,600.00

50.000 1,600.00

50.000 1,600.00

0.000 0.00

0059

LF  W-BEAM GUARDRAIL
0059 

7017.00      13.00 750.000 9,750.00

750.000 9,750.00

750.000 9,750.00

0.000 0.00

0060

LF  REMOVE GUARDRAIL
0060 

7020.00      3,200.00 4.000 12,800.00

4.000 12,800.00

4.000 12,800.00

0.000 0.00

0061

EACHBRIDGE APPROACH SECTIONS
0061 

Vendor ID: 2853   SIMON CONTRACTORS AND SUBSIDIARIESContract ID:

Est Number:

6500           

0027 Pay Period End Date: 07.23.2015

Estimate Summary to Contractor Page:   7 of 15

Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7024.25      3,200.00 4.000 12,800.00

4.000 12,800.00

4.000 12,800.00

0.000 0.00

0062

EACHGUARDRAIL END TREATMENT, TYPE I
0062 

Contracted 40,150.00

Current 40,150.00

In place 40,150.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 10 GENERAL ITEMS

0001.08      0.50 9,272.000 4,636.00

9,272.000 4,636.00

18,310.000 9,155.00

0.000 0.00

0063

BDAYBARRICADE, TYPE II
0063 

0001.10      1.00 1,125.000 1,125.00

1,125.000 1,125.00

4,615.000 4,615.00

0.000 0.00

0064

BDAYBARRICADE, TYPE III
0064 

0001.90      1.00 5,675.000 5,675.00

5,675.000 5,675.00

34,405.000 34,405.00

0.000 0.00

0065

EACHSIGN DAY
0065 

0001.99      1.30 152.000 197.60

152.000 197.60

0.000 0.00

0.000 0.00

0066

EACHCONTRACTOR FURNISHED SIGN DAY
0066 

0002.28      0.50 5,400.000 2,700.00

0.000 0.00

4,356.950 2,178.48

0.000 0.00

0067

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0067 

0002.30      0.65 700.000 455.00

700.000 455.00

0.000 0.00

0.000 0.00

0068

LF  PAVEMENT MARKING REMOVAL
0068 



Vendor ID: 2853   SIMON CONTRACTORS AND SUBSIDIARIESContract ID:

Est Number:

6500           

0027 Pay Period End Date: 07.23.2015

Estimate Summary to Contractor Page:   8 of 15

Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.44      0.50 5,400.000 2,700.00

0.000 0.00

5,163.500 2,581.76

0.000 0.00

0069

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0069 

0002.47      0.25 5,400.000 1,350.00

0.000 0.00

1,865.000 466.25

0.000 0.00

0070

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0070 

0002.97      100.00 292.000 29,200.00

292.000 29,200.00

277.000 27,700.00

0.000 0.00

0071

DAY FLASHING ARROW PANEL
0071 

0003.50      28.00 2,250.000 63,000.00

2,250.000 63,000.00

1,937.500 54,250.00

0.000 0.00

0072

LF  CONCRETE PROTECTION BARRIER
0072 

0003.56      3.00 2,175.000 6,525.00

2,175.000 6,525.00

1,937.500 5,812.50

0.000 0.00

0073

LF  RELOCATE CONCRETE PROTECTION BARRIER
0073 

0003.58      1,500.00 2.000 3,000.00

2.000 3,000.00

2.000 3,000.00

0.000 0.00

0074

EACHINERTIAL BARRIER SYSTEM
0074 

0003.64      30.00 8.000 240.00

8.000 240.00

0.000 0.00

0.000 0.00

0075

EACHREPLACEMENT MODULE
0075 

0020.00      0.80 500.000 400.00

0.000 0.00

0.000 0.00

0.000 0.00

0076

HOURTRAINING
0076 

0030.00      7,000.00 1.000 7,000.00

1.000 7,000.00

1.000 7,000.00

0.000 0.00

0077

LS  MOBILIZATION
0077 

Vendor ID: 2853   SIMON CONTRACTORS AND SUBSIDIARIESContract ID:

Est Number:

6500           

0027 Pay Period End Date: 07.23.2015

Estimate Summary to Contractor Page:   8 of 15

Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.90      6.00 200.000 1,200.00

200.000 1,200.00

299.000 1,794.00

0.000 0.00

0078

LF  TEMPORARY SILT FENCE
0078 

0002.27      2.30 0.000 0.00

5,400.000 12,420.00

7,865.900 18,091.57

0.000 0.00

4004

LF  REMOVABLE WET REFLECTIVE TAPE

In place of temporary pavement marking

4004 

7500.33      150.00 0.000 0.00

5.000 750.00

4.000 600.00

0.000 0.00

4005

EACHARROW

wet reflective temporary tape

4005 

0003.10      350.00 0.000 0.00

10.000 3,500.00

6.500 2,275.00

0.000 0.00

4006

DAY FLAGGING
4006 

0002.31      2.60 0.000 0.00

400.000 1,040.00

144.000 374.40

0.000 0.00

4007

LF  TEMPORARY PAVEMENT MARKING

6" Temporary Black Tape

4007 

0020.00      2.00 0.000 0.00

500.000 1,000.00

1,916.500 3,833.00

0.000 0.00

4008

HOURTRAINING

Contractor Specific OJT

4008 

Contracted 129,403.60

Current 140,963.60

In place 178,131.96

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 3,219,953.35

Current 3,810,178.19

In place 3,902,053.56

This Estimate 0.00



Vendor ID: 2853   SIMON CONTRACTORS AND SUBSIDIARIESContract ID:

Est Number:

6500           

0027 Pay Period End Date: 07.23.2015

Estimate Summary to Contractor Page:   9 of 15

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 61500  000   

Prpsl Line Nbr 0014

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1055642-E 

na

1,485.00 797.45S.P. Initial Payment0003

1055642-E 

na

-1,485.00 -797.45S.P. Adjustment0009

$0.00Total for stockpile nbr 1: 0.00

3Stkpl Nbr

1055642-E 

na

7,422.00 3,985.61S.P. Initial Payment0011

1055642-E 

na

-442.00 -237.35S.P. Adjustment0012

1055642-E 

na

-6,980.00 -3,748.26S.P. Adjustment0013

$0.00Total for stockpile nbr 3: 0.00

4Stkpl Nbr

941436    

na

14,882.00 7,991.63S.P. Initial Payment0015

941436    

na

2,089.96 1,122.31S.P. Adjustment0016

941436    

na

-6,760.00 -3,630.12S.P. Adjustment0017

941436    

na

-1,120.00 -601.44S.P. Adjustment0018

941436    

na

-6,760.00 -3,630.12S.P. Adjustment0019

Vendor ID: 2853   SIMON CONTRACTORS AND SUBSIDIARIESContract ID:

Est Number:

6500           

0027 Pay Period End Date: 07.23.2015

Estimate Summary to Contractor Page:   9 of 15

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 61500  000   

Prpsl Line Nbr 0014

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

4Stkpl Nbr

941436    

na

-2,331.96 -1,252.26S.P. Closure0020

$0.00Total for stockpile nbr 4: 0.00

$0.00Total for proposal line nbr 0014: 0.00

Prpsl Line Nbr 0041

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1055642-E 

na

188.00 100.96S.P. Initial Payment0003

93360     

na

592.00 351.77S.P. Initial Payment0008

1055642-E 

na

-188.00 -100.96S.P. Adjustment0010

93360     

na

-592.00 -351.77S.P. Adjustment0010

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

940462    

na

192.00 103.10S.P. Initial Payment0015

940462    

na

-192.00 -103.10S.P. Adjustment0016

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

940837    

na

24,894.00 13,368.08S.P. Initial Payment0015



Vendor ID: 2853   SIMON CONTRACTORS AND SUBSIDIARIESContract ID:

Est Number:

6500           

0027 Pay Period End Date: 07.23.2015

Estimate Summary to Contractor Page:   10 of 15

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 61500  000   

Prpsl Line Nbr 0041

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

3Stkpl Nbr

940837    

na

-349.00 -187.41S.P. Adjustment0016

940837    

na

-20,636.00 -11,081.53S.P. Adjustment0017

940837    

na

-3,909.00 -2,099.14S.P. Closure0018

$0.00Total for stockpile nbr 3: 0.00

$0.00Total for proposal line nbr 0041: 0.00

$0.00Total for item code 3051.10: 0.00

Item Cd Item Desc

6004.48      BRIDGE JOINT NOSING

Project 61500  000   

Prpsl Line Nbr 0017

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10306     

na

10.00 1,841.55S.P. Initial Payment0008

10306     

na

-4.76 -876.58S.P. Adjustment0014

10306     

na

-5.24 -964.97S.P. Adjustment0020

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0017: 0.00

Vendor ID: 2853   SIMON CONTRACTORS AND SUBSIDIARIESContract ID:

Est Number:

6500           

0027 Pay Period End Date: 07.23.2015

Estimate Summary to Contractor Page:   10 of 15

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6004.48      BRIDGE JOINT NOSING

Project 61500  000   

Prpsl Line Nbr 0044

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10306     

na

16.20 2,602.72S.P. Initial Payment0008

10306     

na

-7.26 -1,166.40S.P. Adjustment0012

10306     

na

-8.94 -1,436.32S.P. Adjustment0018

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0044: 0.00

$0.00Total for item code 6004.48: 0.00

Item Cd Item Desc

6005.32      PREFORMED EXPANSION JOINT, TYPE A

Project 61500  000   

Prpsl Line Nbr 0018

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10306     

na

71.00 2,220.00S.P. Initial Payment0008

10306     

na

-30.00 -938.03S.P. Adjustment0014

10306     

na

-41.00 -1,281.97S.P. Closure0020

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0018: 0.00



Vendor ID: 2853   SIMON CONTRACTORS AND SUBSIDIARIESContract ID:

Est Number:

6500           

0027 Pay Period End Date: 07.23.2015

Estimate Summary to Contractor Page:   11 of 15

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.32      PREFORMED EXPANSION JOINT, TYPE A

Project 61500  000   

Prpsl Line Nbr 0045

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10306     

na

107.30 3,309.00S.P. Initial Payment0008

10306     

na

-46.74 -1,441.40S.P. Adjustment0012

10306     

na

-58.56 -1,805.92S.P. Adjustment0019

10306     

na

-2.00 -61.68S.P. Closure0020

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

10306     

na

107.30 3,309.00S.P. Initial Payment0008

10306     

na

-46.74 -1,441.40S.P. Adjustment0012

10306     

na

-60.56 -1,867.60S.P. Closure0019

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0045: 0.00

$0.00Total for item code 6005.32: 0.00

Vendor ID: 2853   SIMON CONTRACTORS AND SUBSIDIARIESContract ID:

Est Number:

6500           

0027 Pay Period End Date: 07.23.2015

Estimate Summary to Contractor Page:   11 of 15

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6010.26      CLASS 47BD-4000 CONCRETE FOR BRIDGE

Project 61500  000   

Prpsl Line Nbr 0047

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

14-89 01  

STAY IN PLACE FORMS

591.90 52,365.00S.P. Initial Payment0003

14-89 01  

STAY IN PLACE FORMS

-4.70 -415.81S.P. Adjustment0004

14-89 01  

STAY IN PLACE FORMS

-4.70 -415.81S.P. Adjustment0008

14-89 01  

STAY IN PLACE FORMS

-107.12 -9,476.84S.P. Adjustment0010

14-89 01  

STAY IN PLACE FORMS

-158.37 -14,010.89S.P. Adjustment0011

14-89 01  

STAY IN PLACE FORMS

-5.60 -495.43S.P. Adjustment0014

14-89 01  

STAY IN PLACE FORMS

-5.60 -495.43S.P. Adjustment0015

14-89 01  

STAY IN PLACE FORMS

-305.81 -27,054.79S.P. Closure0017

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0047: 0.00

$0.00Total for item code 6010.26: 0.00



Vendor ID: 2853   SIMON CONTRACTORS AND SUBSIDIARIESContract ID:

Est Number:

6500           

0027 Pay Period End Date: 07.23.2015

Estimate Summary to Contractor Page:   12 of 15

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6086.00      STRUCTURAL STEEL

Project 61500  000   

Prpsl Line Nbr 4001

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3-23c     

at expansion

400.00 600.00S.P. Initial Payment0004

3-23c     

at expansion

-225.00 -337.50S.P. Adjustment0012

3-23c     

at expansion

-175.00 -262.50S.P. Adjustment0015

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 4001: 0.00

$0.00Total for item code 6086.00: 0.00

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 61500  000   

Prpsl Line Nbr 0028

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1055649-E 

na

0.00 0.00S.P. Closure0003

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

1055642-E 

na

26,553.00 14,258.96S.P. Initial Payment0003

1055642-E 

na

-607.28 -326.11S.P. Adjustment0004

1055642-E 

na

-1,354.77 -727.51S.P. Adjustment0008

Vendor ID: 2853   SIMON CONTRACTORS AND SUBSIDIARIESContract ID:

Est Number:

6500           

0027 Pay Period End Date: 07.23.2015

Estimate Summary to Contractor Page:   12 of 15

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 61500  000   

Prpsl Line Nbr 0028

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

1055642-E 

na

-12,860.00 -6,905.82S.P. Adjustment0010

1055642-E 

na

-11,730.95 -6,299.52S.P. Closure0011

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

1066034-E 

na

21,003.00 12,479.98S.P. Initial Payment0011

1066034-E 

na

-5,292.05 -3,144.54S.P. Adjustment0011

1066034-E 

na

-503.80 -299.36S.P. Adjustment0013

1066034-E 

na

-15,207.15 -9,036.08S.P. Adjustment0014

$0.00Total for stockpile nbr 3: 0.00

4Stkpl Nbr

940462    

na

192.00 103.10S.P. Initial Payment0014

940462    

na

-192.00 -103.10S.P. Adjustment0014

$0.00Total for stockpile nbr 4: 0.00

5Stkpl Nbr

941436    

na

8,893.00 4,775.54S.P. Initial Payment0015

941436    

na

-29.20 -15.68S.P. Adjustment0015



Vendor ID: 2853   SIMON CONTRACTORS AND SUBSIDIARIESContract ID:

Est Number:

6500           

0027 Pay Period End Date: 07.23.2015

Estimate Summary to Contractor Page:   13 of 15

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 61500  000   

Prpsl Line Nbr 0028

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

5Stkpl Nbr

941436    

na

-2,027.36 -1,088.69S.P. Adjustment0016

941436    

na

-3,712.27 -1,993.49S.P. Adjustment0017

941436    

na

-1,906.00 -1,023.52S.P. Adjustment0018

941436    

na

-1,218.17 -654.16S.P. Adjustment0019

$0.00Total for stockpile nbr 5: 0.00

$0.00Total for proposal line nbr 0028: 0.00

Prpsl Line Nbr 0051

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1055649-E 

na

2,457.00 1,319.41S.P. Initial Payment0003

1055649-E 

na

-774.00 -415.64S.P. Adjustment0004

1055649-E 

na

-453.00 -243.26S.P. Adjustment0005

1055649-E 

na

47,389.00 25,447.89S.P. Initial Payment0008

933660    

na

21,003.00 12,479.98S.P. Initial Payment0008

1055649-E 

na

-1,080.00 -579.96S.P. Adjustment0008

Vendor ID: 2853   SIMON CONTRACTORS AND SUBSIDIARIESContract ID:

Est Number:

6500           

0027 Pay Period End Date: 07.23.2015

Estimate Summary to Contractor Page:   13 of 15

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 61500  000   

Prpsl Line Nbr 0051

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1055649-E 

na

-150.00 -80.55S.P. Adjustment0010

1055649-E 

na

-31,600.44 -16,969.43S.P. Adjustment0010

933660    

na

-21,003.00 -12,479.98S.P. Closure0011

1055649-E 

na

-15,788.56 -8,478.46S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

940462    

na

82,823.00 44,475.95S.P. Initial Payment0014

940462    

na

-1,261.20 -677.26S.P. Adjustment0014

940462    

na

-911.00 -489.21S.P. Adjustment0015

940462    

na

-54,058.00 -29,029.15S.P. Adjustment0016

940462    

na

-22,876.34 -12,284.59S.P. Adjustment0017

940462    

na

-3,716.46 -1,995.74S.P. Closure0018

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0051: 0.00

$0.00Total for item code 6131.50: 0.00



Vendor ID: 2853   SIMON CONTRACTORS AND SUBSIDIARIESContract ID:

Est Number:

6500           

0027 Pay Period End Date: 07.23.2015

Estimate Summary to Contractor Page:   14 of 15

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 61500  000   

Prpsl Line Nbr 0030

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3-23C     

na

690.00 14,973.00S.P. Initial Payment0003

3-23C     

na

-214.40 -4,652.48S.P. Adjustment0007

3-23C     

na

-232.68 -5,049.16S.P. Adjustment0011

3-23C     

na

-111.50 -2,419.55S.P. Adjustment0015

3-23C     

na

-107.50 -2,332.75S.P. Adjustment0016

3-23C     

na

-23.92 -519.06S.P. Closure0018

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0030: 0.00

$0.00Total for item code 6210.14: 0.00

Item Cd Item Desc

6510.55      TEMPORARY BRIDGE SHORING

Project 61500  000   

Prpsl Line Nbr 0033

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3-23C     

SHEET PILING 401 SQ. FT.,12 -15' LONG SHEETS

1.00 5,433.55S.P. Initial Payment0003

3-23C     

SHEET PILING 401 SQ. FT.,12 -15' LONG SHEETS

-0.50 -2,716.78S.P. Adjustment0003

Vendor ID: 2853   SIMON CONTRACTORS AND SUBSIDIARIESContract ID:

Est Number:

6500           

0027 Pay Period End Date: 07.23.2015

Estimate Summary to Contractor Page:   14 of 15

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6510.55      TEMPORARY BRIDGE SHORING

Project 61500  000   

Prpsl Line Nbr 0033

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3-23C     

SHEET PILING 401 SQ. FT.,12 -15' LONG SHEETS

-0.50 -2,716.77S.P. Adjustment0010

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0033: 0.00

$0.00Total for item code 6510.55: 0.00

Item Cd Item Desc

7020.00      BRIDGE APPROACH SECTIONS

Project 61500  000   

Prpsl Line Nbr 0061

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3-23C     

GUARDRAIL INSERT ASSEMBLIES

4.00 234.00S.P. Initial Payment0003

3-23C     

GUARDRAIL INSERT ASSEMBLIES

-1.00 -58.50S.P. Adjustment0012

3-23C     

GUARDRAIL INSERT ASSEMBLIES

-1.00 -58.50S.P. Adjustment0014

3-23C     

GUARDRAIL INSERT ASSEMBLIES

-2.00 -117.00S.P. Adjustment0018

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0061: 0.00

$0.00Total for item code 7020.00: 0.00

$0.00Total remaining for contract:




