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Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0005 Pay Period End Date: 04.16.2016 Est Number: 0005 Pay Period End Date: 04.16.2016
Contract Location: Total to Date  Prev to Date This Estimate
IN LEXINGTON Estimate Type:  PROG Current Contract Amt Total Earnings ~ $928,755.30  $528,943.80  $399,811.50
$4,490,483.98  giockpiled Materials $31,283.00 $31,283.00 $.00
Contractor: Original Contract Amt Gross Earnings $960,038.30 $560,226.80 $399,811.50
ontractor: Date Let 02262015 $4.412.369.98 Retainage $.00 $.00 $.00
PAULSEN, INC. a ed Z : 20 Escrow Amount $.00 $.00 $.00
1116 EAST HWY 30 _ Datf; Awar ed : gi;i‘;ﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .23. .
P O BOX 17 _ 21% Net Earnings $960,038.30 $560,226.80 $399,811.50
Date Notice for Work to )
Begin:  07.27.2015 % Time Comp
COZAD NE 69130-0017 - e 63y  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 02.29.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(308)784-3333 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. :00 :00 :.00
utopa .00 .00 .00
CINCINNATI INSURANCE COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DAWSON I .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
61514 000 STP-21-2(111) 21 27.86 28.68 GRAD CONC PAVE CULV Matl Discrepancy Payment Adj $.00 $.00 $.00
ELEC Total for Adjustments $.00 $.00 $.00
Payment $960,038.30 $560,226.80 $399,811.50
Project Manager District Engineer
Garcia, Chad A. 04.18.2016 Craig, Cameron 04.18.2016
Construction Engineer Controller
Halstead, Kerri 04.18.2016 Burling, Laurie 04.20.2016
Controller
Burling, Laurie 04.20.2016
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Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0005 Pay Period End Date: 04.16.2016 Est Number: 0005 Pay Period End Date: 04.16.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1106.00 10.00 1,307.000 13,070.00
0001 0001 0030.10 25,000.00 1.000 25,000.00 REMOVE DRIVEWAY Sy 1,307.000 13,070.00
MOBILIZATION LS 1.000 25,000.00 297.694 2,976.94
1.000 25,000.00 0.000 0.00
0.000 0.00 0010 0010 1107.00 9.00 3,091.000 27,819.00
0002 0002 1000.00 1,500.00 2.000 3,000.00 REMOVE WALK SY 3,091.000 27,819.00
LARGE TREE REMOVAL EACH 2.000 3,000.00 1,352.178 12,169.60
2.000 3,000.00 0.000 0.00
0.000 0.00 0011 0011 1123.75 700.00 1.000 700.00
0003 0003 1009.00 5,000.00 1.000 5,000.00 REMOVE CONCRETE SIGN BASE EACH 1.000 700.00
GENERAL CLEARING AND GRUBBING LS 1.000 5,000.00 0.000 0.00
0.500 2,500.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 372,005.00
0004 0004 1010.01 12.00 4,018.000 48,216.00 Current 372,005.00
EXCAVATION (ESTABLISHED QUANTITY) CY 4,018.000 48,216.00 In place 149,675.40
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 3 CONCRETE PAVEMENT
0005 0005 1011.00 30.00 11.000 330.00 0012 0012 0030.00 150,000.00 1.000 150,000.00
WATER MGAL 11.000 330.00 MOBILIZATION LS 1.000 150,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0006 0006 1016.00 550.00 26.000 14,300.00 0013 0013 2010.00 35.00 50.000 1,750.00
RE-ESTABLISH PROPERTY CORNER EACH 26.000 14,300.00 CRUSHED ROCK SURFACE COURSE CY 50.000 1,750.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0007 0007 1101.00 10.00 23,411.000 234,110.00 0014 0014 3013.15 34.50 1,332.000 45,954.00
REMOVE PAVEMENT SY 23,411.000 234,110.00 CONCRETE CLASS 47B-3500 BARRIER CURB LF 1,332.000 45,954.00
10,202.442 102,024.42 0.000 0.00
0.000 0.00 0.000 0.00
0008 0008 1102.00 10.00 46.000 460.00 0015 0015 3016.21 48.00 6,394.000 306,912.00
REMOVE ASPHALT SURFACE SY 46.000 460.00 CONCRETE CLASS 47B-3000 SIDEWALKS SY 6,394.000 306,912.00
200.444 2,004.44 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0005 Pay Period End Date: 04.16.2016 Est Number: 0005 Pay Period End Date: 04.16.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 3016.39 55.00 400.000 22,000.00 0025 0025 7516.35 2.00 11,000.000 22,000.00
DETECTABLE WARNING PANEL SF 400.000 22,000.00 5" YELLOW WET REFLECTIVE POLYUREA LF 11,000.000 22,000.00
0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0017 0017 3020.24 43.00 1,301.000 55,943.00 0026 0026 7519.11 500.00 1.000 500.00
CONCRETE CLASS 47B-3500 DRIVEWAY SY 1,301.000 55,943.00 ONLY, PREFORMED PAVEMENT MARKING EACH 1.000 500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0018 0018 3075.46 56.00 23,731.000 1,328,936.00 0027 0027 7520.00 550.00 28.000 15,400.00
9" DOWELED CONCRETE PAVEMENT, CLASS SY 23,731.000 1,328,936.00 ARROW, PREFORMED PAVEMENT MARKING EACH 28.000 15,400.00
47B-3500 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 4015.00 350.00 4.000 1,400.00 0028 0028 7521.24 24.00 250.000 6,000.00
ADJUST MANHOLE TO GRADE EACH 4.000 1,400.00 24" WHITE PREFORMED PAVEMENT MARKING LF 250.000 6,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 4764.35 8.80 7,772.000 68,393.60 0029 0029 8029.25 6.60 23,731.000 156,624.60
4" PERFORATED PIPE UNDERDRAIN LF 7,772.000 68,393.60 FOUNDATION COURSE SY 23,731.000 156,624.60
0.000 0.00 4 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 4900.27 18.00 460.000 8,280.00 0030 0030 9034.00 7.00 1,301.000 9,107.00
CURB INLET SEDIMENT FILTER LF 460.000 8,280.00 PREPARATION OF INTERSECTIONS AND SY 1,301.000 9,107.00
0.000 0.00 DRIVEWAYS 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 7515.36 2.00 1,500.000 3,000.00 0031 0031 9111.00 24.00 92.778 2,226.67
5" WHITE WET REFLECTIVE POLYUREA LF 1,500.000 3,000.00 WATER MGAL 92.778 2,226.67
PAVEMENT MARKING, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0023 0023 7515.38 11.00 250.000 2,750.00 0032 0032 9170.00 220.00 86.338 18,994.36
12" WHITE WET REFLECTIVE POLYUREA LF 250.000 2,750.00 EARTH SHOULDER CONSTRUCTION STA 86.338 18,994.36
PAVEMENT MARKING, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0024 0024 7516.13 11.00 150.000 1,650.00 0033 0033 9173.20 2.00 23,731.000 47,462.00
12" YELLOW WET REFLECTIVE POLYUREA LF 150.000 1,650.00 SUBGRADE PREPARATION SY 23,731.000 47,462.00
PAVEMENT MARKING, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0005 Pay Period End Date: 04.16.2016 Est Number: 0005 Pay Period End Date: 04.16.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0034 0034 L001.02 7,000.00 0.120 840.00 GROUP 4 CULVERTS
SEEDING, TYPE B ACRE 0.120 840.00 0038 0038 0030.40 35,000.00 1.000 35,000.00
0.000 0.00 MOBILIZATION LS 1.000 35,000.00
0.000 0.00 1.000 35,000.00
0035 0035 L010.00 8.00 1,851.000 14,808.00 0.500 17,500.00
SODDING SY 1,851.000 14,808.00 0039 0039 1119.00 500.00 16.000 8,000.00
0.000 0.00 REMOVE INLET EACH 16.000 8,000.00
0.000 0.00 9.000 4,500.00
0036 0036 L032.80 6,000.00 0.180 1,080.00 7.000 3,500.00
HYDROMULCH TON 0.180 1,080.00 0040 0040 2017.01 800.00 5.080 4,064.00
0.000 0.00 CRUSHED ROCK cY 5.080 4,064.00
0.000 0.00 0.660 528.00
0037 0037 W600.03 250.00 8.000 2,000.00 0.320 256.00
ADJUST VALVE BOX TO GRADE EACH 8.000 2,000.00 0041 Q041 4002.00 3.00 13,125.000 39,375.00
0.000 0.00 CAST IRON COVER AND FRAME LB 13,125.000 39,375.00
0.000 0.00 3,125.000 9,375.00
4001 4001 1101.25 4.30 0.000 0.00 2,625.000 7,875.00
SAWING PAVEMENT LF 8,500.000 36,550.00 0042 0042 4004.00 3.70 10,275.000 38,017.50
Sawing required for plan phasing 585.745 2,5618.70  CAST IRON GRATE LB 10,275.000 38,017.50
0.000 0.00 1,175.000 4,347.50
4002 4002 9009.78 53.75 0.000 0.00 475.000 1,757.50
TEMPORARY SURFACING SY 450.000 24,187.50 0043 0043 4004.80 3.70 9,694.000 35,867.80
8" Concrete 0.000 0.00 STRUCTURAL STEEL FOR FACE ARMOR LB 9,694.000 35,867.80
0.000 0.00 100.000 370.00
4004 4004 1580.00 11.00 0.000 0.00 100.000 370.00
TEMPORARY ACCESS ROAD 5\% 1,000.000 11,000.00 0044 0044 4016.00 5,000.00 1.000 5,000.00
0.000 0.00 MANHOLE EACH 1.000 5,000.00
0.000 0.00 AT STATION 21+48 - 28' LT. 0.000 0.00
4005 4005 3016.99 1.50 0.000 0.00 0.000 0.00
IMPRINTED CONCRETE SY 1,435.000 2,152.50 0045 0045 4016.01 10,000.00 1.000 10,000.00
2' width behind the back of curb in the concrete 0.000 .00 MANHOLE EACH 1.000 10,000.00
sidewalk 0.000 0.00 1.000 10,000.00
AT STATION 31+40 - 19' LT.
GROUP 3 CONCRETE PAVEMENT Contracted 2,294,011.23 1.000 10,000.00
Current 2,367,901.23
In place 2,518.70

This Estimate

0.00
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Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC. Contract ID;:  6514X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0005 Pay Period End Date: 04.16.2016 Est Number: 0005 Pay Period End Date: 04.16.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0046 0046 4016.02 4,600.00 1.000 4,600.00 0055 0055 4105.59 1,100.00 213.010 234,311.00
MANHOLE EACH 1.000 4,600.00 CLASS 47B-3000 CONCRETE FOR INLET AND cY 213.010 234,311.00
JUNCTION BOX
AT STATION 37427 - 27 LT, 1.000 4,600.00 98.540 108,394.00
0.000 0.00 58.010 63,811.00
0047 0047 4016.03 8,700.00 1.000 8,700.00 0056 0056 4107.07 1,000.00 3.340 3,340.00
MANHOLE EACH 1.000 8,700.00  CLASS 47B-3000 CONCRETE FOR CONCRETE cYy 3.340 3,340.00
0.750 6,525.00 COLLARS
AT STATION 49+61 - 27' LT. 2.670 2,670.00
0.750 6,525.00 1.350 1,350.00
0048 0048 4016.04 7,500.00 1.000 7,500.00 0057 0057 4130.06 1,400.00 0.050 70.00
MANHOLE EACH 1.000 7,500.00  CLASS 47B-3000 CONCRETE FOR PIPE cY 0.050 70.00
1.000 7,500.00 CULVERT PLUG
AT STATION 50425 - 13' LT. 0.050 70.00
1.000 7,500.00 0.050 70.00
0049 0049 4016.05 4,000.00 1.000 4,000.00  gosg (o058 4155.50 2.00  12,807.000 25,614.00
MANHOLE EACH 1.000 4,000.00  RE|NFORCING STEEL FOR INLET AND LB 12,807.000 25,614.00
1.000 4,000.00  JUNCTION BOX
AT STATION 51+75 - 13' LT. 5,463.000 10,926.00
1.000 4,000.00 3,204.000 6,408.00
0050 0050 4016.06 3,500.00 1.000 350000 oo 0059 4157.00 500 286,000 572,00
MANHOLE EACH 1.000 3500.00 e \NFORCING STEEL FOR COLLARS LB 286.000 572.00
1.000 3,500.00
AT STATION 53+75 - 13' LT. 1000 3.500.00 219.000 438.00
: it 119.000 238.00
0051 0051 4016.07 8,600.00 1.000 360000 4560 0060 4764.56 40.00 115.000 4,600.00
MANHOLE EACH 1.000 3.600.00 g pERFORATED P.V.C. PIPE UNDERDRAIN LF 115.000 4,600.00
1.000 3,600.00
AT STATION 55+10 - 13' LT. 1,000 3.600.00 24.000 960.00
: O 17.000 680.00
0052 0052 4017.00 2,500.00 2.000 5,000.00 oo o6t 5700.12 48.00 14.000 572,00
TAPPING EXISTING MANHOLE EACH 2.000 500000 450 STORM SEWER PIPE, TYPE 1,7 OR 8 LF 14.000 672.00
1.000 2,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0053 0053 4043.50 17.00 4,044.000 68,748.00 (o0 o062 P700.15 57 00 1.109.000 63.213.00
REMOVE SEWER PIPE LF 4,044.000 68,748.00 15+ STORM SEWER PIPE, TYPE 1,7 OR 8 LF 1,109.000 63,213.00
2,896.000 49,232.00 321,000 18.297.00
1,618.000 27,506.00 131,000 7.467.00
0054 0054 4095.65 65.00 5.000 325.00
WIRE MESH SF 5.000 325.00
5.000 325.00
5.000 325.00
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Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0005 Pay Period End Date: 04.16.2016 Est Number: 0005 Pay Period End Date: 04.16.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0063 0063 P700.18 60.00 530.000 31,800.00 0071 0071 W800.89 40.00 87.000 3,480.00
18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 530.000 31,800.00 BORING LF 87.000 3,480.00
470.000 28,200.00 0.000 0.00
436.000 26,160.00 0.000 0.00
0064 0064 P700.24 82.00 1,537.000 126,034.00 GROUP 4 CULVERTS Contracted 1,083,488.30
24" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 1,537.000 126,034.00 Current 1,083,488.30
1,553.000 127,346.00 In place 637,090.50
614.000 50,348.00 This Estimate 377,393.50
0065 0065 P700.30 104.00 975.000 101,400.00 GROUP 4A WATER MAIN
30" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 975.000 101,400.00 0072 0072 0030.40 20,000.00 1.000 20,000.00
983.000 102,232.00  MOBILIZATION LS 1.000 20,000.00
481.000 50,024.00 0.646 12,920.00
0066 0066 P710.06 32.00 505.000 16,160.00 0.646 12,920.00
6" STORM SEWER PIPE, TYPE 7 OR 8 LF 505.000 16,160.00 0073 0073 1090.55 550.00 1.000 550.00
90.000 2,880.00 ABANDON EACH 1.000 550.00
64.000 2,048.00 EXISTING SANITARY SERVICE SEWER LINE 1.000 550.00
0067 0067 P775.15 85.00 10.000 850.00 0.000 0.00
15" ROUND EQUIVALENT STORM SEWER PIPE, LF 10.000 850.00 0074 0074 3089.80 135.00 4.400 594.00
TYPE1 0.000 0.00 FLOWABLE FILL CONCRETE cy 4.400 594.00
0.000 0.00 0.000 0.00
0068 0068 P775.30 165.00 85.000 14,025.00 0.000 0.00
30" ROUND EQUIVALENT STORM SEWER PIPE, LF 85.000 14,025.00 0075 0075 4042.50 3,900.00 1.000 3,900.00
TYPE1 85.000 14,025.00 TAPPING EXISTING SANITARY SEWER LINE EACH 1.000 3,900.00
85.000 14,025.00 1.000 3,900.00
0069 0069 P775.36 175.00 494.000 86,450.00 0.000 0.00
36" ROUND EQUIVALENT STORM SEWER PIPE, LF 494.000 86,450.00 0076 0076 4042.55 560.00 2.000 1,120.00
TYPE1 346.000 60,550.00 CONNECT SANITARY SERVICE EACH 2.000 1,120.00
346.000 60,550.00 2.000 1,120.00
0070 0070 P775.42 200.00 448.000 89,600.00 0.000 0.00
42" ROUND EQUIVALENT STORM SEWER PIPE, LF 448.000 89,600.00 0077 0077 4732.04 33.00 240.000 7,920.00
TYPE1 71.000 14,200.00 4" P.V.C. SANITARY SEWER PIPE LF 240.000 7,920.00
0.000 0.00 180.000 5,940.00
0.000 0.00
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Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0005 Pay Period End Date: 04.16.2016 Est Number: 0005 Pay Period End Date: 04.16.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0078 0078 4763.10 950.00 1.000 950.00 0087 0087 W219.36 2,500.00 1.000 2,500.00
SEWER CLEANOUT EACH 1.000 950.00 6" GATE VALVE EACH 1.000 2,500.00
1.000 950.00 1.000 2,500.00
0.000 0.00 0.000 0.00
0079 0079 W100.00 700.00 8.000 5,600.00 0088 0088 W219.38 2,300.00 1.000 2,300.00
CURB STOP AND BOX EACH 8.000 5,600.00 8" GATE VALVE EACH 1.000 2,300.00
2.000 1,400.00 0.000 0.00
0.000 0.00 0.000 0.00
0080 0080 W176.26 19.00 147.000 2,793.00 0089 0089 W221.97 3,900.00 1.000 3,900.00
1" WATER SERVICE LF 147.000 2,793.00 FIRE HYDRANT EACH 1.000 3,900.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0081 0081 W176.29 22.00 292.000 6,424.00 0090 0090 W224.45 160.00 1.000 160.00
1 1/2" WATER SERVICE LF 292.000 6,424.00 1" COMPRESSION COUPLING EACH 1.000 160.00
151.000 3,322.00 0.000 0.00
0.000 0.00 0.000 0.00
0082 0082 W176.70 325.00 8.000 2,600.00 0091 0091 W224.85 130.00 2.000 260.00
WATER SERVICE CONNECTION EACH 8.000 2,600.00 4" FLEXIBLE COUPLING EACH 2.000 260.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0083 0083 W202.34 35.00 306.000 10,710.00 0092 0092 W348.00 1,500.00 1.000 1,500.00
4" PVC WATER MAIN LF 306.000 10,710.00 6" X 6" TAPPING TEE EACH 1.000 1,500.00
52.000 1,820.00 0.000 0.00
0.000 0.00 0.000 0.00
0084 0084 W202.36 41.00 38.000 1,558.00 0093 0093 W355.04 1,200.00 13.000 15,600.00
6" PVC WATER MAIN LF 38.000 1,558.00 4" SLEEVE EACH 13.000 15,600.00
28.000 1,148.00 0.000 0.00
0.000 0.00 0.000 0.00
0085 0085 W202.38 51.00 28.000 1,428.00 0094 0094 W355.06 1,300.00 1.000 1,300.00
8" PVC WATER MAIN LF 28.000 1,428.00 6" SLEEVE EACH 1.000 1,300.00
0.000 0.00 1.000 1,300.00
0.000 0.00 0.000 0.00
0086 0086 W208.03 500.00 5.000 2,500.00 0095 0095 W355.08 1,400.00 1.000 1,400.00
WATER SERVICE SADDLE AND CORPORATION EACH 5.000 2,500.00 8"SLEEVE EACH 1.000 1,400.00
STOP 1.000 500.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0005 Pay Period End Date: 04.16.2016 Est Number: 0005 Pay Period End Date: 04.16.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0096 0096 W357.14 460.00 52.000 23,920.00 GROUP 8B ELECTRICAL
4" - 45 DEGREE BEND EACH 52.000 23,920.00 0104 0104 0003.74 15,000.00 1.000 15,000.00
6.000 2,760.00
(DUCTILE IRON) oo o0 TEMPORARY TRAFFIC SIGNAL EACH 1.000 15,000.00
- - AT N-21 & 13TH ST. 1.000 15,000.00
0097 0097 W357.16 510.00 4.000 2,040.00 0.000 0.00
6"- 45 DEGREE BEND EACH 4.000 2,040.00 0105 0105 0030.80 20,000.00 1.000 20,000.00
4.000 2,040.00
(DUCTILE IRON) MOBILIZATION LS 1.000 20,000.00
0.000 0.00 0.500 10,000.00
0098 0098 W357.18 43.00 5.000 215.00 0.000 0.00
4" - 45 DEGREE BEND EACH 5.000 21500 0106 0106 A001.01 1,500.00 2.000 3,000.00
PV.C) 0.000 0.00 PULL BOX, TYPE PB-1 EACH 2.000 3,000.00
T 0.000 0.00 0.000 0.00
0099 0099 W357.20 560.00 1.000 560.00 0.000 0.00
6"- 90 DEGREE BEND EACH 1.000 560.00 0107 0107 A001.02 1,400.00 2.000 2,800.00
0.000 0.00 -
(DUCTILE IRON) PULL BOX, TYPE PB-1A EACH 2.000 2,800.00
0.000 0.00 0.000 0.00
0100 0100 W357.40 625.00 4.000 2,500.00 0.000 0.00
8" - 45 DEGREE BEND EACH 4.000 2,500.00 0108 0108 A003.10 1,200.00 8.000 9,600.00
0.000 0.00 -
(DUCTILE IRON) TRAFFIC SIGNAL, TYPE TS-1 EACH 8.000 9,600.00
0.000 0.00 0.000 0.00
0101 0101 W360.05 155.00 2.000 310.00 0.000 0.00
4" - 45 DEGREE WYE EACH 2.000 31000 0109 0109 A003.20 950.00 1.000 950.00
2.000 310.00 TRAFFIC SIGNAL, TYPE TS-1A EACH 1.000 950.00
0.000 0.00 0.000 0.00
0102 0102 W750.10 700.00 1.000 700.00 0.000 0.00
REMOVE FIRE HYDRANT EACH 1.000 700.00 0110 0110 A004.15 1,400.00 1.000 1,400.00
0.000 0.00 TRAFFIC SIGNAL, TYPE TS-1B EACH 1.000 1,400.00
0.000 0.00 0.000 0.00
0103 0103 W800.93 29.00 50.000 1,450.00 0.000 0.00
BORING 1" WATER SERVICE LF 50.000 1,450.00 0111 0111 A006.70 300.00 8.000 2,400.00
0.000 0.00 PEDESTRIAN PUSHBUTTON, TYPE PPB EACH 8.000 2,400.00
0.000 0.00 0.000 0.00
GROUP 4A WATER MAIN Contracted 129,262.00 0.000 0.00
Current 129,262.00
In place 42,480.00

This Estimate

12,920.00
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Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0005 Pay Period End Date: 04.16.2016 Est Number: 0005 Pay Period End Date: 04.16.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0112 0112 A007.00 275.00 12.000 3,300.00 0121 0121 AQ077.12 1.25 1,212.000 1,515.00
VEHICLE DETECTOR, TYPE B PREFORMED EACH 12.000 3,300.00 2/C #14 AWG TRAFFIC SIGNAL CABLE LF 1,212.000 1,515.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0113 0113 A009.08 4,000.00 35.000 140,000.00 0122 0122 A077.22 3.20 393.000 1,257.60
STREET LIGHTING UNIT, TYPE SL-A-40-6-0.25 EACH 35.000 140,000.00 12/C #14 AWG TRAFFIC SIGNAL CABLE LF 393.000 1,257.60
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0114 0114 A009.14 4,000.00 1.000 4,000.00 0123 0123 A079.01 1.70 934.000 1,587.80
STREET LIGHTING UNIT, TYPE EACH 1.000 4,000.00 2/C#14 AWG DETECTOR LEAD-IN CABLE LF 934.000 1,587.80
SL-BT-40-12-0.25 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0115 0115 A020.30 3,900.00 3.000 11,700.00 0124 0124 A079.50 0.70 306.000 214.20
LIGHTING CONTROL CENTER, TYPE R EACH 3.000 11,700.00 GROUNDING CONDUCTOR LF 306.000 214.20
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0116 0116 A070.10 2.75 3,394.000 9,333.50 0125 0125 A079.55 1.00 104.000 104.00
1 1/2-INCH CONDUIT IN TRENCH LF 3,394.000 9,333.50 SERVICE CABLE LF 104.000 104.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0117 0117 A070.13 5.50 223.000 1,226.50 0126 0126 A080.22 1.30 4,675.000 6,077.50
2-INCH CONDUIT IN TRENCH LF 223.000 1,226.50 STREET LIGHTING CABLE, NO. 6 BARE LF 4,675.000 6,077.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0118 0118 A070.22 7.00 24.000 168.00 0127 0127 A080.24 1.60 9,350.000 14,960.00
4-INCH CONDUIT IN TRENCH LF 24.000 168.00 STREET LIGHTING CABLE, NO. 6 USE LF 9,350.000 14,960.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0119 0119 A072.10 3.90 1,390.000 5,421.00 0128 0128 A500.21 2,000.00 1.000 2,000.00
1 1/2-INCH CONDUIT UNDER ROADWAY LF 1,390.000 5,421.00 INSTALL TRAFFIC SIGNAL CONTROLLER, TYPE EACH 1.000 2,000.00
0.000 000 1€-2070 0.000 0.00
0.000 0.00 0.000 0.00
0120 0120 A072.14 5.70 73.000 416.10 0129 0129 A502.00 400.00 6.000 2,400.00
2-INCH CONDUIT UNDER ROADWAY LF 73.000 416.10  INSTALL PEDESTRIAN SIGNAL, TYPE PS-1 EACH 6.000 2,400.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0005 Pay Period End Date: 04.16.2016 Est Number: 0005 Pay Period End Date: 04.16.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0130 0130 A505.90 6,500.00 3.000 19,500.00 GROUP 10 GENERAL ITEMS
INSTALL COMBINATION MAST ARM SIGNAL EACH 3.000 19,500.00 0138 0138 0001.08 0.50 19,840.000 9,920.00
AND LIGHTING POLE 0.000 0.00  BARRICADE, TYPE Il BDAY 19,840.000 9,920.00
TYPE CMP-40-12 0.000 0.00 9,060.000 4,530.00
0131 0131 A579.50 900.00 1.000 900.00 2,870.000 1,435.00
INSTALL UNINTERRUPTIBLE POWER SUPPLY EACH 1.000 900.00 0139 0139 0001.10 4.00 4,178.000 16,712.00
0.000 0.00 BARRICADE, TYPE Il BDAY 4,178.000 16,712.00
0.000 0.00 2,331.000 9,324.00
0132 0132 A610.00 700.00 1.000 700.00 770.000 3,080.00
REMOVE TRAFFIC SIGNAL EACH 1.000 700.00 0140 0140 0001.90 1.75 5,243.000 9,175.25
AT N-21 & 10TH ST. 0.000 0.00 SIGN DAY EACH 5,243.000 9,175.25
0.000 0.00 4,807.000 8,412.25
0133 0133 A610.01 5,300.00 1.000 5,300.00 1,456.000 2,548.00
REMOVE TRAFFIC SIGNAL EACH 1.000 5,300.00 0141 0141 0001.99 0.75 2,200.000 1,650.00
AT N-21 & 13TH ST. 1.000 5,300.00 CONTRACTOR FURNISHED SIGN DAY EACH 2,200.000 1,650.00
0.000 0.00 459.000 344.25
0134 0134 A610.10 1,000.00 2.000 2,000.00 140.000 105.00
REMOVE TRAFFIC SIGNAL HEAD EACH 2.000 2,000.00 0142 0142 0002.28 0.30 15,500.000 4,650.00
2.000 2,000.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 15,500.000 4,650.00
0.000 0.00 0.000 0.00
0135 0135 A611.12 200.00 2.000 400.00 0.000 0.00
REMOVE PEDESTRIAN PUSHBUTTON EACH 2.000 400.00 0143 0143 0002.30 0.40 6,500.000 2,600.00
2.000 400.00 PAVEMENT MARKING REMOVAL LF 6,500.000 2,600.00
0.000 0.00 4,871.000 1,948.40
0136 0136 A706.00 250.00 3.000 750.00 0.000 0.00
RELOCATE PULL BOX EACH 3.000 750.00 0144 0144 0002.44 0.60 33,500.000 20,100.00
TVYPE PB-1 0.000 0.00 TEMPORARY PAVEMENT MARKING, TYPE LF 33,500.000 20,100.00
0.000 0.00 PAINT 13,503.000 8,101.80
0137 0137 A750.52 300.00 9.000 2,700.00 0.000 0.00
REPLACE EACH 9.000 2,700.00 0145 0145 0002.47 0.20 33,500.000 6,700.00
LUMINAIRE 0.000 0.00 TEMPORARY PAVEMENT MARKING SURFACE LF 33,500.000 6,700.00
0.000 0.00 PREPARATION 0.000 0.00
GROUP 8B ELECTRICAL Contracted 293,081.20 0.000 0.00
Current 293,081.20
In place 32,700.00

This Estimate

0.00



Nebraska Department of Roads

Estimate Summary to Contractor

Date: 04.21.2016
Page: 11 of 12

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 04.21.2016

Page: 11 of 12

Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0005 Pay Period End Date: 04.16.2016 Est Number: 0005 Pay Period End Date: 04.16.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0146 0146 0003.10 300.00 200.000 60,000.00 0155 0155 9110.27 80.00 10.000 800.00
FLAGGING DAY 200.000 60,000.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 800.00
6.500 1,950.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0147 0147 0005.10 85.00 259.000 22,015.00 0156 0156 L022.75 10.00 500.000 5,000.00
TRAFFIC CONTROL MANAGEMENT DAY 259.000 22,015.00 TEMPORARY SILT CHECK LF 500.000 5,000.00
46.000 3,910.00 0.000 0.00
14.000 1,190.00 0.000 0.00
0148 0148 0010.04 6,000.00 1.000 6,000.00 0157 0157 L022.90 10.00 500.000 5,000.00
FIELD OFFICE EACH 1.000 6,000.00 TEMPORARY SILT FENCE LF 500.000 5,000.00
1.000 6,000.00 507.000 5,070.00
0.000 0.00 114.000 1,140.00
0149 0149 0020.00 2.00 1,000.000 2,000.00 0158 0158 L860.24 1,500.00 7.000 10,500.00
TRAINING HOUR 1,000.000 2,000.00 STORM EVENT RESTORATION - INCENTIVE EACH 7.000 10,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0150 0150 0030.10 7,000.00 1.000 7,000.00 0159 0159 L860.50 7,000.00 1.000 7,000.00
MOBILIZATION LS 1.000 7,000.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 7,000.00
1.000 7,000.00 CONTRACTOR COMPLIANCE 0.500 3,500.00
0.000 0.00 0.000 0.00
0151 0151 1017.00 42,000.00 1.000 42,000.00 4003 4003 0002.85 24.00 0.000 0.00
CONSTRUCTION STAKING AND SURVEYING LS 1.000 42,000.00 TUBULAR POST EACH 176.000 4,224.00
0.100 4,200.00 Added to aid in traffic flow 0.000 0.00
0.000 0.00 0.000 0.00
0152 0152 9110.01 60.00 10.000 600.00 GROUP 10 GENERAL ITEMS Contracted 240,522.25
RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 600.00 Current 244 746.25
0.000 0.00 In place 64,290.70
0.000 0.00 This Estimate 9,498.00
0153 0153 9110.03 60.00 10.000 600.00 Totals for contract Contracted 4,412,369.98
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 600.00 Current 4,490,483.98
0.000 0.00 In place 928,755.30
0.000 0.00 This Estimate 399,811.50
0154 0154 9110.07 50.00 10.000 500.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 500.00
0.000 0.00
0.000 0.00
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Detailed breakdown of stockpiled

\Item Cd Hltem Desc

A009.08 ISTREET LIGHTING UNIT, TYPE SL-A-40-6-0.25

Project 61514 000

Prpsl Line Nbr 0113 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0002 S.P. Initial Payment 35.00 28,665.00 688902
na
Total for stockpile nbr 1: 35.00 $28,665.00
Stkpl Nbr 2
0002  S.P. Initial Payment 1.00 1,193.00 688902
na
Total for stockpile nbr 2: 1.00 $1,193.00
Stkpl Nbr 3
0002 S.P. Initial Payment 3.00 1,425.00 688902
na
Total for stockpile nbr 3: 3.00 $1,425.00
Total for proposal line nbr 0113: 39.00 $31,283.00
Total for item code A009.08: 39.00 $31,283.00

Total remaining for contract:

$31,283.00



