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Vendor ID: 3630 TEN POINT CONSTRUCTION CO., INC.

Pay Period End Date:

06.04.2016

Contract Location:
DARR - LEXINGTON

Contractor:

TEN POINT CONSTRUCTION CO., INC.

2212 HWY 59

DENISON IA 51442-7416

Phone:
(712)263-5181

Escrow Agent:

Surety Co:
WESTERN SURETY COMPANY

Counties

DAWSON
Project Fed State
Number Project Number

61530 000 RD-80-4(1036)

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

PROG

11.19.2015
12.04.2015
01.08.2016

05.02.2016
05.02.2016

Highway Begin End Description
Number Ref Ref
Post Post
080 230.55 237.61 GROUP 8 SPECIALTY

Current Contract Amt
$2,824,187.89

Original Contract Amt
$2,824,187.89

% Dollar Comp

23%
% Time Comp

18%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Thomsen, Toby

Total for Adjustments

Payment

06.06.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

06.06.2016

06.07.2016

Total to Date Prev to Date

$649,198.45 $303,150.02
$.00 $.00
$649,198.45 $303,150.02
$.00 $.00
$.00 $.00
$.00 $.00
$649,198.45 $303,150.02
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$649,198.45 $303,150.02

District Engineer
Craig, Cameron
Controller

Burling, Laurie

This Estimate

$346,048.43
$.00
$346,048.43
$.00
$.00
$.00
$346,048.43

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$346,048.43

06.06.2016

06.07.2016
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Est Number: 0002 Pay Period End Date:  06.04.2016 Est Number: 0002 Pay Period End Date:  06.04.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8 SPECIALTY 0009 0009 0030.80 332,500.00 1.000 332,500.00
0001 0001 0001.00 215.00 181.000 38,915.00 MOBILIZATION LS 1.000 332,500.00
SURVEILLANCE OF TEMPORARY TRAFFIC CDAY 181.000 38,915.00 0.849 282,292.50
CONTROL DEVICES 17.000 3,655.00 0.349 116,042.50
8.000 1,720.00 0010 0010 3039.11 485.00 512.070 248,353.95
0002 0002 0001.08 0.50 18,600.000 9.300.00 CONCRETE PAVEMENT REPAIR, TYPE A, FULL cY 512.070 248,353.95
BARRICADE, TYPE || BDAY 18,600.000 9,300.00 DEPTH 288.078 139,717.83
11,921.000 5,960.50 173.692 84,240.62
6,669.000 3,334.50 0011 0011 3039.12 365.00 450.670 164,494.55
0003 0003 0001.10 4.00 844.000 3,376.00 CONCRETE PAVEMENT REPAIR, TYPE B, FULL CY 450.670 164,494.55
BARRICADE, TYPE III BDAY 844.000 337600 DEPTH 189.611 69,208.02
354.000 1,416.00 94.348 34,437.02
168.000 672.00  go12 0012 3039.13 337.00 1,124.970 379,114.89
0004 0004 0001.90 3.00 6,264.000 18,792.00 CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 1,124.970 379,114.89
SIGN DAY EACH 6,264.000 18,792.00 DEPTH 80.433 27,105.92
1,717.000 5,151.00 40.900 13,783.30
750.000 225000 5913 gp13 3039.14 1,755.00 52.890 92,821.95
0005 0005 0002.28 0.05  185,000.000 9,250.00 CONCRETE PAVEMENT REPAIR, TYPE A, cY 52.890 92,821.95
TEMPORARY PAVEMENT MARKING REMOVAL LF 185,000.000 9,250.00 PARTIAL DEPTH 26.593 46,670.72
0.000 0.00 19.525 34,266.38
0.000 0-00 " 6014 o014 3039.15 1,795.00 3.480 6,246.60
0006 0006 0002.44 0.30  185,000.000 55,500.00  CONCRETE PAVEMENT REPAIR, TYPE B, cYy 3.480 6,246.60
TEMPORARY PAVEMENT MARKING, TYPE LF 185,000.000 55,500.00 PARTIAL DEPTH 0.000 0.00
PAINT 5,631.000 1,689.30 0.000 0.00
5,631.000 168930 4015 o015 3210.10 2.70  245,292.000 662,288.40
0007 0007 0002.47 0.30  185,000.000 55,500.00 DIAMOND GRINDING AND TEXTURING 5% 245,292.000 662,288.40
TEMPORARY PAVEMENT MARKING SURFACE LF 185,000.000 55,500.00 CONCRETE PAVEMENT 4,032.556 10,887.90
PREPARATION 0.000 0.00 4,032.556 10,887.90
0.000 0-00 " 5016 o016 3211.25 2.65 975.000 2,583.75
0008 0008 0002.97 100.00 120.000 12,000.00 SEALING CRACKS LF 975.000 2,583.75
FLASHING ARROW PANEL DAY 120.000 12,000.00 0.000 0.00
95.000 9,500.00 0.000 0.00

48.000 4,800.00
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Vendor ID: 3630 TEN POINT CONSTRUCTION CO., INC.

Est Number: 0002 Pay Period End Date:  06.04.2016 Est Number: 0002 Pay Period End Date:  06.04.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0017 0017 3211.30 1.15 355,127.000 408,396.05 0026 0026 9140.40 1.05 5,700.000 5,985.00
SEALING JOINTS LF 355,127.000 408,396.05 CRACK SEALING BITUMINOUS SURFACING LF 5,700.000 5,985.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0018 0018 3211.35 1.30 3,362.000 4,370.60 0027 0027 L860.50 3,500.00 1.000 3,500.00
SEALING CONCRETE REPAIR JOINT LF 3,362.000 4,370.60 ENVIRONMENTAL COMMITMENTS - LS 1.000 3,500.00
0.000 0.00 CONTRACTOR COMPLIANCE 0.500 1.750.00
0.000 0.00 0.500 1,750.00
0019~ 0019 s221.21 490.90 136.050 66,786.95 GROUP 8 SPECIALTY Contracted 2,824,187.89
CONCRETE PAVEMENT, CLASS 47B-HE-3500 (3% 136.050 66,786.95 Current 2 824187.89
JOINT REPAIR 90.026 44,193.76 In place 649,198.45
73.691 36,174.91 This Estimate 346,048.43
0020 0020 3300.50 10,000.00 1.000 10,000.00 Totals for contract Contracted 2,824,187.89
PORTLAND CEMENT CONCRETE LS 1.000 10,000.00 Current 2,824,187.89
SMOOTHNESS TESTING 0.000 0.00 In place 649,198.45
0.000 0.00 This Estimate 346,048.43
0021 0021 7515.13 0.99 19,000.000 18,810.00
5" BLACK WET REFLECTIVE POLYUREA LF 19,000.000 18,810.00
PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00
0022 0022 7515.36 0.99 100,000.000 99,000.00
5" WHITE WET REFLECTIVE POLYUREA LF 100,000.000 99,000.00
PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00
0023 0023 7515.38 5.80 5,000.000 29,000.00
12" WHITE WET REFLECTIVE POLYUREA LF 5,000.000 29,000.00
PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00
0024 0024 7516.35 0.99 80,000.000 79,200.00
5" YELLOW WET REFLECTIVE POLYUREA LF 80,000.000 79,200.00
PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00
0025 0025 8028.01 170.00 47.660 8,102.20
FOUNDATION COURSE REPLACEMENT (2 47.660 8,102.20
0.000 0.00
0.000 0.00







