
Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

6546X          

0005 Pay Period End Date: 11.05.2016

Estimate Summary to Contractor Page:   1 of 7

Nebraska Department of Roads Date: 11.10.2016

Contract Location:

 

Contractor:

WATTS ELECTRIC COMPANY

13351 DOVERS ST

 

 

Date Awarded: 10.19.2015

10.29.2015

09.19.2016

Date Let:

DISTRICT 6 AUTOMATED GATES

10.08.2015

Estimate Type: PROG

Phone:

(402)786-2270

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

WAVERLY  NE  68462-2516

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.19.2016

Date Project Completion:

Counties

KEITH

LINCOLN

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61546  000 ITS-NH-ITSN(26) 080 126.70 179.21 ELECTRICAL

Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:
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Nebraska Department of Roads Date: 11.10.2016

$685,901.03

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $228,569.55 $63,197.74 $165,371.81
Stockpiled Materials $209,375.70 $255,176.52 $-45,800.82

Gross Earnings $437,945.25 $318,374.26 $119,570.99
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $437,945.25 $318,374.26 $119,570.99

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$437,945.25 $318,374.26 $119,570.99

$.00 $.00 $.00

33%

% Time Comp

% Dollar Comp

64%

$685,901.03

11.07.2016 11.07.2016

11.07.2016

Willard, Josh R.

Halstead, Kerri

Craig, Cameron

Project Manager District Engineer

Construction Engineer

11.09.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 11.09.2016   



Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

6546X          

0005 Pay Period End Date: 11.05.2016

Estimate Summary to Contractor Page:   2 of 7

Nebraska Department of Roads Date: 11.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8B ELECTRICAL

0001.08      0.50 750.000 375.00

750.000 375.00

2,007.000 1,003.50

1,072.000 536.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.75      6.00 200.000 1,200.00

200.000 1,200.00

0.000 0.00

0.000 0.00

0002

EACHTEMPORARY SIGN DAY
0002 

0001.90      3.60 427.000 1,537.20

427.000 1,537.20

1,663.000 5,986.80

881.000 3,171.60

0003

EACHSIGN DAY
0003 

0030.80      34,975.00 1.000 34,975.00

1.000 34,975.00

1.000 34,975.00

1.000 34,975.00

0004

LS  MOBILIZATION
0004 

7322.00      26.18 315.000 8,246.70

315.000 8,246.70

0.000 0.00

0.000 0.00

0005

SF  TYPE B SIGN
0005 

7336.04      17.40 297.000 5,167.80

297.000 5,167.80

0.000 0.00

0.000 0.00

0006

LF  4" X 6" WOOD SIGN SUPPORT
0006 

A001.35      945.00 29.000 27,405.00

29.000 27,405.00

28.000 26,460.00

21.000 19,845.00

0007

EACHPULL BOX, TYPE FOR-27
0007 

A003.10      640.00 18.000 11,520.00

18.000 11,520.00

0.000 0.00

0.000 0.00

0008

EACHTRAFFIC SIGNAL, TYPE TS-1
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A069.11      20.35 48.000 976.80

48.000 976.80

0.000 0.00

0.000 0.00

0009

LF  2-INCH CONDUIT ON STRUCTURE
0009 

A070.13      3.43 6,405.000 21,969.15

6,405.000 21,969.15

5,970.800 20,479.85

4,490.500 15,402.42

0010

LF  2-INCH CONDUIT IN TRENCH
0010 

A074.14      12.09 4,807.000 58,116.63

4,807.000 58,116.63

4,192.500 50,687.33

2,968.000 35,883.12

0011

LF  2-INCH CONDUIT, JACKED
0011 

A076.13      2.13 623.000 1,326.99

623.000 1,326.99

0.000 0.00

0.000 0.00

0012

LF  3/C #12 AWG TRAFFIC SIGNAL CABLE
0012 

A077.23      4.37 992.000 4,335.04

992.000 4,335.04

0.000 0.00

0.000 0.00

0013

LF  12/C #12 AWG TRAFFIC SIGNAL CABLE
0013 

A079.24      4.28 15,436.000 66,066.08

15,436.000 66,066.08

0.000 0.00

0.000 0.00

0014

LF  #0 AWG CU SERVICE CONDUCTOR
0014 

A079.25      1.79 7,984.000 14,291.36

7,984.000 14,291.36

0.000 0.00

0.000 0.00

0015

LF  12 STRAND SINGLE MODE FIBER
0015 

A079.27      377.00 8.000 3,016.00

8.000 3,016.00

0.000 0.00

0.000 0.00

0016

EACH10 KM SFP MODULE
0016 

A079.29      4.18 4,932.000 20,615.76

4,932.000 20,615.76

0.000 0.00

0.000 0.00

0017

LF  #1 AWG CU CONDUCTOR
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A079.43      2.13 11,130.000 23,706.90

11,130.000 23,706.90

0.000 0.00

0.000 0.00

0018

LF  #8 GROUNDING CONDUCTOR
0018 

A079.71      44.70 32.000 1,430.40

32.000 1,430.40

0.000 0.00

0.000 0.00

0019

EACHTERMINATED FIBER CONNECTOR
0019 

A079.72      413.75 12.000 4,965.00

12.000 4,965.00

0.000 0.00

0.000 0.00

0020

EACHCONNECTOR ADAPTOR PANEL
0020 

A079.73      303.75 12.000 3,645.00

12.000 3,645.00

0.000 0.00

0.000 0.00

0021

EACHFIBER CONNECTOR HOUSING
0021 

A079.74      2,027.75 4.000 8,111.00

4.000 8,111.00

0.000 0.00

0.000 0.00

0022

EACHFIBER ETHERNET SWITCH
0022 

A079.76      802.50 8.000 6,420.00

8.000 6,420.00

0.000 0.00

0.000 0.00

0023

EACHFIBER ETHERNET TRANSCEIVER
0023 

A079.77      16,632.83 12.000 199,593.96

12.000 199,593.96

4.400 73,184.46

3.200 53,225.06

0024

EACHAUTOMATED GATE
0024 

A079.78      16,823.75 8.000 134,590.00

8.000 134,590.00

0.800 13,459.00

0.000 0.00

0025

EACHAUTOMATED GATE CONTROLLER
0025 

A401.40      20,966.05 1.000 20,966.05

1.000 20,966.05

0.100 2,096.61

0.100 2,096.61

0026

EACH40' TOWER CAMERA SITE
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A620.01      1.24 54.000 66.96

54.000 66.96

0.000 0.00

0.000 0.00

0027

LF  REMOVE CONDUCTOR
0027 

L070.05      158.25 5.000 791.25

5.000 791.25

0.000 0.00

0.000 0.00

0028

HOURMOWING
0028 

L860.50      474.00 1.000 474.00

1.000 474.00

0.500 237.00

0.500 237.00

0029

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0029 

Contracted 685,901.03

Current 685,901.03

In place 228,569.55

This Estimate 165,371.81

GROUP 8B ELECTRICAL

Totals for contract Contracted 685,901.03

Current 685,901.03

In place 228,569.55

This Estimate 165,371.81
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7322.00      TYPE B SIGN

Project 61546  000   

Prpsl Line Nbr 0005

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

97791     

Rocal Inc. Type B Sign

315.00 4,907.70S.P. Initial Payment0001

$4,907.70Total for stockpile nbr 1: 315.00

$4,907.70Total for proposal line nbr 0005: 315.00

$4,907.70Total for item code 7322.00: 315.00

Item Cd Item Desc

A003.10      TRAFFIC SIGNAL, TYPE TS-1

Project 61546  000   

Prpsl Line Nbr 0008

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

16-066    

Signal Head and fittings

18.00 2,682.00S.P. Initial Payment0001

$2,682.00Total for stockpile nbr 1: 18.00

$2,682.00Total for proposal line nbr 0008: 18.00

$2,682.00Total for item code A003.10: 18.00
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A079.27      10 KM SFP MODULE

Project 61546  000   

Prpsl Line Nbr 0016

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

16-066    

Comnet SFP-3

8.00 952.00S.P. Initial Payment0001

$952.00Total for stockpile nbr 1: 8.00

$952.00Total for proposal line nbr 0016: 8.00

$952.00Total for item code A079.27: 8.00

Item Cd Item Desc

A079.74      FIBER ETHERNET SWITCH

Project 61546  000   

Prpsl Line Nbr 0022

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

16-066    

20 Port Gigabit Switch

4.00 7,200.00S.P. Initial Payment0001

$7,200.00Total for stockpile nbr 1: 4.00

$7,200.00Total for proposal line nbr 0022: 4.00

$7,200.00Total for item code A079.74: 4.00
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A079.76      FIBER ETHERNET TRANSCEIVER

Project 61546  000   

Prpsl Line Nbr 0023

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

16-066    

Comnet CNFE1003SA

8.00 4,432.00S.P. Initial Payment0001

$4,432.00Total for stockpile nbr 1: 8.00

$4,432.00Total for proposal line nbr 0023: 8.00

$4,432.00Total for item code A079.76: 8.00

Item Cd Item Desc

A079.77      AUTOMATED GATE

Project 61546  000   

Prpsl Line Nbr 0024

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

s101251158

Valmont Pole Gate Support

12.00 16,644.00S.P. Initial Payment0001

s101251158

Valmont Pole Gate Support

-12.00 -16,644.00S.P. Closure0002

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

516       

WERC-Gate Electic Actuator

12.00 46,941.18S.P. Initial Payment0001

516       

WERC-Gate Electic Actuator

-12.00 -46,941.18S.P. Closure0002

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

607       

WERC-Gate Support Kit

12.00 19,411.76S.P. Initial Payment0001
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A079.77      AUTOMATED GATE

Project 61546  000   

Prpsl Line Nbr 0024

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

3Stkpl Nbr

607       

WERC-Gate Support Kit

-12.00 -19,411.76S.P. Closure0002

$0.00Total for stockpile nbr 3: 0.00

4Stkpl Nbr

624       

Manual Drop Gate Saddle

12.00 36,705.88S.P. Initial Payment0001

624       

Manual Drop Gate Saddle

-12.00 -36,705.88S.P. Closure0002

$0.00Total for stockpile nbr 4: 0.00

5Stkpl Nbr

624       

Adjustable Gate Arms

12.00 48,529.41S.P. Initial Payment0001

624       

Adjustable Gate Arms

-12.00 -48,529.41S.P. Closure0002

$0.00Total for stockpile nbr 5: 0.00

6Stkpl Nbr

varies    

Automated Gate Components

12.00 168,232.20S.P. Initial Payment0002

varies    

Automated Gate Components

-1.20 -16,823.22S.P. Adjustment0003

varies    

Automated Gate Components

-3.20 -44,861.92S.P. Adjustment0005

$106,547.06Total for stockpile nbr 6: 7.60

$106,547.06Total for proposal line nbr 0024: 7.60

$106,547.06Total for item code A079.77: 7.60
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A079.78      AUTOMATED GATE CONTROLLER

Project 61546  000   

Prpsl Line Nbr 0025

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

P0079332  

Structure Pipe

8.00 2,280.00S.P. Initial Payment0001

P0079332  

Structure Pipe

-8.00 -2,280.00S.P. Closure0002

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

16-824    

Gate Arm Control Systems

8.00 82,449.82S.P. Initial Payment0002

16-824    

Gate Arm Control Systems

-0.80 -8,244.98S.P. Adjustment0003

$74,204.84Total for stockpile nbr 2: 7.20

$74,204.84Total for proposal line nbr 0025: 7.20

$74,204.84Total for item code A079.78: 7.20

Item Cd Item Desc

A401.40      40' TOWER CAMERA SITE

Project 61546  000   

Prpsl Line Nbr 0026

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

384632    

40' 1800 SRWD Tower

1.00 2,975.00S.P. Initial Payment0001

384632    

40' 1800 SRWD Tower

-1.00 -2,975.00S.P. Closure0002

$0.00Total for stockpile nbr 1: 0.00
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A401.40      40' TOWER CAMERA SITE

Project 61546  000   

Prpsl Line Nbr 0026

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

16-066    

ITS Camera Southern

1.00 6,414.00S.P. Initial Payment0001

16-066    

ITS Camera Southern

-1.00 -6,414.00S.P. Closure0002

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

varies    

40' Camera site components

1.00 9,389.00S.P. Initial Payment0002

varies    

40' Camera site components

-0.10 -938.90S.P. Adjustment0005

$8,450.10Total for stockpile nbr 3: 0.90

$8,450.10Total for proposal line nbr 0026: 0.90

$8,450.10Total for item code A401.40: 0.90

$209,375.70Total remaining for contract:




