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1730 WILKE CONTRACTING CORPORATION
Pay Period End Date:

Contract Location:

PLATTE RIVER SOUTH OF GOTHENBURG

Contractor:

WILKE CONTRACTING CORPORATION

27705 115TH RD
PO BOX 1205

KEARNEY NE 68848-1205

Phone:
(308)236-9014

Escrow Agent:

Surety Co:
WESTERN SURETY COMPANY

Counties

DAWSON
Project Fed State
Number Project Number

61558 000 STP-47-2(112)

Estimate Type:

Date Awarded:
Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

Highway Begin End Description
Number  Ref Ref
Post Post
047 61.49

Date Let:

PROG

09.03.2015
09.15.2015
09.24.2015

03.21.2016
03.25.2016

PLATTE RIVER SOUTH OF
GOTHENBURG

Current Contract Amt
$1,244,246.08

Original Contract Amt
$1,244,246.08

% Dollar Comp

10%
% Time Comp

22%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives
Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj
Bituminous Adj
Autopay Adj
Gasoline Adj
Other Adj
Price Adj
Substandard Item Adj
Asphalt Adj
Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Brinker, Gary

Total for Adjustments

Payment

05.23.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

05.24.2016

05.25.2016

05.21.2016
Total to Date Prev to Date

$127,379.84 $108,224.84
$.00 $.00

$127,379.84 $108,224.84
$.00 $.00
$.00 $.00
$.00 $.00

$127,379.84 $108,224.84
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00

$127,379.84 $108,224.84

District Engineer

Craig, Cameron

Controller

Burling, Laurie

This Estimate

$19,155.00
$.00
$19,155.00
$.00
$.00
$.00
$19,155.00

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$19,155.00

05.24.2016

05.25.2016
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Contract ID:  6558X Vendor ID: 1730 WILKE CONTRACTING CORPORATION Contract ID:  6558X Vendor ID: 1730 WILKE CONTRACTING CORPORATION
Est Number: 0003 Pay Period End Date: 05.21.2016 Est Number: 0003 Pay Period End Date: 05.21.2016
Prpsl Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0008 0008 3050.15 440.00 193.700 85,228.00
0001 0001 0030.10 2,500.00 1.000 2,500.00 CONCRETE FOR PAVEMENT APPROACHES cY 193.700 85,228.00
MOBILIZATION Ls 1.000 2,500.00 CLASS 47BD-4000 0.000 0.00
0.686 1,715.00 0.000 0.00
0.686 1,71500 0009 0009 3051.10 1.48 37,925.000 56,129.00
0002 0002 1009.00 800.00 1.000 800.00 EPOXY COATED REINFORCING STEEL FOR LB 37,925.000 56,129.00
GENERAL CLEARING AND GRUBBING LS 1.000 g800.00 PAVEMENT APPROACHES 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 o010 0010 6004.48 600.00 33.100 19,860.00
0003 0003 1033.00 600.00 4.010 2,406.00 BRIDGE JOINT NOSING CF 33.100 19,860.00
ROADWAY GRADING STA 4.010 2,406.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 0011 o011 6005.32 61.00 146.900 8,960.90
0004 0004 1102.00 7.00 1,014.000 7,008.00 PREFORMED EXPANSION JOINT, TYPE A LF 146.900 8,960.90
REMOVE ASPHALT SURFACE 5\% 1,014.000 7,098.00 0.000 0.00
198.040 1,386.28 0.000 0.00
0.000 0.00 0012 0012 6007.12 244.00 714.000 174,216.00
0005 0005 7017.00 3.00 582.000 1,746.00 CONCRETE BRIDGE DECK REPAIR 5% 714.000 174,216.00
REMOVE GUARDRAIL LF 582.000 1,746.00 113.540 27,703.76
243.750 731.25 0.000 0.00
0.000 0.00 0013 0013 6010.22 920.00 26.300 24,196.00
0006 0006 L006.50 5,200.00 0.500 2,600.00 CLASS 47B-3000 CONCRETE FOR BRIDGE cY 26.300 24,196.00
TEMPORARY SEEDING ACRE 0.500 2,600.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 6010.26 841.00 145.400 122,281.40
GROUP 1 GRADING Contracted 17.150.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 145.400 122,281.40
Current 17,150.00 0.000 0.00
In place 3,832.53 0.000 0.00
This Estimate 1,71500 0015 0015 6030.00 49,000.00 1.000 49,000.00
GROUP 6 BRIDGE AT STA. 1380+32.00 2-67-10", 2 PREPARATION OF BRIDGE AT STATION EACH 1.000 49,000.00
0007 0007 0030.60 19,700.00 1.000 19,700.00 138095 00 0.100 4,900.00
MOBILIZATION LS 1.000 19,700.00 0.100 4,900.00
0.000 0.00 0016 0016 6081.00 4.40 1,015.000 4,466.00
0.000 0.00 STRUCTURAL STEEL FOR SUPERSTRUCTURE LB 1,015.000 4,466.00
0.000 0.00
0.000 0.00
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Contract ID:  6558X Vendor ID: 1730 WILKE CONTRACTING CORPORATION Contract ID:  6558X Vendor ID: 1730 WILKE CONTRACTING CORPORATION
Est Number: 0003 Pay Period End Date: 05.21.2016 Est Number: 0003 Pay Period End Date: 05.21.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0017 0017 6131.50 1.52 28,465.000 43,266.80 0024 0024 7024.25 2,850.00 4.000 11,400.00
EPOXY COATED REINFORCING STEEL LB 28,465.000 43,266.80 GUARDRAIL END TREATMENT, TYPE | EACH 4.000 11,400.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0018 0018 6139.50 31.00 53.000 1,643.00 GROUP 7 GUARDRAIL Contracted 31,351.56
SUBSURFACE DRAINAGE MATTING sy 53.000 1,643.00 Current 31,351.56
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0019 0019 6208.00 2,300.00 19.000 43,700.00 GROUP 9 BITUMINOUS
HELICAL PILE EACH 19.000 43,700.00 0025 0025 0030.90 37,000.00 1.000 37,000.00
0.000 0.00 MOBILIZATION LS 1.000 37,000.00
0.000 0.00 0.000 0.00
0020 0020 8091.00 28.00 190.000 5,320.00 0.000 0.00
GRANULAR BACKFILL CcY 190.000 5,320.00 0026 0026 6030.16 2.25 4,112.000 9,252.00
0.000 0.00 BRIDGE DECK PREPARATION SY 4,112.000 9,252.00
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA. 1380+32.00 2-67'-10", 2 Contracted 657,967.10 0.000 0.00
Current 657,967.10 0027 0027 6133.01 34.00 4,112.000 139,808.00
In place 32,603.76 MEMBRANE WATERPROOFING TYPE A Sy 4,112.000 139,808.00
This Estimate 4,900.00 0.000 0.00
GROUP 7 GUARDRAIL 0.000 0.00
0021 0021 0030.70 3,250.00 1.000 3,250.00 0028 0028 8022.20 2.00 830.000 1,660.00
MOBILIZATION LS 1.000 3,250.00 HYDRATED LIME/WARM MIX ASPHALT EACH 830.000 1,660.00
0.000 0.00 71.250 142.50
0.000 0.00 0.000 0.00
0022 0022 7011.20 25.25 281.250 7,101.56 0029 0029 8111.20 7.50 732.000 5,490.00
W-BEAM GUARDRAIL LF 281.250 7,101.56 SHOULDER SUBGRADE PREPARATION SY 732.000 5,490.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0023 0023 7020.00 2,400.00 4.000 9,600.00 0030 0030 9005.75 125.00 830.000 103,750.00
BRIDGE APPROACH SECTIONS EACH 4.000 9,600.00 ASPHALTIC CONCRETE, TYPE SPR TON 830.000 103,750.00
0.000 0.00 71.250 8,906.25
0.000 0.00 0.000 0.00
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Contract ID: ~ 6558X Vendor ID: 1730 WILKE CONTRACTING CORPORATION Contract ID:  6558X Vendor ID: 1730 WILKE CONTRACTING CORPORATION
Est Number: 0003 Pay Period End Date: 05.21.2016 Est Number: 0003 Pay Period End Date: 05.21.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0031 0031 9009.87 75.00 732.000 54,900.00 0040 0040 L032.80 3,300.00 1.000 3,300.00
SURFACING 8" 5% 732.000 54,900.00 HYDROMULCH TON 1.000 3,300.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0032 0032 9021.13 610.00 28.222 17,215.42 GROUP 9 BITUMINOUS Contracted 408,253.42
PERFORMANCE GRADED BINDER (64-34) TON 28.222 17,215.42 Current 408,253.42
2.543 1,551.23 In place 10,854.89
0.000 0.00 This Estimate 0.00
0033 0033 9053.00 6.50 1,040.000 6,760.00 GROUP 10 GENERAL ITEMS
TACK COAT GAL 1,040.000 6,760.00 0041 0041 0001.08 0.50 1,404.000 702.00
0.000 0.00  BARRICADE, TYPE II BDAY 1,404.000 702.00
0.000 0.00 588.000 294.00
0034 0034 9111.00 40.00 5.000 200.00 120.000 60.00
WATER MGAL 5.000 200.00 0042 0042 0001.10 2.00 956.000 1,912.00
0.000 0.00  BARRICADE, TYPE Il BDAY 956.000 1,912.00
0.000 0.00 646.000 1,292.00
0035 0035 9179.75 1,800.00 2.000 3,600.00 216.000 432.00
MILLING FOR ASPHALTIC CONCRETE INLAY EACH 2.000 3,600.00 0043 0043 0001.75 1.00 90.000 90.00
0.000 0.00 TEMPORARY SIGN DAY EACH 90.000 90.00
0.000 0.00 0.000 0.00
0036 0036 9188.50 63.00 289.000 18,207.00 0.000 0.00
SURFACING UNDER GUARDRAIL 5% 289.000 18,207.00 0044 0044 0001.90 1.00  10,885.000 10,885.00
0.000 0.00  SIGN DAY EACH 10,885.000 10,885.00
0.000 0.00 2,878.000 2,878.00
0037 0037 9300.38 1.00 1,411.000 1,411.00 1,008.000 1,008.00
RAP INCENTIVE PAYMENT EACH 1,411.000 1,411.00 0045 0045 0002.28 0.40 7,200.000 2,880.00
254.910 254.91 TEMPORARY PAVEMENT MARKING REMOVAL LF 7,200.000 2,880.00
0.000 0.00 0.000 0.00
0038 0038 9300.52 3,000.00 1.000 3,000.00 0.000 0.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 3,000.00 0046 0046 0002.30 0.40 2,350.000 940.00
/D 0.000 0.00 PAVEMENT MARKING REMOVAL LF 2,350.000 940.00
0.000 0.00 1,431.900 572.76
0039 0039 L001.01 5,400.00 0.500 2,700.00 0.000 0.00
SEEDING, TYPE A ACRE 0.500 2,700.00
0.000 0.00
0.000 0.00
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Contract ID:  6558X Vendor ID: 1730 WILKE CONTRACTING CORPORATION Contract ID:  6558X Vendor ID: 1730 WILKE CONTRACTING CORPORATION
Est Number: 0003 Pay Period End Date: 05.21.2016 Est Number: 0003 Pay Period End Date: 05.21.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0047 0047 0002.44 0.40 8,850.000 3,540.00 0056 0056 0030.00 9,900.00 1.000 9,900.00
TEMPORARY PAVEMENT MARKING, TYPE LF 8,850.000 3,540.00 MOBILIZATION LS 1.000 9,900.00
PAINT 4,470.500 1,788.20 1.000 9,900.00
0.000 0.00 1.000 9,900.00
0048 0048 0002.47 0.10 8,850.000 885.00 0057 0057 9110.01 50.00 10.000 500.00
TEMPORARY PAVEMENT MARKING SURFACE LF 8,850.000 885.00 RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 500.00
PREPARATION 1,187.000 118.70 0.000 0.00
0.000 0.00 0.000 0.00
0049 0049 0003.10 300.00 30.000 9,000.00 0058 0058 9110.03 50.00 10.000 500.00
FLAGGING DAY 30.000 9,000.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 500.00
4.000 1,200.00 0.000 0.00
0.000 0.00 0.000 0.00
0050 0050 0003.50 32.00 1,250.000 40,000.00 0059 0059 9110.07 50.00 10.000 500.00
CONCRETE PROTECTION BARRIER LF 1,250.000 40,000.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 500.00
1,325.000 42,400.00 0.000 0.00
0.000 0.00 0.000 0.00
0051 0051 0003.56 4.00 1,250.000 5,000.00 0060 0060 9110.27 100.00 10.000 1,000.00
RELOCATE CONCRETE PROTECTION BARRIER LF 1,250.000 5,000.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,000.00
0.000 0.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0052 0052 0003.70 450.00 4.000 1,800.00 0061 0061 L022.75 5.00 200.000 1,000.00
TEMPORARY RUMBLE STRIP EACH 4.000 1,800.00 TEMPORARY SILT CHECK LF 200.000 1,000.00
4.000 1,800.00 0.000 0.00
0.000 0.00 0.000 0.00
0053 0053 0003.74 12,500.00 1.000 12,500.00 0062 0062 L022.90 5.00 200.000 1,000.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 12,500.00 TEMPORARY SILT FENCE LF 200.000 1,000.00
1.000 12,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0054 0054 0005.10 95.00 202.000 19,190.00
TRAFFIC CONTROL MANAGEMENT DAY 202.000 19,190.00
31.000 2,945.00
12.000 1,140.00
0055 0055 0020.00 2.00 500.000 1,000.00
TRAINING HOUR 500.000 1,000.00
0.000 0.00
0.000 0.00
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Contract ID:  6558X Vendor ID: 1730 WILKE CONTRACTING CORPORATION
Est Number: 0003 Pay Period End Date: 05.21.2016
Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0063 0063 L860.50 4,800.00 1.000 4,800.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 4,800.00
CONTRACTOR COMPLIANCE 0.500 2,400.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 129,524.00
Current 129,524.00
In place 80,088.66
This Estimate 12,540.00
Totals for contract Contracted 1,244,246.08
Current 1,244,246.08
In place 127,379.84

This Estimate

19,155.00



