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Contract Location:

BIG SPRINGS - BRULE Estimate Type:

Contractor:
INTERSTATE HIGHWAY CONSTRUCTION, INC. Date Let:
7135 S TUCSON WAY Date Awarded:

Date Contract Executed:

Date Notice for Work to
Begin:

PO BOX 4356

ENGLEWOOD CO 80155-4356
Date Work Actually Began:

Phone: Date Project Completion:

(303)790-9100

Escrow Agent:

Surety Co:
FEDERAL INSURANCE COMPANY

Counties
DEUEL
KEITH
Project Fed State Highway Begin End Description
Number  Project Number Number Ref Ref
Post Post
61589 001 S-80-3(1056) 106.31 115.49

PROG

01.15.2015
01.26.2015
02.03.2015

02.16.2015
03.02.2015

GRAD CONC PAVE CULV

SEED BR GDRL ELEC

Current Contract Amt
$30,522,360.54

Original Contract Amt
$30,355,824.90

% Dollar Comp

% Time Comp

Total to Date Prev to Date

Total Earnings $20,385,629.97 $17,874,238.51
Stockpiled Materials  $1,184,400.72 $1,563,160.45

Gross Earnings  $21,570,030.69 $19,437,398.96
Retainage $.00 $.00
Escrow Amount $.00 $.00
Securities Encmb $.00 $.00

67% Net Earnings $21,570,030.69 $19,437,398.96
56% Liquidated Damages $.00 $.00
Incentives $.00 $.00

Disincentives $.00 $.00

Other Contract Adj $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-4,089.44 $-4,089.44

Bituminous Adj $.00 $.00

Autopay Adj $.00 $.00

Gasoline Adj $.00 $.00

Other Adj $.00 $.00

Price Adj $.00 $.00

Substandard Item Adj $.00 $.00
Asphalt Adj $.00 $.00

Diesel Fuel Adj $.00 $.00

Petrol Adj $.00 $.00

Matl Discrepancy Payment Adj $.00 $.00
Total for Adjustments -$4,089.44 -$4,089.44

Project Manager

Pedersen, Troy

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

Payment $21,565,941.25 $19,433,309.52

District Engineer

06.21.2016 Craig, Cameron

Controller
06.22.2016 Burling, Laurie
06.22.2016

This Estimate

$2,511,391.46
$-378,759.73
$2,132,631.73
$.00

$.00

$.00
$2,132,631.73

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$2,132,631.73

06.21.2016

06.22.2016
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Est Number: 0034 Pay Period End Date:  06.18.2016 Est Number: 0034 Pay Period End Date:  06.18.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 7017.00 5.19 4,328.000 22,462.32
0001 0001 0030.10 274,900.00 1.000 274,900.00 REMOVE GUARDRAIL LF 4,328.000 22,462.32
MOBILIZATION LS 1.000 274,900.00 2,403.900 12,476.24
1.000 274,900.00 0.000 0.00
0.000 0.00 0010 0010 L006.00 103.00 144.000 14,832.00
0002 0002 1009.00 9,844.00 1.000 9,844.00 COVER CROP SEEDING ACRE 144.000 14,832.00
GENERAL CLEARING AND GRUBBING LS 1.000 9,844.00 27.470 2,829.41
1.000 9,844.00 0.000 0.00
0.000 0.00 o011 0011 L006.50 3,084.00 8.000 24,672.00
0003 0003 1010.00 6.93 193,363.000  1,340,005.59 TEMPORARY SEEDING ACRE 8.000 24,672.00
EXCAVATION cy 193,363.000  1,340,005.59 0.000 0.00
145,022.250  1,005,004.20 0.000 0.00
0.000 000 0012 0012 L019.13 1.38  25,441.000 35,108.58
0004 0004 1010.10 4.63 11,631.000 53,851.53 EROSION CONTROL, CLASS 1D SY 25,441.000 35,108.58
EXCAVATION, BORROW cY 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 L019.20 4.30 428.000 1,840.40
0005 0005 1011.00 30.00 1,668.000 50,040.00 EROSION CONTROL, CLASS 2A SY 428.000 1,840.40
WATER MGAL 1,668.000 50,040.00 0.000 0.00
2,667.711 80,031.33 0.000 0.00
360.610 10,818.30 0014 0014 L022.12 3.33 671.000 2,234.43
0006 0006 1041.00 0.52  668,288.000 347,509.76  FABRIC SILT FENCE-HIGH POROSITY LF 671.000 2,234.43
SALVAGING AND PLACING TOPSOIL 53 668,288.000 347,509.76 1,151.800 3,835.50
501,216.000 260,632.32 0.000 0.00
0.000 0.00 0015 0015 L022.81 4.10 75.000 307.50
0007 0007 1101.00 514 427,315.000  2,196,399.10 SILT CHECK, TYPE 1-HIGH LF 75.000 307.50
REMOVE PAVEMENT 5\% 427,315.000  2,196,399.10 0.000 0.00
418,817.022  2,152,719.49 0.000 0.00
0.000 0.00 4001 4001 1021.10 9.75 0.000 0.00
0008 0008 1137.51 6,076.00 2.000 12,152.00 REMOVE DELINEATOR UNITS EACH 482.000 4,699.50
REMOVE AND RESET EACH 2.000 12,152.00 485.000 4,728.75
INTERSTATE CLOSURE GATE AND BASE 2.500 15,190.00 0.000 0.00
0.000 0.00 4003 4003 1111.00 3.50 0.000 0.00
REMOVE FENCE LF 291.500 1,020.25
Remove Fence at Box Culvert Locations 311.000 1,088.50
0.000 0.00
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Est Number: 0034 Pay Period End Date:  06.18.2016 Est Number: 0034 Pay Period End Date:  06.18.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4012 4012 1010.01 4.63 0.000 000 0022 0022 3075.52 107.00 1,021.000 109,247.00
EXCAVATION (ESTABLISHED QUANTITY) cY 11,631.000 53,851.53 10" CONCRETE PAVEMENT, CLASS 47B-3500 sy 1,021.000 109,247.00
Temp Ramps AB,C.D 11,631.000 53,851.53 1,065.444 114,002.51
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 4,386,159.21 0023 0023 3075.82 36.40 132,465.000 4,821,726.00
Current 4391 878.96 13" CONCRETE PAVEMENT, CLASS 47B-3500 sy 132,465.000  4,821,726.00
80,671.029  2,936,425.47
In place 3,877,131.27 TAPERED TO 10"
This Estimate 10,818.30 14,288.400 520,097.76
GROUP 3 CONCRETE PAVEMENT 0024 0024 3075.86 44.85 322,325.000 14,456,276.25
0016 0016 0030.30 542,185.00 1.000 542,185.00 13" DOWELED CONCRETE PAVEMENT, CLASS SY 322,325.000 14,456,276.25
MOBILIZATION LS 1.000 542,185.00 47B-3500 198,759.560  8,914,366.26
1.000 542,185.00 33,872.288  1,519,172.12
0.000 0.00  go25 0025 3211.25 1.53 313.000 478.89
0017 0017 1020.06 40.51 842.000 34,109.42 SEALING CRACKS LF 313.000 478.89
FLEXIBLE POST DELINEATOR EACH 842.000 34,109.42 0.000 0.00
214.000 8,669.14 0.000 0.00
0.000 0.00 0026 0026 3211.30 153  10,684.000 16,346.52
0018 0018 3039.11 628.00 4.750 2,983.00 SEALING JOINTS LF 10,684.000 16,346.52
CONCRETE PAVEMENT REPAIR, TYPE A, FULL cY 4.750 2,983.00 0.000 0.00
DEPTH 0.000 0.00 0.000 0.00
0.000 0.00  go27 0027 3211.35 1.53 107.000 163.71
0019 0019 3039.12 496.00 27.480 13,630.08 SEALING CONCRETE REPAIR JOINT LF 107.000 163.71
CONCRETE PAVEMENT REPAIR, TYPE B, FULL cY 27.480 13,630.08 0.000 0.00
DEPTH 0.000 0.00 0.000 0.00
0.000 0.00  0p28 0028 3221.13 456.00 34.900 15,914.40
0020 0020 3039.13 441.00 118.560 52,284.96 CONCRETE PAVEMENT, CLASS PR-3500 cY 34.900 15,914.40
CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 118.560 52,284.96 0.000 0.00
DEPTH JOINT REPAIR
0.000 0.00 0.000 0.00
0.000 0.00 0029 0029 3300.50 15,190.00 1.000 15,190.00
0021 0021 3039.14 1,620.00 0.960 1,555.20 PORTLAND CEMENT CONCRETE LS 1.000 15,190.00
CONCRETE PAVEMENT REPAIR, TYPE A, cy 0.960 1,555.20 SMOOTHNESS TESTING 0.500 7,595.00
PARTIAL DEPTH 0.000 0.00 0.000 0.00
0.000 0.00 0030 0030 6960.15 1,114.00 1.210 1,347.94
BRIDGE APPROACH REPAIR cY 1.210 1,347.94
0.000 0.00
0.000 0.00
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Est Number: 0034 Pay Period End Date:  06.18.2016 Est Number: 0034 Pay Period End Date:  06.18.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0031 0031 7515.03 1.27 12,200.000 15,494.00 0040 0040 9009.86 139.00 888.000 123,432.00
5" BLACK POLYUREA PAVEMENT MARKING, LF 12,200.000 15,494.00 SURFACING 6" SY 888.000 123,432.00
GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0032 0032 7515.05 1.27 125,500.000 159,385.00 0041 0041 9111.00 48.56 2,080.000 101,004.80
5" WHITE POLYUREA PAVEMENT MARKING, LF 125,500.000 159,385.00 WATER MGAL 2,080.000 101,004.80
GROOVED 0.000 0.00 2,079.160 100,964.00
0.000 0.00 0.000 0.00
0033 0033 7515.12 2.04 6,200.000 12,648.00 0042 0042 9170.00 135.00 2,031.290 274,224.15
12" WHITE POLYUREA PAVEMENT MARKING, LF 6,200.000 12,648.00 EARTH SHOULDER CONSTRUCTION STA 2,031.290 274,224.15
GROOVED 0.000 0.00 1,027.090 138,657.15
0.000 0.00 0.000 0.00
0034 0034 7516.05 1.27 101,000.000 128,270.00 0043 0043 9173.20 1.18 320,258.000 377,904.44
5" YELLOW POLYUREA PAVEMENT MARKING, LF 101,000.000 128,270.00 SUBGRADE PREPARATION SY 320,258.000 377,904.44
GROOVED 0.000 0.00 320,258.000 377,004.44
0.000 0.00 0.000 0.00
0035 0035 8028.01 192.00 5.040 967.68 0044 0044 9185.77 23.65 1,882.100 44 511.67
FOUNDATION COURSE REPLACEMENT CcY 5.040 967.68 RUMBLE STRIPS, CONCRETE STA 1,882.100 44,511.67
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0036 0036 8029.25 2.44  454,789.000  1,109,685.16 0045 0045 9188.50 148.00 1,905.000 281,940.00
FOUNDATION COURSE SY 454,789.000 1,109,685.16 SURFACING UNDER GUARDRAIL SY 1,905.000 281,940.00
4 409,310.100 998,716.65 1,305.897 193,272.75
169,820.498 414,362.02 0.000 0.00
0037 0037 8060.05 119.00 1,988.000 236,572.00 0046 0046 9190.50 31.00 5,172.000 160,332.00
GRANULAR SUBDRAIN EACH 1,988.000 236,572.00 FLY ASH TON 5,172.000 160,332.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0038 0038 8101.50 1.30 136,440.000 177,372.00 4011 4011 3221.18 86.33 0.000 0.00
STABILIZED SUBGRADE SY 136,440.000 177,372.00 CONCRETE PAVEMENT, CLASS 47B-3500 CY 69.325 5,984.83
TYPE FLY ASH 0.000 0.00 Addtional concrete on bottom side of superelevated 69.325 5.984.83
0.000 0.00  cyurves 2 & 3 0.000 0.00
0039 0039 9009.75 72.21 9,532.000 688,305.72
TEMPORARY SURFACING SY 9,532.000 688,305.72
10" 6,435.562 464,711.93
0.000 0.00
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Est Number: 0034 Pay Period End Date:  06.18.2016 Est Number: 0034 Pay Period End Date:  06.18.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4025 4025 3300.03 -17,972.27 0.000 0.00 0053 0053 4044.03 5,534.00 1.000 5,534.00
DEDUCTION LS 1.000 -17,972.27 PREPARATION OF STRUCTURE EACH 1.000 5,534.00
Deduction For Pavement Thickness Deficiency 0.000 0.00 AT STA 709+74.23 1.000 5,534.00
0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 23,975486.99 0054 0054 4044.04 5,534.00 1.000 5,534.00
Current 23,063499.54 PREPARATION OF STRUCTURE EACH 1.000 5,534.00
In place 14,803,455.13 AT STA 2001413 1.000 5,534.00
This Estimate 2,453,631.90 0.000 0.00
GROUP 4 CULVERTS 0055 0055 4050.01 53.09 1,031.000 54,735.79
0047 0047 0030.40 15,126.00 1.000 15,126.00 EXCAVATION FOR PIPE, PIPE-ARCH CY 1,076.000 57,124.84
MOBILIZATION LS 1.000 15,126.00 CULVERTS, AND HEADWALLS 1,122.000 59,566.98
1.000 15,126.00 0.000 0.00
0.000 0.00 0056 0056 4051.01 27.22 73.000 1,987.06
0048 0048 4035.00 180.00 44.000 7,920.00 EXCAVATION FOR BOX CULVERTS CY 73.000 1,987.06
REMOVE FLARED-END SECTION EACH 44.000 7,920.00 73.000 1,987.06
46.000 8,280.00 0.000 0.00
0.000 0.00 0057 0057 4101.06 972.00 101.240 98,405.28
0049 0049 4035.25 1,215.00 2.000 2,430.00 CLASS 47B-3000 CONCRETE FOR BOX CY 101.240 98,405.28
REMOVE AND SALVAGE FLARED-END EACH 2.000 2,430.00 CULVERT 103.117 100,229.72
SECTION 0.000 0.00 0.000 0.00
0.000 0.00 0058 0058 4107.07 1,267.00 6.720 8,514.24
0050 0050 4044.00 5,534.00 1.000 5,534.00 CLASS 47B-3000 CONCRETE FOR CONCRETE cY 6.720 8,514.24
PREPARATION OF STRUCTURE EACH 1.000 553400 COLLARS 5.670 7,183.89
AT STA 496+28.91 1.000 5,534.00 0.000 0.00
0.000 0.00 0059 0059 4151.00 2.15 8,891.000 19,115.65
0051 0051 4044.01 5,534.00 1.000 5,534.00 REINFORCING STEEL FOR BOX CULVERT LB 8,891.000 19,115.65
PREPARATION OF STRUCTURE EACH 1.000 5,534.00 9,181.381 19,739.98
AT STA 554439 78 1.000 5,534.00 0.000 0.00
0.000 0.00 0060 0060 4157.00 4.37 528.000 2,307.36
0052 0052 4044.02 5,534.00 1.000 5,534.00 REINFORCING STEEL FOR COLLARS LB 528.000 2,307.36
PREPARATION OF STRUCTURE EACH 1.000 5,534.00 441.000 1,927.17
AT STA 654+16.13 1.000 5,534.00 0.000 0.00
0.000 0.00 0061 0061 4310.18 178.00 34.000 6,052.00
18" FLARED-END SECTION EACH 34.000 6,052.00
33.000 5,874.00
0.000 0.00
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0062 0062 4460.30 1,485.00 10.000 14,850.00 4009 4009 4105.59 1,267.00 0.000 0.00
30" CONCRETE FLARED-END SECTION EACH 10.000 14,850.00 CLASS 47B-3000 CONCRETE FOR INLET AND CY 2.000 2,534.00
10.000 14,850.00 JUNCTION BOX 2.000 2,534.00
0.000 0.00  nlets at Crossover 0.000 0.00
0063 0063 4461.18 1,265.00 2.000 2,530.00 4010 4010 4155.50 4.37 0.000 0.00
INSTALL 18" CONCRETE FLARED-END EACH 2.000 2,530.00 REINFORCING STEEL FOR INLET AND LB 152.000 664.24
SECTION 0.000 0.00 JUNCTION BOX 152.000 664.24
0.000 0.00 " nlets at Crossover 0.000 0.00
0064 0064 8010.03 50.63 36.240 1,834.83 GROUP 4 CULVERTS Contracted 339,136.96
CRUSHED ROCK FOR BASE COURSE cY 36.240 1,834.83 Current 352.874.28
21.320 1,079.43 In place 358,989.72
0.000 0.00 This Estimate 0.00
0065 0065 P120.18 190.00 7.000 1,330.00 GROUP 5 SEEDING
18" CULVERT PIPE, TYPE 2 LF 7.000 1,330.00 0068 0068 0030.50 7,633.00 1.000 7,633.00
0.000 0.00 MOBILIZATION LS 1.000 7,633.00
0.000 0.00 1.000 7,633.00
0066 0066 P120.30 299.00 60.000 17,940.00 0.000 0.00
30" CULVERT PIPE, TYPE 2 LF 60.000 17,940.00 0069 0069 L001.01 869.00 43.000 37,367.00
60.000 17,940.00 SEEDING, TYPE A ACRE 43.000 37,367.00
0.000 0.00 33.820 29,389.58
0067 0067 P400.18 41.25 1,367.000 56,388.75 0.000 0.00
18" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 1,407.000 58,038.75 0070 0070 L001.02 720.00 101.000 72,720.00
1,407.000 58,038.75 SEEDING, TYPE B ACRE 101.000 72,720.00
0.000 0.00 27.700 19,944.00
4006 4006 2090.02 30.763 0.000 0.00 0.000 0.00
COARSE AGGREGATE TON 78.000 2,399.51 0071 0071 L032.75 180.00 324.000 58,320.00
Coarse Aggregate used in Rock Drains 396.515 12,197.99  MULCH TON 324.000 58,320.00
0.000 0.00 156.421 28,155.78
4007 4007 4018.00 1,612.105 0.000 0.00 0.000 0.00
TAPPING EXISTING STRUCTURE EACH 2.000 3,224.21 GROUP 5 SEEDING Contracted 176,040.00
Includes 2 add'l Bars for Grate 2.000 322421 Current 176,040.00
0.000 0.00 In place 85,122.36
4008 4008 1017.50 876.30 0.000 0.00 This Estimate 0.00
CONSTRUCTION STAKING AND SURVEYING LS 1.000 876.30
Inlets & Pipe near x-over 1.000 876.30
0.000 0.00
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Est Number: 0034 Pay Period End Date:  06.18.2016 Est Number: 0034 Pay Period End Date:  06.18.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STA 552+00 0079 0079 7020.00 2,594.00 15.000 38,910.00
0072 0072 0030.60 5,064.00 1.000 5,064.00 BRIDGE APPROACH SECTIONS EACH 15.000 38,910.00
MOBILIZATION LS 1.000 5,064.00 13.000 33,722.00
0.000 0.00 0.000 0.00
0.000 0.00 0080 0080 7022.50 5,187.00 8.000 41,496.00
0073 0073 6016.20 37.30 1,549.000 57,777.70 ~ BULLNOSE-12.5' EACH 8.000 41,496.00
MULTI-LAYER EPOXY POLYMER OVERLAY SY 1,549.000 57,777.70 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0081 0081 7024.25 2,594.00 16.000 41,504.00
0074 0074 6131.23 2.07 4,821.000 9,979.47 GUARDRAIL END TREATMENT, TYPE | EACH 16.000 41,504.00
PENETRATING CONCRETE SEALER SF 4,821.000 9,979.47 11.000 28,534.00
0.000 0.00 0.000 0.00
0.000 0.00 4002 4002 A020.30 2,722.34 0.000 0.00
0075 0075 6617.25 673.00 8.000 5,384.00 LIGHTING CONTROL CENTER, TYPER EACH 1.000 2,722.34
1.000 2,722.34
CONCRETE REPAIR SF 8.000 5,384.00 Lighting Control Center, Type "R"
0.000 0.00 0.000 0.00
0.000 0.00 4004 4004 7100.00 16.38 0.000 0.00
GROUP 6 BRIDGE AT STA 552+00 Contracted 78,205.17 RIGHT-OF-WAY FENCE LF 304.000 4,979.52
Current 78,205.17 At Box Culvert Locations 167.000 2,735.46
In place 0.00 0.000 0.00
This Estimate 0.00 4005 4005 7103.00 287.60 0.000 0.00
GROUP 7 GUARDRAIL END POSTS EACH 11.000 3,163.60
0076 0076 0030.70 9,329.00 1.000 9,329.00 At Box Culvert Locations 7.000 2,013.20
MOBILIZATION LS 1.000 9,329.00 0.000 0.00
1.000 9,329.00 4013 4013 0030.90 2,750.00 0.000 0.00
0.000 0.00  MOBILIZATION LS 1.000 2,750.00
0077 0077 7011.20 21.79 1,762.500 38,404.88  Reyision to Change Order #004ROW Fence 1.000 2,750.00
W-BEAM GUARDRAIL LF 1,762.500 38,404.88 0.000 0.00
950.000 20,700.51 4014 4014 0030.01 3,850.00 0.000 0.00
0.000 0.00 ADDITIONAL MOBILIZATION LS 1.000 3,850.00
0078 0078 7011.30 33.20 950.000 31,540.00  Gyardrail connections to bridge pier protection 1.000 3,850.00
THRIE-BEAM GUARDRAIL LF 950.000 31,540.00 0.000 0.00
0.000 0.00 4015 4015 0030.01 489.37 0.000 0.00
0.000 0.00  ADDITIONAL MOBILIZATION LS 1.000 489.37
. ) . 1.000 489.37
IHC Additional Mob.for flowable fill around G.Rail
0.000 0.00

posts
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Est Number: 0034 Pay Period End Date:  06.18.2016 Est Number: 0034 Pay Period End Date:  06.18.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4016 4016 7050.05 2,400.88 0.000 0.00 0084 0084 A001.16 646.00 2.000 1,292.00
ADDITIONAL WORK LS 1.000 2,400.88 PULL BOX, TYPE PB-6 EACH 2.000 1,292.00
. _ _ 1.000 2,400.88 1.000 646.00
Guardrail connections to per protection Fall 2015 &
Spring of 2016 Temp conn. at per protection 0.000 0.00 0.000 0.00
locations 0085 0085 A008.99 3,056.00 4.000 12,224.00
4017 4017 4044.02 3,314.96 0.000 0.00  STREET LIGHTING UNIT, TYPE EACH 4.000 12,224.00
PREPARATION OF STRUCTURE EACH 4.000 13,259.84  SL-BT-40-12-0.25 2000 6.112.00
2.000 6,629.92
4 Bridge Locations 0.000 0.00
2.000 6,629.92
0086 0086 A070.10 2.77 5,344.000 14,802.88
4018 4018 6010.75 1,557.83 0.000 0.00 1 1/2-INCH CONDUIT IN TRENCH LF 5,344.000 14,802.88
CLASS 47BD-4000 CONCRETE FOR PIER cY 18.400 28,664.07
PROTECTION 3,067.000 8,495.59
0.000 0.00 0.000 0.00
0.000 0.00
0087 0087 A072.10 458 52.000 238.16
4019 4019 6131.75 3.14 0.000 0.00 1 1/2-INCH CONDUIT UNDER ROADWAY LF 52.000 238.16
EPOXY COATED REINFORCING STEEL FOR LB 6,340.000 19,907.60 26.000 119.08
PIER PROTECTION ' '
0.000 0.00 0.000 0.00
0.000 0.00
0088 0088 A080.23 0.82 5,499.000 4,509.18
4020 4020 0030.90 5,246.75 0.000 0.00  STREET LIGHTING CABLE, NO. 6 BARE LF 5,499.000 4,509.18
MOBILIZATION LS 1.000 5,246.75 3.093.000 2 536.26
Group 7 0.000 0.00 0.000 0.00
0.000 0.00
0089 0089 A080.24 127  10,898.000 13,840.46
GROUP 7 GUARDRAIL Contracted 201,183.88 STREET LIGHTING CABLE, NO. 6 USE LF 10,898.000 13,840.46
Current 288,617.85 6,186.000 7,856.22
In place 115,876.68 0.000 0.00
This Estimate 6,629.92 999  (pgo A449.00 207.00 9.000 1,863.00
GROUP 8B ELECTRICAL ADJUST PULL BOX TO GRADE EACH 9.000 1,863.00
0082 0082 0030.81 24,906.00 1.000 24,906.00 2.000 414.00
MOBILIZATION LS 1.000 24,906.00 0.000 0.00
0.568 14.146.61 091 001 A610.41 3,256.00 1.000 3,256.00
0.000 000 REMOVE TEMPORARY LIGHTING SYSTEM EACH 1.000 3,256.00
0083 0083 A001.12 543.00 9.000 4,887.00 0.000 0.00
PULL BOX, TYPE PB-5 EACH 9.000 4887.00 2 0.000 0.00
6.000 325800 4497 (oo2 A610.42 3,256.00 1.000 3,256.00
0.000 000 REMOVE TEMPORARY LIGHTING SYSTEM EACH 1.000 3,256.00
i 0.000 0.00
0.000 0.00
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Est Number: 0034 Pay Period End Date:  06.18.2016 Est Number: 0034 Pay Period End Date:  06.18.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0093 0093 A630.20 136.00 2.000 272.00 0100 0100 0001.08 0.50 157,076.000 78,538.00
REMOVE PULL BOX EACH 2.000 272.00 BARRICADE, TYPE Il BDAY 157,076.000 78,538.00
1.000 136.00 129,698.000 64,849.00
0.000 0.00 9,450.000 4,725.00
0094 0094 A700.21 2,083.00 20.000 41,660.00 0101 0101 0001.10 0.71 19,328.000 13,722.88
RELOCATE STREET LIGHTING UNIT EACH 20.000 41,660.00 BARRICADE, TYPE IlI BDAY 19,328.000 13,722.88
10.000 20,830.00 12,031.000 8,542.01
0.000 0.00 777.000 551.67
0095 0095 A800.55 8.94 404.000 3,611.76 0102 0102 0001.75 5.06 960.000 4,857.60
OPERATION AND MAINTENANCE OF DAY 404.000 3,611.76 TEMPORARY SIGN DAY EACH 960.000 4,857.60
TEMPORARY LIGHTING SYSTEM 282.000 2,521.08 1,272.000 6,436.32
#1 20.000 178.80 0.000 0.00
0096 0096 A800.56 8.94 404.000 3,611.76 0103 0103 0001.90 0.25 65,384.000 16,346.00
OPERATION AND MAINTENANCE OF DAY 404.000 3,611.76  SIGN DAY EACH 65,384.000 16,346.00
TEMPORARY LIGHTING SYSTEM 282.000 2,521.08 64,602.000 16,150.50
#2 20.000 178.80 3,948.000 987.00
0097 0097 A800.57 8.94 404.000 3,611.76 0104 0104 0001.99 0.25 12,018.000 3,004.50
OPERATION AND MAINTENANCE OF DAY 404.000 3611.76 CONTRACTOR FURNISHED SIGN DAY EACH 12,018.000 3,004.50
TEMPORARY LIGHTING SYSTEM 282.000 2.521.08 0.000 0.00
43 20.000 178.80 0.000 0.00
0098 0098 A800.63 8.94 404.000 3,611.76 0105 0105 0002.18 3.04 1,600.000 4,864.00
OPERATION AND MAINTENANCE OF DAY 404.000 gei7e 7 WHITE REMOVABLE WET REFLECTIVE LF 1,600.000 4,864.00
TEMPORARY LIGHTING SYSTEM 283.000 2,530.02 ’ 9,077.300 27,594.99
44 21.000 187.74 0.000 0.00
0106 0106 0002.19 3.04 1,200.000 3,648.00
GROUP 8B ELECTRICAL Contracted 141,453.72 4+ yELLOW REMOVABLE WET REFLECTIVE LF 1,200.000 3,648.00
Current 141,453.72 TAPE, TYPE 4 7.496.500 22.789.36
. In Place 74,643.02 0.000 0.00
This Estimate 724.14
GROUP 10 GENERAL ITEMS 0107 0107 0002.28 0.10 32,500.000 3,250.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 32,500.000 3,250.00
0099 0099 0001.00 203.00 459.000 93,177.00 500.000 50.00
SURVEILLANCE OF TEMPORARY TRAFFIC CDAY 459.000 93,177.00
CONTROL DEVICES 321.000 65.163.00 0.000 0.00
17.000 3,451.00 0108 0108 0002.30 0.05 496,000.000 24,800.00
PAVEMENT MARKING REMOVAL LF 496,000.000 24,800.00
176,590.500 8,829.53
0.000 0.00
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INTERSTATE HIGHWAY CONSTRUCTION,

Est Number: 0034 Pay Period End Date:  06.18.2016 Est Number: 0034 Pay Period End Date:  06.18.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0109 0109 0002.44 0.39 41,500.000 16,185.00 0118 0118 0030.00 18,229.00 1.000 18,229.00
TEMPORARY PAVEMENT MARKING, TYPE LF 41,500.000 16,185.00 MOBILIZATION LS 1.000 18,229.00
PAINT 219,658.000 85,666.62 1.000 18,229.00
0.000 0.00 0.000 0.00
0110 0110 0002.47 0.01 41,500.000 415.00 0119 0119 1017.00 113,420.00 1.000 113,420.00
TEMPORARY PAVEMENT MARKING SURFACE LF 41,500.000 415.00 CONSTRUCTION STAKING AND SURVEYING LS 1.000 113,420.00
PREPARATION 1,080,834.000 10,808.34 0.500 56,710.00
0.000 0.00 0.000 0.00
0111 0111 0002.76 0.41  331,000.000 135,710.00 0120 0120 9110.01 152.00 80.000 12,160.00
PERMANENT PAVEMENT MARKING, PAINT LF 331,000.000 135,710.00 RENTAL OF LOADER, FULLY OPERATED HOUR 80.000 12,160.00
285,179.450 116,923.57 5.500 836.00
0.000 0.00 0.000 0.00
0112 0112 0002.84 5.06 9,500.000 48,070.00 0121 0121 9110.03 116.00 80.000 9,280.00
TUBULAR POST CURB SYSTEM LF 9,500.000 48,070.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 80.000 9,280.00
9,920.000 50,195.20 37.000 4,292.00
0.000 0.00 0.000 0.00
0113 0113 0002.85 8.10 1,600.000 12,960.00 0122 0122 9110.07 106.00 80.000 8,480.00
TUBULAR POST EACH 1,600.000 12,960.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 80.000 8,480.00
813.000 6,585.30 5.000 530.00
0.000 0.00 0.000 0.00
0114 0114 0002.87 10.13 1,600.000 16,208.00 0123 0123 9110.27 228.00 80.000 18,240.00
CHANNELIZING BLOCK EACH 1,600.000 16,208.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 80.000 18,240.00
1,593.000 16,137.09 EXCAVATOR, FULLY OPERATED 48.500 11,058.00
0.000 0.00 0.000 0.00
0115 0115 0002.97 354.00 888.000 314,352.00 0124 0124 L022.75 3.33 1,500.000 4,995.00
FLASHING ARROW PANEL DAY 888.000 314,352.00 TEMPORARY SILT CHECK LF 1,500.000 4,995.00
1,264.000 447,456.00 488.000 1,625.04
84.000 29,736.00 41.000 136.53
0116 0116 0003.10 354.00 40.000 14,160.00 0125 0125 L022.90 3.33 3,000.000 9,990.00
FLAGGING DAY 40.000 14,160.00 TEMPORARY SILT FENCE LF 3,000.000 9,990.00
4.000 1,416.00 2,774.000 9,237.42
0.000 0.00 0.000 0.00
0117 0117 0010.04 30,380.00 1.000 30,380.00 0126 0126 L032.70 322.00 8.000 2,576.00
FIELD OFFICE EACH 1.000 30,380.00 TEMPORARY MULCH TON 8.000 2,576.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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INTERSTATE HIGHWAY CONSTRUCTION,

06.18.2016

Prpsl  Proj
Line Nbr Line Nbr Item Code
Item Description
0127 0127 L860.24

STORM EVENT RESTORATION - INCENTIVE

0128 0128 L860.50

ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

4021 4021
INERTIAL BARRIER SYSTEM

0003.58

Eastbound 4 bridge locations

4022 4022
REPLACEMENT MODULE

0003.64

Eastbound 4 Bridge Locations

4023 4023 0003.50
CONCRETE PROTECTION BARRIER

Eastbound 4 Bridge Locations

4024 4024
MOBILIZATION

0030.90

Concrete Protection Barriers & Inertial Barriers

GROUP 10 GENERAL ITEMS

Totals for contract

1. Contracted 2. Current

Unit Price 3. To date 4. This Est
Units Qty Amount
769.00 14.000 10,766.00
EACH 14.000 10,766.00
6.000 4,614.00
0.000 0.00
15,375.00 1.000 15,375.00
LS 1.000 15,375.00
0.500 7,687.50
0.000 0.00
2,374.05 0.000 0.00
EACH 4.000 9,496.20
0.000 0.00
0.000 0.00
262.50 0.000 0.00
EACH 18.000 4,725.00
0.000 0.00
0.000 0.00
26.775 0.000 0.00
LF 1,342.000 35,932.05
0.000 0.00
0.000 0.00
21,478.80 0.000 0.00
LS 1.000 21,478.80
0.000 0.00
0.000 0.00
Contracted 1,058,158.98
Current 1,129,791.03
In place 1,070,411.79
This Estimate 39,587.20
Contracted 30,355,824.90
Current 30,522,360.54
In place 20,385,629.97

This Estimate

2,511,391.46

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc

3075.82 113" CONCRETE PAVEMENT, CLASS 47B-3500

Project 61589 001
Prpsl Line Nbr 0023 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0028 S.P. Initial Payment 19,875.80 72,824.93 21090
Fine Agg. 13" tapered to 10"
0030  S.P.Initial Payment 12,452.77 45,626.95 21096
Fine Agg. 13" tapered to 10"
0030 S.P. Initial Payment 18,359.95 67,270.86 21102
Fine Agg. 13" tapered to 10"
0032  S.P.Initial Payment 12,722.50 46,615.24 21110
Fine Agg. 13" tapered to 10"
0034 S.P. Adjustment -14,288.40 -52,352.70 21090
Fine Agg. 13" tapered to 10"
Total for stockpile nbr 1: 49,122.62 $179,985.28
Stkpl Nbr 2
0028  S.P. Initial Payment 5,384.40 22,617.17 11462MB
Coarse Agg. 13" tapered to 10"
0028 S.P. Initial Payment 6,507.09 27,333.03 11483MB
Coarse Agg. 13" tapered to 10"
0028  S.P.Initial Payment 5,820.18 24,447.67 11500MB
Coarse Agg. 13" tapered to 10"
0030 S.P. Initial Payment 4,963.51 20,849.22 11523MB
Coarse Agg. 13" tapered to 10"
0030  S.P.Initial Payment 4,048.18 17,004.38 11541MB
Coarse Agg. 13" tapered to 10"
0030 S.P. Initial Payment 5,827.03 24,476.44 11573MB
Coarse Agg. 13" tapered to 10"
0032  S.P. Initial Payment 7,610.94 31,969.75 11610MB

Coarse Agg. 13" tapered to 10"
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INTERSTATE HIGHWAY CONSTRUCTION,
06.18.2016

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3075.82 113" CONCRETE PAVEMENT, CLASS 47B-3500

Project 61589 001

3075.86 13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 61589 001

Prpsl Line Nbr 0023 Proj Line Nbr Prpsl Line Nbr 0024 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 2
0032  S.P. Initial Payment 4,935.31 20,730.77 11643MB 0008  S.P. Initial Payment 63,459.614 132,935.20 21008
Coarse Agg. 13" tapered to 10" Fine Agg for 13" Doweled Concrete
0032  S.P. Initial Payment 3,868.74 16,250.64 11674MB 0010  S.P. Initial Payment 62,630.991 131,199.40 21011
Coarse Agg. 13" tapered to 10" Fine Agg for 13" Doweled Concrete
0032  S.P. Initial Payment 4,126.07 17,331.56 11705MB 0010  S.P. Initial Payment 65,640.156 137,503.00 21007
Coarse Agg. 13" tapered to 10" Fine Agg for 13" Doweled Concrete
0034 S.P. Adjustment -5,384.40 -22,617.17 11462MB 0012 S.P. Initial Payment 67,787.569 142,001.40 21009
Coarse Agg. 13" tapered to 10" Fine Agg for 13" Doweled Concrete
0034  S.P.Adjustment -6,507.09 -27,333.03 11483MB 0013  S.P. Adjustment -64,063.247 -134,199.69 21005
Coarse Agg. 13" tapered to 10" Fine Agg for 13" Doweled Concrete
0034 S.P. Adjustment -2,396.91 -10,068.22 11500MB 0013 S.P. Adjustment -61,363.28 -128,543.80 21006
Coarse Agg. 13" tapered to 10" Fine Agg for 13" Doweled Concrete
Total for stockpile nbr 2: 38,803.05 $162,992.21 0013 S.P. Adjustment -6,645.4102 -13,920.81 21008
Total for proposal line nbr 0023: 87,925.67 $342,977.49 Fine Agg for 13" Doweled Concrete
Total for item code 3075.82: 87,925.67 $342,977.49 0014  S.P.Adjustment -56,814.2038 -119,014.39 21008
\Item cd Hltem Desc ‘ Fine Agg for 13" Doweled Concrete
3075.86 @ 13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 0014  S.P.Adjustment -62,630.991 -131,199.40 21011
Project 61589 001 Fine Agg for 13" Doweled Concrete
0014 S.P. Adjustment -16,579.56937 -34,730.88 21007
Prpsl Line Nbr 0024 Proj Line Nbr Fine Agg for 13" Doweled Concrete
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0015 S.P. Adjustment -49,060.58663 -102,772.12 21007
Stkpl Nbr 2 Fine Agg for 13" Doweled Concrete
0004 S.P. Initial Payment 64,063.247 134,199.69 21005 0015 S.P. Adjustment -41,331.17782 -86,580.55 21009
Fine Agg for 13" Doweled Concrete Fine Agg for 13" Doweled Concrete
0006 S.P. Initial Payment 61,363.28 128,543.80 21006 0016 S.P. Closure -26,456.39118 -55,420.85 21009
Fine Agg for 13" Doweled Concrete Fine Agg for 13" Doweled Concrete
Total for stockpile nbr 2: 0.00 $0.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3075.86 113" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 |

Project 61589 001

3075.86 13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 61589 001

Prpsl Line Nbr 0024 Proj Line Nbr Prpsl Line Nbr 0024 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr

Stkpl Nbr 3 Stkpl Nbr 3
0004  S.P. Initial Payment 22,267.38 22,919.81 10087MB 0012  S.P. Initial Payment 87,268.881 89,825.86 10569MB
Coarse Agg for 13" Concrete Pavement Coarse Agg for 13" Concrete Pavement
0006 S.P. Initial Payment 50,140.027 51,609.13 10114MB 0012 S.P. Initial Payment 50,426.93 51,904.44 10611MB
Coarse Agg for 13" Concrete Pavement Coarse Agg for 13" Concrete Pavement
0006  S.P. Initial Payment 36,675.06 37,749.64 10149MB 0012  S.P. Initial Payment 83,594.608 86,043.93 10646MB
Coarse Agg for 13" Concrete Pavement Coarse Agg for 13" Concrete Pavement
0006 S.P. Initial Payment 38,722.724 39,857.30 10183MB 0012 S.P. Initial Payment 28,184.329 29,010.13 10693MB
Coarse Agg for 13" Concrete Pavement Coarse Agg for 13" Concrete Pavement
0006  S.P. Initial Payment 59,981.103 61,738.55 10213MB 0012  S.P. Initial Payment 71,611.309 73,709.52 10732MB
Coarse Agg for 13" Concrete Pavement Coarse Agg for 13" Concrete Pavement
0008 S.P. Initial Payment 24,951.88 25,682.97 10253MB 0013 S.P. Adjustment -22,267.38 -22,919.81 10087MB
Coarse Agg for 13" Concrete Pavement Coarse Agg for 13" Concrete Pavement
0008  S.P. Initial Payment 58,523.628 60,238.37 10282MB 0013  S.P. Adjustment -50,140.027 -51,609.13 10114MB
Coarse Agg for 13" Concrete Pavement Coarse Agg for 13" Concrete Pavement
0008 S.P. Initial Payment 73,534.188 75,688.74 10327MB 0013 S.P. Adjustment -36,675.06 -37,749.64 10149MB
Coarse Agg for 13" Concrete Pavement Coarse Agg for 13" Concrete Pavement
0008  S.P. Initial Payment 99,993.394 102,923.20 10370MB 0013  S.P. Adjustment -22,989.47022 -23,663.06 10183MB
Coarse Agg for 13" Concrete Pavement Coarse Agg for 13" Concrete Pavement
0010 S.P. Initial Payment 54,684.504 56,286.76 10530MB 0014 S.P. Adjustment -15,733.25378 -16,194.24 10183MB
Coarse Agg for 13" Concrete Pavement Coarse Agg for 13" Concrete Pavement
0010  S.P. Initial Payment 69,623.958 71,663.94 10495MB 0014  S.P. Adjustment -59,981.103 -61,738.55 10213MB
Coarse Agg for 13" Concrete Pavement Coarse Agg for 13" Concrete Pavement
0010 S.P. Initial Payment 75,146.449 77,348.24 10451MB 0014 S.P. Adjustment -24,951.88 -25,682.97 10253MB
Coarse Agg for 13" Concrete Pavement Coarse Agg for 13" Concrete Pavement
0010  S.P. Initial Payment 73,983.105 76,150.81 10405MB 0014  S.P. Adjustment -13,298.71157 -13,688.36 10282MB

Coarse Agg for 13" Concrete Pavement

Coarse Agg for 13" Concrete Pavement
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3075.86 113" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 |

Project 61589 001

3075.86 13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 61589 001

Prpsl Line Nbr 0024 Proj Line Nbr Prpsl Line Nbr 0024 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 3 Stkpl Nbr 4

0015  S.P. Adjustment -33,997.287 -34,993.41 10282MB 0028  S.P. Initial Payment 13,099.64 55,025.04 11462MB
Coarse Agg for 13" Concrete Pavement Coarse Aggregate 13" Doweled

0016  S.P. Closure -11,227.62943 -11,556.60 10282MB 0028  S.P. Initial Payment 15,831.02 66,498.20 11483MB
Coarse Agg for 13" Concrete Pavement Coarse Aggregate 13" Doweled

0016 S.P. Closure -73,534.188 -75,688.74 10327MB 0028 S.P. Initial Payment 14,159.85 59,478.45 11500MB
Coarse Agg for 13" Concrete Pavement Coarse Aggregate 13" Doweled

0016  S.P. Closure -99,993.394 -102,923.20 10370MB 0030  S.P. Initial Payment 12,075.66 50,723.81 11523MB
Coarse Agg for 13" Concrete Pavement Coarse Aggregate 13" Doweled

0016 S.P. Closure -54,684.504 -56,286.76 10530MB 0030 S.P. Initial Payment 9,848.77 41,369.76 11541MB
Coarse Agg for 13" Concrete Pavement Coarse Aggregate 13" Doweled

0016  S.P. Closure -69,623.958 -71,663.94 10495MB 0030  S.P. Initial Payment 14,176.50 59,548.39 11573MB
Coarse Agg for 13" Concrete Pavement Coarse Aggregate 13" Doweled

0016 S.P. Closure -75,146.449 -77,348.24 10451MB 0032 S.P. Initial Payment 18,516.56 77,778.81 11610MB
Coarse Agg for 13" Concrete Pavement Coarse Aggregate 13" Doweled

0016  S.P. Closure -73,983.105 -76,150.81 10405MB 0032  S.P. Initial Payment 12,007.06 50,435.66 11643MB
Coarse Agg for 13" Concrete Pavement Coarse Aggregate 13" Doweled

0016 S.P. Closure -87,268.881 -89,825.86 10569MB 0032 S.P. Initial Payment 9,412.20 39,535.95 11674MB
Coarse Agg for 13" Concrete Pavement Coarse Aggregate 13" Doweled

0016  S.P. Closure -50,426.93 -51,904.44 10611MB 0032  S.P. Initial Payment 10,038.27 42,165.75 11705MB
Coarse Agg for 13" Concrete Pavement Coarse Aggregate 13" Doweled

0016 S.P. Closure -83,594.608 -86,043.93 10646MB 0034 S.P. Adjustment -13,099.64 -55,025.04 11462MB
Coarse Agg for 13" Concrete Pavement Coarse Aggregate 13" Doweled

0016  S.P. Closure -28,184.329 -29,010.13 10693MB 0034  S.P. Adjustment -15,831.02 -66,498.20 11483MB
Coarse Agg for 13" Concrete Pavement Coarse Aggregate 13" Doweled

0016 S.P. Closure -71,611.309 -73,709.52 10732MB 0034 S.P. Adjustment -4,941.628 -20,757.31 11500MB
Coarse Agg for 13" Concrete Pavement Coarse Aggregate 13" Doweled

Total for stockpile nbr 3: 0.00 $0.00 Total for stockpile nbr 4: 95,293.242 $400,279.27



Nebraska Department of Roads Date: 06.23.2016
Estimate Summary to Contractor Page: 15o0f 15

Contract ID: 6589X1 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION, |
Est Number: 0034 Pay Period End Date:  06.18.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \
3075.86 | 13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 61589 001

Prpsl Line Nbr 0024 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 5
0028 S.P. Initial Payment 48,355.57 177,174.81 21090
Fine Agg. 13"
0030  S.P. Initial Payment 30,296.19 111,005.24 21096
Fine Agg. 13"
0030 S.P. Initial Payment 44,667.68 163,662.38 21102
Fine Agg. 13"
0032  S.P. Initial Payment 30,952.40 113,409.59 21110
Fine Agg. 13"
0034 S.P. Adjustment -33,872.288 -124,108.06 21090
Fine Agg. 13"
Total for stockpile nbr 5: 120,399.552 $441,143.96
Total for proposal line nbr 0024: 215,692.794 $841,423.23
Total for item code 3075.86: 215,692.794 $841,423.23

Total remaining for contract: $1,184,400.72



