
Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

6589X1         

0044 Pay Period End Date: 11.19.2016

Estimate Summary to Contractor Page:   1 of 18

Nebraska Department of Roads Date: 11.23.2016

Contract Location:

 

Contractor:

INTERSTATE HIGHWAY CONSTRUCTION, INC.

7135 S TUCSON WAY

PO BOX 4356

 

Date Awarded: 01.26.2015

02.03.2015

02.16.2015

Date Let:

BIG SPRINGS - BRULE

01.15.2015

Estimate Type: PROG

Phone:

(303)790-9100

Escrow Agent:

 

Surety Co:

FEDERAL INSURANCE COMPANY

ENGLEWOOD  CO  80155-4356

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.02.2015

Date Project Completion:

Counties

DEUEL

KEITH

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61589  001 S-80-3(1056)  106.31 115.49 GRAD CONC PAVE CULV
SEED BR GDRL ELEC
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Nebraska Department of Roads Date: 11.23.2016

$30,031,479.76

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $30,753,212.51 $30,400,919.47 $352,293.04
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $30,753,212.51 $30,400,919.47 $352,293.04
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $30,753,212.51 $30,400,919.47 $352,293.04

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-4,761.37 $-4,761.37 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$4,761.37 $.00

Payment

-$4,761.37

$30,748,451.14 $30,396,158.10 $352,293.04

$.00 $.00 $.00

102%

% Time Comp

% Dollar Comp

75%

$30,355,824.90

11.21.2016 11.21.2016

11.21.2016

Pedersen, Troy

Halstead, Kerri

Craig, Cameron

Project Manager District Engineer

Construction Engineer

11.22.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 11.22.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      274,900.00 1.000 274,900.00

1.000 274,900.00

1.000 274,900.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      9,844.00 1.000 9,844.00

1.000 9,844.00

1.000 9,844.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1010.00      6.93 193,363.000 1,340,005.59

193,363.000 1,340,005.59

194,212.000 1,345,889.17

0.000 0.00

0003

CY  EXCAVATION
0003 

1010.10      4.63 11,631.000 53,851.53

0.000 0.00

0.000 0.00

0.000 0.00

0004

CY  EXCAVATION, BORROW
0004 

1011.00      30.00 1,668.000 50,040.00

1,668.000 50,040.00

1,015.286 30,458.58

0.000 0.00

0005

MGALWATER
0005 

1041.00      0.52 668,288.000 347,509.76

668,288.000 347,509.76

668,288.000 347,509.76

0.000 0.00

0006

SY  SALVAGING AND PLACING TOPSOIL
0006 

1101.00      5.14 427,315.000 2,196,399.10

429,879.660 2,209,581.45

439,382.622 2,258,426.68

5,504.983 28,295.61

0007

SY  REMOVE PAVEMENT
0007 

1137.51      6,076.00 2.000 12,152.00

2.000 12,152.00

3.500 21,266.00

0.000 0.00

0008

EACHREMOVE AND RESET

INTERSTATE CLOSURE GATE AND BASE

0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7017.00      5.19 4,328.000 22,462.32

4,328.000 22,462.32

4,328.000 22,462.32

0.000 0.00

0009

LF  REMOVE GUARDRAIL
0009 

L006.00      103.00 144.000 14,832.00

144.000 14,832.00

27.470 2,829.41

0.000 0.00

0010

ACRECOVER CROP SEEDING
0010 

L006.50      3,084.00 8.000 24,672.00

8.000 24,672.00

0.000 0.00

0.000 0.00

0011

ACRETEMPORARY SEEDING
0011 

L019.13      1.38 25,441.000 35,108.58

25,441.000 35,108.58

3,948.750 5,449.27

413.000 569.94

0012

SY  EROSION CONTROL, CLASS 1D
0012 

L019.20      4.30 428.000 1,840.40

428.000 1,840.40

0.000 0.00

0.000 0.00

0013

SY  EROSION CONTROL, CLASS 2A
0013 

L022.12      3.33 671.000 2,234.43

671.000 2,234.43

1,151.800 3,835.50

0.000 0.00

0014

LF  FABRIC SILT FENCE-HIGH POROSITY
0014 

L022.81      4.10 75.000 307.50

75.000 307.50

0.000 0.00

0.000 0.00

0015

LF  SILT CHECK, TYPE 1-HIGH
0015 

1021.10      9.75 0.000 0.00

482.000 4,699.50

485.000 4,728.75

0.000 0.00

4001

EACHREMOVE DELINEATOR UNITS
4001 

1111.00      3.50 0.000 0.00

291.500 1,020.25

311.000 1,088.50

0.000 0.00

4003

LF  REMOVE FENCE

Remove Fence at Box Culvert Locations

4003 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1010.01      4.63 0.000 0.00

11,631.000 53,851.53

11,631.000 53,851.53

0.000 0.00

4012

CY  EXCAVATION (ESTABLISHED QUANTITY)

Temp Ramps A,B,C,D

4012 

Contracted 4,386,159.21

Current 4,405,061.31

In place 4,382,539.47

This Estimate 28,865.55

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      542,185.00 1.000 542,185.00

1.000 542,185.00

1.000 542,185.00

0.000 0.00

0016

LS  MOBILIZATION
0016 

1020.06      40.51 842.000 34,109.42

842.000 34,109.42

469.000 18,999.19

0.000 0.00

0017

EACHFLEXIBLE POST DELINEATOR
0017 

3039.11      628.00 4.750 2,983.00

1.935 1,215.18

1.667 1,046.88

0.000 0.00

0018

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0018 

3039.12      496.00 27.480 13,630.08

8.692 4,311.23

0.000 0.00

0.000 0.00

0019

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0019 

3039.13      441.00 118.560 52,284.96

5.262 2,320.54

0.000 0.00

0.000 0.00

0020

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0020 

3039.14      1,620.00 0.960 1,555.20

0.224 362.88

0.072 116.64

0.000 0.00

0021

CY  CONCRETE PAVEMENT REPAIR, TYPE A,
PARTIAL DEPTH

0021 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3075.52      107.00 1,021.000 109,247.00

1,021.000 109,247.00

1,612.341 172,520.49

0.000 0.00

0022

SY  10" CONCRETE PAVEMENT, CLASS 47B-3500
0022 

3075.82      36.40 132,465.000 4,821,726.00

132,465.000 4,821,726.00

132,603.055 4,826,751.22

0.000 0.00

0023

SY  13" CONCRETE PAVEMENT, CLASS 47B-3500

TAPERED TO 10"

0023 

3075.86      44.85 322,325.000 14,456,276.25

322,325.000 14,456,276.25

328,948.321 14,753,332.19

0.000 0.00

0024

SY  13" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0024 

3211.25      1.53 313.000 478.89

313.000 478.89

174.000 266.22

0.000 0.00

0025

LF  SEALING CRACKS
0025 

3211.30      1.53 10,684.000 16,346.52

5,840.000 8,935.20

9,130.000 13,968.90

0.000 0.00

0026

LF  SEALING JOINTS
0026 

3211.35      1.53 107.000 163.71

107.000 163.71

0.000 0.00

0.000 0.00

0027

LF  SEALING CONCRETE REPAIR JOINT
0027 

3221.13      456.00 34.900 15,914.40

2.886 1,316.02

0.000 0.00

0.000 0.00

0028

CY  CONCRETE PAVEMENT, CLASS PR-3500

JOINT REPAIR

0028 

3300.50      15,190.00 1.000 15,190.00

1.000 15,190.00

1.000 15,190.00

0.000 0.00

0029

LS  PORTLAND CEMENT CONCRETE
SMOOTHNESS TESTING

0029 

6960.15      1,114.00 1.210 1,347.94

0.000 0.00

0.000 0.00

0.000 0.00

0030

CY  BRIDGE APPROACH REPAIR
0030 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7515.03      1.27 12,200.000 15,494.00

12,200.000 15,494.00

24,220.000 30,759.40

24,220.000 30,759.40

0031

LF  5" BLACK POLYUREA PAVEMENT MARKING,
GROOVED

0031 

7515.05      1.27 125,500.000 159,385.00

0.000 0.00

0.000 0.00

-51,681.000 -65,634.87

0032

LF  5" WHITE POLYUREA PAVEMENT MARKING,
GROOVED

0032 

7515.12      2.04 6,200.000 12,648.00

0.000 0.00

0.000 0.00

-2,888.000 -5,891.52

0033

LF  12" WHITE POLYUREA PAVEMENT MARKING,
GROOVED

0033 

7516.05      1.27 101,000.000 128,270.00

0.000 0.00

0.000 0.00

-51,153.000 -64,964.31

0034

LF  5" YELLOW POLYUREA PAVEMENT MARKING,
GROOVED

0034 

8028.01      192.00 5.040 967.68

5.040 967.68

0.000 0.00

0.000 0.00

0035

CY  FOUNDATION COURSE REPLACEMENT
0035 

8029.25      2.44 454,789.000 1,109,685.16

454,789.000 1,109,685.16

461,551.376 1,126,185.36

0.000 0.00

0036

SY  FOUNDATION COURSE

4"

0036 

8060.05      119.00 1,988.000 236,572.00

1,988.000 236,572.00

0.000 0.00

0.000 0.00

0037

EACHGRANULAR SUBDRAIN
0037 

8101.50      1.30 136,440.000 177,372.00

136,440.000 177,372.00

0.000 0.00

0.000 0.00

0038

SY  STABILIZED SUBGRADE

TYPE FLY ASH

0038 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9009.75      72.21 9,532.000 688,305.72

9,532.000 688,305.72

8,310.305 600,087.12

0.000 0.00

0039

SY  TEMPORARY SURFACING

10"

0039 

9009.86      139.00 888.000 123,432.00

888.000 123,432.00

1,250.310 173,793.09

0.000 0.00

0040

SY  SURFACING 6"
0040 

9111.00      48.56 2,080.000 101,004.80

2,080.000 101,004.80

4,888.905 237,405.22

0.000 0.00

0041

MGALWATER
0041 

9170.00      135.00 2,031.290 274,224.15

2,031.290 274,224.15

2,031.290 274,224.15

0.000 0.00

0042

STA EARTH SHOULDER CONSTRUCTION
0042 

9173.20      1.18 320,258.000 377,904.44

322,639.330 380,714.41

467,014.684 551,077.33

0.000 0.00

0043

SY  SUBGRADE PREPARATION
0043 

9185.77      23.65 1,882.100 44,511.67

1,882.100 44,511.67

917.190 21,691.54

287.160 6,791.33

0044

STA RUMBLE STRIPS, CONCRETE
0044 

9188.50      148.00 1,905.000 281,940.00

1,915.000 283,420.00

2,623.649 388,300.05

0.000 0.00

0045

SY  SURFACING UNDER GUARDRAIL
0045 

9190.50      31.00 5,172.000 160,332.00

5,172.000 160,332.00

0.000 0.00

0.000 0.00

0046

TON FLY ASH
0046 

3221.18      86.33 0.000 0.00

69.325 5,984.83

69.325 5,984.83

0.000 0.00

4011

CY  CONCRETE PAVEMENT, CLASS 47B-3500

Addtional concrete on bottom side of superelevated
curves 2 & 3

4011 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3300.03      -17,972.27 0.000 0.00

1.000 -17,972.27

1.000 -17,972.27

0.000 0.00

4025

LS  DEDUCTION

Deduction For Pavement Thickness Deficiency

4025 

3300.03      -763,250.00 0.000 0.00

1.000 -763,250.00

1.000 -763,250.00

0.000 0.00

4026

LS  DEDUCTION
4026 

3075.56      92.00 0.000 0.00

2,381.330 219,082.36

2,600.657 239,260.44

0.000 0.00

4027

SY  10" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

91+92 to 98+29 & 101+74 to 104+30 L25B

4027 

1101.25      2.50 0.000 0.00

2,727.000 6,817.50

3,164.500 7,911.26

0.000 0.00

4028

LF  SAWING PAVEMENT

Longitudinal Joints & Headers

4028 

0003.74      416.67 0.000 0.00

30.000 12,500.10

21.000 8,750.07

0.000 0.00

4029

EACHTEMPORARY TRAFFIC SIGNAL

ALL SIGNALS ARE INCLUDED IN UNIT- EACH

4029 

0030.90      6,810.60 0.000 0.00

1.000 6,810.60

1.000 6,810.60

0.000 0.00

4030

LS  MOBILIZATION

Paul Reed

4030 

3050.15      1,114.00 0.000 0.00

4.960 5,525.44

4.934 5,496.48

0.000 0.00

4031

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

Material Change from PR3 Concrete

4031 

7515.36      1.53 0.000 0.00

125,500.000 192,015.00

132,403.900 202,577.97

132,403.900 202,577.97

4032

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

4032 

7515.38      3.09 0.000 0.00

6,200.000 19,158.00

5,704.000 17,625.36

5,704.000 17,625.36

4033

LF  12" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

4033 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7516.35      1.53 0.000 0.00

101,000.000 154,530.00

107,291.000 164,155.23

107,291.000 164,155.23

4034

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

4034 

1101.25      2.50 0.000 0.00

41.000 102.50

41.000 102.50

41.000 102.50

4035

LF  SAWING PAVEMENT

Accident Repair, Station 620+00

4035 

3075.86      118.00 0.000 0.00

7.330 864.94

7.330 864.94

7.330 864.94

4036

SY  13" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

Accident Repair, Station 620+00

4036 

0030.90      433.50 0.000 0.00

1.000 433.50

1.000 433.50

1.000 433.50

4037

LS  MOBILIZATION

Accident Repair, Station 620+00

4037 

1101.25      2.50 0.000 0.00

90.000 225.00

90.000 225.00

90.000 225.00

4038

LF  SAWING PAVEMENT

 Accident Repair, Station 939+-00

4038 

3075.86      118.00 0.000 0.00

44.000 5,192.00

44.000 5,192.00

44.000 5,192.00

4039

SY  13" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

 Accident Repair, Station 939+-00

4039 

0030.90      433.50 0.000 0.00

1.000 433.50

1.000 433.50

1.000 433.50

4040

LS  MOBILIZATION

 Accident Repair, Station 939+-00

4040 

0030.90      433.50 0.000 0.00

1.000 433.50

1.000 433.50

1.000 433.50

4041

LS  MOBILIZATION

Accident Repair, Station 786+00

4041 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3075.86      118.00 0.000 0.00

66.000 7,788.00

66.000 7,788.00

66.000 7,788.00

4042

SY  13" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

Accident Repair, Station 834+00

4042 

3075.82      118.00 0.000 0.00

66.000 7,788.00

66.000 7,788.00

66.000 7,788.00

4043

SY  13" CONCRETE PAVEMENT, CLASS 47B-3500

12' shoulderAccident Repair, Station 834+00

4043 

1101.25      2.50 0.000 0.00

147.000 367.50

147.000 367.50

147.000 367.50

4044

LF  SAWING PAVEMENT

Accident Repair, Station 834+00

4044 

0030.90      433.50 0.000 0.00

1.000 433.50

1.000 433.50

1.000 433.50

4045

LS  MOBILIZATION
4045 

6801.20      300.00 0.000 0.00

1.000 300.00

1.000 300.00

1.000 300.00

4046

SF  SPALL GROUT PATCH

Accident Repair, Station 786+00

4046 

Contracted 23,975,486.99

Current 23,459,436.40

In place 23,649,611.90

This Estimate 309,780.53

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      15,126.00 1.000 15,126.00

1.000 15,126.00

1.000 15,126.00

0.000 0.00

0047

LS  MOBILIZATION
0047 

4035.00      180.00 44.000 7,920.00

44.000 7,920.00

47.000 8,460.00

0.000 0.00

0048

EACHREMOVE FLARED-END SECTION
0048 
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Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4035.25      1,215.00 2.000 2,430.00

2.000 2,430.00

0.000 0.00

0.000 0.00

0049

EACHREMOVE AND SALVAGE FLARED-END
SECTION

0049 

4044.00      5,534.00 1.000 5,534.00

1.000 5,534.00

1.000 5,534.00

0.000 0.00

0050

EACHPREPARATION OF STRUCTURE

AT STA 496+28.91

0050 

4044.01      5,534.00 1.000 5,534.00

1.000 5,534.00

1.000 5,534.00

0.000 0.00

0051

EACHPREPARATION OF STRUCTURE

AT STA 554+39.78

0051 

4044.02      5,534.00 1.000 5,534.00

1.000 5,534.00

1.000 5,534.00

0.000 0.00

0052

EACHPREPARATION OF STRUCTURE

AT STA 654+16.13

0052 

4044.03      5,534.00 1.000 5,534.00

1.000 5,534.00

1.000 5,534.00

0.000 0.00

0053

EACHPREPARATION OF STRUCTURE

AT STA 709+74.23

0053 

4044.04      5,534.00 1.000 5,534.00

1.000 5,534.00

1.000 5,534.00

0.000 0.00

0054

EACHPREPARATION OF STRUCTURE

AT STA 2001+13

0054 

4050.01      53.09 1,031.000 54,735.79

1,076.000 57,124.84

1,122.000 59,566.98

0.000 0.00

0055

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0055 

4051.01      27.22 73.000 1,987.06

73.000 1,987.06

73.000 1,987.06

0.000 0.00

0056

CY  EXCAVATION FOR BOX CULVERTS
0056 

4101.06      972.00 101.240 98,405.28

101.240 98,405.28

101.244 98,409.16

0.000 0.00

0057

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0057 



Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

6589X1         

0044 Pay Period End Date: 11.19.2016

Estimate Summary to Contractor Page:   7 of 18

Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4107.07      1,267.00 6.720 8,514.24

6.720 8,514.24

5.670 7,183.89

0.000 0.00

0058

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0058 

4151.00      2.15 8,891.000 19,115.65

8,891.000 19,115.65

9,589.900 20,618.30

0.000 0.00

0059

LB  REINFORCING STEEL FOR BOX CULVERT
0059 

4157.00      4.37 528.000 2,307.36

528.000 2,307.36

441.000 1,927.17

0.000 0.00

0060

LB  REINFORCING STEEL FOR COLLARS
0060 

4310.18      178.00 34.000 6,052.00

34.000 6,052.00

34.000 6,052.00

0.000 0.00

0061

EACH18" FLARED-END SECTION
0061 

4460.30      1,485.00 10.000 14,850.00

10.000 14,850.00

10.000 14,850.00

0.000 0.00

0062

EACH30" CONCRETE FLARED-END SECTION
0062 

4461.18      1,265.00 2.000 2,530.00

2.000 2,530.00

0.000 0.00

0.000 0.00

0063

EACHINSTALL 18" CONCRETE FLARED-END
SECTION

0063 

8010.03      50.63 36.240 1,834.83

36.240 1,834.83

21.320 1,079.43

0.000 0.00

0064

CY  CRUSHED ROCK FOR BASE COURSE
0064 

P120.18      190.00 7.000 1,330.00

7.000 1,330.00

0.000 0.00

0.000 0.00

0065

LF  18" CULVERT PIPE, TYPE 2
0065 

P120.30      299.00 60.000 17,940.00

60.000 17,940.00

60.000 17,940.00

0.000 0.00

0066

LF  30" CULVERT PIPE, TYPE 2
0066 

Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

6589X1         

0044 Pay Period End Date: 11.19.2016

Estimate Summary to Contractor Page:   7 of 18

Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P400.18      41.25 1,367.000 56,388.75

1,407.000 58,038.75

1,407.000 58,038.75

0.000 0.00

0067

LF  18" CULVERT PIPE, TYPE 2,5,7 OR 8
0067 

2090.02      30.763 0.000 0.00

78.000 2,399.51

396.515 12,197.99

0.000 0.00

4006

TON COARSE AGGREGATE

Coarse Aggregate used in Rock Drains

4006 

4018.00      1,612.105 0.000 0.00

2.000 3,224.21

2.000 3,224.21

0.000 0.00

4007

EACHTAPPING EXISTING STRUCTURE

Includes 2 add'l Bars for Grate

4007 

1017.50      876.30 0.000 0.00

1.000 876.30

1.000 876.30

0.000 0.00

4008

LS  CONSTRUCTION STAKING AND SURVEYING

Inlets & Pipe near x-over

4008 

4105.59      1,267.00 0.000 0.00

2.000 2,534.00

2.000 2,534.00

0.000 0.00

4009

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

Inlets at Crossover

4009 

4155.50      4.37 0.000 0.00

152.000 664.24

152.000 664.24

0.000 0.00

4010

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

Inlets at Crossover

4010 

Contracted 339,136.96

Current 352,874.28

In place 358,405.48

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 5 SEEDING

0030.50      7,633.00 1.000 7,633.00

1.000 7,633.00

1.000 7,633.00

0.000 0.00

0068

LS  MOBILIZATION
0068 



Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

6589X1         

0044 Pay Period End Date: 11.19.2016

Estimate Summary to Contractor Page:   8 of 18

Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L001.01      869.00 43.000 37,367.00

43.000 37,367.00

95.972 83,399.67

0.000 0.00

0069

ACRESEEDING, TYPE A
0069 

L001.02      720.00 101.000 72,720.00

101.000 72,720.00

111.194 80,059.68

0.000 0.00

0070

ACRESEEDING, TYPE B
0070 

L032.75      180.00 324.000 58,320.00

324.000 58,320.00

466.125 83,902.50

0.000 0.00

0071

TON MULCH
0071 

Contracted 176,040.00

Current 176,040.00

In place 254,994.85

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STA 552+00

0030.60      5,064.00 1.000 5,064.00

1.000 5,064.00

1.000 5,064.00

0.000 0.00

0072

LS  MOBILIZATION
0072 

6016.20      37.30 1,549.000 57,777.70

1,549.000 57,777.70

1,577.800 58,851.94

0.000 0.00

0073

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0073 

6131.23      2.07 4,821.000 9,979.47

4,821.000 9,979.47

4,821.000 9,979.47

0.000 0.00

0074

SF  PENETRATING CONCRETE SEALER
0074 

Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

6589X1         

0044 Pay Period End Date: 11.19.2016

Estimate Summary to Contractor Page:   8 of 18

Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6617.25      673.00 8.000 5,384.00

8.000 5,384.00

7.939 5,342.95

0.000 0.00

0075

SF  CONCRETE REPAIR
0075 

Contracted 78,205.17

Current 78,205.17

In place 79,238.36

This Estimate 0.00

GROUP 6 BRIDGE AT STA 552+00

GROUP 7 GUARDRAIL

0030.70      9,329.00 1.000 9,329.00

1.000 9,329.00

1.000 9,329.00

0.000 0.00

0076

LS  MOBILIZATION
0076 

7011.20      21.79 1,762.500 38,404.88

1,762.500 38,404.88

1,775.000 38,677.26

0.000 0.00

0077

LF  W-BEAM GUARDRAIL
0077 

7011.30      33.20 950.000 31,540.00

950.000 31,540.00

950.000 31,540.00

0.000 0.00

0078

LF  THRIE-BEAM GUARDRAIL
0078 

7020.00      2,594.00 15.000 38,910.00

15.000 38,910.00

15.000 38,910.00

0.000 0.00

0079

EACHBRIDGE APPROACH SECTIONS
0079 

7022.50      5,187.00 8.000 41,496.00

8.000 41,496.00

8.000 41,496.00

0.000 0.00

0080

EACHBULLNOSE-12.5'
0080 

7024.25      2,594.00 16.000 41,504.00

16.000 41,504.00

16.000 41,504.00

0.000 0.00

0081

EACHGUARDRAIL END TREATMENT, TYPE I
0081 



Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

6589X1         

0044 Pay Period End Date: 11.19.2016

Estimate Summary to Contractor Page:   9 of 18

Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A020.30      2,722.34 0.000 0.00

1.000 2,722.34

1.000 2,722.34

0.000 0.00

4002

EACHLIGHTING CONTROL CENTER, TYPE R

Lighting Control Center, Type "R"

4002 

7100.00      16.38 0.000 0.00

304.000 4,979.52

346.000 5,667.48

0.000 0.00

4004

LF  RIGHT-OF-WAY FENCE

At Box Culvert Locations

4004 

7103.00      287.60 0.000 0.00

11.000 3,163.60

13.000 3,738.80

0.000 0.00

4005

EACHEND POSTS

At Box Culvert Locations

4005 

0030.90      2,750.00 0.000 0.00

1.000 2,750.00

1.000 2,750.00

0.000 0.00

4013

LS  MOBILIZATION

Revision to Change Order #004ROW Fence

4013 

0030.01      3,850.00 0.000 0.00

1.000 3,850.00

1.000 3,850.00

0.000 0.00

4014

LS  ADDITIONAL MOBILIZATION

Guardrail connections to bridge pier protection

4014 

0030.01      489.37 0.000 0.00

1.000 489.37

1.000 489.37

0.000 0.00

4015

LS  ADDITIONAL MOBILIZATION

IHC Additional Mob.for flowable fill around G.Rail
posts

4015 

7050.05      2,400.88 0.000 0.00

1.000 2,400.88

1.000 2,400.88

0.000 0.00

4016

LS  ADDITIONAL WORK

Guardrail connections to per protection  Fall 2015 &
Spring of 2016 Temp conn. at per protection
locations

4016 

4044.02      3,314.96 0.000 0.00

4.000 13,259.84

4.000 13,259.84

0.000 0.00

4017

EACHPREPARATION OF STRUCTURE

4 Bridge Locations

4017 

Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

6589X1         
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Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.75      1,557.83 0.000 0.00

18.400 28,664.07

18.400 28,664.07

0.000 0.00

4018

CY  CLASS 47BD-4000 CONCRETE FOR PIER
PROTECTION

4018 

6131.75      3.14 0.000 0.00

6,340.000 19,907.60

6,340.000 19,907.60

0.000 0.00

4019

LB  EPOXY COATED REINFORCING STEEL FOR
PIER PROTECTION

4019 

0030.90      5,246.75 0.000 0.00

1.000 5,246.75

1.000 5,246.75

0.000 0.00

4020

LS  MOBILIZATION

Group 7

4020 

Contracted 201,183.88

Current 288,617.85

In place 290,153.39

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 8B ELECTRICAL

0030.81      24,906.00 1.000 24,906.00

1.000 24,906.00

1.000 24,906.00

0.000 0.00

0082

LS  MOBILIZATION
0082 

A001.12      543.00 9.000 4,887.00

9.000 4,887.00

11.000 5,973.00

0.000 0.00

0083

EACHPULL BOX, TYPE PB-5
0083 

A001.16      646.00 2.000 1,292.00

2.000 1,292.00

1.000 646.00

0.000 0.00

0084

EACHPULL BOX, TYPE PB-6
0084 

A008.99      3,056.00 4.000 12,224.00

4.000 12,224.00

4.000 12,224.00

0.000 0.00

0085

EACHSTREET LIGHTING UNIT, TYPE
SL-BT-40-12-0.25

0085 



Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

6589X1         

0044 Pay Period End Date: 11.19.2016

Estimate Summary to Contractor Page:   10 of 18

Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A070.10      2.77 5,344.000 14,802.88

5,344.000 14,802.88

5,635.000 15,608.95

0.000 0.00

0086

LF  1 1/2-INCH CONDUIT IN TRENCH
0086 

A072.10      4.58 52.000 238.16

52.000 238.16

26.000 119.08

0.000 0.00

0087

LF  1 1/2-INCH CONDUIT UNDER ROADWAY
0087 

A080.23      0.82 5,499.000 4,509.18

5,499.000 4,509.18

5,661.000 4,642.02

0.000 0.00

0088

LF  STREET LIGHTING CABLE, NO. 6 BARE
0088 

A080.24      1.27 10,898.000 13,840.46

10,898.000 13,840.46

11,322.000 14,378.94

0.000 0.00

0089

LF  STREET LIGHTING CABLE, NO. 6 USE
0089 

A449.00      207.00 9.000 1,863.00

9.000 1,863.00

3.000 621.00

0.000 0.00

0090

EACHADJUST PULL BOX TO GRADE
0090 

A610.41      3,256.00 1.000 3,256.00

1.000 3,256.00

1.000 3,256.00

0.000 0.00

0091

EACHREMOVE TEMPORARY LIGHTING SYSTEM

#2

0091 

A610.42      3,256.00 1.000 3,256.00

1.000 3,256.00

1.000 3,256.00

0.000 0.00

0092

EACHREMOVE TEMPORARY LIGHTING SYSTEM

#3

0092 

A630.20      136.00 2.000 272.00

2.000 272.00

1.000 136.00

0.000 0.00

0093

EACHREMOVE PULL BOX
0093 

A700.21      2,083.00 20.000 41,660.00

20.000 41,660.00

20.000 41,660.00

0.000 0.00

0094

EACHRELOCATE STREET LIGHTING UNIT
0094 

Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:
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Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A800.55      8.94 404.000 3,611.76

404.000 3,611.76

376.000 3,361.44

0.000 0.00

0095

DAY OPERATION AND MAINTENANCE OF
TEMPORARY LIGHTING SYSTEM

#1

0095 

A800.56      8.94 404.000 3,611.76

404.000 3,611.76

380.000 3,397.20

0.000 0.00

0096

DAY OPERATION AND MAINTENANCE OF
TEMPORARY LIGHTING SYSTEM

#2

0096 

A800.57      8.94 404.000 3,611.76

404.000 3,611.76

380.000 3,397.20

0.000 0.00

0097

DAY OPERATION AND MAINTENANCE OF
TEMPORARY LIGHTING SYSTEM

#3

0097 

A800.63      8.94 404.000 3,611.76

404.000 3,611.76

377.000 3,370.38

0.000 0.00

0098

DAY OPERATION AND MAINTENANCE OF
TEMPORARY LIGHTING SYSTEM

#4

0098 

Contracted 141,453.72

Current 141,453.72

In place 140,953.21

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 10 GENERAL ITEMS

0001.00      203.00 459.000 93,177.00

459.000 93,177.00

471.000 95,613.00

0.000 0.00

0099

CDAYSURVEILLANCE OF TEMPORARY TRAFFIC
CONTROL DEVICES

0099 

0001.08      0.50 157,076.000 78,538.00

157,076.000 78,538.00

226,358.000 113,179.00

5,623.000 2,811.50

0100

BDAYBARRICADE, TYPE II
0100 

0001.10      0.71 19,328.000 13,722.88

19,328.000 13,722.88

17,920.000 12,723.20

204.000 144.84

0101

BDAYBARRICADE, TYPE III
0101 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.75      5.06 960.000 4,857.60

960.000 4,857.60

1,490.000 7,539.40

102.000 516.12

0102

EACHTEMPORARY SIGN DAY
0102 

0001.90      0.25 65,384.000 16,346.00

65,384.000 16,346.00

89,500.000 22,375.00

1,050.000 262.50

0103

EACHSIGN DAY
0103 

0001.99      0.25 12,018.000 3,004.50

12,018.000 3,004.50

0.000 0.00

0.000 0.00

0104

EACHCONTRACTOR FURNISHED SIGN DAY
0104 

0002.18      3.04 1,600.000 4,864.00

1,600.000 4,864.00

9,667.300 29,388.59

0.000 0.00

0105

LF  4" WHITE REMOVABLE WET REFLECTIVE
TAPE, TYPE 4

0105 

0002.19      3.04 1,200.000 3,648.00

1,200.000 3,648.00

8,061.500 24,506.96

0.000 0.00

0106

LF  4" YELLOW REMOVABLE WET REFLECTIVE
TAPE, TYPE 4

0106 

0002.28      0.10 32,500.000 3,250.00

32,500.000 3,250.00

97,786.000 9,778.60

0.000 0.00

0107

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0107 

0002.30      0.05 496,000.000 24,800.00

496,000.000 24,800.00

314,042.500 15,702.13

0.000 0.00

0108

LF  PAVEMENT MARKING REMOVAL
0108 

0002.44      0.39 41,500.000 16,185.00

41,500.000 16,185.00

228,964.000 89,295.96

0.000 0.00

0109

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0109 

0002.47      0.01 41,500.000 415.00

41,500.000 415.00

219,823.000 2,198.23

0.000 0.00

0110

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0110 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.76      0.41 331,000.000 135,710.00

331,000.000 135,710.00

495,794.200 203,275.62

0.000 0.00

0111

LF  PERMANENT PAVEMENT MARKING, PAINT
0111 

0002.84      5.06 9,500.000 48,070.00

9,500.000 48,070.00

9,920.000 50,195.20

0.000 0.00

0112

LF  TUBULAR POST CURB SYSTEM
0112 

0002.85      8.10 1,600.000 12,960.00

1,600.000 12,960.00

813.000 6,585.30

0.000 0.00

0113

EACHTUBULAR POST
0113 

0002.87      10.13 1,600.000 16,208.00

1,600.000 16,208.00

1,593.000 16,137.09

0.000 0.00

0114

EACHCHANNELIZING BLOCK
0114 

0002.97      354.00 888.000 314,352.00

888.000 314,352.00

1,809.000 640,386.00

28.000 9,912.00

0115

DAY FLASHING ARROW PANEL
0115 

0003.10      354.00 40.000 14,160.00

40.000 14,160.00

14.000 4,956.00

0.000 0.00

0116

DAY FLAGGING
0116 

0010.04      30,380.00 1.000 30,380.00

1.000 30,380.00

0.000 0.00

0.000 0.00

0117

EACHFIELD OFFICE
0117 

0030.00      18,229.00 1.000 18,229.00

1.000 18,229.00

1.000 18,229.00

0.000 0.00

0118

LS  MOBILIZATION
0118 

1017.00      113,420.00 1.000 113,420.00

1.000 113,420.00

1.000 113,420.00

0.000 0.00

0119

LS  CONSTRUCTION STAKING AND SURVEYING
0119 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.01      152.00 80.000 12,160.00

80.000 12,160.00

36.500 5,548.00

0.000 0.00

0120

HOURRENTAL OF LOADER, FULLY OPERATED
0120 

9110.03      116.00 80.000 9,280.00

80.000 9,280.00

83.000 9,628.00

0.000 0.00

0121

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0121 

9110.07      106.00 80.000 8,480.00

80.000 8,480.00

41.000 4,346.00

0.000 0.00

0122

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0122 

9110.27      228.00 80.000 18,240.00

80.000 18,240.00

51.500 11,742.00

0.000 0.00

0123

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0123 

L022.75      3.33 1,500.000 4,995.00

1,500.000 4,995.00

948.000 3,156.84

0.000 0.00

0124

LF  TEMPORARY SILT CHECK
0124 

L022.90      3.33 3,000.000 9,990.00

3,000.000 9,990.00

2,774.000 9,237.42

0.000 0.00

0125

LF  TEMPORARY SILT FENCE
0125 

L032.70      322.00 8.000 2,576.00

8.000 2,576.00

0.000 0.00

0.000 0.00

0126

TON TEMPORARY MULCH
0126 

L860.24      769.00 14.000 10,766.00

14.000 10,766.00

7.000 5,383.00

0.000 0.00

0127

EACHSTORM EVENT RESTORATION - INCENTIVE
0127 

L860.50      15,375.00 1.000 15,375.00

1.000 15,375.00

1.000 15,375.00

0.000 0.00

0128

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0128 

Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

6589X1         

0044 Pay Period End Date: 11.19.2016

Estimate Summary to Contractor Page:   12 of 18

Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.58      2,374.05 0.000 0.00

4.000 9,496.20

4.000 9,496.20

0.000 0.00

4021

EACHINERTIAL BARRIER SYSTEM

Eastbound 4 bridge locations

4021 

0003.64      262.50 0.000 0.00

18.000 4,725.00

0.000 0.00

0.000 0.00

4022

EACHREPLACEMENT MODULE

Eastbound 4 Bridge Locations

4022 

0003.50      26.775 0.000 0.00

1,342.000 35,932.05

987.500 26,440.31

0.000 0.00

4023

LF  CONCRETE PROTECTION BARRIER

Eastbound 4 Bridge Locations

4023 

0030.90      21,478.80 0.000 0.00

1.000 21,478.80

1.000 21,478.80

0.000 0.00

4024

LS  MOBILIZATION

Concrete Protection Barriers & Inertial Barriers

4024 

Contracted 1,058,158.98

Current 1,129,791.03

In place 1,597,315.85

This Estimate 13,646.96

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 30,355,824.90

Current 30,031,479.76

In place 30,753,212.51

This Estimate 352,293.04



Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

6589X1         

0044 Pay Period End Date: 11.19.2016

Estimate Summary to Contractor Page:   13 of 18

Nebraska Department of Roads Date: 11.23.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.82      13" CONCRETE PAVEMENT, CLASS 47B-3500

Project 61589  001   

Prpsl Line Nbr 0023

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

21090     

Fine Agg. 13" tapered to 10"

19,875.80 72,824.93S.P. Initial Payment0028

21096     

Fine Agg. 13" tapered to 10"

12,452.77 45,626.95S.P. Initial Payment0030

21102     

Fine Agg. 13" tapered to 10"

18,359.95 67,270.86S.P. Initial Payment0030

21110     

Fine Agg. 13" tapered to 10"

12,722.50 46,615.24S.P. Initial Payment0032

21090     

Fine Agg. 13" tapered to 10"

-14,288.40 -52,352.70S.P. Adjustment0034

21090     

Fine Agg. 13" tapered to 10"

-5,587.40 -20,472.23S.P. Adjustment0035

21096     

Fine Agg. 13" tapered to 10"

-12,452.77 -45,626.95S.P. Adjustment0035

21102     

Fine Agg. 13" tapered to 10"

-14,135.164 -51,791.24S.P. Adjustment0035

21102     

Fine Agg. 13" tapered to 10"

-4,224.786 -15,479.62S.P. Adjustment0036

21110     

Fine Agg. 13" tapered to 10"

-8,527.215 -31,243.72S.P. Adjustment0036

21110     

Fine Agg. 13" tapered to 10"

-4,195.285 -15,371.52S.P. Adjustment0037

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

11462MB   

Coarse Agg. 13" tapered to 10"

5,384.40 22,617.17S.P. Initial Payment0028

Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

6589X1         

0044 Pay Period End Date: 11.19.2016

Estimate Summary to Contractor Page:   13 of 18

Nebraska Department of Roads Date: 11.23.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.82      13" CONCRETE PAVEMENT, CLASS 47B-3500

Project 61589  001   

Prpsl Line Nbr 0023

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

11483MB   

Coarse Agg. 13" tapered to 10"

6,507.09 27,333.03S.P. Initial Payment0028

11500MB   

Coarse Agg. 13" tapered to 10"

5,820.18 24,447.67S.P. Initial Payment0028

11523MB   

Coarse Agg. 13" tapered to 10"

4,963.51 20,849.22S.P. Initial Payment0030

11541MB   

Coarse Agg. 13" tapered to 10"

4,048.18 17,004.38S.P. Initial Payment0030

11573MB   

Coarse Agg. 13" tapered to 10"

5,827.03 24,476.44S.P. Initial Payment0030

11610MB   

Coarse Agg. 13" tapered to 10"

7,610.94 31,969.75S.P. Initial Payment0032

11643MB   

Coarse Agg. 13" tapered to 10"

4,935.31 20,730.77S.P. Initial Payment0032

11674MB   

Coarse Agg. 13" tapered to 10"

3,868.74 16,250.64S.P. Initial Payment0032

11705MB   

Coarse Agg. 13" tapered to 10"

4,126.07 17,331.56S.P. Initial Payment0032

11462MB   

Coarse Agg. 13" tapered to 10"

-5,384.40 -22,617.17S.P. Adjustment0034

11483MB   

Coarse Agg. 13" tapered to 10"

-6,507.09 -27,333.03S.P. Adjustment0034

11500MB   

Coarse Agg. 13" tapered to 10"

-2,396.91 -10,068.22S.P. Adjustment0034

11500MB   

Coarse Agg. 13" tapered to 10"

-3,423.27 -14,379.45S.P. Adjustment0035



Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

6589X1         

0044 Pay Period End Date: 11.19.2016

Estimate Summary to Contractor Page:   14 of 18

Nebraska Department of Roads Date: 11.23.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.82      13" CONCRETE PAVEMENT, CLASS 47B-3500

Project 61589  001   

Prpsl Line Nbr 0023

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

11523MB   

Coarse Agg. 13" tapered to 10"

-4,963.51 -20,849.22S.P. Adjustment0035

11541MB   

Coarse Agg. 13" tapered to 10"

-4,048.18 -17,004.38S.P. Adjustment0035

11573MB   

Coarse Agg. 13" tapered to 10"

-5,827.03 -24,476.44S.P. Adjustment0035

11610MB   

Coarse Agg. 13" tapered to 10"

-7,610.94 -31,969.75S.P. Adjustment0035

11643MB   

Coarse Agg. 13" tapered to 10"

-4,935.31 -20,730.77S.P. Adjustment0035

11674MB   

Coarse Agg. 13" tapered to 10"

-1,367.094 -5,742.48S.P. Adjustment0035

11674MB   

Coarse Agg. 13" tapered to 10"

-2,501.646 -10,508.16S.P. Adjustment0036

11705MB   

Coarse Agg. 13" tapered to 10"

-4,126.07 -17,331.56S.P. Adjustment0036

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0023: 0.00

$0.00Total for item code 3075.82: 0.00

Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

6589X1         

0044 Pay Period End Date: 11.19.2016

Estimate Summary to Contractor Page:   14 of 18

Nebraska Department of Roads Date: 11.23.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.86      13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 61589  001   

Prpsl Line Nbr 0024

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

21005     

Fine  Agg for 13" Doweled Concrete

64,063.247 134,199.69S.P. Initial Payment0004

21006     

Fine  Agg for 13" Doweled Concrete

61,363.28 128,543.80S.P. Initial Payment0006

21008     

Fine  Agg for 13" Doweled Concrete

63,459.614 132,935.20S.P. Initial Payment0008

21011     

Fine  Agg for 13" Doweled Concrete

62,630.991 131,199.40S.P. Initial Payment0010

21007     

Fine  Agg for 13" Doweled Concrete

65,640.156 137,503.00S.P. Initial Payment0010

21009     

Fine  Agg for 13" Doweled Concrete

67,787.569 142,001.40S.P. Initial Payment0012

21005     

Fine  Agg for 13" Doweled Concrete

-64,063.247 -134,199.69S.P. Adjustment0013

21006     

Fine  Agg for 13" Doweled Concrete

-61,363.28 -128,543.80S.P. Adjustment0013

21008     

Fine  Agg for 13" Doweled Concrete

-6,645.4102 -13,920.81S.P. Adjustment0013

21008     

Fine  Agg for 13" Doweled Concrete

-56,814.2038 -119,014.39S.P. Adjustment0014

21011     

Fine  Agg for 13" Doweled Concrete

-62,630.991 -131,199.40S.P. Adjustment0014

21007     

Fine  Agg for 13" Doweled Concrete

-16,579.56937 -34,730.88S.P. Adjustment0014

21007     

Fine  Agg for 13" Doweled Concrete

-49,060.58663 -102,772.12S.P. Adjustment0015



Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

6589X1         

0044 Pay Period End Date: 11.19.2016

Estimate Summary to Contractor Page:   15 of 18

Nebraska Department of Roads Date: 11.23.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.86      13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 61589  001   

Prpsl Line Nbr 0024

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

21009     

Fine  Agg for 13" Doweled Concrete

-41,331.17782 -86,580.55S.P. Adjustment0015

21009     

Fine  Agg for 13" Doweled Concrete

-26,456.39118 -55,420.85S.P. Closure0016

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

10087MB   

Coarse Agg for 13" Concrete Pavement

22,267.38 22,919.81S.P. Initial Payment0004

10114MB   

Coarse Agg for 13" Concrete Pavement

50,140.027 51,609.13S.P. Initial Payment0006

10149MB   

Coarse Agg for 13" Concrete Pavement

36,675.06 37,749.64S.P. Initial Payment0006

10183MB   

Coarse Agg for 13" Concrete Pavement

38,722.724 39,857.30S.P. Initial Payment0006

10213MB   

Coarse Agg for 13" Concrete Pavement

59,981.103 61,738.55S.P. Initial Payment0006

10253MB   

Coarse Agg for 13" Concrete Pavement

24,951.88 25,682.97S.P. Initial Payment0008

10282MB   

Coarse Agg for 13" Concrete Pavement

58,523.628 60,238.37S.P. Initial Payment0008

10327MB   

Coarse Agg for 13" Concrete Pavement

73,534.188 75,688.74S.P. Initial Payment0008

10370MB   

Coarse Agg for 13" Concrete Pavement

99,993.394 102,923.20S.P. Initial Payment0008

10530MB   

Coarse Agg for 13" Concrete Pavement

54,684.504 56,286.76S.P. Initial Payment0010

Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

6589X1         

0044 Pay Period End Date: 11.19.2016

Estimate Summary to Contractor Page:   15 of 18

Nebraska Department of Roads Date: 11.23.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.86      13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 61589  001   

Prpsl Line Nbr 0024

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

3Stkpl Nbr

10495MB   

Coarse Agg for 13" Concrete Pavement

69,623.958 71,663.94S.P. Initial Payment0010

10451MB   

Coarse Agg for 13" Concrete Pavement

75,146.449 77,348.24S.P. Initial Payment0010

10405MB   

Coarse Agg for 13" Concrete Pavement

73,983.105 76,150.81S.P. Initial Payment0010

10569MB   

Coarse Agg for 13" Concrete Pavement

87,268.881 89,825.86S.P. Initial Payment0012

10611MB   

Coarse Agg for 13" Concrete Pavement

50,426.93 51,904.44S.P. Initial Payment0012

10646MB   

Coarse Agg for 13" Concrete Pavement

83,594.608 86,043.93S.P. Initial Payment0012

10693MB   

Coarse Agg for 13" Concrete Pavement

28,184.329 29,010.13S.P. Initial Payment0012

10732MB   

Coarse Agg for 13" Concrete Pavement

71,611.309 73,709.52S.P. Initial Payment0012

10087MB   

Coarse Agg for 13" Concrete Pavement

-22,267.38 -22,919.81S.P. Adjustment0013

10114MB   

Coarse Agg for 13" Concrete Pavement

-50,140.027 -51,609.13S.P. Adjustment0013

10149MB   

Coarse Agg for 13" Concrete Pavement

-36,675.06 -37,749.64S.P. Adjustment0013

10183MB   

Coarse Agg for 13" Concrete Pavement

-22,989.47022 -23,663.06S.P. Adjustment0013

10183MB   

Coarse Agg for 13" Concrete Pavement

-15,733.25378 -16,194.24S.P. Adjustment0014



Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

6589X1         

0044 Pay Period End Date: 11.19.2016

Estimate Summary to Contractor Page:   16 of 18

Nebraska Department of Roads Date: 11.23.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.86      13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 61589  001   

Prpsl Line Nbr 0024

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

3Stkpl Nbr

10213MB   

Coarse Agg for 13" Concrete Pavement

-59,981.103 -61,738.55S.P. Adjustment0014

10253MB   

Coarse Agg for 13" Concrete Pavement

-24,951.88 -25,682.97S.P. Adjustment0014

10282MB   

Coarse Agg for 13" Concrete Pavement

-13,298.71157 -13,688.36S.P. Adjustment0014

10282MB   

Coarse Agg for 13" Concrete Pavement

-33,997.287 -34,993.41S.P. Adjustment0015

10282MB   

Coarse Agg for 13" Concrete Pavement

-11,227.62943 -11,556.60S.P. Closure0016

10327MB   

Coarse Agg for 13" Concrete Pavement

-73,534.188 -75,688.74S.P. Closure0016

10370MB   

Coarse Agg for 13" Concrete Pavement

-99,993.394 -102,923.20S.P. Closure0016

10530MB   

Coarse Agg for 13" Concrete Pavement

-54,684.504 -56,286.76S.P. Closure0016

10495MB   

Coarse Agg for 13" Concrete Pavement

-69,623.958 -71,663.94S.P. Closure0016

10451MB   

Coarse Agg for 13" Concrete Pavement

-75,146.449 -77,348.24S.P. Closure0016

10405MB   

Coarse Agg for 13" Concrete Pavement

-73,983.105 -76,150.81S.P. Closure0016

10569MB   

Coarse Agg for 13" Concrete Pavement

-87,268.881 -89,825.86S.P. Closure0016

10611MB   

Coarse Agg for 13" Concrete Pavement

-50,426.93 -51,904.44S.P. Closure0016

Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

6589X1         

0044 Pay Period End Date: 11.19.2016

Estimate Summary to Contractor Page:   16 of 18

Nebraska Department of Roads Date: 11.23.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.86      13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 61589  001   

Prpsl Line Nbr 0024

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

3Stkpl Nbr

10646MB   

Coarse Agg for 13" Concrete Pavement

-83,594.608 -86,043.93S.P. Closure0016

10693MB   

Coarse Agg for 13" Concrete Pavement

-28,184.329 -29,010.13S.P. Closure0016

10732MB   

Coarse Agg for 13" Concrete Pavement

-71,611.309 -73,709.52S.P. Closure0016

$0.00Total for stockpile nbr 3: 0.00

4Stkpl Nbr

11462MB   

Coarse Aggregate 13" Doweled

13,099.64 55,025.04S.P. Initial Payment0028

11483MB   

Coarse Aggregate 13" Doweled

15,831.02 66,498.20S.P. Initial Payment0028

11500MB   

Coarse Aggregate 13" Doweled

14,159.85 59,478.45S.P. Initial Payment0028

11523MB   

Coarse Aggregate 13" Doweled

12,075.66 50,723.81S.P. Initial Payment0030

11541MB   

Coarse Aggregate 13" Doweled

9,848.77 41,369.76S.P. Initial Payment0030

11573MB   

Coarse Aggregate 13" Doweled

14,176.50 59,548.39S.P. Initial Payment0030

11610MB   

Coarse Aggregate 13" Doweled

18,516.56 77,778.81S.P. Initial Payment0032

11643MB   

Coarse Aggregate 13" Doweled

12,007.06 50,435.66S.P. Initial Payment0032

11674MB   

Coarse Aggregate 13" Doweled

9,412.20 39,535.95S.P. Initial Payment0032



Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

6589X1         

0044 Pay Period End Date: 11.19.2016

Estimate Summary to Contractor Page:   17 of 18

Nebraska Department of Roads Date: 11.23.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.86      13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 61589  001   

Prpsl Line Nbr 0024

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

4Stkpl Nbr

11705MB   

Coarse Aggregate 13" Doweled

10,038.27 42,165.75S.P. Initial Payment0032

11462MB   

Coarse Aggregate 13" Doweled

-13,099.64 -55,025.04S.P. Adjustment0034

11483MB   

Coarse Aggregate 13" Doweled

-15,831.02 -66,498.20S.P. Adjustment0034

11500MB   

Coarse Aggregate 13" Doweled

-4,941.628 -20,757.31S.P. Adjustment0034

11500MB   

Coarse Aggregate 13" Doweled

-9,218.222 -38,721.14S.P. Adjustment0035

11523MB   

Coarse Aggregate 13" Doweled

-12,075.66 -50,723.81S.P. Adjustment0035

11541MB   

Coarse Aggregate 13" Doweled

-9,848.77 -41,369.76S.P. Adjustment0035

11573MB   

Coarse Aggregate 13" Doweled

-14,176.50 -59,548.39S.P. Adjustment0035

11610MB   

Coarse Aggregate 13" Doweled

-18,516.56 -77,778.81S.P. Adjustment0035

11643MB   

Coarse Aggregate 13" Doweled

-12,007.06 -50,435.66S.P. Adjustment0035

11674MB   

Coarse Aggregate 13" Doweled

-9,412.20 -39,535.95S.P. Adjustment0035

11705MB   

Coarse Aggregate 13" Doweled

-7,471.624 -31,384.55S.P. Adjustment0035

11705MB   

Coarse Aggregate 13" Doweled

-2,566.646 -10,781.20S.P. Adjustment0036

$0.00Total for stockpile nbr 4: 0.00

Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

6589X1         

0044 Pay Period End Date: 11.19.2016

Estimate Summary to Contractor Page:   17 of 18

Nebraska Department of Roads Date: 11.23.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.86      13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 61589  001   

Prpsl Line Nbr 0024

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

5Stkpl Nbr

21090     

Fine Agg. 13"

48,355.57 177,174.81S.P. Initial Payment0028

21096     

Fine Agg. 13"

30,296.19 111,005.24S.P. Initial Payment0030

21102     

Fine Agg. 13"

44,667.68 163,662.38S.P. Initial Payment0030

21110     

Fine Agg. 13"

30,952.40 113,409.59S.P. Initial Payment0032

21090     

Fine Agg. 13"

-33,872.288 -124,108.06S.P. Adjustment0034

21090     

Fine Agg. 13"

-14,483.282 -53,066.75S.P. Adjustment0035

21096     

Fine Agg. 13"

-30,296.19 -111,005.24S.P. Adjustment0035

21102     

Fine Agg. 13"

-44,667.68 -163,662.38S.P. Adjustment0035

21110     

Fine Agg. 13"

-3,279.444 -12,015.88S.P. Adjustment0035

21110     

Fine Agg. 13"

-27,672.956 -101,393.71S.P. Adjustment0036

$0.00Total for stockpile nbr 5: 0.00

$0.00Total for proposal line nbr 0024: 0.00

$0.00Total for item code 3075.86: 0.00

$0.00Total remaining for contract:




