
Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

6622X          

0003 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 09.09.2016

Contract Location:

 

Contractor:

WESTERN ENGINEERING COMPANY, INC.

1149 HIGHWAY 44

PO BOX 350

 

Date Awarded: 12.23.2015

01.14.2016

07.07.2016

Date Let:

RINGGOLD TO STAPLETON

12.17.2015

Estimate Type: PROG

Phone:

(712)755-5191

Escrow Agent:

 

Surety Co:

HARTFORD FIRE INSURANCE COMPANY

HARLAN  IA  51537-0350

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 08.02.2016

Date Project Completion:

Counties

LOGAN

MCPHERSON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61622  000 M-92-2(1026) 092 213.34 228.18 BITUMINOUS
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$1,229,686.98

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $838,502.93 $123,170.29 $715,332.64
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $838,502.93 $123,170.29 $715,332.64
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $838,502.93 $123,170.29 $715,332.64

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$838,502.93 $123,170.29 $715,332.64

$.00 $.00 $.00

68%

% Time Comp

% Dollar Comp

70%

$1,229,686.98

09.06.2016 09.06.2016

09.07.2016

Willard, Josh R.

Halstead, Kerri

Craig, Cameron

Project Manager District Engineer

Construction Engineer

09.08.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 09.08.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 4,500.000 2,250.00

4,500.000 2,250.00

196.000 98.00

98.000 49.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      3.00 136.000 408.00

136.000 408.00

136.000 408.00

56.000 168.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      3.25 480.000 1,560.00

480.000 1,560.00

8.000 26.00

8.000 26.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      1.00 3,094.000 3,094.00

3,094.000 3,094.00

3,510.000 3,510.00

1,468.000 1,468.00

0004

EACHSIGN DAY
0004 

0002.55      6.85 1,578.000 10,809.30

1,578.000 10,809.30

1,618.440 11,086.32

819.220 5,611.66

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      6.55 3,156.000 20,671.80

3,156.000 20,671.80

2,874.880 18,830.46

1,205.440 7,895.63

0006

STA OVERLAY SOLID LINES
0006 

0003.10      350.00 40.000 14,000.00

40.000 14,000.00

25.000 8,750.00

11.000 3,850.00

0007

DAY FLAGGING
0007 

0003.20      500.00 20.000 10,000.00

20.000 10,000.00

12.500 6,250.00

5.500 2,750.00

0008

DAY FURNISHING AND OPERATING PILOT VEHICLE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      46,000.00 1.000 46,000.00

1.000 46,000.00

1.000 46,000.00

0.500 23,000.00

0009

LS  MOBILIZATION
0009 

1017.00      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.500 1,250.00

0010

LS  CONSTRUCTION STAKING AND SURVEYING
0010 

8022.20      1.44 15,520.000 22,348.80

15,520.000 22,348.80

10,528.800 15,161.47

10,528.800 15,161.47

0011

EACHHYDRATED LIME/WARM MIX ASPHALT
0011 

9005.71      36.60 15,420.000 564,372.00

15,420.000 564,372.00

10,489.900 383,930.34

10,489.900 383,930.34

0012

TON ASPHALTIC CONCRETE, TYPE SLX
0012 

9010.49      54.00 100.000 5,400.00

100.000 5,400.00

38.900 2,100.60

38.900 2,100.60

0013

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SLX

0013 

9021.13      480.00 651.840 312,883.20

651.840 312,883.20

430.632 206,703.36

430.632 206,703.36

0014

TON PERFORMANCE GRADED BINDER (64-34)
0014 

9053.00      2.40 36,840.000 88,416.00

36,840.000 88,416.00

18,283.000 43,879.20

18,283.000 43,879.20

0015

GAL TACK COAT
0015 

9053.20      3.50 670.000 2,345.00

670.000 2,345.00

0.000 0.00

0.000 0.00

0016

GAL FOG SEAL
0016 

9110.01      65.00 50.000 3,250.00

50.000 3,250.00

0.000 0.00

0.000 0.00

0017

HOURRENTAL OF LOADER, FULLY OPERATED
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.02      65.00 50.000 3,250.00

50.000 3,250.00

0.000 0.00

0.000 0.00

0018

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0018 

9110.03      55.00 50.000 2,750.00

50.000 2,750.00

0.000 0.00

0.000 0.00

0019

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0019 

9110.07      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0020

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0020 

9179.23      90.00 788.832 70,994.88

788.832 70,994.88

789.220 71,029.80

0.000 0.00

0021

STA COLD MILLING, CLASS 3
0021 

9300.38      1.00 26,384.000 26,384.00

26,384.000 26,384.00

10,739.380 10,739.38

10,739.380 10,739.38

0022

EACHRAP INCENTIVE PAYMENT
0022 

9300.52      12,000.00 1.000 12,000.00

1.000 12,000.00

0.500 6,000.00

0.500 6,000.00

0023

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0023 

L860.50      1,500.00 1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

0.500 750.00

0024

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0024 

Contracted 1,229,686.98

Current 1,229,686.98

In place 838,502.93

This Estimate 715,332.64

GROUP 9 BITUMINOUS

Totals for contract Contracted 1,229,686.98

Current 1,229,686.98

In place 838,502.93

This Estimate 715,332.64
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