Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 6622X

Est Number: 0006

Date:
Page:

11.02.2016

11.04.2016
lof4

Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
Pay Period End Date:

Contract ID: 6622X
Est Number: 0006

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 11.04.2016

Page:

lof4

Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Pay Period End Date:

11.02.2016

Contract Location:
RINGGOLD TO STAPLETON

Contractor:

WESTERN ENGINEERING COMPANY, INC.

1149 HIGHWAY 44
PO BOX 350

HARLAN [A 51537-0350

Phone:
(712)755-5191

Escrow Agent:

Surety Co:

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

HARTFORD FIRE INSURANCE COMPANY

Counties

LOGAN

MCPHERSON
Project Fed State
Number Project Number

61622 000 M-92-2(1026)

Highway Begin End Description
Number Ref Ref

Post Post
092 213.34 228.18 BITUMINOUS

PROG

12.17.2015
12.23.2015
01.14.2016

07.07.2016
08.02.2016
11.01.2016

Current Contract Amt
$1,243,159.18

Original Contract Amt
$1,229,686.98

% Dollar Comp

91%
% Time Comp

80%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Willard, Josh R.

Total for Adjustments

Payment

11.02.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

11.03.2016

11.03.2016

Total to Date

$1,132,268.15

Prev to Date

$1,117,443.87

$.00 $.00
$1,132,268.15 $1,117,443.87
$.00 $.00
$.00 $.00
$.00 $.00

$1,132,268.15

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$1,132,268.15

$1,117,443.87

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$1,117,443.87

District Engineer

Thayer, Gary
Controller

Burling, Laurie

This Estimate

$14,824.28
$.00
$14,824.28
$.00
$.00
$.00
$14,824.28

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$14,824.28

11.02.2016

11.03.2016
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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Est Number: 0006 Pay Period End Date:  11.02.2016 Est Number: 0006 Pay Period End Date:  11.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0030.90 46,000.00 1.000 46,000.00
0001 0001 0001.08 0.50 4,500.000 2,250.00 MOBILIZATION LS 1.000 46,000.00
BARRICADE, TYPE II BDAY 4,500.000 2,250.00 1.000 46,000.00
224.000 112.00 0.000 0.00
0.000 0.00 0010 0010 1017.00 2,500.00 1.000 2,500.00
0002 0002 0001.10 3.00 136.000 408.00 CONSTRUCTION STAKING AND SURVEYING LS 1.000 2,500.00
BARRICADE, TYPE Il BDAY 136.000 408.00 1.000 2,500.00
300.000 900.00 0.000 0.00
52.000 156.00 0011 0011 8022.20 1.44 15,520.000 22,348.80
0003 0003 0001.75 3.25 480.000 1,560.00 HYDRATED LIME/WARM MIX ASPHALT EACH 15,520.000 22,348.80
TEMPORARY SIGN DAY EACH 480.000 1,560.00 14,857.260 21,394.45
38.000 123.50 0.000 0.00
0.000 0.00 0012 0012 9005.71 36.60 15,420.000 564,372.00
0004 0004 0001.90 1.00 3,094.000 3,094.00 ASPHALTIC CONCRETE, TYPE SLX TON 15,420.000 564,372.00
SIGN DAY EACH 3,094.000 3,094.00 14,818.360 542,351.98
7,269.000 7,269.00 0.000 0.00
1,183.000 1,183.00 0013 0013 9010.49 54.00 100.000 5,400.00
0005 0005 0002.55 6.85 1,578.000 10,809.30 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 100.000 5,400.00
OVERLAY BROKEN LINES STA 1,578.000 10,809.30 X 38.900 2,100.60
1,628.440 11,154.82 0.000 0.00
0.000 0.00 0014 0014 9021.13 480.00 651.840 312,883.20
0006 0006 0002.60 6.55 3,156.000 20,671.80 PERFORMANCE GRADED BINDER (64-34) TON 651.840 312,883.20
OVERLAY SOLID LINES STA 3,156.000 20,671.80 601.706 288,818.88
3,276.380 21,460.29 0.000 0.00
0.000 0.00 0015 0015 9053.00 2.40 36,840.000 88,416.00
0007 0007 0003.10 350.00 40.000 14,000.00 TACK COAT GAL 36,840.000 88,416.00
FLAGGING DAY 40.000 14,000.00 23,340.000 56,016.00
31.000 10,850.00 0.000 0.00
0.000 0.00 0016 0016 9053.20 3.50 670.000 2,345.00
0008 0008 0003.20 500.00 20.000 10,000.00 FOG SEAL GAL 670.000 2,345.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 20.000 10,000.00 3.880 13.58
15.500 7,750.00 3.880 13.58
0.000 0.00 0017 0017 9110.01 65.00 50.000 3,250.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 3,250.00
0.000 0.00
0.000 0.00
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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Est Number: 0006 Pay Period End Date:  11.02.2016 Est Number: 0006 Pay Period End Date:  11.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 9110.02 65.00 50.000 3,250.00 4002 4002 9300.77 6.37 0.000 0.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,250.00 SMOOTHNESS INCENTIVE-PERFORMANCE TON 656.918 4,184.57
OPERATED 0.000 000 GRADED BINDER 656.918 4,184.57
0.000 000 smoothness Incentive PG-Binder 656.918 4,184.57
0019 0019 9110.03 55.00 50.000 2,750.00 4003 4003 0020.00 2.00 0.000 0.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,750.00 TRAINING HOUR 950.000 1,900.00
0.000 0.00 o 949.750 1,899.50
0.000 0.00 Monthly On-the-Job Training 949.750 1.899.50
0020 0020 9110.07 50.00 50.000 250000 GROUP 9 BITUMINOUS Contracted 1,229,686.98
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,500.00 Current 1,243,159.18
0.000 0.00 In place 1,132,268.15
0.000 0.00 This Estimate 14,824.28
0021 0021 9179.23 90.00 788.832 70,994.88 Totals for contract Contracted 1,229,686.98
COLD MILLING, CLASS 3 STA 788.832 70,994.88 Current 1,243,159.18
789.220 71,029.80 In place 1,132,268.15
0.000 0.00 This Estimate 14,824.28
0022 0022 9300.38 1.00 26,384.000 26,384.00
RAP INCENTIVE PAYMENT EACH 26,384.000 26,384.00
15,451.550 15,451.55
0.000 0.00
0023 0023 9300.52 12,000.00 1.000 12,000.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 12,000.00
Vo 1.000 12,000.00
0.000 0.00
0024 0024 L860.50 1,500.00 1.000 1,500.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 1,500.00
CONTRACTOR COMPLIANCE 1.000 1,500.00
0.000 0.00
4000 4000 9300.56 0.0684 0.000 0.00
SUPERPAVE QUALITY INCENTIVE TON 14,818.360 1,013.58
14,818.360 1,013.58
Pay Factor 0.19%
14,818.360 1,013.58
4001 4001 9300.60 0.49 0.000 0.00
SMOOTHNESS INCENTIVE-ASPHALTIC TON 13,008.270 6,374.05
CONCRETE 13,008.270 6,374.05
13,008.270 6,374.05

Smooth. Incentive SLX Asphalt







