
Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

6975D          

0013 Pay Period End Date: 04.04.2016

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 04.07.2016

Contract Location:

 

Contractor:

IOWA EROSION CONTROL, INC.

1106 3RD ST

PO BOX Q

 

Date Awarded: 12.16.2014

12.30.2014

07.06.2015

Date Let:

ROSCOE - PAXTON, PHASE 2

12.04.2014

Estimate Type: PROG

Phone:

(319)647-3561

Escrow Agent:

 

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

VICTOR  IA  52347-0916

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 07.06.2015

04.04.2016Date Project Completion:

Counties

KEITH

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

60975D
000

S-80-3(1058) 080 132.890 144.200 CONCRETE PAVEMENT

Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

6975D          

0013 Pay Period End Date: 04.04.2016

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 04.07.2016

$2,696,304.51

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,693,932.03 $2,671,532.88 $22,399.15
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $2,693,932.03 $2,671,532.88 $22,399.15
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,693,932.03 $2,671,532.88 $22,399.15

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-529.82 $-529.82 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$529.82 $.00

Payment

-$529.82

$2,693,402.21 $2,671,003.06 $22,399.15

$.00 $.00 $.00

100%

% Time Comp

% Dollar Comp

99%

$2,687,771.00

04.05.2016 04.05.2016

04.06.2016

Pedersen, Troy

Halstead, Kerri

Craig, Cameron

Project Manager District Engineer

Construction Engineer

04.06.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 04.06.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 3 CONCRETE PAVEMENT

0001.00      200.00 153.000 30,600.00

153.000 30,600.00

94.000 18,800.00

1.000 200.00

0001

CDAYSURVEILLANCE OF TEMPORARY TRAFFIC
CONTROL DEVICES

0001 

0001.08      0.50 66,000.000 33,000.00

66,000.000 33,000.00

57,578.000 28,789.00

322.000 161.00

0002

BDAYBARRICADE, TYPE II
0002 

0001.10      2.00 972.000 1,944.00

972.000 1,944.00

1,139.000 2,278.00

10.000 20.00

0003

BDAYBARRICADE, TYPE III
0003 

0001.75      2.50 720.000 1,800.00

720.000 1,800.00

1,443.000 3,607.50

36.000 90.00

0004

EACHTEMPORARY SIGN DAY
0004 

0001.90      0.69 8,749.000 6,036.81

8,749.000 6,036.81

10,165.000 7,013.85

72.000 49.68

0005

EACHSIGN DAY
0005 

0002.28      0.01 47,500.000 475.00

47,500.000 475.00

0.000 0.00

0.000 0.00

0006

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0006 

0002.30      0.01 22,500.000 225.00

22,500.000 225.00

0.000 0.00

0.000 0.00

0007

LF  PAVEMENT MARKING REMOVAL
0007 

0002.44      0.01 50,000.000 500.00

50,000.000 500.00

0.000 0.00

0.000 0.00

0008

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.47      0.01 50,000.000 500.00

50,000.000 500.00

0.000 0.00

0.000 0.00

0009

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0009 

0002.97      275.00 360.000 99,000.00

360.000 99,000.00

433.000 119,075.00

10.000 2,750.00

0010

DAY FLASHING ARROW PANEL
0010 

0003.50      0.01 3,050.000 30.50

3,050.000 30.50

0.000 0.00

0.000 0.00

0011

LF  CONCRETE PROTECTION BARRIER
0011 

0003.56      0.01 5,255.000 52.55

5,255.000 52.55

0.000 0.00

0.000 0.00

0012

LF  RELOCATE CONCRETE PROTECTION BARRIER
0012 

0003.57      0.01 7.000 0.07

7.000 0.07

0.000 0.00

0.000 0.00

0013

EACHRELOCATE INERTIAL BARRIER SYSTEM
0013 

0003.64      0.01 18.000 0.18

18.000 0.18

0.000 0.00

0.000 0.00

0014

EACHREPLACEMENT MODULE
0014 

0003.66      0.01 4.000 0.04

4.000 0.04

0.000 0.00

0.000 0.00

0015

EACHINERTIAL BARRIER SYSTEM
0015 

0030.30      142,270.00 1.000 142,270.00

1.000 142,270.00

1.000 142,270.00

0.000 0.00

0016

LS  MOBILIZATION
0016 

1010.10      15.00 10,000.000 150,000.00

10,000.000 150,000.00

3,780.913 56,713.70

0.000 0.00

0017

CY  EXCAVATION, BORROW
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1020.06      42.00 544.000 22,848.00

544.000 22,848.00

532.000 22,344.00

0.000 0.00

0018

EACHFLEXIBLE POST DELINEATOR
0018 

1021.10      7.00 544.000 3,808.00

544.000 3,808.00

454.000 3,178.00

0.000 0.00

0019

EACHREMOVE DELINEATOR UNITS
0019 

3039.11      862.58 35.283 30,434.41

35.283 30,434.41

35.940 31,001.13

0.000 0.00

0020

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0020 

3039.12      465.89 118.090 55,016.95

118.090 55,016.95

130.277 60,694.76

0.000 0.00

0021

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0021 

3039.13      272.40 4,685.204 1,276,249.57

4,685.204 1,276,249.57

5,056.795 1,377,470.96

70.222 19,128.47

0022

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0022 

3300.50      5,600.00 1.000 5,600.00

0.000 0.00

0.000 0.00

0.000 0.00

0023

LS  PORTLAND CEMENT CONCRETE
SMOOTHNESS TESTING

0023 

7515.03      1.31 29,790.000 39,024.90

29,790.000 39,024.90

29,900.000 39,169.00

0.000 0.00

0024

LF  5" BLACK POLYUREA PAVEMENT MARKING,
GROOVED

0024 

7515.36      1.31 172,700.000 226,237.00

172,700.000 226,237.00

156,737.900 205,326.65

0.000 0.00

0025

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0025 

7515.38      6.82 6,030.000 41,124.60

6,030.000 41,124.60

6,030.300 41,126.65

0.000 0.00

0026

LF  12" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7516.35      1.31 138,700.000 181,697.00

138,700.000 181,697.00

125,678.400 164,638.70

0.000 0.00

0027

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0027 

8028.01      110.00 79.000 8,690.00

79.000 8,690.00

5.000 550.00

0.000 0.00

0028

CY  FOUNDATION COURSE REPLACEMENT
0028 

9110.02      120.00 20.000 2,400.00

20.000 2,400.00

0.000 0.00

0.000 0.00

0029

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0029 

9110.03      80.00 20.000 1,600.00

20.000 1,600.00

0.000 0.00

0.000 0.00

0030

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0030 

9110.07      60.00 20.000 1,200.00

20.000 1,200.00

0.000 0.00

0.000 0.00

0031

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0031 

9111.00      30.00 250.000 7,500.00

250.000 7,500.00

55.608 1,668.24

0.000 0.00

0032

MGALWATER
0032 

9170.00      94.00 2,252.000 211,688.00

2,252.000 211,688.00

2,393.460 224,985.24

0.000 0.00

0033

STA EARTH SHOULDER CONSTRUCTION
0033 

9185.77      25.00 2,328.737 58,218.43

2,328.737 58,218.43

2,323.575 58,089.38

0.000 0.00

0034

STA RUMBLE STRIPS, CONCRETE
0034 

L001.02      775.00 40.000 31,000.00

40.000 31,000.00

55.230 42,803.25

0.000 0.00

0035

ACRESEEDING, TYPE B
0035 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.13      1.50 2,000.000 3,000.00

2,000.000 3,000.00

4,432.610 6,648.92

0.000 0.00

0036

SY  EROSION CONTROL, CLASS 1D
0036 

L032.75      175.00 80.000 14,000.00

80.000 14,000.00

124.268 21,746.90

0.000 0.00

0037

TON MULCH
0037 

3008.20      22.88 0.000 0.00

74.000 1,693.12

74.000 1,693.12

0.000 0.00

4001

EACHCROSS STITCHING
4001 

0030.00      800.00 0.000 0.00

1.000 800.00

1.000 800.00

0.000 0.00

4002

LS  MOBILIZATION
4002 

6006.51      5,600.00 0.000 0.00

1.000 5,600.00

1.000 5,600.00

0.000 0.00

4003

LS  DIAMOND GRINDING

Surface Correction for locations on plan sheet 2-S3

4003 

0002.30      1.05 0.000 0.00

2,255.000 2,367.75

2,074.000 2,177.70

0.000 0.00

4004

LF  PAVEMENT MARKING REMOVAL
4004 

0002.27      2.625 0.000 0.00

874.100 2,294.51

874.000 2,294.25

0.000 0.00

4005

LF  REMOVABLE WET REFLECTIVE TAPE
4005 
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Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6006.51      1,378.13 0.000 0.00

1.000 1,378.13

1.000 1,378.13

0.000 0.00

4006

LS  DIAMOND GRINDING

1.75 hrs @ $750.00 per hr plus 5% prime markup

4006 

Contracted 2,687,771.00

Current 2,696,304.52

In place 2,693,932.03

This Estimate 22,399.15

GROUP 3 CONCRETE PAVEMENT

Totals for contract Contracted 2,687,771.00

Current 2,696,304.52

In place 2,693,932.03

This Estimate 22,399.15




