
Vendor ID: 3572   UPPER PLAINS CONTRACTING, INC.Contract ID:

Est Number:

6975           

0067 Pay Period End Date: 03.07.2016

Estimate Summary to Contractor Page:   1 of 22

Nebraska Department of Roads Date: 03.09.2016

Contract Location:

 

Contractor:

UPPER PLAINS CONTRACTING, INC.

5325 E. HIGHWAY 12

 

 

Date Awarded: 08.02.2010

08.17.2010

08.30.2010

Date Let:

ROSCOE - PAXTON

07.22.2010

Estimate Type: PROG

Phone:

(605)225-7082

Escrow Agent:

 

Surety Co:

WESTERN SURETY COMPANY

ABERDEEN  SD  57401-9519

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.13.2010

12.10.2015Date Project Completion:

Counties

KEITH

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

60975  000 IM-80-3(105) 080 132.890 144.200 GR CP CULV SEED BR GDRL
ELEC

Vendor ID: 3572   UPPER PLAINS CONTRACTING, INC.Contract ID:

Est Number:

6975           

0067 Pay Period End Date: 03.07.2016

Estimate Summary to Contractor Page:   1 of 22

Nebraska Department of Roads Date: 03.09.2016

$26,103,631.83

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $26,466,077.01 $26,770,344.72 $-304,267.71
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $26,466,077.01 $26,770,344.72 $-304,267.71
Retainage $-25,000.00 $-25,000.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $26,441,077.01 $26,745,344.72 -$304,267.71

Liquidated Damages -$85,284.00 -$70,288.00 -$14,996.00

Incentives $.00 $.00 $.00

Disincentives $-121,431.00 $-121,431.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $37,584.83 $37,584.83 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$169,130.17 -$14,996.00

Payment

-$154,134.17

$26,271,946.84 $26,591,210.55 -$319,263.71

$.00 $.00 $.00

101%

% Time Comp

% Dollar Comp

191%

$25,650,084.20

03.07.2016 03.07.2016

03.07.2016

Pedersen, Troy

Halstead, Kerri

Thayer, Gary

Project Manager District Engineer

Construction Engineer

03.08.2016Burling, Laurie

Controller
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      150,000.00 1.000 150,000.00

1.000 150,000.00

1.000 150,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      260.00 25.000 6,500.00

25.000 6,500.00

0.000 0.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1010.00      4.60 166,719.000 766,907.40

170,056.000 782,257.60

172,715.620 794,491.85

0.000 0.00

0004

CY  EXCAVATION
0004 

1011.00      30.00 830.000 24,900.00

3,058.000 91,740.00

1,292.855 38,785.65

0.000 0.00

0005

MGALWATER
0005 

1021.10      10.70 606.000 6,484.20

606.000 6,484.20

580.000 6,206.00

0.000 0.00

0006

EACHREMOVE DELINEATOR UNITS
0006 

1030.00      15.00 3,812.000 57,180.00

3,286.000 49,290.00

3,286.000 49,290.00

0.000 0.00

0007

CY  EARTHWORK MEASURED IN EMBANKMENT
0007 

1102.00      4.00 1,744.000 6,976.00

1,715.000 6,860.00

2,294.020 9,176.08

0.000 0.00

0008

SY  REMOVE ASPHALT SURFACE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1111.00      1.00 1,306.000 1,306.00

1,306.000 1,306.00

896.000 896.00

0.000 0.00

0009

LF  REMOVE FENCE
0009 

1137.51      1,070.00 2.000 2,140.00

2.000 2,140.00

2.000 2,140.00

0.000 0.00

0010

EACHREMOVE AND RESET

RAMP CLOSURE GATE

0010 

3275.20      4.00 332,255.000 1,329,020.00

332,255.000 1,329,020.00

333,008.978 1,332,035.90

0.000 0.00

0011

SY  CRUSH CONCRETE PAVEMENT
0011 

7017.00      2.50 4,186.000 10,465.00

4,186.000 10,465.00

4,324.950 10,812.37

-30.500 -76.25

0012

LF  REMOVE GUARDRAIL
0012 

L006.00      135.00 186.000 25,110.00

179.000 24,165.00

45.330 6,119.55

0.000 0.00

0013

ACRECOVER CROP SEEDING
0013 

L019.13      1.00 22,055.000 22,055.00

22,055.000 22,055.00

13,663.890 13,663.89

0.000 0.00

0014

SY  EROSION CONTROL, CLASS 1D
0014 

L019.20      3.60 2,586.000 9,309.60

2,622.000 9,439.20

0.000 0.00

0.000 0.00

0015

SY  EROSION CONTROL, CLASS 2A
0015 

L022.11      1.80 25,015.000 45,027.00

25,019.000 45,034.20

0.000 0.00

0.000 0.00

0016

LF  FABRIC SILT FENCE-LOW POROSITY
0016 

0096.00      -4,655.89 0.000 0.00

1.000 -4,655.89

1.000 -4,655.89

0.000 0.00

4026

LS  DEDUCTION

CRUSHED CONCRETE PAVEMENT-EB

4026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1010.10      4.60 0.000 0.00

16,744.000 77,022.40

0.000 0.00

0.000 0.00

4036

CY  EXCAVATION, BORROW
4036 

L022.12      2.63 0.000 0.00

1,000.000 2,630.00

941.300 2,475.62

0.000 0.00

4040

LF  FABRIC SILT FENCE-HIGH POROSITY
4040 

0096.00      -7,887.58 0.000 0.00

1.000 -7,887.58

1.000 -7,887.58

0.000 0.00

4045

LS  DEDUCTION

CRUSHED CONCRETE PAVEMENT - WB

4045 

Contracted 2,475,380.20

Current 2,615,865.13

In place 2,415,549.44

This Estimate -76.25

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      575,000.00 1.000 575,000.00

1.000 575,000.00

1.000 575,000.00

0.000 0.00

0017

LS  MOBILIZATION
0017 

1020.01      21.00 998.000 20,958.00

998.000 20,958.00

461.000 9,681.00

0.000 0.00

0018

EACHDELINEATOR,  TYPE I
0018 

1020.02      24.00 92.000 2,208.00

92.000 2,208.00

120.000 2,880.00

0.000 0.00

0019

EACHDELINEATOR,  TYPE II
0019 

3039.11      630.00 9.300 5,859.00

9.300 5,859.00

1.667 1,050.21

0.000 0.00

0020

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0020 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3039.12      450.00 22.300 10,035.00

24.520 11,034.00

41.774 18,798.30

0.000 0.00

0021

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0021 

3075.86      33.25 430,377.000 14,310,035.25

430,377.000 14,310,035.25

429,596.774 14,284,092.74

0.000 0.00

0022

SY  13" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0022 

3076.51      22.25 131,699.000 2,930,302.75

132,149.000 2,940,315.25

132,038.058 2,937,846.78

0.000 0.00

0023

SY  10" CONCRETE PAVEMENT, CLASS BX-3000
0023 

3300.50      17,000.00 1.000 17,000.00

1.000 17,000.00

1.000 17,000.00

0.000 0.00

0024

LS  PORTLAND CEMENT CONCRETE
SMOOTHNESS TESTING

0024 

7515.36      1.10 172,700.000 189,970.00

172,700.000 189,970.00

0.000 0.00

0.000 0.00

0025

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0025 

7515.38      2.80 6,030.000 16,884.00

6,030.000 16,884.00

0.000 0.00

0.000 0.00

0026

LF  12" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0026 

7516.35      1.10 138,700.000 152,570.00

138,700.000 152,570.00

0.000 0.00

0.000 0.00

0027

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0027 

8032.04      0.95 554,252.000 526,539.40

554,252.000 526,539.40

553,310.496 525,644.97

0.000 0.00

0028

SY  CRUSHED CONCRETE FOUNDATION COURSE
4"

0028 

8060.01      2,700.00 4.000 10,800.00

4.000 10,800.00

4.000 10,800.00

0.000 0.00

0029

EACHGRANULAR SUBDRAIN, TYPE A
0029 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8060.05      145.00 2,500.000 362,500.00

2,500.000 362,500.00

2,404.000 348,580.00

0.000 0.00

0030

EACHGRANULAR SUBDRAIN
0030 

8101.50      3.00 6,615.000 19,845.00

7,065.000 21,195.00

0.000 0.00

0.000 0.00

0031

SY  STABILIZED SUBGRADE

TYPE FLY ASH

0031 

9111.00      30.00 2,340.000 70,200.00

2,340.000 70,200.00

19,164.630 574,938.90

0.000 0.00

0032

MGALWATER
0032 

9170.00      92.00 2,568.030 236,258.76

2,568.030 236,258.76

2,529.548 232,718.41

0.005 0.46

0033

STA EARTH SHOULDER CONSTRUCTION
0033 

9173.20      0.52 555,458.000 288,838.16

555,458.000 288,838.16

561,634.832 292,050.12

0.000 0.00

0034

SY  SUBGRADE PREPARATION
0034 

9175.30      275.00 1,212.675 333,485.63

0.000 0.00

0.000 0.00

0.000 0.00

0035

STA SALVAGING AND STOCKPILING SOIL
AGGREGATE BASE COURSE

0035 

9179.34      1.20 332,255.000 398,706.00

332,255.000 398,706.00

324,363.437 389,236.12

0.000 0.00

0036

SY  COLD MILLING, CLASS 4
0036 

9179.54      1.80 174,854.000 314,737.20

174,854.000 314,737.20

174,794.110 314,629.39

0.000 0.00

0037

SY  COLD MILLING, CLASS 4

TYPE A

0037 

9185.77      20.00 2,328.737 46,574.74

2,328.737 46,574.74

0.000 0.00

0.000 0.00

0038

STA RUMBLE STRIPS, CONCRETE
0038 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9188.50      45.00 2,624.000 118,080.00

0.000 0.00

0.000 0.00

0.000 0.00

0039

SY  SURFACING UNDER GUARDRAIL
0039 

9190.50      32.10 296.109 9,505.10

310.959 9,981.78

0.000 0.00

0.000 0.00

0040

TON FLY ASH
0040 

3008.05      8.50 0.000 0.00

138.000 1,173.00

138.000 1,173.00

0.000 0.00

4001

EACHTIE BARS
4001 

3008.16      13.30 0.000 0.00

111.000 1,476.30

117.000 1,556.10

0.000 0.00

4002

EACHDOWEL BAR
4002 

9188.51      40.00 0.000 0.00

2,624.000 104,960.00

2,612.158 104,486.32

0.000 0.00

4016

SY  SURFACING UNDER GUARDRAIL

REVISED

4016 

0030.90      1,334.81 0.000 0.00

1.000 1,334.81

1.000 1,334.81

0.000 0.00

4017

LS  MOBILIZATION

ADDITIONAL FOR PAVEMENT REPAIR

4017 

9110.09      220.50 0.000 0.00

24.000 5,292.00

121.000 26,680.50

0.000 0.00

4021

HOURRENTAL OF TRACTOR AND SCRAPER, FULLY
OPERATED

4021 

9110.02      215.25 0.000 0.00

21.000 4,520.25

90.000 19,372.50

0.000 0.00

4022

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

WITH GPS AND BASE STATION

4022 

3300.03      -3,231.20 0.000 0.00

1.000 -3,231.20

1.000 -3,231.20

0.000 0.00

4030

LS  DEDUCTION

LOW AIR CONTENT, EB EAST END

4030 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3300.60      0.83 0.000 0.00

0.000 0.00

0.000 0.00

0.000 0.00

4037

SY  SMOOTHNESS INCENTIVE - CONCRETE
PAVEMENT

Placement of Concrete Pavement EB

4037 

6960.02      1,931.57 0.000 0.00

1.000 1,931.57

1.000 1,931.57

0.000 0.00

4038

LS  ADDITIONAL WORK

1/2" BOND BREAKER

4038 

1905.15      50,001.00 0.000 0.00

1.000 50,001.00

1.000 50,001.00

0.000 0.00

4039

LS  CORRECTION

MILESTONE NO. 1 CORRECTION
REIMBURESMENT FOR DISCENTIVE
ASSESSMENT

4039 

7515.03      1.208 0.000 0.00

29,790.000 35,986.32

0.000 0.00

0.000 0.00

4046

LF  5" BLACK POLYUREA PAVEMENT MARKING,
GROOVED

4046 

0030.90      5,775.00 0.000 0.00

1.000 5,775.00

0.000 0.00

0.000 0.00

4047

LS  MOBILIZATION
4047 

9110.17      89.25 0.000 0.00

30.000 2,677.50

30.000 2,677.50

0.000 0.00

4050

HOURRENTAL OF SELF PROPELLED BROOM, F.O.
4050 

9110.26      141.75 0.000 0.00

16.000 2,268.00

17.000 2,409.75

0.000 0.00

4051

HOURRENTAL OF TRACTOR AND DISK, FULLY
OPERATED

4051 

9110.81      131.25 0.000 0.00

40.000 5,250.00

37.000 4,856.25

0.000 0.00

4052

EACHRENTAL

OF ROAD WIDENER, F.O.

4052 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1905.15      71,430.00 0.000 0.00

1.000 71,430.00

1.000 71,430.00

0.000 0.00

4053

LS  CORRECTION

MILESTONE NO.2 CORRECTION FOR
REIMBURSEMENT FOR
DISCENTIVEASSESSMENT

4053 

3300.60      0.808 0.000 0.00

144,992.000 117,153.54

144,992.000 117,153.54

0.000 0.00

4054

SY  SMOOTHNESS INCENTIVE - CONCRETE
PAVEMENT

Placement of ConcretePavement EB

4054 

3300.60      0.954 0.000 0.00

140,024.000 133,582.90

140,024.000 133,582.90

0.000 0.00

4055

SY  SMOOTHNESS INCENTIVE - CONCRETE
PAVEMENT

Placement of ConcretePavement WB

4055 

0096.00      -308,082.25 0.000 0.00

1.000 -308,082.25

1.000 -308,082.25

1.000 -308,082.25

4057

LS  DEDUCTION

Letter Dated February 28, 2013,  Concrete
Pavement Core Report and Associated
Deductions

4057 

Contracted 20,966,891.98

Current 20,761,663.28

In place 20,762,279.23

This Estimate -308,081.79

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      16,134.02 1.000 16,134.02

1.000 16,134.02

1.000 16,134.02

0.000 0.00

0041

LS  MOBILIZATION
0041 

4035.00      165.00 56.000 9,240.00

56.000 9,240.00

68.000 11,220.00

0.000 0.00

0042

EACHREMOVE FLARED-END SECTION
0042 

4040.00      280.00 2.000 560.00

2.000 560.00

2.000 560.00

0.000 0.00

0043

EACHREMOVE HEADWALLS FROM CULVERTS
0043 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4044.00      2,800.00 1.000 2,800.00

1.000 2,800.00

1.000 2,800.00

0.000 0.00

0044

EACHPREPARATION OF STRUCTURE

AT STA. 1983+02

0044 

4044.01      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0045

EACHPREPARATION OF STRUCTURE

AT STA. 2022+97

0045 

4044.04      1,900.00 1.000 1,900.00

1.000 1,900.00

1.000 1,900.00

0.000 0.00

0046

EACHPREPARATION OF STRUCTURE

AT STA. 2291+23.2

0046 

4044.05      2,750.00 1.000 2,750.00

1.000 2,750.00

1.000 2,750.00

0.000 0.00

0047

EACHPREPARATION OF STRUCTURE

AT STA. 2382+45

0047 

4050.01      24.00 289.000 6,936.00

313.000 7,512.00

320.000 7,680.00

0.000 0.00

0048

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0048 

4051.01      31.00 182.000 5,642.00

182.000 5,642.00

190.950 5,919.45

0.000 0.00

0049

CY  EXCAVATION FOR BOX CULVERTS
0049 

4100.06      620.00 2.100 1,302.00

2.100 1,302.00

2.100 1,302.00

0.000 0.00

0050

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0050 

4101.06      425.00 111.330 47,315.25

111.330 47,315.25

116.288 49,422.40

0.000 0.00

0051

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0051 

4107.07      585.00 29.940 17,514.90

29.100 17,023.50

35.200 20,592.00

0.000 0.00

0052

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0052 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4130.06      2,100.00 0.180 378.00

0.320 672.00

0.140 294.00

0.000 0.00

0053

CY  CLASS 47B-3000 CONCRETE FOR PIPE
CULVERT PLUG

0053 

4150.00      2.00 296.000 592.00

296.000 592.00

296.000 592.00

0.000 0.00

0054

LB  REINFORCING STEEL FOR HEADWALL
0054 

4151.00      1.30 9,645.000 12,538.50

9,645.000 12,538.50

9,837.000 12,788.12

0.000 0.00

0055

LB  REINFORCING STEEL FOR BOX CULVERT
0055 

4157.00      1.80 2,476.000 4,456.80

2,400.000 4,320.00

2,906.500 5,231.70

0.000 0.00

0056

LB  REINFORCING STEEL FOR COLLARS
0056 

4230.18      230.00 32.000 7,360.00

30.000 6,900.00

28.000 6,440.00

0.000 0.00

0057

EACHBAR GRATE FOR 18" CONCRETE FLARED-END
SECTION

0057 

4360.18      230.00 2.000 460.00

2.000 460.00

2.000 460.00

0.000 0.00

0058

EACH18" METAL FLARED-END SECTION
0058 

4460.18      450.00 44.000 19,800.00

42.000 18,900.00

51.000 22,950.00

0.000 0.00

0059

EACH18" CONCRETE FLARED-END SECTION
0059 

4460.30      670.00 9.000 6,030.00

9.000 6,030.00

10.000 6,700.00

0.000 0.00

0060

EACH30" CONCRETE FLARED-END SECTION
0060 

4460.36      900.00 1.000 900.00

1.000 900.00

2.000 1,800.00

0.000 0.00

0061

EACH36" CONCRETE FLARED-END SECTION
0061 



Vendor ID: 3572   UPPER PLAINS CONTRACTING, INC.Contract ID:

Est Number:

6975           

0067 Pay Period End Date: 03.07.2016

Estimate Summary to Contractor Page:   7 of 22

Nebraska Department of Roads Date: 03.09.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4460.48      1,300.00 3.000 3,900.00

3.000 3,900.00

3.000 3,900.00

0.000 0.00

0062

EACH48" CONCRETE FLARED-END SECTION
0062 

P120.18      34.00 472.000 16,048.00

448.000 15,232.00

428.000 14,552.00

0.000 0.00

0063

LF  18" CULVERT PIPE, TYPE 2
0063 

P120.30      65.00 80.000 5,200.00

80.000 5,200.00

66.000 4,290.00

0.000 0.00

0064

LF  30" CULVERT PIPE, TYPE 2
0064 

P120.36      85.00 16.000 1,360.00

16.000 1,360.00

20.000 1,700.00

0.000 0.00

0065

LF  36" CULVERT PIPE, TYPE 2
0065 

P120.48      120.00 26.000 3,120.00

26.000 3,120.00

22.000 2,640.00

0.000 0.00

0066

LF  48" CULVERT PIPE, TYPE 2
0066 

P300.18      28.00 399.000 11,172.00

189.000 5,292.00

189.000 5,292.00

0.000 0.00

0067

LF  18" CULVERT PIPE, TYPE 3,4 OR 5
0067 

P369.18      98.00 460.000 45,080.00

460.000 45,080.00

460.000 45,080.00

0.000 0.00

0068

LF  18" SLOTTED CULVERT PIPE, TYPE 3,4 OR 5
0068 

4880.24      333.72 0.000 0.00

62.000 20,690.64

62.000 20,690.64

0.000 0.00

4003

LF  JACKING 24" CULVERT PIPE, TYPE 2 CLASS IV
4003 

P128.24      111.35 0.000 0.00

62.000 6,903.70

62.000 6,903.70

0.000 0.00

4004

LF  24" CULVERT PIPE, TYPE 2 CLASS IV
4004 

Vendor ID: 3572   UPPER PLAINS CONTRACTING, INC.Contract ID:

Est Number:

6975           

0067 Pay Period End Date: 03.07.2016

Estimate Summary to Contractor Page:   7 of 22

Nebraska Department of Roads Date: 03.09.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4460.24      857.25 0.000 0.00

2.000 1,714.50

3.000 2,571.75

0.000 0.00

4005

EACH24" CONCRETE FLARED-END SECTION
4005 

4230.24      543.55 0.000 0.00

1.000 543.55

2.000 1,087.10

0.000 0.00

4006

EACHBAR GRATE FOR 24" CONCRETE FLARED-END
SECTION

4006 

P120.24      75.70 0.000 0.00

26.000 1,968.20

30.000 2,271.00

0.000 0.00

4007

LF  24" CULVERT PIPE, TYPE 2
4007 

4115.25      2,520.00 0.000 0.00

0.800 2,016.00

0.800 2,016.00

0.000 0.00

4008

CY  CLASS 47B-3000 CONCRETE

FOR INLET AND JUNCTION BOX

4008 

4163.25      2.36 0.000 0.00

61.000 143.96

61.000 143.96

0.000 0.00

4009

LB  REINFORCING STEEL

FOR INLET AND JUNCTION BOX

4009 

1017.50      307.13 0.000 0.00

1.000 307.13

1.000 307.13

0.000 0.00

4049

LS  CONSTRUCTION STAKING AND SURVEYING

AREA INLET AT STA 2290+60.4

4049 

Contracted 253,489.47

Current 279,962.95

In place 293,980.97

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 4A CULVERT AT STA. 2052+29

0030.40      6,400.00 1.000 6,400.00

1.000 6,400.00

1.000 6,400.00

0.298 1,907.20

0069

LS  MOBILIZATION
0069 



Vendor ID: 3572   UPPER PLAINS CONTRACTING, INC.Contract ID:

Est Number:

6975           

0067 Pay Period End Date: 03.07.2016

Estimate Summary to Contractor Page:   8 of 22

Nebraska Department of Roads Date: 03.09.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4044.02      4,300.00 1.000 4,300.00

1.000 4,300.00

1.000 4,300.00

0.000 0.00

0070

EACHPREPARATION OF STRUCTURE

AT STA. 2052+29

0070 

4051.01      27.00 154.000 4,158.00

154.000 4,158.00

154.000 4,158.00

0.000 0.00

0071

CY  EXCAVATION FOR BOX CULVERTS
0071 

4101.06      420.00 54.920 23,066.40

54.920 23,066.40

54.928 23,069.76

0.000 0.00

0072

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0072 

4151.00      1.30 5,366.000 6,975.80

5,366.000 6,975.80

5,367.000 6,977.10

0.000 0.00

0073

LB  REINFORCING STEEL FOR BOX CULVERT
0073 

Contracted 44,900.20

Current 44,900.20

In place 44,904.86

This Estimate 1,907.20

GROUP 4A CULVERT AT STA. 2052+29

GROUP 4B CULVERT AT STA. 2189+89

0030.40      6,500.00 1.000 6,500.00

1.000 6,500.00

1.000 6,500.00

0.280 1,820.00

0074

LS  MOBILIZATION
0074 

4044.03      4,200.00 1.000 4,200.00

1.000 4,200.00

1.000 4,200.00

0.000 0.00

0075

EACHPREPARATION OF STRUCTURE

AT STA. 2189+89

0075 

4051.01      26.50 193.000 5,114.50

193.000 5,114.50

193.000 5,114.50

0.000 0.00

0076

CY  EXCAVATION FOR BOX CULVERTS
0076 

Vendor ID: 3572   UPPER PLAINS CONTRACTING, INC.Contract ID:

Est Number:

6975           

0067 Pay Period End Date: 03.07.2016

Estimate Summary to Contractor Page:   8 of 22

Nebraska Department of Roads Date: 03.09.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4101.06      420.00 57.580 24,183.60

57.580 24,183.60

54.113 22,727.46

0.000 0.00

0077

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0077 

4151.00      1.30 5,220.000 6,786.00

5,220.000 6,786.00

4,678.000 6,081.40

0.000 0.00

0078

LB  REINFORCING STEEL FOR BOX CULVERT
0078 

Contracted 46,784.10

Current 46,784.10

In place 44,623.36

This Estimate 1,820.00

GROUP 4B CULVERT AT STA. 2189+89

GROUP 5 SEEDING

0030.50      3,200.00 1.000 3,200.00

1.000 3,200.00

1.000 3,200.00

0.000 0.00

0079

LS  MOBILIZATION
0079 

L001.01      480.00 63.000 30,240.00

92.000 44,160.00

109.220 52,425.60

0.000 0.00

0080

ACRESEEDING, TYPE A
0080 

L001.02      360.00 123.000 44,280.00

140.000 50,400.00

133.140 47,930.40

0.000 0.00

0081

ACRESEEDING, TYPE B
0081 

L032.75      100.00 419.000 41,900.00

277.000 27,700.00

267.700 26,770.00

0.000 0.00

0082

TON MULCH
0082 



Vendor ID: 3572   UPPER PLAINS CONTRACTING, INC.Contract ID:

Est Number:

6975           

0067 Pay Period End Date: 03.07.2016

Estimate Summary to Contractor Page:   9 of 22

Nebraska Department of Roads Date: 03.09.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L006.00      65.625 0.000 0.00

100.000 6,562.50

116.140 7,621.69

-0.070 -4.59

4048

ACRECOVER CROP SEEDING

MULCH ALTERNATIVE

4048 

Contracted 119,620.00

Current 132,022.50

In place 137,947.69

This Estimate -4.59

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STA. 2292+67 LT.

0030.60      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0083

LS  MOBILIZATION
0083 

3050.15      300.00 199.900 59,970.00

199.900 59,970.00

199.900 59,970.00

0.000 0.00

0084

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0084 

3051.10      0.95 35,525.000 33,748.75

35,525.000 33,748.75

35,525.000 33,748.75

0.000 0.00

0085

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0085 

6005.33      89.00 110.300 9,816.70

110.300 9,816.70

110.300 9,816.70

0.000 0.00

0086

LF  PREFORMED EXPANSION JOINT, TYPE B
0086 

6030.00      4,500.00 1.000 4,500.00

1.000 4,500.00

1.000 4,500.00

0.000 0.00

0087

EACHPREPARATION OF BRIDGE AT STATION

2292+67 LT.

0087 

6010.26      1,207.50 0.000 0.00

13.600 16,422.00

13.600 16,422.00

0.000 0.00

4010

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
4010 

Vendor ID: 3572   UPPER PLAINS CONTRACTING, INC.Contract ID:

Est Number:

6975           

0067 Pay Period End Date: 03.07.2016

Estimate Summary to Contractor Page:   9 of 22

Nebraska Department of Roads Date: 03.09.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6020.03      1.51 0.000 0.00

1,230.000 1,857.30

1,230.000 1,857.30

0.000 0.00

4011

LB  EPOXY COATED REINFORCING STEEL FOR
CONCRETE RAIL

4011 

6390.12      53.55 0.000 0.00

294.900 15,791.90

294.900 15,791.90

0.000 0.00

4012

LF  REMOVE BRIDGE RAIL
4012 

0030.60      1,653.75 0.000 0.00

1.000 1,653.75

1.000 1,653.75

0.000 0.00

4023

LS  MOBILIZATION

FOR BRIDGE CURB MODIFICATION

4023 

6960.02      652.62 0.000 0.00

1.000 652.62

1.000 652.62

0.000 0.00

4035

LS  ADDITIONAL WORK

EB BRIDGE, KORTY CANAL

4035 

Contracted 110,535.45

Current 146,913.02

In place 146,913.02

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 2292+67 LT.

GROUP 6A BRIDGE AT STA. 2293+55 RT.

0030.60      2,400.00 1.000 2,400.00

1.000 2,400.00

1.000 2,400.00

0.000 0.00

0088

LS  MOBILIZATION
0088 

3050.15      316.00 199.900 63,168.40

199.900 63,168.40

199.900 63,168.40

0.000 0.00

0089

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0089 

3051.10      1.05 35,525.000 37,301.25

35,525.000 37,301.25

35,525.000 37,301.25

0.000 0.00

0090

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0090 



Vendor ID: 3572   UPPER PLAINS CONTRACTING, INC.Contract ID:

Est Number:

6975           

0067 Pay Period End Date: 03.07.2016

Estimate Summary to Contractor Page:   10 of 22

Nebraska Department of Roads Date: 03.09.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6005.33      89.00 110.300 9,816.70

110.300 9,816.70

110.300 9,816.70

0.000 0.00

0091

LF  PREFORMED EXPANSION JOINT, TYPE B
0091 

6030.01      5,600.00 1.000 5,600.00

1.000 5,600.00

1.000 5,600.00

0.000 0.00

0092

EACHPREPARATION OF BRIDGE AT STATION

2293+55 RT.

0092 

6010.26      1,207.50 0.000 0.00

13.600 16,422.00

13.600 16,422.00

0.000 0.00

4013

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
4013 

6020.03      1.51 0.000 0.00

1,230.000 1,857.30

1,230.000 1,857.30

0.000 0.00

4014

LB  EPOXY COATED REINFORCING STEEL FOR
CONCRETE RAIL

4014 

6390.12      53.55 0.000 0.00

294.900 15,791.90

294.900 15,791.90

0.000 0.00

4015

LF  REMOVE BRIDGE RAIL
4015 

0030.60      1,653.75 0.000 0.00

1.000 1,653.75

1.000 1,653.75

0.000 0.00

4024

LS  MOBILIZATION

BRIDGE CURB MODIFICATION

4024 

6960.02      789.93 0.000 0.00

1.000 789.93

1.000 789.93

0.000 0.00

4044

LS  ADDITIONAL WORK

WB BRIDGE, KORTY CANAL

4044 

Contracted 118,286.35

Current 154,801.23

In place 154,801.23

This Estimate 0.00

GROUP 6A BRIDGE AT STA. 2293+55 RT.

Vendor ID: 3572   UPPER PLAINS CONTRACTING, INC.Contract ID:

Est Number:

6975           

0067 Pay Period End Date: 03.07.2016

Estimate Summary to Contractor Page:   10 of 22

Nebraska Department of Roads Date: 03.09.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARDRAIL

0030.70      13,000.00 1.000 13,000.00

1.000 13,000.00

1.000 13,000.00

0.000 0.00

0093

LS  MOBILIZATION
0093 

6010.75      1,450.00 12.300 17,835.00

12.300 17,835.00

12.300 17,835.00

0.000 0.00

0094

CY  CLASS 47BD-4000 CONCRETE FOR PIER
PROTECTION

0094 

6131.75      4.30 4,325.000 18,597.50

4,325.000 18,597.50

4,325.000 18,597.50

0.000 0.00

0095

LB  EPOXY COATED REINFORCING STEEL FOR
PIER PROTECTION

0095 

7011.20      17.10 2,600.000 44,460.00

2,600.000 44,460.00

2,600.000 44,460.00

0.000 0.00

0096

LF  W-BEAM GUARDRAIL
0096 

7011.30      26.75 600.000 16,050.00

600.000 16,050.00

600.000 16,050.00

0.000 0.00

0097

LF  THRIE-BEAM GUARDRAIL
0097 

7020.00      2,450.00 13.000 31,850.00

13.000 31,850.00

13.000 31,850.00

0.000 0.00

0098

EACHBRIDGE APPROACH SECTIONS
0098 

7022.50      5,400.00 6.000 32,400.00

6.000 32,400.00

6.000 32,400.00

0.000 0.00

0099

EACHBULLNOSE-12.5'
0099 

7024.25      1,900.00 16.000 30,400.00

16.000 30,400.00

16.000 30,400.00

0.000 0.00

0100

EACHGUARDRAIL END TREATMENT, TYPE I
0100 



Vendor ID: 3572   UPPER PLAINS CONTRACTING, INC.Contract ID:

Est Number:

6975           

0067 Pay Period End Date: 03.07.2016

Estimate Summary to Contractor Page:   11 of 22

Nebraska Department of Roads Date: 03.09.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7026.05      640.00 3.000 1,920.00

3.000 1,920.00

3.000 1,920.00

0.000 0.00

0101

EACHW-THRIE BEAM TRANSITION SECTION
0101 

7100.00      7.00 1,190.000 8,330.00

1,190.000 8,330.00

841.000 5,887.00

0.000 0.00

0102

LF  RIGHT-OF-WAY FENCE
0102 

7103.00      160.00 20.000 3,200.00

20.000 3,200.00

26.000 4,160.00

0.000 0.00

0103

EACHEND POSTS
0103 

7105.00      190.00 20.000 3,800.00

20.000 3,800.00

0.000 0.00

0.000 0.00

0104

EACHCORNER POSTS
0104 

Contracted 221,842.50

Current 221,842.50

In place 216,559.50

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 8B ELECTRICAL

0030.81      11,200.00 1.000 11,200.00

1.000 11,200.00

1.000 11,200.00

0.000 0.00

0105

LS  MOBILIZATION
0105 

A001.12      390.00 3.000 1,170.00

3.000 1,170.00

3.000 1,170.00

0.000 0.00

0106

EACHPULL BOX, TYPE PB-5
0106 

A001.16      480.00 1.000 480.00

1.000 480.00

1.000 480.00

0.000 0.00

0107

EACHPULL BOX, TYPE PB-6
0107 

Vendor ID: 3572   UPPER PLAINS CONTRACTING, INC.Contract ID:

Est Number:

6975           

0067 Pay Period End Date: 03.07.2016

Estimate Summary to Contractor Page:   11 of 22

Nebraska Department of Roads Date: 03.09.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A009.14      2,075.00 34.000 70,550.00

34.000 70,550.00

34.000 70,550.00

0.000 0.00

0108

EACHSTREET LIGHTING UNIT, TYPE
SL-BT-40-12-0.25

0108 

A020.10      695.00 2.000 1,390.00

2.000 1,390.00

2.000 1,390.00

0.000 0.00

0109

EACHLIGHTING CONTROL CENTER, TYPE D
0109 

A020.30      1,550.00 4.000 6,200.00

4.000 6,200.00

4.000 6,200.00

0.000 0.00

0110

EACHLIGHTING CONTROL CENTER, TYPE R
0110 

A070.10      1.75 5,858.000 10,251.50

5,858.000 10,251.50

6,174.000 10,804.50

0.000 0.00

0111

LF  1 1/2-INCH CONDUIT IN TRENCH
0111 

A072.10      2.20 412.000 906.40

412.000 906.40

412.000 906.40

0.000 0.00

0112

LF  1 1/2-INCH CONDUIT UNDER ROADWAY
0112 

A080.22      1.00 6,270.000 6,270.00

6,270.000 6,270.00

6,586.000 6,586.00

0.000 0.00

0113

LF  STREET LIGHTING CABLE, NO. 6 BARE
0113 

A080.24      1.10 12,540.000 13,794.00

12,540.000 13,794.00

13,172.000 14,489.20

0.000 0.00

0114

LF  STREET LIGHTING CABLE, NO. 6 USE
0114 

A082.12      2.75 4,000.000 11,000.00

0.000 0.00

0.000 0.00

0.000 0.00

0115

LF  DIRECT BURIAL CABLE, NO. 2 USE
0115 

A082.34      2.00 5,600.000 11,200.00

0.000 0.00

6,870.000 13,740.00

0.000 0.00

0116

LF  DIRECT BURIAL CABLE, NO. 6 USE
0116 



Vendor ID: 3572   UPPER PLAINS CONTRACTING, INC.Contract ID:

Est Number:

6975           

0067 Pay Period End Date: 03.07.2016

Estimate Summary to Contractor Page:   12 of 22

Nebraska Department of Roads Date: 03.09.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A780.10      8,000.00 1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

0.000 0.00

0117

EACHCROSSOVER LIGHTING SYSTEM

AT STA. 1883+62

0117 

A780.11      7,500.00 1.000 7,500.00

1.000 7,500.00

1.000 7,500.00

0.000 0.00

0118

EACHCROSSOVER LIGHTING SYSTEM

AT STA. 2512+60

0118 

A800.51      4.30 418.000 1,797.40

418.000 1,797.40

433.000 1,861.90

0.000 0.00

0119

DAY OPERATION AND MAINTENANCE OF
CROSSOVER LIGHTING SYSTEM

AT STA. 1883+62

0119 

A800.53      4.30 418.000 1,797.40

418.000 1,797.40

433.000 1,861.90

0.000 0.00

0120

DAY OPERATION AND MAINTENANCE OF
CROSSOVER LIGHTING SYSTEM

AT STA. 2512+60

0120 

0096.00      -1,113.429 0.000 0.00

1.000 -1,113.43

1.000 -1,113.43

0.000 0.00

4020

LS  DEDUCTION

FOR TEMPORARY LIGHT POLE REPLACEMENT

4020 

Contracted 163,506.70

Current 140,193.27

In place 155,626.47

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 10 GENERAL ITEMS

0001.00      535.00 418.000 223,630.00

418.000 223,630.00

513.000 274,455.00

0.000 0.00

0121

CDAYSURVEILLANCE OF TEMPORARY TRAFFIC
CONTROL DEVICES

0121 

0001.08      0.50 56,184.000 28,092.00

56,184.000 28,092.00

250,255.000 125,127.50

24.000 12.00

0122

BDAYBARRICADE, TYPE II
0122 

Vendor ID: 3572   UPPER PLAINS CONTRACTING, INC.Contract ID:

Est Number:

6975           

0067 Pay Period End Date: 03.07.2016

Estimate Summary to Contractor Page:   12 of 22

Nebraska Department of Roads Date: 03.09.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.10      2.10 11,501.000 24,152.10

11,501.000 24,152.10

43,261.000 90,848.10

0.000 0.00

0123

BDAYBARRICADE, TYPE III
0123 

0001.75      1.10 600.000 660.00

600.000 660.00

4,220.000 4,642.00

0.000 0.00

0124

EACHTEMPORARY SIGN DAY
0124 

0001.90      0.30 96,528.000 28,958.40

96,528.000 28,958.40

113,916.000 34,174.80

0.000 0.00

0125

EACHSIGN DAY
0125 

0001.99      2.00 5,000.000 10,000.00

5,000.000 10,000.00

7,933.000 15,866.00

0.000 0.00

0126

EACHCONTRACTOR FURNISHED SIGN DAY
0126 

0002.27      4.80 7,800.000 37,440.00

7,800.000 37,440.00

7,718.000 37,046.40

0.000 0.00

0127

LF  REMOVABLE WET REFLECTIVE TAPE

TYPE 4

0127 

0002.28      0.15 319,600.000 47,940.00

319,600.000 47,940.00

485,518.530 72,827.78

0.000 0.00

0128

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0128 

0002.30      0.25 159,800.000 39,950.00

159,800.000 39,950.00

278,016.841 69,504.21

0.000 0.00

0129

LF  PAVEMENT MARKING REMOVAL
0129 

0002.44      0.10 384,100.000 38,410.00

384,100.000 38,410.00

481,649.150 48,164.92

34.690 3.47

0130

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0130 

0002.47      0.15 124,000.000 18,600.00

124,000.000 18,600.00

7,528.000 1,129.20

0.000 0.00

0131

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0131 



Vendor ID: 3572   UPPER PLAINS CONTRACTING, INC.Contract ID:

Est Number:

6975           

0067 Pay Period End Date: 03.07.2016

Estimate Summary to Contractor Page:   13 of 22

Nebraska Department of Roads Date: 03.09.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.76      0.25 214,475.000 53,618.75

214,475.000 53,618.75

579,221.482 144,805.38

0.000 0.00

0132

LF  PERMANENT PAVEMENT MARKING, PAINT
0132 

0002.84      16.00 600.000 9,600.00

600.000 9,600.00

650.000 10,400.00

0.000 0.00

0133

LF  TUBULAR POST CURB SYSTEM
0133 

0002.85      22.00 1,140.000 25,080.00

1,140.000 25,080.00

1,101.000 24,222.00

0.000 0.00

0134

EACHTUBULAR POST
0134 

0002.87      21.50 2,240.000 48,160.00

2,240.000 48,160.00

2,169.000 46,633.50

0.000 0.00

0135

EACHCHANNELIZING BLOCK
0135 

0002.97      135.00 1,084.000 146,340.00

1,087.000 146,745.00

2,346.000 316,710.00

0.000 0.00

0136

DAY FLASHING ARROW PANEL
0136 

0003.50      32.00 450.000 14,400.00

450.000 14,400.00

450.000 14,400.00

0.000 0.00

0137

LF  CONCRETE PROTECTION BARRIER
0137 

0003.58      3,150.00 3.000 9,450.00

3.000 9,450.00

3.000 9,450.00

0.000 0.00

0138

EACHINERTIAL BARRIER SYSTEM
0138 

0003.64      265.00 18.000 4,770.00

18.000 4,770.00

0.000 0.00

0.000 0.00

0139

EACHREPLACEMENT MODULE
0139 

0005.10      27.00 145.000 3,915.00

145.000 3,915.00

193.000 5,211.00

0.000 0.00

0140

DAY TRAFFIC CONTROL MANAGEMENT
0140 

Vendor ID: 3572   UPPER PLAINS CONTRACTING, INC.Contract ID:

Est Number:

6975           

0067 Pay Period End Date: 03.07.2016

Estimate Summary to Contractor Page:   13 of 22

Nebraska Department of Roads Date: 03.09.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0010.04      24,000.00 1.000 24,000.00

1.000 24,000.00

1.000 24,000.00

0.000 0.00

0141

EACHFIELD OFFICE
0141 

0020.00      0.80 6,000.000 4,800.00

6,000.000 4,800.00

5,503.000 4,402.40

0.000 0.00

0142

HOURTRAINING
0142 

0030.00      1.00 1.000 1.00

1.000 1.00

1.000 1.00

0.000 0.00

0143

LS  MOBILIZATION
0143 

1017.00      160,000.00 1.000 160,000.00

1.000 160,000.00

1.000 160,000.00

0.000 0.00

0144

LS  CONSTRUCTION STAKING AND SURVEYING
0144 

9110.01      130.00 250.000 32,500.00

280.000 36,400.00

131.250 17,062.50

0.000 0.00

0145

HOURRENTAL OF LOADER, FULLY OPERATED
0145 

9110.03      95.00 250.000 23,750.00

682.300 64,818.50

264.600 25,137.00

0.000 0.00

0146

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0146 

9110.07      85.00 250.000 21,250.00

280.000 23,800.00

42.500 3,612.50

0.000 0.00

0147

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0147 

9110.27      150.00 250.000 37,500.00

290.000 43,500.00

0.000 0.00

0.000 0.00

0148

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0148 

L022.75      2.20 1,500.000 3,300.00

1,500.000 3,300.00

0.000 0.00

0.000 0.00

0149

LF  TEMPORARY SILT CHECK
0149 



Vendor ID: 3572   UPPER PLAINS CONTRACTING, INC.Contract ID:

Est Number:

6975           

0067 Pay Period End Date: 03.07.2016

Estimate Summary to Contractor Page:   14 of 22

Nebraska Department of Roads Date: 03.09.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.90      2.15 2,000.000 4,300.00

2,000.000 4,300.00

8,835.250 18,995.79

0.000 0.00

0150

LF  TEMPORARY SILT FENCE
0150 

L022.92      3.00 1,000.000 3,000.00

1,000.000 3,000.00

0.000 0.00

0.000 0.00

0151

LF  TEMPORARY EARTH CHECK
0151 

L032.70      160.00 8.000 1,280.00

8.000 1,280.00

10.880 1,740.80

0.000 0.00

0152

TON TEMPORARY MULCH
0152 

7500.33      315.00 0.000 0.00

2.000 630.00

2.000 630.00

0.000 0.00

4018

EACHARROW

PAINT

4018 

6960.02      24,918.46 0.000 0.00

1.000 24,918.46

1.000 24,918.46

0.000 0.00

4019

LS  ADDITIONAL WORK

REPLACE CHANNELIZING BLOCKS

4019 

L021.51      2.10 0.000 0.00

500.000 1,050.00

840.000 1,764.00

0.000 0.00

4025

LF  EROSION CHECKS, TYPE WATTLE
4025 

6960.02      1,890.00 0.000 0.00

1.000 1,890.00

1.000 1,890.00

0.000 0.00

4028

LS  ADDITIONAL WORK

RESET PAVING GRADES EB-EAST END
PROJECT

4028 

6960.02      945.00 0.000 0.00

1.000 945.00

1.000 945.00

0.000 0.00

4029

LS  ADDITIONAL WORK

RESET PAVING GRADES AT KORTY CANAL

4029 

9110.36      131.25 0.000 0.00

362.900 47,630.63

0.000 0.00

0.000 0.00

4031

HOURRENTAL OF TRUCK/TRAILER, FULLY
OPERATED

4031 

Vendor ID: 3572   UPPER PLAINS CONTRACTING, INC.Contract ID:

Est Number:

6975           

0067 Pay Period End Date: 03.07.2016

Estimate Summary to Contractor Page:   14 of 22

Nebraska Department of Roads Date: 03.09.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.13      147.00 0.000 0.00

200.000 29,400.00

49.000 7,203.00

0.000 0.00

4032

HOURRENTAL OF FARM TRACTOR, FULLY
OPERATED

WITH BOX SCRAPER

4032 

9110.02      141.75 0.000 0.00

240.000 34,020.00

104.900 14,869.59

2.000 283.50

4033

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

WITHOUT GPS

4033 

A580.89      1,400.00 0.000 0.00

1.000 1,400.00

1.000 1,400.00

0.000 0.00

4034

EACHINSTALL

AND REMOVE TEMPORARY GATE IN ROW
FENCE AT STA.2296 RT.

4034 

9300.47      -1.60 0.000 0.00

497.000 -795.20

497.000 -795.20

0.000 0.00

4056

HOURLIQUIDATED DAMAGES

TAINING HOURS

4056 

Contracted 1,128,847.25

Current 1,323,859.64

In place 1,653,394.63

This Estimate 298.97

GROUP 10 GENERAL ITEMS

Group 10 General Items

6960.02      1,502.67 0.000 0.00

1.000 1,502.67

1.000 1,502.67

0.000 0.00

4027

LS  ADDITIONAL WORK

GRADE ADJUSTMENT EB-EAST END

4027 

1010.10      4.60 0.000 0.00

23,056.000 106,057.60

42,148.000 193,880.80

0.000 0.00

4041

CY  EXCAVATION, BORROW

NON-PARTICIPATING

4041 

9110.36      131.25 0.000 0.00

265.000 34,781.25

862.500 113,203.14

-1.000 -131.25

4042

HOURRENTAL OF TRUCK/TRAILER, FULLY
OPERATED

NON-PARTICIPATING

4042 



Vendor ID: 3572   UPPER PLAINS CONTRACTING, INC.Contract ID:

Est Number:

6975           

0067 Pay Period End Date: 03.07.2016

Estimate Summary to Contractor Page:   15 of 22

Nebraska Department of Roads Date: 03.09.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.03      95.00 0.000 0.00

973.500 92,482.50

1,378.000 130,910.00

0.000 0.00

4043

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED

NON-PARTICIPATING

4043 

Contracted 0.00

Current 234,824.02

In place 439,496.61

This Estimate -131.25

Group 10 General Items

Totals for contract Contracted 25,650,084.20

Current 26,103,631.82

In place 26,466,077.01

This Estimate -304,267.71

Vendor ID: 3572   UPPER PLAINS CONTRACTING, INC.Contract ID:

Est Number:

6975           

0067 Pay Period End Date: 03.07.2016

Estimate Summary to Contractor Page:   15 of 22

Nebraska Department of Roads Date: 03.09.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 60975  000   

Prpsl Line Nbr 0090

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

258721    

Group 6B, Reinforcing Steel

35,525.00 21,670.25S.P. Initial Payment0023

258721    

Group 6B, Reinforcing Steel

-17,762.50 -10,835.13S.P. Adjustment0024

258721    

Group 6B, Reinforcing Steel

-8,881.25 -5,417.56S.P. Adjustment0025

258721    

Group 6B, Reinforcing Steel

-8,881.25 -5,417.56S.P. Adjustment0026

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0090: 0.00

$0.00Total for item code 3051.10: 0.00

Item Cd Item Desc

3075.86      13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 60975  000   

Prpsl Line Nbr 0022

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9221699   

Coarse Agg for 13" Doweled Concrete

9,789.00 12,882.32S.P. Initial Payment0015

9221699   

Coarse Agg for 13" Doweled Concrete

74,320.37 97,805.61S.P. Initial Payment0016

9221699   

Coarse Agg for 13" Doweled Concrete

65,214.46 85,822.23S.P. Initial Payment0017

9432681   

Coarse Agg for 13" Doweled Concrete

43,374.65 57,081.04S.P. Initial Payment0019



Vendor ID: 3572   UPPER PLAINS CONTRACTING, INC.Contract ID:

Est Number:

6975           

0067 Pay Period End Date: 03.07.2016

Estimate Summary to Contractor Page:   16 of 22

Nebraska Department of Roads Date: 03.09.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.86      13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 60975  000   

Prpsl Line Nbr 0022

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9496985   

Coarse Agg for 13" Doweled Concrete

12,212.31 16,071.40S.P. Initial Payment0019

9221699   

Coarse Agg for 13" Doweled Concrete

-9,789.00 -12,882.32S.P. Adjustment0021

9221699   

Coarse Agg for 13" Doweled Concrete

-5,990.00 -7,882.84S.P. Adjustment0021

9221699   

Coarse Agg for 13" Doweled Concrete

-67,772.888 -89,189.12S.P. Adjustment0022

9221699   

Coarse Agg for 13" Doweled Concrete

-557.482 -733.65S.P. Adjustment0023

9221699   

Coarse Agg for 13" Doweled Concrete

-65,214.46 -85,822.23S.P. Adjustment0023

9432681   

Coarse Agg for 13" Doweled Concrete

-19,508.955 -25,673.79S.P. Adjustment0023

9432681   

Coarse Agg for 13" Doweled Concrete

-23,865.695 -31,407.25S.P. Adjustment0024

9496985   

Coarse Agg for 13" Doweled Concrete

-12,063.306 -15,875.31S.P. Adjustment0024

9496985   

Coarse Agg for 13" Doweled Concrete

-88.178 -116.04S.P. Adjustment0025

9496985   

Coarse Agg for 13" Doweled Concrete

-60.826 -80.05S.P. Adjustment0026

9891068   

Coarse Agg for 13" Doweled Concrete

9,177.72 12,077.88S.P. Initial Payment0030

9891068   

Coarse Agg for 13" Doweled Concrete

0.073 0.10S.P. Adjustment0031

Vendor ID: 3572   UPPER PLAINS CONTRACTING, INC.Contract ID:

Est Number:

6975           

0067 Pay Period End Date: 03.07.2016

Estimate Summary to Contractor Page:   16 of 22

Nebraska Department of Roads Date: 03.09.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.86      13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 60975  000   

Prpsl Line Nbr 0022

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9957467   

Coarse Agg for 13" Doweled Concrete

25,566.03 33,644.90S.P. Initial Payment0034

10087900  

Coarse Agg for 13" Doweled Concrete

37,846.40 49,805.86S.P. Initial Payment0036

10176426  

Coarse Agg for 13" Doweled Concrete

51,204.06 67,277.01S.P. Initial Payment0038

1025318   

Coarse Agg for 13" Doweled Concrete

72,489.05 95,243.36S.P. Initial Payment0042

9891068   

Coarse Agg for 13" Doweled Concrete

-9,177.793 -12,077.98S.P. Adjustment0045

9957467   

Coarse Agg for 13" Doweled Concrete

-25,566.03 -33,644.90S.P. Adjustment0045

10087900  

Coarse Agg for 13" Doweled Concrete

-11,860.20 -15,608.02S.P. Adjustment0045

10087900  

Coarse Agg for 13" Doweled Concrete

-25,986.20 -34,197.84S.P. Adjustment0046

10176426  

Coarse Agg for 13" Doweled Concrete

-51,204.06 -67,277.01S.P. Adjustment0046

1025318   

Coarse Agg for 13" Doweled Concrete

-15,406.877 -20,243.10S.P. Adjustment0046

1025318   

Coarse Agg for 13" Doweled Concrete

-57,082.173 -75,000.26S.P. Adjustment0047

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

052693    

Coarse Aggregate Trucking

49,393.78 142,846.81S.P. Initial Payment0015



Vendor ID: 3572   UPPER PLAINS CONTRACTING, INC.Contract ID:

Est Number:

6975           

0067 Pay Period End Date: 03.07.2016

Estimate Summary to Contractor Page:   17 of 22

Nebraska Department of Roads Date: 03.09.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.86      13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 60975  000   

Prpsl Line Nbr 0022

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

052693    

Coarse Aggregate Trucking

34,716.18 100,399.19S.P. Initial Payment0016

052693    

Coarse Aggregate Trucking

79,566.83 230,107.27S.P. Initial Payment0017

7167      

Coarse Aggregate Trucking

29,210.34 84,476.30S.P. Initial Payment0019

7261      

Coarse Aggregate Trucking

24,614.52 71,185.19S.P. Initial Payment0019

052693    

Coarse Aggregate Trucking

-15,779.00 -45,632.87S.P. Adjustment0021

052693    

Coarse Aggregate Trucking

-33,614.78 -97,213.94S.P. Adjustment0022

052693    

Coarse Aggregate Trucking

-34,158.108 -98,785.25S.P. Adjustment0022

052693    

Coarse Aggregate Trucking

-558.072 -1,613.94S.P. Adjustment0023

052693    

Coarse Aggregate Trucking

-79,566.83 -230,107.27S.P. Adjustment0023

7167      

Coarse Aggregate Trucking

-5,155.995 -14,911.14S.P. Adjustment0023

7167      

Coarse Aggregate Trucking

-24,054.345 -69,565.16S.P. Adjustment0024

7261      

Coarse Aggregate Trucking

-11,874.656 -34,341.50S.P. Adjustment0024

7261      

Coarse Aggregate Trucking

-88.178 -255.01S.P. Adjustment0025

Vendor ID: 3572   UPPER PLAINS CONTRACTING, INC.Contract ID:

Est Number:

6975           

0067 Pay Period End Date: 03.07.2016

Estimate Summary to Contractor Page:   17 of 22

Nebraska Department of Roads Date: 03.09.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.86      13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 60975  000   

Prpsl Line Nbr 0022

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

7261      

Coarse Aggregate Trucking

-9,981.886 -28,867.61S.P. Adjustment0026

7261      

Coarse Aggregate Trucking

-181.828 -525.85S.P. Adjustment0027

7836      

Coarse Aggregate Trucking

6,468.55 14,664.20S.P. Initial Payment0030

7261      

Coarse Aggregate Trucking

0.073 0.21S.P. Adjustment0031

7778      

Coarse Aggregate Trucking

24,970.00 56,606.99S.P. Initial Payment0034

8198      

Coarse Aggregate Trucking

37,476.00 84,958.09S.P. Initial Payment0036

8312      

Coarse Aggregate Trucking

64,860.00 147,031.13S.P. Initial Payment0038

8522      

Coarse Aggregate Trucking

60,053.97 136,136.34S.P. Initial Payment0042

7261      

Coarse Aggregate Trucking

-2,488.045 -7,195.43S.P. Adjustment0045

7836      

Coarse Aggregate Trucking

-6,468.55 -14,664.20S.P. Adjustment0045

7778      

Coarse Aggregate Trucking

-24,970.00 -56,606.99S.P. Adjustment0045

8198      

Coarse Aggregate Trucking

-12,677.428 -28,739.73S.P. Adjustment0045

8198      

Coarse Aggregate Trucking

-24,798.572 -56,218.36S.P. Adjustment0046



Vendor ID: 3572   UPPER PLAINS CONTRACTING, INC.Contract ID:

Est Number:

6975           

0067 Pay Period End Date: 03.07.2016

Estimate Summary to Contractor Page:   18 of 22

Nebraska Department of Roads Date: 03.09.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.86      13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 60975  000   

Prpsl Line Nbr 0022

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

8312      

Coarse Aggregate Trucking

-64,860.00 -147,031.13S.P. Adjustment0046

8522      

Coarse Aggregate Trucking

-2,938.565 -6,661.43S.P. Adjustment0046

8522      

Coarse Aggregate Trucking

-57,115.405 -129,474.91S.P. Adjustment0047

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

5/4/2011  

Stock Piled Rock

110,976.92 9,011.33S.P. Initial Payment0016

5/4/2011  

Stock Piled Rock

-110,976.92 -9,011.33S.P. Closure0051

$0.00Total for stockpile nbr 3: 0.00

4Stkpl Nbr

63732     

na

215,188.50 105,442.37S.P. Initial Payment0022

63732     

na

-67,772.888 -33,208.72S.P. Adjustment0022

63732     

Reinforcing for 13" doweled pavement

67,772.00 33,208.28S.P. Initial Payment0023

63732     

na

-181.828 -89.10S.P. Adjustment0027

63732     

na

0.073 0.04S.P. Adjustment0031

63732     

na

-46,604.023 -22,835.97S.P. Adjustment0045

Vendor ID: 3572   UPPER PLAINS CONTRACTING, INC.Contract ID:

Est Number:

6975           

0067 Pay Period End Date: 03.07.2016

Estimate Summary to Contractor Page:   18 of 22

Nebraska Department of Roads Date: 03.09.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.86      13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 60975  000   

Prpsl Line Nbr 0022

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

4Stkpl Nbr

63732     

na

-92,597.137 -45,372.60S.P. Adjustment0046

63732     

na

-8,032.697 -3,936.02S.P. Adjustment0047

63732     

Reinforcing for 13" doweled pavement

-60,678.425 -29,732.43S.P. Adjustment0047

63732     

Reinforcing for 13" doweled pavement

-5,121.672 -2,509.62S.P. Adjustment0048

63732     

Reinforcing for 13" doweled pavement

-253.227 -124.08S.P. Adjustment0050

63732     

Reinforcing for 13" doweled pavement

-1,718.676 -842.15S.P. Closure0051

$0.00Total for stockpile nbr 4: 0.00

5Stkpl Nbr

54302     

1 1/2" Dowels for 13" conc Pavement

215,188.50 464,161.59S.P. Initial Payment0026

54302     

1 1/2" Dowels for 13" conc Pavement

-181.828 -392.20S.P. Adjustment0027

54302     

1 1/2" Dowels for 13" conc Pavement

0.073 0.16S.P. Adjustment0031

54302     

1 1/2" Dowels for 13" conc Pavement

-46,604.023 -100,524.88S.P. Adjustment0045

54302     

1 1/2" Dowels for 13" conc Pavement

-92,597.137 -199,732.02S.P. Adjustment0046

54302     

1 1/2" Dowels for 13" conc Pavement

-68,711.122 -148,209.89S.P. Adjustment0047



Vendor ID: 3572   UPPER PLAINS CONTRACTING, INC.Contract ID:

Est Number:

6975           

0067 Pay Period End Date: 03.07.2016

Estimate Summary to Contractor Page:   19 of 22

Nebraska Department of Roads Date: 03.09.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.86      13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 60975  000   

Prpsl Line Nbr 0022

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

5Stkpl Nbr

54302     

1 1/2" Dowels for 13" conc Pavement

-5,121.672 -11,047.45S.P. Adjustment0048

54302     

1 1/2" Dowels for 13" conc Pavement

-253.227 -546.21S.P. Adjustment0050

54302     

1 1/2" Dowels for 13" conc Pavement

-1,719.564 -3,709.10S.P. Closure0051

$0.00Total for stockpile nbr 5: 0.00

$0.00Total for proposal line nbr 0022: 0.00

$0.00Total for item code 3075.86: 0.00

Item Cd Item Desc

7011.20      W-BEAM GUARDRAIL

Project 60975  000   

Prpsl Line Nbr 0096

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

7702g     

w-beam guardrail

2,087.50 23,171.25S.P. Initial Payment0004

7702g     

w-beam guardrail

-512.50 -5,688.75S.P. Adjustment0004

7702g     

w-beam guardrail

-1,100.00 -12,210.00S.P. Adjustment0026

7702g     

w-beam guardrail

-87.50 -971.25S.P. Adjustment0031

Vendor ID: 3572   UPPER PLAINS CONTRACTING, INC.Contract ID:

Est Number:

6975           

0067 Pay Period End Date: 03.07.2016

Estimate Summary to Contractor Page:   19 of 22

Nebraska Department of Roads Date: 03.09.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7011.20      W-BEAM GUARDRAIL

Project 60975  000   

Prpsl Line Nbr 0096

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

7702g     

w-beam guardrail

-387.50 -4,301.25S.P. Adjustment0051

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0096: 0.00

$0.00Total for item code 7011.20: 0.00

Item Cd Item Desc

7011.30      THRIE-BEAM GUARDRAIL

Project 60975  000   

Prpsl Line Nbr 0097

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

7702g     

thrie-beam guardrail

600.00 9,582.00S.P. Initial Payment0004

7702g     

thrie-beam guardrail

-200.00 -3,194.00S.P. Adjustment0034

7702g     

thrie-beam guardrail

-400.00 -6,388.00S.P. Adjustment0053

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0097: 0.00

$0.00Total for item code 7011.30: 0.00



Vendor ID: 3572   UPPER PLAINS CONTRACTING, INC.Contract ID:

Est Number:

6975           

0067 Pay Period End Date: 03.07.2016

Estimate Summary to Contractor Page:   20 of 22

Nebraska Department of Roads Date: 03.09.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7020.00      BRIDGE APPROACH SECTIONS

Project 60975  000   

Prpsl Line Nbr 0098

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

7702g     

Buy America

12.00 17,604.00S.P. Initial Payment0004

7702g     

Buy America

-1.00 -1,467.00S.P. Adjustment0004

7702g     

Buy America

-7.00 -10,269.00S.P. Adjustment0026

7702g     

Buy America

-4.00 -5,868.00S.P. Closure0051

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0098: 0.00

$0.00Total for item code 7020.00: 0.00

Item Cd Item Desc

7022.50      BULLNOSE-12.5'

Project 60975  000   

Prpsl Line Nbr 0099

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

7702g     

Bullnose

6.00 20,964.00S.P. Initial Payment0004

7702g     

Bullnose

-6.00 -20,964.00S.P. Closure0053

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0099: 0.00

$0.00Total for item code 7022.50: 0.00

Vendor ID: 3572   UPPER PLAINS CONTRACTING, INC.Contract ID:

Est Number:

6975           

0067 Pay Period End Date: 03.07.2016

Estimate Summary to Contractor Page:   20 of 22

Nebraska Department of Roads Date: 03.09.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7024.25      GUARDRAIL END TREATMENT, TYPE I

Project 60975  000   

Prpsl Line Nbr 0100

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

7702g     

End treatment, type 1

12.00 15,744.00S.P. Initial Payment0004

7702g     

End treatment, type 1

-12.00 -15,744.00S.P. Closure0051

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0100: 0.00

$0.00Total for item code 7024.25: 0.00

Item Cd Item Desc

A001.16      PULL BOX, TYPE PB-6

Project 60975  000   

Prpsl Line Nbr 0107

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

350555    

Pull Box, Type PB-6

1.00 224.79S.P. Initial Payment0035

350555    

Pull Box, Type PB-6

-1.00 -224.79S.P. Closure0055

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0107: 0.00

$0.00Total for item code A001.16: 0.00



Vendor ID: 3572   UPPER PLAINS CONTRACTING, INC.Contract ID:

Est Number:

6975           

0067 Pay Period End Date: 03.07.2016

Estimate Summary to Contractor Page:   21 of 22

Nebraska Department of Roads Date: 03.09.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A009.14      STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.25

Project 60975  000   

Prpsl Line Nbr 0108

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

s100068491

St. Lighting Unit, SL-BT-40-12-0.25

21.00 38,002.02S.P. Initial Payment0035

s100068491

St. Lighting Unit, SL-BT-40-12-0.25

-21.00 -38,002.02S.P. Closure0055

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0108: 0.00

$0.00Total for item code A009.14: 0.00

Item Cd Item Desc

A080.22      STREET LIGHTING CABLE, NO. 6 BARE

Project 60975  000   

Prpsl Line Nbr 0113

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

342307    

Cable, No. 6 Bare

2,982.00 1,699.74S.P. Initial Payment0035

342307    

Cable, No. 6 Bare

-2,982.00 -1,699.74S.P. Closure0055

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0113: 0.00

$0.00Total for item code A080.22: 0.00

Vendor ID: 3572   UPPER PLAINS CONTRACTING, INC.Contract ID:

Est Number:

6975           

0067 Pay Period End Date: 03.07.2016

Estimate Summary to Contractor Page:   21 of 22

Nebraska Department of Roads Date: 03.09.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A080.24      STREET LIGHTING CABLE, NO. 6 USE

Project 60975  000   

Prpsl Line Nbr 0114

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

342307    

Cable, No. 6 Use

5,964.00 834.96S.P. Initial Payment0035

342307    

Cable, No. 6 Use

-5,964.00 -834.96S.P. Closure0055

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0114: 0.00

$0.00Total for item code A080.24: 0.00

$0.00Total remaining for contract:




