Nebraska Department of Roads Date: 05.31.2016 Nebraska Department of Roads Date: 05.31.2016
Estimate Summary to Contractor Page: 1of 10 Estimate Summary to Contractor Page: 1of 10
Contract ID: 7089 Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID: 7089 Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0002 Pay Period End Date:  05.21.2016 Est Number: 0002 Pay Period End Date:  05.21.2016
Contract Location: Total to Date  Prev to Date This Estimate
ELWOOD SOUTH Estimate Type: PROG Current Contract Amt Total Earnings $84,311.02 $45,723.20 $38,587.82
$4,925,667.56 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $84,311.02 $45,723.20 $38,587.82
ontractor: Date Lot 12172015 $4.925.667.56 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION INC. ated e;. = Escrow Amount $.00 $.00 $.00
129 E 2ND ST . Date EAW"’“ ed- ;i-zz-zgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .05. .
PO BOX 1087 : 2% Net Earnings $84,311.02 $45,723.20 $38,587.82
Date Notice for Work to ]
Begin: 04.04.2016 % Time Comp
HASTINGS NE 68902-1087 gin: - BA.54 159  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 04.04.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
GOSPER ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
71089 000 STP-283-1(116) 283 31.38 41.25 GRAD SEED BR GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $84,311.02 $45,723.20 $38,587.82
Project Manager District Engineer
Sell, Tim 05.23.2016 Wilson, Drew 05.24.2016
Construction Engineer Controller
Halstead, Kerri 05.25.2016 Burling, Laurie 05.26.2016
Controller
Burling, Laurie 05.26.2016
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Est Number: 0002 Pay Period End Date:  05.21.2016 Est Number: 0002 Pay Period End Date:  05.21.2016
Prpsl  Proj 1. Contracted 2. Cu.rrent Prpsl  Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 4004.50 3.20 1,010.000 3,232.00
0001 0001 0030.10 11,500.00 1.000 11,500.00 CAST IRON GRATE AND FRAME LB 1,010.000 3,232.00
MOBILIZATION LS 1.000 11,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 4050.01 20.00 2,003.000 40,060.00
0002 0002 1009.00 3,000.00 1.000 3,000.00 EXCAVATION FOR PIPE, PIPE-ARCH CcY 2,003.000 40,060.00
GENERAL CLEARING AND GRUBBING LS 1.000 3,00000 CULVERTS, AND HEADWALLS 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 0011 0011 4105.59 1,100.00 11.200 12,320.00
0003 0003 1011.00 30.00 67.000 2,010.00 CLASS 47B-3000 CONCRETE FOR INLET AND cY 11.200 12,320.00
WATER MGAL 67.000 2,010.00 JUNCTIONBOX 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 0012 0012 4155.50 2.10 1,435.000 3,013.50
0004 0004 1030.00 13.00 2,963.000 38,519.00 REINFORCING STEEL FOR INLET AND LB 1,435.000 3,013.50
EARTHWORK MEASURED IN EMBANKMENT cy 2,963.000 38519.00 “UNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 4360.48 800.00 2.000 1,600.00
0005 0005 1102.00 5.00 5,888.000 29.440.00 48" METAL FLARED-END SECTION EACH 2.000 1,600.00
REMOVE ASPHALT SURFACE SY 5,888.000 29,440.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 0014 0014 6106.25 20.00 30.000 600.00
0006 0006 1107.00 10.00 70.000 700.00 REMOVE RIPRAP TON 30.000 600.00
REMOVE WALK sy 70.000 700.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 7017.00 2.50 6,382.000 15,955.00
0007 0007 1108.00 6.00 343.000 2.058.00 REMOVE GUARDRAIL LF 6,382.000 15,955.00
REMOVE COMBINATION CURB AND GUTTER LF 343.000 2,058.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0016 0016 L006.00 150.00 22.000 3,300.00
0008 0008 1119.00 1,000.00 4.000 4,000.00 COVER CROP SEEDING ACRE 22.000 3,300.00
REMOVE INLET EACH 4.000 4,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0017 0017 L019.13 1.69 6,851.000 11,578.19
EROSION CONTROL, CLASS 1D SY 6,851.000 11,578.19
0.000 0.00
0.000 0.00
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Est Number: 0002 Pay Period End Date:  05.21.2016 Est Number: 0002 Pay Period End Date:  05.21.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 L019.20 5.10 1,027.000 5,237.70 0025 0025 L001.02 690.00 19.000 13,110.00
EROSION CONTROL, CLASS 2A SY 1,027.000 5,237.70  SEEDING, TYPE B ACRE 19.000 13,110.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 L022.11 2.90 1,537.000 4,457.30 0026 0026 L032.75 200.00 49.000 9,800.00
FABRIC SILT FENCE-LOW POROSITY LF 1,537.000 4,457.30 MULCH TON 49.000 9,800.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 L022.83 7.40 60.000 444.00 GROUP 5 SEEDING Contracted 27,085.00
SILT CHECK, TYPE 2-HIGH LF 60.000 444.00 Current 27.085.00
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0021 0021 P300.48 75.00 244.000 18,300.00 GROUP 6 BRIDGE AT STATION 619+97 3 - SPAN (
48" CULVERT PIPE, TYPE 3,40R 5 LF 244.000 18,300.00 0027 0027 0030.60 11,450.00 1.000 11,450.00
0.000 0.00  MOBILIZATION LS 1.000 11,450.00
0.000 0.00 0.976 11,175.20
0022 0022 P402.15 100.00 3.000 300.00 0.000 0.00
15" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 3.000 300.00 0028 0028 6000.10 2,900.00 1.000 2,900.00
0.000 0.00 ABUTMENT NO.1 EXCAVATION LS 1.000 2,900.00
0.000 0.00 1.000 2,900.00
GROUP 1 GRADING Contracted 211,624.69 0.000 0.00
Current 211,624.69 0029 0029 6000.11 2,900.00 1.000 2,900.00
In place 0.00 ABUTMENT NO.2 EXCAVATION LS 1.000 2,900.00
This Estimate 0.00 1.000 2,900.00
GROUP 5 SEEDING 0.000 0.00
0023 0023 0030.50 2,000.00 1.000 2,000.00 0030 0030 6001.00 2,900.00 1.000 2,900.00
MOBILIZATION LS 1.000 2,000.00 BENT NO.1 EXCAVATION LS 1.000 2,900.00
0.000 0.00 1.000 2,900.00
0.000 0.00 0.000 0.00
0024 0024 L001.01 725.00 3.000 2,175.00 0031 0031 6001.01 2,900.00 1.000 2,900.00
SEEDING, TYPE A ACRE 3.000 2,175.00 BENT NO.2 EXCAVATION LS 1.000 2,900.00
0.000 0.00 1.000 2,900.00
0.000 0.00 0.000 0.00
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Est Number: 0002 Pay Period End Date:  05.21.2016 Est Number: 0002 Pay Period End Date:  05.21.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0032 0032 6007.12 352.00 78.000 27,456.00 0039 0039 7020.00 2,200.00 4.000 8,800.00
CONCRETE BRIDGE DECK REPAIR SY 78.000 27,456.00 BRIDGE APPROACH SECTIONS EACH 4.000 8,800.00
6.610 2,326.72 0.000 0.00
6.610 2,326.72 0.000 0.00
0033 0033 6131.23 3.88 1,925.000 7,469.00 0040 0040 7023.00 3,500.00 14.000 49,000.00
PENETRATING CONCRETE SEALER SF 1,925.000 7,469.00 TERMINAL ANCHORAGE SECTIONS EACH 14.000 49,000.00
1,925.000 7,469.00 0.000 0.00
0.000 0.00 0.000 0.00
0034 0034 6433.00 15,225.00 1.000 15,225.00 0041 0041 7024.27 2,200.00 4.000 8,800.00
PAINTING PILES AND MISCELLANEOUS STEEL LS 1.000 15,225.00 GUARDRAIL END TREATMENT, TYPE II EACH 4.000 8,800.00
1.000 15,225.00 0.000 0.00
0.000 0.00 0.000 0.00
0035 0035 6960.11 305.00 80.000 24,400.00 GROUP 7 GUARDRAIL Contracted 237,558.00
BRIDGE APPROACH REPAIR sy 80.000 24,400.00 Current 237.558.00
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0036 0036 9186.00 17.95 792.000 14,216.40 GROUP 9 BITUMINOUS
CONCRETE SURFACE MILLING SY 792.000 14,216.40 0042 0042 0002.20 50.00 18.000 900.00
792.000 14,216.40 OBJECT MARKER EACH 18.000 900.00
792.000 14,216.40 0.000 0.00
GROUP 6 BRIDGE AT STATION 619+97 3 - SPAN ( Contracted 111,816.40 0.000 0.00
Current 111,816.40 0043 0043 0002.55 9.75 1,043.000 10,169.25
In place 62,012.32 OVERLAY BROKEN LINES STA 1,043.000 10,169.25
This Estimate 16,543.12 0.000 0.00
GROUP 7 GUARDRAIL 0.000 0.00
0037 0037 0030.70 2,030.00 1.000 2,030.00 0044 0044 0002.60 11.75 2,085.000 24,498.75
MOBILIZATION LS 1.000 2,030.00 OVERLAY SOLID LINES STA 2,085.000 24,498.75
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0038 0038 7015.00 32.00 5,279.000 168,928.00 0045 0045 0002.76 0.09  137,000.000 12,330.00
CABLE GUARDRAIL LF 5,279.000 168,928.00 PERMANENT PAVEMENT MARKING, PAINT LF 137,000.000 12,330.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0002 Pay Period End Date:  05.21.2016 Est Number: 0002 Pay Period End Date:  05.21.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0046 0046 0030.90 154,625.00 1.000 154,625.00 0055 0055 3016.21 45.00 74.000 3,330.00
MOBILIZATION LS 1.000 154,625.00 CONCRETE CLASS 47B-3000 SIDEWALKS Sy 74.000 3,330.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0047 0047 1020.02 18.00 23.000 414.00 0056 0056 3016.39 44.00 64.000 2,816.00
DELINEATOR, TYPE Il EACH 23.000 414.00 DETECTABLE WARNING PANEL SF 64.000 2,816.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0048 0048 1020.03 18.00 25.000 450.00 0057 0057 3039.13 447.85 64.070 28,693.75
DELINEATOR, TYPE IlI EACH 25.000 450.00 CONCRETE PAVEMENT REPAIR, TYPE C, FULL CcY 64.070 28,693.75
0.000 0.00 DEPTH 0.000 0.00
0.000 0.00 0.000 0.00
0049 0049 1020.20 35.00 4.000 140.00 0058 0058 4004.50 3.30 6,592.000 21,753.60
INSTALL CHEVRONS EACH 4.000 140.00 CAST IRON GRATE AND FRAME LB 6,592.000 21,753.60
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0050 0050 1120.00 1,500.00 4.000 6,000.00 0059 0059 4024.55 204.00 75.000 15,300.00
REMOVE DISCHARGE STRUCTURE EACH 4.000 6,000.00 FLUME SPILLWAY LF 75.000 15,300.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0051 0051 2001.00 15.00 160.000 2,400.00 0060 0060 4024.70 3,600.00 10.000 36,000.00
GRAVEL SURFACE COURSE CY 160.000 2,400.00 CONCRETE FLUME, TYPE | EACH 10.000 36,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0052 0052 2021.00 55.00 8.000 440.00 0061 0061 4105.59 1,490.00 36.800 54,832.00
MAILBOX POST EACH 8.000 440.00 CLASS 47B-3000 CONCRETE FOR INLET AND CcY 36.800 54,832.00
0.000 0.00 JUNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
0053 0053 3010.42 52.85 643.000 33,982.55 0062 0062 4107.07 400.00 1.270 508.00
CONCRETE CURB REPAIR LF 643.000 33,982.55 CLASS 47B-3000 CONCRETE FOR CONCRETE CY 1.270 508.00
0.000 0.00 COLLARS 0.000 0.00
0.000 0.00 0.000 0.00
0054 0054 3014.11 53.50 312.000 16,692.00 0063 0063 4155.50 2.00 3,200.000 6,400.00
COMBINATION CONCRETE CLASS 47B-3500 LF 312.000 16,692.00 REINFORCING STEEL FOR INLET AND LB 3,200.000 6,400.00
CURB AND GUTTER 0.000 0.00 JUNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0002 Pay Period End Date:  05.21.2016 Est Number: 0002 Pay Period End Date:  05.21.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0064 0064 4157.00 2.00 113.000 226.00 0073 0071 9009.00 5.00 4,259.000 21,295.00
REINFORCING STEEL FOR COLLARS LB 113.000 226.00 PLACEMENT OF ASPHALTIC CONCRETE FOR Sy 4,259.000 21,295.00
0.000 0.00 DRIVEWAYS AND INTERSECTIONS 0.000 0.00
0.000 0.00 0.000 0.00
0065 0065 6030.16 5.00 792.000 3,960.00 0074 0072 9009.75 150.00 140.000 21,000.00
BRIDGE DECK PREPARATION SY 792.000 3,960.00 TEMPORARY SURFACING SY 140.000 21,000.00
0.000 0.00 g 0.000 0.00
0.000 0.00 0.000 0.00
0066 0066 6133.01 35.56 792.000 28,163.52 0075 0073 9010.50 68.68 1,000.000 68,680.00
MEMBRANE WATERPROOFING TYPE A SY 792.000 28,163.52 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 1,000.000 68,680.00
0.000 000 SPR 0.000 0.00
0.000 0.00 0.000 0.00
0067 0067 7500.40 600.00 3.000 1,800.00 0076 0094 9020.95 482.00 102.000 49,164.00
HANDICAPPED SYMBOL EACH 3.000 1,800.00 PERFORMANCE GRADED BINDER (64-34) FOR TON 102.000 49,164.00
STATE MAINTENANCE PATCHING
PREFORMED PAVEMENT MARKING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0068 0092 8022.15 1.19 3,000.000 3,570.00 0077 0074 9021.13 482.00 1,847.220 890,360.04
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 3,000.000 3,570.00 PERFORMANCE GRADED BINDER (64-34) TON 1,847.220 890,360.04
STATE MAINTENANCE PATCHING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0069 0068 8022.20 1.19 54,330.000 64,652.70 0078 0075 9030.00 4.00 9,615.000 38,460.00
HYDRATED LIME/WARM MIX ASPHALT EACH 54,330.000 64,652.70 CONSTRUCTING ASPHALTIC CONCRETE CURB LF 9,615.000 38,460.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0070 0069 8028.01 220.00 2.410 530.20 0079 0076 9034.00 5.00 554.000 2,770.00
FOUNDATION COURSE REPLACEMENT CcY 2.410 530.20 PREPARATION OF INTERSECTIONS AND Sy 554.000 2,770.00
0.000 0.00 DRIVEWAYS 0.000 0.00
0.000 0.00 0.000 0.00
0071 0093 9002.10 28.68 3,000.000 86,040.00 0080 0077 9053.00 2.00 33,970.000 67,940.00
ASPHALTIC CONCRETE FOR STATE TON 3,000.000 86,040.00 TACK COAT GAL 33,970.000 67,940.00
MAINTENANCE PATCHING, TYPE SPR 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0072 0070 9005.75 28.68 53,330.000 1,529,504.40 0081 0078 9111.00 30.00 280.000 8,400.00
ASPHALTIC CONCRETE, TYPE SPR TON 53,330.000 1,529,504.40 WATER MGAL 280.000 8,400.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0002 Pay Period End Date:  05.21.2016 Est Number: 0002 Pay Period End Date:  05.21.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0082 0079 9170.00 65.00 991.320 64,435.80 0091 0095 9300.37 1.00 5,100.000 5,100.00
EARTH SHOULDER CONSTRUCTION STA 991.320 64,435.80 RAP INCENTIVE PAYMENT FOR STATE EACH 5,100.000 5,100.00
0.000 0.00 MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0083 0080 9173.15 150.00 987.720 148,158.00 0092 0088 9300.38 1.00 92,361.000 92,361.00
TRENCHED WIDENING STA 987.720 148,158.00 RAP INCENTIVE PAYMENT EACH 92,361.000 92,361.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0084 0081 9173.20 5.00 8,458.000 42,290.00 0093 0089 9300.52 5,000.00 1.000 5,000.00
SUBGRADE PREPARATION SY 8,458.000 42,290.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 5,000.00
0.000 000 /D 0.000 0.00
0.000 0.00 0.000 0.00
0085 0082 9179.23 640.00 493.860 316,070.40 0094 0090 L010.00 12.50 400.000 5,000.00
COLD MILLING, CLASS 3 STA 493.860 316,070.40 SODDING Sy 400.000 5,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0086 0083 9179.33 2.90 9,642.000 27,961.80 0095 0091 P402.15 71.00 844.000 59,924.00
COLD MILLING, CLASS 3 SY 9,642.000 27,961.80 15" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 844.000 59,924.00
TYPE A 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0087 0084 9179.35 5.50 3,564.000 19,602.00 GROUP 9 BITUMINOUS Contracted 4,125,825.47
COLD MILLING, CLASS 5 SY 3,564.000 19,602.00 Current 4.125,825.47
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0088 0085 9179.80 2,500.00 1.000 2,500.00 GROUP 10 GENERAL ITEMS
MILLING CONCRETE FOR INLAYS EACH 1.000 2,500.00 0096 0096 0001.08 0.50 15,260.000 7,630.00
0.000 0.00 BARRICADE, TYPE Il BDAY 15,260.000 7,630.00
0.000 0.00 246.000 123.00
0089 0086 9185.85 8.50 987.260 8,391.71 238.000 119.00
RUMBLE STRIPS, ASPHALT 8" STA 987.260 8,391.71 0097 0097 0001.10 3.00 1,056.000 3,168.00
0.000 0.00 BARRICADE, TYPE llI BDAY 1,056.000 3,168.00
0.000 0.00 136.000 408.00
0090 0087 9188.50 40.00 246.000 9,840.00 136.000 408.00
SURFACING UNDER GUARDRAIL SY 246.000 9,840.00
0.000 0.00
0.000 0.00
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Est Number: 0002 Pay Period End Date:  05.21.2016 Est Number: 0002 Pay Period End Date:  05.21.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0098 0098 0001.75 1.00 2,400.000 2,400.00 0107 0107 0003.50 30.00 450.000 13,500.00
TEMPORARY SIGN DAY EACH 2,400.000 2,400.00 CONCRETE PROTECTION BARRIER LF 450.000 13,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0099 0099 0001.90 0.50 18,945.000 9,472.50 0108 0108 0003.56 5.00 450.000 2,250.00
SIGN DAY EACH 18,945.000 9,472.50 RELOCATE CONCRETE PROTECTION BARRIER LF 450.000 2,250.00
1,584.000 792.00 0.000 0.00
1,584.000 792.00 0.000 0.00
0100 0100 0001.99 5.00 120.000 600.00 0109 0109 0003.70 400.00 4.000 1,600.00
CONTRACTOR FURNISHED SIGN DAY EACH 120.000 600.00 TEMPORARY RUMBLE STRIP EACH 4.000 1,600.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0101 0101 0002.28 0.35 3,900.000 1,365.00 0110 0110 0003.74 11,000.00 1.000 11,000.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 3,900.000 1,365.00 TEMPORARY TRAFFIC SIGNAL EACH 1.000 11,000.00
993.000 347.55 1.000 11,000.00
993.000 347.55 1.000 11,000.00
0102 0102 0002.32 0.50 825.000 412.50 0111 0111 0005.10 100.00 209.000 20,900.00
PAVEMENT MARKING REMOVAL SF 825.000 41250 TRAFFIC CONTROL MANAGEMENT DAY 209.000 20,900.00
167.000 83.50 7.000 700.00
167.000 83.50 7.000 700.00
0103 0103 0002.44 0.69 4,300.000 2,967.00 0112 0112 0020.00 2.00 500.000 1,000.00
TEMPORARY PAVEMENT MARKING, TYPE LF 4,300.000 2,967.00 TRAINING HOUR 500.000 1,000.00
PAINT 4,485.000 3,094.65 0.000 0.00
4,485.000 3,094.65 0.000 0.00
0104 0104 0002.47 0.01 4,300.000 43.00 0113 0113 0030.10 10,000.00 1.000 10,000.00
TEMPORARY PAVEMENT MARKING SURFACE LF 4,300.000 43.00 MOBILIZATION LS 1.000 10,000.00
PREPARATION 0.000 0.00 0.500 5,000.00
0.000 0.00 0.500 5,000.00
0105 0105 0003.10 250.00 200.000 50,000.00 0114 0114 9110.01 50.00 80.000 4,000.00
FLAGGING DAY 200.000 50,000.00 RENTAL OF LOADER, FULLY OPERATED HOUR 80.000 4,000.00
3.000 750.00 0.000 0.00
2.000 500.00 0.000 0.00
0106 0106 0003.20 350.00 70.000 24,500.00 0115 0115 9110.02 50.00 50.000 2,500.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 70.000 24,500.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00
0.000 0.00 OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0002 Pay Period End Date:  05.21.2016 Est Number: 0002 Pay Period End Date:  05.21.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0116 0116 9110.03 50.00 80.000 4,000.00 0123 0123 L860.50 5,000.00 1.000 5,000.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 80.000 4,000.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 5,000.00
0.000 0.00 CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00 0.000 0.00
o117 0117 9110.07 150.00 80.000 12,000.00 GROUP 10 GENERAL ITEMS Contracted 211,758.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 80.000 12,000.00 Current 211,758.00
0.000 0.00 In place 22,298.70
0.000 0.00 This Estimate 22,044.70
0118 0118 9110.27 50.00 30.000 1,500.00 Totals for contract Contracted 4,925,667.56
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 30.000 1,500.00 Current 4,925,667.56
EXCAVATOR, FULLY OPERATED 0.000 0.00 In place 84,311.02
0.000 0.00 This Estimate 38,587.82
0119 0119 L022.75 3.00 1,000.000 3,000.00
TEMPORARY SILT CHECK LF 1,000.000 3,000.00
0.000 0.00
0.000 0.00
0120 0120 L022.90 2.50 1,500.000 3,750.00
TEMPORARY SILT FENCE LF 1,500.000 3,750.00
0.000 0.00
0.000 0.00
0121 0121 L032.70 150.00 8.000 1,200.00
TEMPORARY MULCH TON 8.000 1,200.00
0.000 0.00
0.000 0.00
0122 0122 L860.24 1,500.00 8.000 12,000.00
STORM EVENT RESTORATION - INCENTIVE EACH 8.000 12,000.00
0.000 0.00
0.000 0.00







