Nebraska Department of Roads Date: 11.28.2016 Nebraska Department of Roads Date: 11.28.2016
Estimate Summary to Contractor Page: 1of 10 Estimate Summary to Contractor Page: 1of 10
Contract ID: 7098 Vendor ID: 2252 PAULSEN, INC. Contract ID: 7098 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0011 Pay Period End Date:  11.12.2016 Est Number: 0011 Pay Period End Date:  11.12.2016
Contract Location: Total to Date  Prev to Date This Estimate
BENKELMAN EAST & WEST Estimate Type: PROG Current Contract Amt Total Earnings  $4,020,629.91 $3,396,689.21 $623,940.70
$4,651,528.06 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $4,020,629.91  $3,396,689.21 $623,940.70
ontractor: Date Lot 10.08.2015 $4.561.301.31 Retainage $.00 $.00 $.00
PAULSEN, INC. ated e;. e Escrow Amount $.00 $.00 $.00
1116 EAST HWY 30 e Date ;Wﬁf ed- 15-;:;31: % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .02. .
P O BOX 17 _ 86% Net Earnings  $4,020,629.91  $3,396,689.21 $623,940.70
Date Notice for Work to )
Begin: 03.28.2016 % Time Comp
COZAD NE 69130-0017 gin: - 9828 1149  Liquidated Damages -$39,533.00 $00  -$39,533.00
Date Work Actually Began: 03.28.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(308)784-3333 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
CINCINNATI INSURANCE COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DUNDY ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
71098 000 NH-STP-34-2(120) 034 28.40 35.08 CULV BR BIT GDRL Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$39,533.00 $.00 -$39,533.00
Payment  $3,981,096.91 $3,396,689.21 $584,407.70
Project Manager District Engineer
Van Pelt, Curt 11.22.2016 Wilson, Drew 11.22.2016
Construction Engineer Controller
Halstead, Kerri 11.23.2016 Burling, Laurie 11.23.2016
Controller
Burling, Laurie 11.23.2016
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Est Number: 0011 Pay Period End Date:  11.12.2016 Est Number: 0011 Pay Period End Date:  11.12.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERTS 0008 0008 3050.15 460.00 173.800 79,948.00
0001 0001 0030.40 20,000.00 1.000 20,000.00 CONCRETE FOR PAVEMENT APPROACHES CY 173.800 79,948.00
MOBILIZATION LS 1.000 20,000.00 CLASS 47BD-4000 173.800 79,948.00
0.342 6,840.00 0.000 0.00
0.000 0.00 0009 0009 3051.10 1.65 34,318.000 56,624.70
0002 0002 4044.00 6,000.00 1.000 6,000.00 EPOXY COATED REINFORCING STEEL FOR LB 34,318.000 56,624.70
PREPARATION OF STRUCTURE EACH 1.000 6,00000 PAVEMENT APPROACHES 34,318.000 56,624.70
AT STATION 1226406 1.000 6,000.00 0.000 0.00
0.000 0.00 0010 0010 6000.10 6,000.00 1.000 6,000.00
0003 0003 4051.01 200.00 6.000 1,200.00 ABUTMENT NO.1 EXCAVATION LS 1.000 6,000.00
EXCAVATION FOR BOX CULVERTS cY 6.000 1,200.00 1.000 6,000.00
6.000 1,200.00 0.000 0.00
0.000 0.00 0011 0011 6000.11 6,000.00 1.000 6,000.00
0004 0004 4101.06 1,350.00 24.780 33,453.00 ABUTMENT NO.2 EXCAVATION LS 1.000 6,000.00
CLASS 47B-3000 CONCRETE FOR BOX cY 24.780 33,453.00 1.000 6,000.00
CULVERT 24.780 33,453.00 0.000 0.00
0.000 0.00 0012 0012 6004.48 650.00 20.800 13,520.00
0005 0005 4151.00 255 2,732.000 6,966.60 BRIDGE JOINT NOSING CF 20.800 13,520.00
REINFORCING STEEL FOR BOX CULVERT LB 2,732.000 6,966.60 0.000 0.00
2,732.000 6,966.60 0.000 0.00
0.000 0.00 0013 0013 6005.36 90.00 92.700 8,343.00
0006 0006 8010.03 100.00 9.480 948.00 PRECOMPRESSED POLYURETHANE FOAM LF 92.700 8,343.00
CRUSHED ROCK FOR BASE COURSE cy 9.480 94800 JOINT, TYPEA 92.700 8,343.00
9.480 948.00 92.700 8,343.00
0.000 000  0p14 0014 6007.12 320.00 84.000 26,880.00
GROUP 4 CULVERTS Contracted 68,567.60 CONCRETE BRIDGE DECK REPAIR 5% 84.000 26,880.00
Current 68,567.60 2.141 685.12
In place 55,407.60 0.000 0.00
This Estimate 0.00 0015 0015 6010.22 600.00 24.600 14,760.00
GROUP 6 BRIDGE AT STATION 28+40 CLASS 47B-3000 CONCRETE FOR BRIDGE cY 24.600 14,760.00
0007 0007 0030.60 70,000.00 1.000 70,000.00 24.600 14,760.00
MOBILIZATION LS 1.000 70,000.00 0.000 0.00
0.840 58,800.00 0016 0016 6010.26 1,650.00 64.100 105,765.00
0.000 0.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 64.100 105,765.00
64.100 105,765.00
0.000 0.00
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Est Number: 0011 Pay Period End Date:  11.12.2016 Est Number: 0011 Pay Period End Date:  11.12.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj )
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0017 0017 6030.00 100,000.00 1.000 100,000.00 GROUP 7 GUARDRAIL
PREPARATION OF BRIDGE AT STATION EACH 1.000 100,000.00 0025 0025 0030.70 3,850.00 1.000 3,850.00
28+40.00 1.000 100,000.00  MOBILIZATION LS 1.000 3,850.00
0.000 0.00 0.000 0.00
0018 0018 6131.23 2.50 5,884.000 14,710.00 0.000 0.00
PENETRATING CONCRETE SEALER SF 5,884.000 14,710.00 0026 0026 7011.20 25.00 137.500 3,437.50
5,884.000 14,710.00  W-BEAM GUARDRAIL LF 137.500 3,437.50
2,942.000 7,355.00 0.000 0.00
0019 0019 6131.50 2.00 9,679.000 19,358.00 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 9,679.000 19,358.00 0027 0027 7020.00 2,325.00 4.000 9,300.00
9,791.000 19,582.00 BRIDGE APPROACH SECTIONS EACH 4.000 9,300.00
0.000 0.00 0.000 0.00
0020 0020 6139.50 87.00 123.000 10,701.00 0.000 0.00
SUBSURFACE DRAINAGE MATTING SY 123.000 10,701.00 (0028 0028 7024.25 2,800.00 4.000 11,200.00
123.000 10,701.00  GUARDRAIL END TREATMENT, TYPE | EACH 4.000 11,200.00
0.000 0.00 0.000 0.00
0021 0021 6208.00 2,300.00 10.000 23,000.00 0.000 0.00
HELICAL PILE EACH 10.000 23,000.00  GROUP 7 GUARDRAIL Contracted 27,787.50
10.000 23,000.00 Current 27,787.50
0.000 0.00 In place 0.00
0022 0022 6510.51 15,000.00 1.000 15,000.00 This Estimate 0.00
TEMPORARY BRIDGE SHORING LS 1.000 15,000.00 GROUP 9 BITUMINOUS
1.000 15,000.00 0029 0029 0081 0002.55 7.50 684.000 5,130.00
0.000 0.00  OVERLAY BROKEN LINES STA 684.000 5,130.00
0023 0023 6617.25 300.00 10.000 3,000.00 1,279.610 9,597.09
CONCRETE REPAIR SF 10.000 3,000.00 180.360 1,352.70
35.000 10,500.00  0p30 0030 0082 0002.60 8.00 1,567.000 12,536.00
25.750 7,725.00  OVERLAY SOLID LINES STA 1,567.000 12,536.00
0024 0024 8091.00 80.00 257.000 20,560.00 2,836.550 22,692.40
GRANULAR BACKFILL cYy 257.000 20,560.00 293.970 2,351.76
257.000 20,560.00  0p31 00310083 0002.76 0.07  86,300.000 6,041.00
0.000 0.00 PERMANENT PAVEMENT MARKING, PAINT LF 86,300.000 6,041.00
GROUP 6 BRIDGE AT STATION 28+40 Contracted 594,169.70 0.000 0.00
Current 594,169.70 0.000 0.00
In place 550,978.82

This Estimate

23,423.00



Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 7098

Vendor ID: 2252 PAULSEN, INC.

Date: 11.28.2016
Page: 4 of 10

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 7098

Vendor ID: 2252 PAULSEN, INC.

Date: 11.28.2016
Page: 4 of 10

Est Number: 0011 Pay Period End Date:  11.12.2016 Est Number: 0011 Pay Period End Date:  11.12.2016
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Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0032 0032 0084 0030.90 250,000.00 1.000 250,000.00 0041 0037 0090 2021.00 55.00 13.000 715.00
MOBILIZATION LS 1.000 250,000.00 MAILBOX POST EACH 13.000 715.00
1.000 250,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0033 0033 1009.00 8,000.00 1.000 8,000.00 0042 0038 4004.50 5.80 842.000 4,883.60
GENERAL CLEARING AND GRUBBING LS 1.000 8,000.00 CAST IRON GRATE AND FRAME LB 842.000 4,883.60
1.000 8,000.00 0.000 0.00
1.000 8,000.00 0.000 0.00
0034 0085 1020.02 17.50 7.000 122,50 0043 0039 4020.25 98.00 148.000 14,504.00
DELINEATOR, TYPE Il EACH 7.000 12250 CONCRETE DITCH LINING Sy 148.000 14,504.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0035 0086 1020.03 18.00 23.000 414.00 0044 0040 4024.71 4,000.00 2.000 8,000.00
DELINEATOR, TYPE I EACH 23.000 414.00 CONCRETE FLUME, TYPE II EACH 2.000 8,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0036 0087 1020.20 40.00 11.000 440.00 0045 0041 4035.00 500.00 1.000 500.00
INSTALL CHEVRONS EACH 11.000 440.00 REMOVE FLARED-END SECTION EACH 1.000 500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0037 0088 1021.10 12.00 24.000 288.00 0046 0042 4105.59 1,555.00 7.000 10,885.00
REMOVE DELINEATOR UNITS EACH 24.000 288.00 CLASS 47B-3000 CONCRETE FOR INLET AND CY 7.000 10,885.00
8.000 96.00 JUNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
0038 0034 1030.00 30.00 968.000 29,040.00 0047 0043 4107.07 2,300.00 0.800 1,840.00
EARTHWORK MEASURED IN EMBANKMENT CcY 968.000 29,040.00 CLASS 47B-3000 CONCRETE FOR CONCRETE CcY 0.800 1,840.00
1,425.000 42,750.00 COLLARS 0.000 0.00
1,425.000 42,750.00 0.000 0.00
0039 0035 1120.00 1,000.00 4.000 4,000.00 0048 0044 4155.50 3.80 580.000 2,204.00
REMOVE DISCHARGE STRUCTURE EACH 4.000 4,000.00 REINFORCING STEEL FOR INLET AND LB 580.000 2,204.00
0.000 0.00 JUNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
0040 0036 0089 2001.00 45.24 150.000 6,786.00 0049 0045 4157.00 4.00 72.000 288.00
GRAVEL SURFACE COURSE CcY 150.000 6,786.00 REINFORCING STEEL FOR COLLARS LB 72.000 288.00
150.000 6,786.00 0.000 0.00
150.000 6,786.00 0.000 0.00
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Est Number: 0011 Pay Period End Date:  11.12.2016 Est Number: 0011 Pay Period End Date:  11.12.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0050 0046 6030.16 12.00 2,016.000 24,192.00 0058 0052 0095 7520.00 525.00 4.000 2,100.00
BRIDGE DECK PREPARATION sy 2,016.000 24,192.00 ARROW, PREFORMED PAVEMENT MARKING EACH 4.000 2,100.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0051 0047 6133.00 33.00 2,016.000 66,528.00 0059 0053 0096 8022.20 150  34,300.000 51,450.00
MEMBRANE WATERPROOFING S\ 2,016.000 66,528.00 HYDRATED LIME/WARM MIX ASPHALT EACH 34,300.000 51,450.00
2,016.000 66,528.00 28,460.680 42,691.03
TYPE A
2,016.000 66,528.00 0.000 0.00
0052 0048 7017.00 5.00 256.000 1,280.00 0060 0120 9002.12 24.00 3,000.000 72,000.00
REMOVE GUARDRAIL LF 256.000 1,280.00 ASPHALTIC CONCRETE FOR STATE TON 0.000 0.00
263.000 131500 MAINTENANCE PATCHING, TYPE SPS 0.000 0.00
0.000 0.00 0.000 0.00
0053 0091 7500.68 1,500.00 1.000 1,500.00 0061 0054 0097 9005.23 24.00 9,200.000 220,800.00
STOP AHEAD SYMBOL, PREFORMED EACH 1.000 1,500.00 ASPHALTIC CONCRETE, TYPE SPS TON 9,200.000 220,800.00
PAVEMENT MARKING 0.000 0.00 8,010.660 192,255.84
0.000 0.00 0.000 0.00
0054 0049 7515.35 2.50 250.000 625.00 0062 0055 0098 9005.71 41.00 7,420.000 304,220.00
5" WHITE WET REFLECTIVE THERMOPLASTIC LF 250.000 625.00 ASPHALTIC CONCRETE, TYPE SLX TON 7,420.000 304,220.00
PAVEMENT MARKING, GROOVED 12,184.000 30,460.00 6,831.730 280,100.93
12,184.000 30,460.00 0.000 0.00
0055 0092 7515.42 18.00 1,250.000 22,500.00 0063 0056 0099 9005.87 35.37 26,480.000 936,597.60
12" WHITE WET REFLECTIVE LFE 1,250.000 22,500.00 ASPHALTIC CONCRETE, TYPE SRM TON 26,480.000 936,597.60
THERMOPLASTIC PAVEMENT MARKING, 1,325.000 23,850.00 24,887.560 880,273.00
GROOVED 1,325.000 23,850.00 3,258.610 115,257.04
0056 0050 0093 7516.36 2,50  16,000.000 40,000.00 0064 0057 0100 9009.00 3.31 5,224.000 17,291.44
5" YELLOW WET REFLECTIVE LF 16,000.000 40,000.00 PLACEMENT OF ASPHALTIC CONCRETE FOR SY 5,224.000 17,291.44
DRIVEWAYS AND INTERSECTIONS
g:%%l\c/CéELASTlc PAVEMENT MARKING, 16,676.000 41,690.00 5,632.000 18,641.92
16,676.000 41,690.00 1,674.000 5.540.94
0057 0051 0094 7516.42 18.00 1,695.000 30,510.00 0065 0101 9010.51 50.00 100.000 5,000.00
12" YELLOW WET REFLECTIVE LF 1.695.000 3051000 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 100.000 5,000.00
e e SPS
gl;%%l\clcégmsnc PAVEMENT MARKING, 1,722.000 30,996.00 0.000 0.00
1,722.000 30,996.00 0.000 0.00
0066 0102 9010.68 45.00 400.000 18,000.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 400.000 18,000.00
SRM 0.000 0.00
0.000 0.00
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Est Number: 0011 Pay Period End Date:  11.12.2016 Est Number: 0011 Pay Period End Date:  11.12.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0067 0121 9020.89 460.00 96.000 44,160.00 0076 0066 9173.15 160.00 65.860 10,537.60
PERFORMANCE GRADED BINDER (52-34) FOR TON 0.000 0.00 TRENCHED WIDENING STA 65.860 10,537.60
STATE MAINTENANCE PATCHING 0.000 0.00 64.420 10,307.20
0.000 0.00 64.420 10,307.20
0068 0058 0103 9021.05 525.00 779.520 409,248.00 0077 0110 9179.23 509.28 358.765 182,711.84
PERFORMANCE GRADED BINDER (58-34) TON 779.520 409,248.00 COLD MILLING, CLASS 3 STA 358.765 182,711.84
446.463 234,393.08 354.029 180,299.89
64.566 33,897.15 0.000 0.00
0069 0059 0104 9021.12 460.00 297.600 136,896.00 0078 0111 9179.35 1.34 4,791.000 6,419.94
PERFORMANCE GRADED BINDER (52-34) TON 297.600 136,896.00 COLD MILLING, CLASS 5 SY 4,791.000 6,419.94
156.522 72,000.12 4,791.000 6,419.94
0.000 0.00 604.000 809.36
0070 0060 0105 9021.13 555.00 311.640 172,960.20 0079 0067 9179.43 560.00 66.711 37,358.16
PERFORMANCE GRADED BINDER (64-34) TON 311.640 172,960.20 COLD MILLING, CLASS 3 STA 66.711 37,358.16
245.388 136,190.35 66.620 37,307.20
0.000 0.00 TYPEB 54.120 30,307.20
0071 0061 9030.00 4.93 3,721.000 18,344.53 0080 0068 0112 9179.63 111.83 753.053 84,213.92
CONSTRUCTING ASPHALTIC CONCRETE CURB LF 3,721.000 18,344.53 COLD MILLING, CLASS 3 STA 753.053 84,213.92
3,721.000 18,344.53 752.114 84,108.91
3,721.000 18,344.53 TYPEA 33.500 3,746.31
0072 0062 0106 9034.00 4.20 205.000 861.00 0081 0069 0113 9185.76 10.00 714.010 7,140.10
PREPARATION OF INTERSECTIONS AND SY 205.000 861.00 RUMBLE STRIPS, ASPHALT STA 714.010 7,140.10
DRIVEWAYS 205.000 861.00 0.000 0.00
205.000 861.00 0.000 0.00
0073 0063 0107 9053.00 1.74 36,222.000 63,026.28 0082 0070 9185.85 15.00 65.860 987.90
TACK COAT GAL 36,222.000 63,026.28 RUMBLE STRIPS, ASPHALT 8" STA 65.860 987.90
40,400.000 70,296.00 0.000 0.00
5,700.000 9,918.00 0.000 0.00
0074 0064 0108 9111.00 30.00 234.000 7,020.00 0083 0114 9186.00 18.15 319.000 5,789.85
WATER MGAL 234.000 7,020.00 CONCRETE SURFACE MILLING SY 319.000 5,789.85
0.000 0.00 173.333 3,146.00
0.000 0.00 0.000 0.00
0075 0065 0109 9170.00 128.00 787.372 100,783.62 0084 0071 9188.50 42.02 477.000 20,043.54
EARTH SHOULDER CONSTRUCTION STA 787.372 100,783.62 SURFACING UNDER GUARDRAIL SY 477.000 20,043.54
786.872 100,719.62 0.000 0.00
786.872 100,719.62 0.000 0.00
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Est Number: 0011 Pay Period End Date:  11.12.2016 Est Number: 0011 Pay Period End Date:  11.12.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0085 0122 9300.37 1.00 5,100.000 5,100.00 0094 0080 P402.15 35.00 75.000 2,625.00
RAP INCENTIVE PAYMENT FOR STATE EACH 5,100.000 5,100.00 15" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 75.000 2,625.00
MAINTENANCE PATCHING 6,646.690 6,646.69 0.000 0.00
0.000 0.00 0.000 0.00
0086 0072 0115 9300.38 1.00 74,120.000 74,120.00 4000 4000 9009.75 94.50 0.000 0.00
RAP INCENTIVE PAYMENT EACH 74,120.000 74,120.00 TEMPORARY SURFACING sY 280.000 26,460.00
80,499.520 80,499.52 . 280.000 26,460.00
8" Temporary Surfacing
0.000 0.00 0.000 0.00
0087 00730116 9300.52 2,500.00 1.000 2,500.00 4003 4003 9002.04 35.37 0.000 0.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 2,500.00 ASPHALTIC CONCRETE FOR STATE TON 2,500.000 88,425.00
I/D 0.000 000 MAINTENANCE PATCHING, TYPE SRM 578.100 20,447.40
0.000 0.00  Asphaltic Concrete for State Maintenance Patching, 0.000 0.00
0088 0074 0117 L001.02 1,400.00 4.500 6,300.00 1YPe SRM
SEEDING, TYPE B ACRE 4.500 6,300.00 4004 ~ 4004 9020.93 525.00 0.000 0.00
0.000 000 PERFORMANCE GRADED BINDER (58-34) FOR TON 72.500 38,062.50
: : STATE MAINTENANCE PATCHING
0.000 0.00 11.408 5,989.20
0089 0075 0118 L006.00 750.00 4.500 3,375.00 K’/g;ot”gz;‘gﬁr?raded Binder (58-34) for State 0.000 0.00
COVER CROP SEEDING ACRE 4.500 3,375.00 ) 9
0,000 0.00 4005 4005 9002.09 41.00 0.000 0.00
o'ooo 0'00 ASPHALTIC CONCRETE FOR STATE TON 500.000 20,500.00
. . MAINTENANCE PATCHING, TYPE SLX 3,133.060 128.455.46
0090 0076 L019.13 2.05 >,026.000 10,303.30 Asphaltic Concrete for State Maintenance Patching, 0.000 0.00
EROSION CONTROL, CLASS 1D 53 5,026.000 10,303.30  Type SLX
0.000 0.00 4006 4006 9020.95 555.00 0.000 0.00
0.000 0.00 PERFORMANCE GRADED BINDER (64-34) FOR TON 21.000 11,655.00
0091 0077 L019.20 5.50 76.000 418.00 STATE MAINTENANCE PATCHING 107.833 59,847.32
EROSION CONTROL, CLASS 2A 5\% 76.000 418.00  performance Graded Binder (64-34) for State 0.000 0.00
0.000 0.00 Maint. Patching
0.000 0.00 4007 4007 8022.15 1.50 0.000 0.00
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 3,000.000 4,500.00
0092 0078 L022.11 3.75 1,282.000 480750 o o N TENANCE PATCHING 0,000 0.00
FABRIC SILT FENCE-LOW POROSITY LF 1,282.000 4,807.50 . .
1,762.000 6,607.50 Hydrated Lime/Warm Mix Asphalt for State Maint. 0.000 0.00
0.000 0.00 Patching
0093 0079 0119 L032.80 2.125.00 6.750 14.343.75 GROUP 9 BITUMINOUS Contracted 3,613,606.16
HYDROMULCH TON 6.750 14,343.75 Current 3,687,048.66
0.000 0.00 . In Place 3,238,070.14
0.000 0.00 This Estimate 584,472.81
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Est Number: 0011 Pay Period End Date:  11.12.2016 Est Number: 0011 Pay Period End Date:  11.12.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 10 GENERAL ITEMS 0103 01310151 0003.10 350.00 180.000 63,000.00
0095 0123 0147 0001.08 0.50 10,087.000 5,043.50 FLAGGING DAY 180.000 63,000.00
BARRICADE, TYPE II BDAY 10,087.000 5,043.50 96.000 33,600.00
3,038.000 1,519.00 27.000 9,450.00
224.000 112.00 0104 01320152 0003.20 450.00 60.000 27,000.00
0096 0124 0148 0001.10 2.50 1,778.000 4,445.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 60.000 27,000.00
BARRICADE, TYPE Il BDAY 1,778.000 4,445.00 41.000 18,450.00
2,823.000 7,057.50 12.000 5,400.00
69.000 17250 0105 0133 0003.50 36.48 825.000 30,096.00
0097 0125 0149 0001.75 2.50 1,260.000 3,150.00 CONCRETE PROTECTION BARRIER LF 825.000 30,096.00
TEMPORARY SIGN DAY EACH 1,260.000 3,150.00 762.500 27,816.00
566.000 1,415.00 0.000 0.00
103.000 25750 0106 0134 0003.56 6.48 825.000 5,346.00
0098 0126 0150 0001.90 0.69 18,315.000 12,637.35 RELOCATE CONCRETE PROTECTION BARRIER LF 825.000 5,346.00
SIGN DAY EACH 18,315.000 12,637.35 762.500 4,941.00
16,825.000 11,609.25 0.000 0.00
381.000 262.89 0107 0135 0005.10 110.00 159.000 17,490.00
0099 0127 0002.28 0.35 4,700.000 1,645.00 TRAFFIC CONTROL MANAGEMENT DAY 159.000 17,490.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 4,700.000 1,645.00 133.000 14,630.00
1,291.000 451.85 3.000 330.00
0.000 0.00 0108 01360153 0020.00 2.00 2,000.000 4,000.00
0100 0128 0002.30 0.40 1,950.000 780.00 TRAINING HOUR 2,000.000 4,000.00
PAVEMENT MARKING REMOVAL LF 1,950.000 780.00 0.000 0.00
1,612.000 644.80 0.000 0.00
0.000 0.00 0109 01370154 0030.00 20,000.00 1.000 20,000.00
0101 0129 0002.44 0.40 4,700.000 1,880.00 MOBILIZATION LS 1.000 20,000.00
TEMPORARY PAVEMENT MARKING, TYPE LF 4,700.000 1,880.00 1.000 20,000.00
PAINT 4,868.000 1,947.20 0.000 0.00
150.000 60.00 0110 01380155 9110.01 65.00 70.000 4,550.00
0102 0130 0002.47 0.25 2.350.000 58750 RENTAL OF LOADER, FULLY OPERATED HOUR 70.000 4,550.00
TEMPORARY PAVEMENT MARKING SURFACE LF 2,350.000 587.50 2.500 162.50
PREPARATION 0.000 0.00 0.000 0.00
0.000 0.00 0111 0156 9110.02 70.00 50.000 3,500.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,500.00
OPERATED 0.000 0.00
0.000 0.00
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Est Number: 0011 Pay Period End Date:  11.12.2016 Est Number: 0011 Pay Period End Date:  11.12.2016
. 1. Contracted 2. Current ) 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0112 0139 0157 9110.03 65.00 70.000 4,550.00 4002 4002 0003.70 525.00 0.000 0.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 70.000 4,550.00 TEMPORARY RUMBLE STRIP EACH 4.000 2,100.00
1.000 65.00 . 4.000 2,100.00
Temporary Rumble Strip
0.000 0.00 0.000 0.00
0113 01400158 9110.07 80.00 70.000 5,600.00 GROUP 10 GENERAL ITEMS Contracted 257,170.35
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 70.000 5,600.00 Current 273.954.60
1.000 80.00 In place 176,173.35
0.000 0.00 This Estimate 16,044.89
0114 0141 9110.27 125.00 20.000 2,500.00 Totals for contract Contracted 4,561,301.31
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 20.000 2,500.00 Current 4,651,528.06
EXCAVATOR, FULLY OPERATED 0.000 0.00 In place 4,020,629.91
0.000 0.00 This Estimate 623,940.70
0115 0142 L022.75 5.50 200.000 1,100.00
TEMPORARY SILT CHECK LF 200.000 1,100.00
0.000 0.00
0.000 0.00
0116 0143 L022.90 5.00 200.000 1,000.00
TEMPORARY SILT FENCE LF 200.000 1,000.00
0.000 0.00
0.000 0.00
0117 0144 L032.70 135.00 2.000 270.00
TEMPORARY MULCH TON 2.000 270.00
0.000 0.00
0.000 0.00
0118 0145 L860.24 1,750.00 4.000 7,000.00
STORM EVENT RESTORATION - INCENTIVE EACH 4.000 7,000.00
0.000 0.00
0.000 0.00
0119 0146 L860.50 30,000.00 1.000 30,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 30,000.00
CONTRACTOR COMPLIANCE 0.500 15,000.00
0.000 0.00
4001 4001 0003.74 14,684.25 0.000 0.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 14,684.25
Temporary Traffic Signal 1.000 14,684.25
0.000 0.00







