Nebraska Department of Roads Date: 07.11.2016 Nebraska Department of Roads Date: 07.11.2016
Estimate Summary to Contractor Page: 1o0f8 Estimate Summary to Contractor Page: 1o0f8
Contract ID:  7122X Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID:  7122X Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0004 Pay Period End Date:  06.30.2016 Est Number: 0004 Pay Period End Date:  06.30.2016
Contract Location: Total to Date  Prev to Date This Estimate
ELWOQOOD - SMITHFIELD Estimate Type: PROG Current Contract Amt Total Earnings $321,964.20 $138,271.60 $183,692.60
$3,797,889.70 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $321,964.20 $138,271.60 $183,692.60
ontractor: Date Lot 12172015 $3.797.889.70 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION, INC. ated e;. Sl Escrow Amount $.00 $.00 $.00
129 E 2ND ST e Dateé\war ed. 3?322812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .05. .
PO BOX 1087 _ 8% Net Earnings $321,964.20 $138,271.60 $183,692.60
Date Notice for Work to )
Begin: 03.23.2016 % Time Comp
HASTINGS NE 68902-1087 gin: - B82S 309  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.25.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $533.59 $75.57 $458.02
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
GOSPER ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
71122 000 STP-23-3(108) 023 132.82 13945 GRAD CULV SEED GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $533.59 $75.57 $458.02
Payment $322,497.79 $138,347.17 $184,150.62
Project Manager District Engineer
Sell, Tim 06.30.2016 Wilson, Drew 07.05.2016
Construction Engineer Controller
Halstead, Kerri 07.07.2016 Burling, Laurie 07.08.2016
Controller
Burling, Laurie 07.08.2016
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Est Number: 0004 Pay Period End Date:  06.30.2016 Est Number: 0004 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1121.00 200.00 10.000 2,000.00
0001 0001 0030.10 10,500.00 1.000 10,500.00 REMOVE CONCRETE FLUME EACH 10.000 2,000.00
MOBILIZATION LS 1.000 10,500.00 1.000 200.00
1.000 10,500.00 0.000 0.00
0.500 5,250.00 0010 0010 7017.00 3.00 2,537.500 7,612.50
0002 0002 1000.00 100.00 4.000 400.00 REMOVE GUARDRAIL LF 2,537.500 7,612.50
LARGE TREE REMOVAL EACH 4.000 400.00 512.500 1,537.50
25.000 2,500.00 512.500 1,537.50
0.000 0.00 o011 0011 L006.00 200.00 14.000 2,800.00
0003 0003 1009.00 5,000.00 1.000 5,000.00 COVER CROP SEEDING ACRE 14.000 2,800.00
GENERAL CLEARING AND GRUBBING LS 1.000 5,000.00 0.000 0.00
1.000 5,000.00 0.000 0.00
0.000 0.00 0012 0012 L019.14 2.04 11,917.000 24,310.68
0004 0004 1011.00 30.00 750.000 22,500.00 EROSION CONTROL, CLASS 1E SY 11,917.000 24,310.68
WATER MGAL 750.000 22,500.00 0.000 0.00
869.200 26,076.00 0.000 0.00
15.200 456.00 0013 0013 L019.20 6.45 597.000 3,850.65
0005 0005 1030.00 0.98 33,346.000 332,793.08 EROSION CONTROL, CLASS 2A SY 597.000 3,850.65
EARTHWORK MEASURED IN EMBANKMENT CcY 33,346.000 332,793.08 0.000 0.00
19,770.000 197,304.60 0.000 0.00
16,970.000 169,360.60 0014 0014 L022.11 2.90 5,971.000 17,315.90
0006 0006 1041.00 0.67 15,397.000 10,315.99 FABRIC SILT FENCE-LOW POROSITY LF 5,971.000 17,315.90
SALVAGING AND PLACING TOPSOIL SY 15,397.000 10,315.99 1,081.000 3,134.90
0.000 0.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 473,837.80
0007 0007 1102.00 7.00 4,777.000 33,439.00 Current 473.837.80
REMOVE ASPHALT SURFACE SY 4,777.000 33,439.00 In place 246,753.00
0.000 0.00 This Estimate 176,854.10

0.000 0.00 GROUP 4 CULVERTS

0008 0008 1120.00 250.00 4.000 1,000.00 0015 0015 0030.40 16,000.00 1.000 16,000.00
REMOVE DISCHARGE STRUCTURE EACH 4.000 1,000.00 MOBILIZATION LS 1.000 16,000.00
2.000 500.00 0.278 4,448.00
1.000 250.00 0.000 0.00
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Est Number: 0004 Pay Period End Date:  06.30.2016 Est Number: Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 4040.00 300.00 4.000 1,200.00 0025 0025 P300.24 65.00 10.000 650.00
REMOVE HEADWALLS FROM CULVERTS EACH 4.000 1,200.00 24" CULVERT PIPE, TYPE 3,4 OR 5 LF 10.000 650.00
15.000 4,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0017 0017 4050.01 12.00 206.000 2,472.00 0026 0026 P300.30 65.00 16.000 1,040.00
EXCAVATION FOR PIPE, PIPE-ARCH cY 206.000 2,472.00 30" CULVERT PIPE, TYPE 3,4 OR 5 LF 16.000 1,040.00
CULVERTS, AND HEADWALLS 531.500 6,378.00 40.000 2,600.00
0.000 0.00 0.000 0.00
0018 0018 4100.06 950.00 6.000 5,700.00 0027 0027 P300.42 90.00 46.000 4,140.00
CLASS 47B-3000 CONCRETE FOR HEADWALL cY 6.000 5,700.00 42" CULVERT PIPE, TYPE 3,4 OR 5 LF 46.000 4,140.00
6.900 6,555.00 72.000 6,480.00
0.000 0.00 0.000 0.00
0019 0019 4105.59 1,100.00 1.200 1,320.00 0028 0028 P402.24 42.00 102.000 4,284.00
CLASS 47B-3000 CONCRETE FOR INLET AND cY 1.200 1,320.00 24" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 102.000 4,284.00
JUNCTION BOX 5.650 6,215.00 446.000 18,732.00
2.400 2,640.00 0.000 0.00
0020 0020 4150.00 3.40 370.000 1,258.00 GROUP 4 CULVERTS Contracted 44,482.00
REINFORCING STEEL FOR HEADWALL LB 370.000 1,258.00 Current 44.482.00
528.000 1,795.20 In place 72,474.20
0.000 0.00 This Estimate 4,742.00
0021 0021 4155.50 3.60 130.000 468.00 GROUP 5 SEEDING
REINFORCING STEEL FOR INLET AND LB 130.000 468.00 0029 0029 0030.50 1,500.00 1.000 1,500.00
JUNCTION BOX 547.500 1,971.00 MOBILIZATION LS 1.000 1,500.00
195.000 702.00 0.000 0.00
0022 0022 4360.24 450.00 5.000 2,250.00 0.000 0.00
24" METAL FLARED-END SECTION EACH 5.000 2,250.00 0030 0030 L001.01 820.00 1.000 820.00
12.000 5,400.00 SEEDING, TYPE A ACRE 1.000 820.00
0.000 0.00 0.000 0.00
0023 0023 4360.30 700.00 1.000 700.00 0.000 0.00
30" METAL FLARED-END SECTION EACH 1.000 700.00 0031 0031 L001.02 745.00 13.000 9,685.00
2.000 1,400.00 SEEDING, TYPE B ACRE 13.000 9,685.00
2.000 1,400.00 0.000 0.00
0024 0024 4360.42 1,500.00 2.000 3,000.00 0.000 0.00
42" METAL FLARED-END SECTION EACH 2.000 3,000.00
4.000 6,000.00
0.000 0.00
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Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0032 0032 L032.75 250.00 32.000 8,000.00 GROUP 9 BITUMINOUS
MULCH TON 32.000 8,000.00 0038 0038 0002.55 8.00 1,049.000 8,392.00
0.000 0.00 OVERLAY BROKEN LINES STA 1,049.000 8,392.00
0.000 0.00 0.000 0.00
GROUP 5 SEEDING Contracted 20,005.00 0.000 0.00
Current 20,005.00 0039 0039 0002.60 9.00 2,098.000 18,882.00
In place 0.00 OVERLAY SOLID LINES STA 2,098.000 18,882.00
This Estimate 0.00 0.000 0.00
GROUP 7 GUARDRAIL 0.000 0.00
0033 0033 0030.70 550.00 1.000 550.00 0040 0040 0002.76 0.09 96,050.000 8,644.50
MOBILIZATION LS 1.000 550.00 PERMANENT PAVEMENT MARKING, PAINT LF 96,050.000 8,644.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0034 0034 7011.20 20.00 437.500 8,750.00 0041 0041 0030.90 232,025.00 1.000 232,025.00
W-BEAM GUARDRAIL LF 437.500 8,750.00 MOBILIZATION LS 1.000 232,025.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0035 0035 7015.00 27.00 1,972.000 53,244.00 0042 0042 1020.06 50.00 77.000 3,850.00
CABLE GUARDRAIL LF 1,972.000 53,244.00 FLEXIBLE POST DELINEATOR EACH 77.000 3,850.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0036 0036 7023.00 2,800.00 10.000 28,000.00 0043 0043 1020.20 35.00 24.000 840.00
TERMINAL ANCHORAGE SECTIONS EACH 10.000 28,000.00 INSTALL CHEVRONS EACH 24.000 840.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0037 0037 7024.27 2,200.00 2.000 4,400.00 0044 0044 2001.00 17.50 80.000 1,400.00
GUARDRAIL END TREATMENT, TYPE Il EACH 2.000 4,400.00 GRAVEL SURFACE COURSE CYy 80.000 1,400.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 94,94400 0045 0045 2010.00 55.00 35.000 1,925.00
Current 94,044.00 CRUSHED ROCK SURFACE COURSE cY 35.000 1,925.00
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
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Est Number: 0004 Pay Period End Date:  06.30.2016 Est Number: 0004 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0046 0046 2021.00 55.00 5.000 275.00 0055 0054 8111.00 168.50 116.820 19,684.17
MAILBOX POST EACH 5.000 275.00 SHOULDER SUBGRADE PREPARATION STA 116.820 19,684.17
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0047 0047 4004.50 3.60 5,356.000 19,281.60 0056 0078 9002.10 29.87 3,000.000 89,610.00
CAST IRON GRATE AND FRAME LB 5,356.000 19,281.60 ASPHALTIC CONCRETE FOR STATE TON 3,000.000 89,610.00
0.000 0.00 MAINTENANCE PATCHING, TYPE SPR 0.000 0.00
0.000 0.00 0.000 0.00
0048 0048 4024.55 130.00 58.500 7,605.00 0057 0055 9005.75 29.87 24,190.000 722,555.30
FLUME SPILLWAY LF 58.500 7,605.00 ASPHALTIC CONCRETE, TYPE SPR TON 24,190.000 722,555.30
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0049 0049 4024.70 3,600.00 4.000 14,400.00 0058 0056 9009.00 5.00 4,137.000 20,685.00
CONCRETE FLUME, TYPE | EACH 4.000 14,400.00 PLACEMENT OF ASPHALTIC CONCRETE FOR SY 4,137.000 20,685.00
0.000 0.00 DRIVEWAYS AND INTERSECTIONS 0.000 0.00
0.000 0.00 0.000 0.00
0050 0050 4024.71 4,200.00 7.000 29,400.00 0059 0057 9010.50 79.87 400.000 31,948.00
CONCRETE FLUME, TYPE Il EACH 7.000 29,400.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 400.000 31,948.00
0.000 000 SPR 0.000 0.00
0.000 0.00 0.000 0.00
0051 0051 4105.59 950.00 26.900 25,555.00 0060 0079 9020.95 482.00 102.000 49,164.00
CLASS 47B-3000 CONCRETE FOR INLET AND CY 26.900 25,555.00 PERFORMANCE GRADED BINDER (64-34) FOR TON 102.000 49,164.00
JUNCTION BOX 0.000 0.00 STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0052 0052 4155.50 2.60 2,090.000 5,434.00 0061 0058 9021.13 482.00 836.060 402,980.92
REINFORCING STEEL FOR INLET AND LB 2,090.000 5,434.00 PERFORMANCE GRADED BINDER (64-34) TON 836.060 402,980.92
JUNCTION BOX 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0053 0077 8022.15 1.19 3,000.000 3,570.00 0062 0059 9030.00 5.50 9,615.000 52,882.50
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 3,000.000 3,570.00 CONSTRUCTING ASPHALTIC CONCRETE CURB LF 9,615.000 52,882.50
STATE MAINTENANCE PATCHING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0054 0053 8022.20 1.19 24,590.000 29,262.10 0063 0060 9034.00 5.00 306.000 1,530.00
HYDRATED LIME/WARM MIX ASPHALT EACH 24,590.000 29,262.10 PREPARATION OF INTERSECTIONS AND Sy 306.000 1,530.00
0.000 0.00 DRIVEWAYS 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0004 Pay Period End Date:  06.30.2016 Est Number: 0004 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0064 0061 9053.00 2.00 24,820.000 49,640.00 0073 0070 9185.85 9.50 702.000 6,669.00
TACK COAT GAL 24,820.000 49,640.00 RUMBLE STRIPS, ASPHALT 8" STA 702.000 6,669.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0065 0062 9053.20 1.00 53,810.000 53,810.00 0074 0071 9190.12 700.00 347.881 243,516.70
FOG SEAL GAL 53,810.000 53,810.00 CEMENT STABILIZED BITUMINOUS STA 347.881 243,516.70
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0066 0063 9111.00 30.00 219.000 6,570.00 0075 0072 9190.61 200.00 2,510.000 502,000.00
WATER MGAL 219.000 6,570.00 CEMENT TON 2,510.000 502,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0067 0064 9111.14 30.00 632.000 18,960.00 0076 0080 9300.37 1.00 5,100.000 5,100.00
WATER FOR CEMENT STABILIZED MGAL 632.000 18,960.00 RAP INCENTIVE PAYMENT FOR STATE EACH 5,100.000 5,100.00
BITUMINOUS 0.000 0.00 MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0068 0065 9170.00 85.00 584.942 49,720.07 0077 0073 9300.38 1.00 41,803.000 41,803.00
EARTH SHOULDER CONSTRUCTION STA 584.942 49,720.07 RAP INCENTIVE PAYMENT EACH 41,803.000 41,803.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0069 0066 9173.11 30.00 701.762 21,052.86 0078 0074 9300.52 3,500.00 1.000 3,500.00
WIDENING STA 701.762 21,052.86 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 3,500.00
0.000 0ooo /D 0.000 0.00
0.000 0.00 0.000 0.00
0070 0067 9179.23 175.00 347.881 60,879.18 0079 0075 P402.15 65.00 299.000 19,435.00
COLD MILLING, CLASS 3 STA 347.881 60,879.18 15" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 299.000 19,435.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0071 0068 9179.35 5.50 1,658.000 9,119.00 0080 0076 P500.15 70.00 184.000 12,880.00
COLD MILLING, CLASS 5 SY 1,658.000 9,119.00 15" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 184.000 12,880.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0072 0069 9179.75 2,500.00 2.000 5,000.00 GROUP 9 BITUMINOUS Contracted 2,911,435.90
MILLING FOR ASPHALTIC CONCRETE INLAY EACH 2.000 5,000.00 Current 2 911 435.90
0.000 0.00 In place 0.00
0.000 0.00 This Estimate

0.00
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Est Number: 0004 Pay Period End Date:  06.30.2016 Est Number: 0004 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 10 GENERAL ITEMS 0089 0089 0020.00 2.00 1,500.000 3,000.00
0081 0081 0001.08 0.50 17,000.000 8,500.00 TRAINING HOUR 1,500.000 3,000.00
BARRICADE, TYPE II BDAY 17,000.000 8,500.00 0.000 0.00
252.000 126.00 0.000 0.00
252.000 126.00 0090 0090 0030.00 10,000.00 1.000 10,000.00
0082 0082 0001.10 2.00 668.000 1,336.00 MOBILIZATION LS 1.000 10,000.00
BARRICADE, TYPE Il BDAY 668.000 1,336.00 0.000 0.00
184.000 368.00 0.000 0.00
76.000 152.00 0091 0091 4022.05 30.00 2,000.000 60,000.00
0083 0083 0001.75 1.00 1,400.000 1,400.00 TEMPORARY SLOPE DRAIN LF 2,000.000 60,000.00
TEMPORARY SIGN DAY EACH 1,400.000 1,400.00 0.000 0.00
30.000 30.00 0.000 0.00
24.000 24.00 0092 0092 9110.01 40.00 140.000 5,600.00
0084 0084 0001.90 0.50 15,798.000 7,899.00 RENTAL OF LOADER, FULLY OPERATED HOUR 140.000 5,600.00
SIGN DAY EACH 15,798.000 7,899.00 0.000 0.00
1,426.000 713.00 0.000 0.00
589.000 29450 0093 0093 9110.02 50.00 50.000 2,500.00
0085 0085 0003.10 250.00 200.000 50,000.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00
FLAGGING DAY 200.000 50,00000 COPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0094 0094 9110.03 40.00 140.000 5,600.00
0086 0086 0003.20 350.00 85.000 29,750.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 140.000 5,600.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 85.000 29,750.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0095 0095 9110.07 50.00 140.000 7,000.00
0087 0087 0005.10 100.00 167.000 16,700.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 140.000 7,000.00
TRAFFIC CONTROL MANAGEMENT DAY 167.000 16,700.00 0.000 0.00
15.000 1,500.00 0.000 0.00
15.000 1,500.00 0096 0096 9110.27 50.00 90.000 4,500.00
0088 0088 0010.04 2,000.00 1.000 2,000.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 90.000 4,500.00
FIELD OEFICE EACH 1.000 200000 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0097 0097 L022.75 3.00 1,500.000 4,500.00
TEMPORARY SILT CHECK LF 1,500.000 4,500.00
0.000 0.00
0.000 0.00
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Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0098 0098 L022.90 2.50 3,000.000 7,500.00
TEMPORARY SILT FENCE LF 3,000.000 7,500.00
0.000 0.00
0.000 0.00
0099 0099 L032.70 150.00 8.000 1,200.00
TEMPORARY MULCH TON 8.000 1,200.00
0.000 0.00
0.000 0.00
0100 0100 L860.24 1,600.00 12.000 19,200.00
STORM EVENT RESTORATION - INCENTIVE EACH 12.000 19,200.00
0.000 0.00
0.000 0.00
0101 0101 L860.50 5,000.00 1.000 5,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 5,000.00
CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 253,185.00
Current 253,185.00
In place 2,737.00
This Estimate 2,096.50
Totals for contract Contracted 3,797,889.70
Current 3,797,889.70
In place 321,964.20

This Estimate

183,692.60



