Nebraska Department of Roads Date: 08.18.2016 Nebraska Department of Roads Date: 08.18.2016
Estimate Summary to Contractor Page: 1of9 Estimate Summary to Contractor Page: 1o0f9
Contract ID:  7122X Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID:  7122X Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0007 Pay Period End Date:  08.13.2016 Est Number: 0007 Pay Period End Date:  08.13.2016
Contract Location: Total to Date  Prev to Date This Estimate
ELWOQOOD - SMITHFIELD Estimate Type: PROG Current Contract Amt Total Earnings  $1,205,855.64 $437,711.28 $768,144.36
$3,809,177.20 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $1,205,855.64 $437,711.28 $768,144.36
ontractor: Date Lot 12172015 $3.797.889.70 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION, INC. ated e;. Sl Escrow Amount $.00 $.00 $.00
129 E 2ND ST . Date EAW"’“ ed- ;i-zz-zgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .05. .
PO BOX 1087 ! 32% Net Earnings  $1,205,855.64 $437,711.28 $768,144.36
Date Notice for Work to )
Begin: 03.23.2016 % Time Comp
HASTINGS NE 68902-1087 gin: - B82S 520,  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.25.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $1,000.17 $1,000.17 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
GOSPER ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
71122 000 STP-23-3(108) 023 132.82 13945 GRAD CULV SEED GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $1,000.17 $1,000.17 $.00
Payment  $1,206,855.81 $438,711.45 $768,144.36
Project Manager District Engineer
Sell, Tim 08.15.2016 Wilson, Drew 08.17.2016
Construction Engineer Controller
Halstead, Kerri 08.17.2016 Burling, Laurie 08.17.2016
Controller
Burling, Laurie 08.17.2016
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Est Number: 0007 Pay Period End Date:  08.13.2016 Est Number: 0007 Pay Period End Date:  08.13.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1121.00 200.00 10.000 2,000.00
0001 0001 0030.10 10,500.00 1.000 10,500.00 REMOVE CONCRETE FLUME EACH 10.000 2,000.00
MOBILIZATION LS 1.000 10,500.00 10.000 2,000.00
1.000 10,500.00 6.000 1,200.00
0.000 0.00 0010 0010 7017.00 3.00 2,537.500 7,612.50
0002 0002 1000.00 100.00 4.000 400.00 REMOVE GUARDRAIL LF 2,537.500 7,612.50
LARGE TREE REMOVAL EACH 4.000 400.00 2,612.500 7,837.50
25.000 2,500.00 2,100.000 6,300.00
0.000 0.00 0011 0011 L006.00 200.00 14.000 2,800.00
0003 0003 1009.00 5,000.00 1.000 5,000.00 COVER CROP SEEDING ACRE 14.000 2,800.00
GENERAL CLEARING AND GRUBBING LS 1.000 5,000.00 3.863 772.60
1.000 5,000.00 3.863 772.60
0.000 000 0012 0012 L019.14 2.04  11,917.000 24,310.68
0004 0004 1011.00 30.00 750.000 22,500.00 EROSION CONTROL, CLASS 1E SY 11,917.000 24,310.68
WATER MGAL 750.000 22,500.00 0.000 0.00
903.400 27,102.00 0.000 0.00
0.000 0.00 0013 0013 L019.20 6.45 597.000 3,850.65
0005 0005 1030.00 9.98 33,346.000 332,793.08 EROSION CONTROL, CLASS 2A SY 597.000 3,850.65
EARTHWORK MEASURED IN EMBANKMENT cY 33,346.000 332,793.08 0.000 0.00
38,809.850 387,322.30 0.000 0.00
8,459.850 84,429.30 0014 0014 L022.11 2.90 5,971.000 17,315.90
0006 0006 1041.00 0.67 15,397.000 10,315.99 FABRIC SILT FENCE-LOW POROSITY LF 5,971.000 17,315.90
SALVAGING AND PLACING TOPSOIL SY 15,397.000 10,315.99 1,143.000 3,314.70
13,755.667 9,216.30 62.000 179.80
5,801.667 3,887.12 4001 4001 1012.00 168.00 0.000 0.00
0007 0007 1102.00 7.00 4,777.000 33,439.00 RIGHT-OF-WAY MARKERS EACH 28.000 4,704.00
REMOVE ASPHALT SURFACE SY 4,777.000 33,439.00 0.000 0.00
4,784.444 33,491.11 0.000 0.00
4.784.444 8349111 GROUP 1 GRADING Contracted 473,837.80
0008 0008 1120.00 250.00 4.000 1,000.00 Current 478,541.80
REMOVE DISCHARGE STRUCTURE EACH 4.000 1,000.00 In place 490,056.51
4.000 1,000.00 This Estimate 130,759.93

2.000 500.00
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Est Number: 0007 Pay Period End Date:  08.13.2016 Est Number: 0007 Pay Period End Date:  08.13.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERTS 0023 0023 4360.30 700.00 1.000 700.00
0015 0015 0030.40 16,000.00 1.000 16,000.00 30" METAL FLARED-END SECTION EACH 1.000 700.00
MOBILIZATION LS 1.000 16,000.00 2.000 1,400.00
0.278 4,448.00 0.000 0.00
0.000 0.00 0024 0024 4360.42 1,500.00 2.000 3,000.00
0016 0016 4040.00 300.00 4.000 1,200.00 42" METAL FLARED-END SECTION EACH 2.000 3,000.00
REMOVE HEADWALLS FROM CULVERTS EACH 4.000 1,200.00 4.000 6,000.00
15.000 4,500.00 0.000 0.00
0.000 0.00 0025 0025 P300.24 65.00 10.000 650.00
0017 0017 4050.01 12.00 206.000 2,472.00 24" CULVERT PIPE, TYPE 3,4 OR 5 LF 10.000 650.00
EXCAVATION FOR PIPE, PIPE-ARCH cY 206.000 2,472.00 0.000 0.00
CULVERTS, AND HEADWALLS 531.500 6,378.00 0.000 0.00
0.000 0.00 0026 0026 P300.30 65.00 16.000 1,040.00
0018 0018 4100.06 950.00 6.000 5,700.00 30" CULVERT PIPE, TYPE 3,4 OR 5 LF 16.000 1,040.00
CLASS 47B-3000 CONCRETE FOR HEADWALL cY 6.000 5,700.00 40.000 2,600.00
6.900 6,555.00 0.000 0.00
0.000 0.00 0027 0027 P300.42 90.00 46.000 4,140.00
0019 0019 4105.59 1,100.00 1.200 1,320.00 42" CULVERT PIPE, TYPE 3,4 OR 5 LF 46.000 4,140.00
CLASS 47B-3000 CONCRETE FOR INLET AND cy 1.200 1,320.00 72.000 6,480.00
JUNCTION BOX 5.650 6,215.00 0.000 0.00
0.000 0.00 0028 0028 P402.24 42.00 102.000 4,284.00
0020 0020 4150.00 3.40 370.000 1,258.00 24" CULVERT PIPE, TYPE 3,4,50R 6 LF 102.000 4,284.00
REINFORCING STEEL FOR HEADWALL LB 370.000 1,258.00 446.000 18,732.00
528.000 1,795.20 0.000 0.00
0.000 0.00 4002 4002 4035.90 525.00 0.000 0.00
0021 0021 4155.50 3.60 130.000 468.00 REMOVE AND REINSTALL FLARED-END EACH 2.000 1,050.00
REINFORCING STEEL FOR INLET AND LB 130.000 468.00 SECTION 0.000 0.00
JUNCTION BOX 547.500 1,971.00 0.000 0.00
0.000 0.00 4003 4003 P300.36 89.25 0.000 0.00
0022 0022 4360.24 450.00 5.000 2,250.00 36" CULVERT PIPE, TYPE 3,40R 5 LF 32.000 2,856.00
24" METAL FLARED-END SECTION EACH 5.000 2,250.00 0.000 0.00
12.000 5,400.00 0.000 0.00

0.000 0.00
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Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4004 4004 4670.05 157.50 0.000 0.00 0034 0034 7011.20 20.00 437.500 8,750.00
CULVERT SANDFILL CcY 17.000 2,677.50 W-BEAM GUARDRAIL LF 437.500 8,750.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4 CULVERTS Contracted 44,482.00 0035 0035 7015.00 27.00 1,972.000 53,244.00
Current 51,06550 CABLE GUARDRAIL LF 1,972.000 53,244.00
In place 72,474.20 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 5 SEEDING 0036 0036 7023.00 2,800.00 10.000 28,000.00
0029 0029 0030.50 1,500.00 1.000 1,500.00 TERMINAL ANCHORAGE SECTIONS EACH 10.000 28,000.00
MOBILIZATION LS 1.000 1,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 0037 0037 7024.27 2,200.00 2.000 4,400.00
0030 0030 L001.01 820.00 1.000 820.00 GUARDRAIL END TREATMENT, TYPE Il EACH 2.000 4,400.00
SEEDING, TYPE A ACRE 1.000 820.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 7 GUARDRAIL Contracted 94,944.00
0031 0031 L001.02 745.00 13.000 9,685.00 Current 94,944.00
SEEDING, TYPE B ACRE 13.000 9,685.00 In place 0.00
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 9 BITUMINOUS
0032 0032 L032.75 250.00 32.000 8,000.00 0038 0038 0002.55 8.00 1,049.000 8,392.00
MULCH TON 32.000 8,000.00 OVERLAY BROKEN LINES STA 1,049.000 8,392.00
0.000 0.00 400.890 3,207.12
0.000 0.00 400.890 3,207.12
GROUP 5 SEEDING Contracted 20,005.00 0039 0039 0002.60 9.00 2,098.000 18,882.00
Current 20,005.00 OVERLAY SOLID LINES STA 2,098.000 18,882.00
In place 0.00 400.890 3,608.01
This Estimate 0.00 400.890 3,608.01
GROUP 7 GUARDRAIL 0040 0040 0002.76 0.09 96,050.000 8,644.50
0033 0033 0030.70 550.00 1.000 550.00 PERMANENT PAVEMENT MARKING, PAINT LF 96,050.000 8,644.50
MOBILIZATION LS 1.000 550.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00
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Est Number: 0007 Pay Period End Date:  08.13.2016 Est Number: 0007 Pay Period End Date:  08.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0041 0041 0030.90 232,025.00 1.000 232,025.00 0050 0050 4024.71 4,200.00 7.000 29,400.00
MOBILIZATION LS 1.000 232,025.00 CONCRETE FLUME, TYPE Il EACH 7.000 29,400.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0042 0042 1020.06 50.00 77.000 3,850.00 0051 0051 4105.59 950.00 26.900 25,555.00
FLEXIBLE POST DELINEATOR EACH 77.000 3,850.00 CLASS 47B-3000 CONCRETE FOR INLET AND CY 26.900 25,555.00
0.000 0.00 JUNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
0043 0043 1020.20 35.00 24.000 840.00 0052 0052 4155.50 2.60 2,090.000 5,434.00
INSTALL CHEVRONS EACH 24.000 840.00 REINFORCING STEEL FOR INLET AND LB 2,090.000 5,434.00
0.000 0.00 JUNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
0044 0044 2001.00 17.50 80.000 1,400.00 0053 0077 8022.15 1.19 3,000.000 3,570.00
GRAVEL SURFACE COURSE CY 80.000 1,400.00 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 3,000.000 3,570.00
0.000 0.00 STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0045 0045 2010.00 55.00 35.000 1,925.00 0054 0053 8022.20 1.19 24,590.000 29,262.10
CRUSHED ROCK SURFACE COURSE CcY 35.000 1,925.00 HYDRATED LIME/WARM MIX ASPHALT EACH 24,590.000 29,262.10
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0046 0046 2021.00 55.00 5.000 275.00 0055 0054 8111.00 168.50 116.820 19,684.17
MAILBOX POST EACH 5.000 275.00 SHOULDER SUBGRADE PREPARATION STA 116.820 19,684.17
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0047 0047 4004.50 3.60 5,356.000 19,281.60 0056 0078 9002.10 29.87 3,000.000 89,610.00
CAST IRON GRATE AND FRAME LB 5,356.000 19,281.60 ASPHALTIC CONCRETE FOR STATE TON 3,000.000 89,610.00
0.000 0.00 MAINTENANCE PATCHING, TYPE SPR 0.000 0.00
0.000 0.00 0.000 0.00
0048 0048 4024.55 130.00 58.500 7,605.00 0057 0055 9005.75 29.87 24,190.000 722,555.30
FLUME SPILLWAY LF 58.500 7,605.00 ASPHALTIC CONCRETE, TYPE SPR TON 24,190.000 722,555.30
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0049 0049 4024.70 3,600.00 4.000 14,400.00 0058 0056 9009.00 5.00 4,137.000 20,685.00
CONCRETE FLUME, TYPE | EACH 4,000 14,400.00 PLACEMENT OF ASPHALTIC CONCRETE FOR Sy 4,137.000 20,685.00
0.000 0.00 DRIVEWAYS AND INTERSECTIONS 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0007 Pay Period End Date:  08.13.2016 Est Number: 0007 Pay Period End Date:  08.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0059 0057 9010.50 79.87 400.000 31,948.00 0068 0065 9170.00 85.00 584.942 49,720.07
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 400.000 31,948.00 EARTH SHOULDER CONSTRUCTION STA 584.942 49,720.07
SPR 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0060 0079 9020.95 482.00 102.000 49,164.00 0069 0066 9173.11 30.00 701.762 21,052.86
PERFORMANCE GRADED BINDER (64-34) FOR TON 102.000 49,164.00 WIDENING STA 701.762 21,052.86
STATE MAINTENANCE PATCHING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0061 0058 9021.13 482.00 836.060 402,980.92 0070 0067 9179.23 175.00 347.881 60,879.18
PERFORMANCE GRADED BINDER (64-34) TON 836.060 402,980.92 COLD MILLING, CLASS 3 STA 347.881 60,879.18
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0062 0059 9030.00 5.50 9,615.000 52,882.50 0071 0068 9179.35 5.50 1,658.000 9,119.00
CONSTRUCTING ASPHALTIC CONCRETE CURB LF 9,615.000 52,882.50 COLD MILLING, CLASS 5 SY 1,658.000 9,119.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0063 0060 9034.00 5.00 306.000 1,530.00 0072 0069 9179.75 2,500.00 2.000 5,000.00
PREPARATION OF INTERSECTIONS AND SY 306.000 1,530.00 MILLING FOR ASPHALTIC CONCRETE INLAY EACH 2.000 5,000.00
DRIVEWAYS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0064 0061 9053.00 2.00 24,820.000 49,640.00 0073 0070 9185.85 9.50 702.000 6,669.00
TACK COAT GAL 24,820.000 49,640.00 RUMBLE STRIPS, ASPHALT 8" STA 702.000 6,669.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0065 0062 9053.20 1.00 53,810.000 53,810.00 0074 0071 9190.12 700.00 347.881 243,516.70
FOG SEAL GAL 53,810.000 53,810.00 CEMENT STABILIZED BITUMINOUS STA 347.881 243,516.70
10,201.000 10,201.00 200.450 140,315.00
10,201.000 10,201.00 200.450 140,315.00
0066 0063 9111.00 30.00 219.000 6,570.00 0075 0072 9190.61 200.00 2,510.000 502,000.00
WATER MGAL 219.000 6,570.00 CEMENT TON 2,510.000 502,000.00
0.000 0.00 2,297.950 459,590.00
0.000 0.00 2,297.950 459,590.00
0067 0064 9111.14 30.00 632.000 18,960.00 0076 0080 9300.37 1.00 5,100.000 5,100.00
WATER FOR CEMENT STABILIZED MGAL 632.000 18,960.00 RAP INCENTIVE PAYMENT FOR STATE EACH 5,100.000 5,100.00
BITUMINOUS 351.910 10,557.30 MAINTENANCE PATCHING 0.000 0.00
351.910 10,557.30 0.000 0.00
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Est Number: 0007 Pay Period End Date:  08.13.2016 Est Number: 0007 Pay Period End Date:  08.13.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0077 0073 9300.38 1.00 41,803.000 41,803.00 0084 0084 0001.90 0.50 15,798.000 7,899.00
RAP INCENTIVE PAYMENT EACH 41,803.000 41,803.00 SIGN DAY EACH 15,798.000 7,899.00
0.000 0.00 2,932.000 1,466.00
0.000 0.00 781.000 390.50
0078 0074 9300.52 3,500.00 1.000 3,500.00 0085 0085 0003.10 250.00 200.000 50,000.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 3,500.00 FLAGGING DAY 200.000 50,000.00
/D 0.000 0.00 16.000 4,000.00
0.000 0.00 16.000 4,000.00
0079 0075 P402.15 65.00 299.000 19,435.00 0086 0086 0003.20 350.00 85.000 29,750.00
15" CULVERT PIPE, TYPE 3,45 OR 6 LF 299.000 19,435.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 85.000 29,750.00
0.000 0.00 8.000 2,800.00
0.000 0.00 8.000 2,800.00
0080 0076 P500.15 70.00 184.000 12,880.00 0087 0087 0005.10 100.00 167.000 16,700.00
15" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 184.000 12,880.00 TRAFFIC CONTROL MANAGEMENT DAY 167.000 16,700.00
0.000 0.00 59.000 5,900.00
0.000 0.00 21.000 2,100.00
GROUP 9 BITUMINOUS Contracted 2,911,435.90 0088 0088 0010.04 2,000.00 1.000 2,000.00
Current 2.911,435.00 FIELD OFFICE EACH 1.000 2,000.00
In place 627,478.43 0.000 0.00
This Estimate 627,478.43 0.000 0.00
GROUP 10 GENERAL ITEMS 0089 0089 0020.00 2.00 1,500.000 3,000.00
0081 0081 0001.08 0.50 17,000.000 8,500.00 TRAINING HOUR 1,500.000 3,000.00
BARRICADE, TYPE II BDAY 17,000.000 8,500.00 0.000 0.00
1,317.000 658.50 0.000 0.00
603.000 301.50 0090 0090 0030.00 10,000.00 1.000 10,000.00
0082 0082 0001.10 2.00 668.000 1,336.00 MOBILIZATION LS 1.000 10,000.00
BARRICADE, TYPE IlI BDAY 668.000 1,336.00 0.000 0.00
360.000 720.00 0.000 0.00
84.000 168.00 0091 0091 4022.05 30.00 2,000.000 60,000.00
0083 0083 0001.75 1.00 1,400.000 1,400.00 TEMPORARY SLOPE DRAIN LF 2,000.000 60,000.00
TEMPORARY SIGN DAY EACH 1,400.000 1,400.00 0.000 0.00
102.000 102.00 0.000 0.00
46.000 46.00 0092 0092 9110.01 40.00 140.000 5,600.00
RENTAL OF LOADER, FULLY OPERATED HOUR 140.000 5,600.00
0.000 0.00
0.000 0.00
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Est Number: 0007 Pay Period End Date:  08.13.2016 Est Number: 0007 Pay Period End Date:  08.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0093 0093 9110.02 50.00 50.000 2,500.00 0101 0101 L860.50 5,000.00 1.000 5,000.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 5,000.00
OPERATED 0.000 0.00 CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00 0.000 0.00
0094 0094 9110.03 40.00 140.000 5,600.00 GROUP 10 GENERAL ITEMS Contracted 253,185.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 140.000 5,600.00 Current 253,185.00
0.000 0.00 In place 15,846.50
0.000 0.00 This Estimate 9,906.00
0095 0095 9110.07 50.00 140.000 7,000.00 Totals for contract Contracted 3,797,889.70
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 140.000 7,000.00 Current 3,809,177.20
4.000 200.00 In place 1,205,855.64
2.000 100.00 This Estimate 768,144.36
0096 0096 9110.27 50.00 90.000 4,500.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 90.000 4,500.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
0097 0097 L022.75 3.00 1,500.000 4,500.00
TEMPORARY SILT CHECK LF 1,500.000 4,500.00
0.000 0.00
0.000 0.00
0098 0098 L022.90 2.50 3,000.000 7,500.00
TEMPORARY SILT FENCE LF 3,000.000 7,500.00
0.000 0.00
0.000 0.00
0099 0099 L032.70 150.00 8.000 1,200.00
TEMPORARY MULCH TON 8.000 1,200.00
0.000 0.00
0.000 0.00
0100 0100 L860.24 1,600.00 12.000 19,200.00
STORM EVENT RESTORATION - INCENTIVE EACH 12.000 19,200.00
0.000 0.00
0.000 0.00







