
Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7129           

0011 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   1 of 11

Nebraska Department of Roads Date: 09.20.2016

Contract Location:

 

Contractor:

PAULSEN, INC.

1116 EAST HWY 30

P O BOX 17

 

Date Awarded: 10.19.2015

11.02.2015

03.28.2016

Date Let:

TRENTON EAST & WEST

10.08.2015

Estimate Type: PROG

Phone:

(308)784-3333

Escrow Agent:

 

Surety Co:

CINCINNATI INSURANCE COMPANY

COZAD  NE  69130-0017

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.28.2016

Date Project Completion:

Counties

HITCHCOCK

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

71129  000 NH-34-2(122) 034 57.83 64.53 GRAD CULV BR GDRL BIT

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7129           

0011 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   1 of 11

Nebraska Department of Roads Date: 09.20.2016

$4,898,845.61

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,362,336.88 $1,165,777.60 $196,559.28
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,362,336.88 $1,165,777.60 $196,559.28
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,362,336.88 $1,165,777.60 $196,559.28

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$1,362,336.88 $1,165,777.60 $196,559.28

$.00 $.00 $.00

28%

% Time Comp

% Dollar Comp

81%

$4,860,786.56

09.12.2016 09.15.2016

09.16.2016

Van Pelt, Curt

Halstead, Kerri

Wilson, Drew

Project Manager District Engineer

Construction Engineer

09.19.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 09.19.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      19,500.00 1.000 19,500.00

1.000 19,500.00

0.567 11,056.50

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      3,000.00 1.000 3,000.00

1.000 3,000.00

0.000 0.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 22.000 660.00

22.000 660.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1021.10      12.00 90.000 1,080.00

90.000 1,080.00

0.000 0.00

0.000 0.00

0004

EACHREMOVE DELINEATOR UNITS
0004 

1030.00      17.50 564.000 9,870.00

564.000 9,870.00

0.000 0.00

0.000 0.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1101.00      8.00 516.000 4,128.00

516.000 4,128.00

456.000 3,648.00

0.000 0.00

0006

SY  REMOVE PAVEMENT
0006 

1101.25      10.00 106.000 1,060.00

106.000 1,060.00

0.000 0.00

0.000 0.00

0007

LF  SAWING PAVEMENT
0007 

1102.00      7.00 2,680.000 18,760.00

2,680.000 18,760.00

1,011.330 7,079.31

0.000 0.00

0008

SY  REMOVE ASPHALT SURFACE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1120.00      1,200.00 8.000 9,600.00

8.000 9,600.00

4.000 4,800.00

0.000 0.00

0009

EACHREMOVE DISCHARGE STRUCTURE
0009 

4130.06      5,000.00 0.240 1,200.00

0.240 1,200.00

0.000 0.00

0.000 0.00

0010

CY  CLASS 47B-3000 CONCRETE FOR PIPE
CULVERT PLUG

0010 

7017.00      3.00 2,809.000 8,427.00

2,809.000 8,427.00

1,422.000 4,266.00

0.000 0.00

0011

LF  REMOVE GUARDRAIL
0011 

L006.00      750.00 1.000 750.00

1.000 750.00

0.000 0.00

0.000 0.00

0012

ACRECOVER CROP SEEDING
0012 

L019.13      3.50 4,191.000 14,668.50

4,191.000 14,668.50

0.000 0.00

0.000 0.00

0013

SY  EROSION CONTROL, CLASS 1D
0013 

L019.20      7.50 403.000 3,022.50

403.000 3,022.50

0.000 0.00

0.000 0.00

0014

SY  EROSION CONTROL, CLASS 2A
0014 

L022.11      3.75 3,607.000 13,526.25

3,607.000 13,526.25

2,505.000 9,393.75

0.000 0.00

0015

LF  FABRIC SILT FENCE-LOW POROSITY
0015 

L022.81      5.50 253.000 1,391.50

253.000 1,391.50

0.000 0.00

0.000 0.00

0016

LF  SILT CHECK, TYPE 1-HIGH
0016 

Contracted 110,643.75

Current 110,643.75

In place 40,243.56

This Estimate 0.00

GROUP 1 GRADING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0017

LS  MOBILIZATION
0017 

4002.00      4.00 125.000 500.00

125.000 500.00

0.000 0.00

0.000 0.00

0018

LB  CAST IRON COVER AND FRAME
0018 

4004.50      4.00 8,988.000 35,952.00

8,988.000 35,952.00

0.000 0.00

0.000 0.00

0019

LB  CAST IRON GRATE AND FRAME
0019 

4018.00      1,000.00 4.000 4,000.00

4.000 4,000.00

0.000 0.00

0.000 0.00

0020

EACHTAPPING EXISTING STRUCTURE
0020 

4050.01      25.00 938.000 23,450.00

938.000 23,450.00

0.000 0.00

0.000 0.00

0021

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0021 

4105.59      1,200.00 26.540 31,848.00

26.540 31,848.00

0.000 0.00

0.000 0.00

0022

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0022 

4107.07      1,200.00 2.520 3,024.00

2.520 3,024.00

0.000 0.00

0.000 0.00

0023

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0023 

4155.50      4.00 2,050.000 8,200.00

2,050.000 8,200.00

0.000 0.00

0.000 0.00

0024

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4157.00      4.00 245.000 980.00

245.000 980.00

0.000 0.00

0.000 0.00

0025

LB  REINFORCING STEEL FOR COLLARS
0025 

4360.15      250.00 1.000 250.00

1.000 250.00

0.000 0.00

0.000 0.00

0026

EACH15" METAL FLARED-END SECTION
0026 

P300.15      100.00 49.000 4,900.00

49.000 4,900.00

0.000 0.00

0.000 0.00

0027

LF  15" CULVERT PIPE, TYPE 3,4 OR 5
0027 

P400.15      105.00 55.000 5,775.00

55.000 5,775.00

55.000 5,775.00

0.000 0.00

0028

LF  15" CULVERT PIPE, TYPE 2,5,7 OR 8
0028 

P402.15      100.00 1,168.000 116,800.00

1,168.000 116,800.00

0.000 0.00

0.000 0.00

0029

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0029 

Contracted 237,679.00

Current 237,679.00

In place 5,775.00

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 6 BRIDGE AT STATION 468+88.26 3 SPAN PRESTRESSED CONCR

0030.60      45,000.00 1.000 45,000.00

1.000 45,000.00

0.847 38,115.00

0.000 0.00

0030

LS  MOBILIZATION
0030 

3050.15      270.00 210.000 56,700.00

210.000 56,700.00

210.000 56,700.00

0.000 0.00

0031

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0031 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7129           

0011 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   4 of 11

Nebraska Department of Roads Date: 09.20.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3051.10      2.00 37,690.000 75,380.00

37,690.000 75,380.00

37,690.000 75,380.00

0.000 0.00

0032

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0032 

6007.12      150.00 142.000 21,300.00

142.000 21,300.00

1.124 168.60

0.000 0.00

0033

SY  CONCRETE BRIDGE DECK REPAIR
0033 

6010.22      720.00 28.100 20,232.00

28.100 20,232.00

28.100 20,232.00

0.000 0.00

0034

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0034 

6010.26      2,500.00 6.100 15,250.00

6.100 15,250.00

6.100 15,250.00

0.000 0.00

0035

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0035 

6030.00      32,000.00 1.000 32,000.00

1.000 32,000.00

1.000 32,000.00

0.000 0.00

0036

EACHPREPARATION OF BRIDGE AT STATION

468+88.26

0036 

6131.23      2.50 3,110.000 7,775.00

3,110.000 7,775.00

3,110.000 7,775.00

0.000 0.00

0037

SF  PENETRATING CONCRETE SEALER
0037 

6131.50      3.00 5,265.000 15,795.00

5,265.000 15,795.00

5,265.000 15,795.00

0.000 0.00

0038

LB  EPOXY COATED REINFORCING STEEL
0038 

6210.12      80.00 600.000 48,000.00

600.000 48,000.00

723.500 57,880.00

0.000 0.00

0039

LF  HP 10 INCH X 42 LB STEEL PILING
0039 

8091.00      68.00 646.000 43,928.00

646.000 43,928.00

646.000 43,928.00

0.000 0.00

0040

CY  GRANULAR BACKFILL
0040 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7129           

0011 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   4 of 11

Nebraska Department of Roads Date: 09.20.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6139.50      76.27 0.000 0.00

123.500 9,419.35

123.500 9,419.35

0.000 0.00

4000

SY  SUBSURFACE DRAINAGE MATTING

Group 6

4000 

6510.51      7,205.10 0.000 0.00

1.000 7,205.10

1.000 7,205.10

0.000 0.00

4002

LS  TEMPORARY BRIDGE SHORING

Group 6

4002 

Contracted 381,360.00

Current 397,984.45

In place 379,848.05

This Estimate 0.00

GROUP 6 BRIDGE AT STATION 468+88.26 3 SPAN PRESTRESSED CONCR

GROUP 6A BRIDGE AT STATION 564+49.00 3 SPAN PRESTRESSED CONC

0030.60      35,000.00 1.000 35,000.00

1.000 35,000.00

0.220 7,700.00

0.000 0.00

0041

LS  MOBILIZATION
0041 

3050.15      270.00 6.300 1,701.00

6.300 1,701.00

6.300 1,701.00

0.000 0.00

0042

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0042 

3051.10      2.00 565.000 1,130.00

565.000 1,130.00

565.000 1,130.00

0.000 0.00

0043

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0043 

6007.12      150.00 155.000 23,250.00

155.000 23,250.00

3.836 575.40

0.000 0.00

0044

SY  CONCRETE BRIDGE DECK REPAIR
0044 

6030.00      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0.000 0.00

0045

EACHPREPARATION OF BRIDGE AT STATION

564+49.00

0045 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6131.23      2.50 2,575.000 6,437.50

2,575.000 6,437.50

2,575.000 6,437.50

0.000 0.00

0046

SF  PENETRATING CONCRETE SEALER
0046 

Contracted 79,518.50

Current 79,518.50

In place 29,543.90

This Estimate 0.00

GROUP 6A BRIDGE AT STATION 564+49.00 3 SPAN PRESTRESSED CONC

GROUP 6B BRIDGE AT STATION 728+38.31 3 SPAN PRESTRESSED CONC

0030.60      45,000.00 1.000 45,000.00

1.000 45,000.00

0.854 38,430.00

0.000 0.00

0047

LS  MOBILIZATION
0047 

3050.15      270.00 209.300 56,511.00

209.300 56,511.00

209.300 56,511.00

0.000 0.00

0048

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0048 

3051.10      2.00 37,985.000 75,970.00

37,985.000 75,970.00

37,985.000 75,970.00

0.000 0.00

0049

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0049 

6007.12      150.00 188.000 28,200.00

188.000 28,200.00

15.326 2,298.90

0.000 0.00

0050

SY  CONCRETE BRIDGE DECK REPAIR
0050 

6010.22      720.00 29.900 21,528.00

29.900 21,528.00

29.900 21,528.00

0.000 0.00

0051

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0051 

6010.26      2,500.00 6.100 15,250.00

6.100 15,250.00

6.100 15,250.00

0.000 0.00

0052

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0052 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6030.00      32,000.00 1.000 32,000.00

1.000 32,000.00

1.000 32,000.00

0.000 0.00

0053

EACHPREPARATION OF BRIDGE AT STATION

728+38.31

0053 

6131.23      2.50 3,875.000 9,687.50

3,875.000 9,687.50

3,875.000 9,687.50

0.000 0.00

0054

SF  PENETRATING CONCRETE SEALER
0054 

6131.50      3.00 5,460.000 16,380.00

5,460.000 16,380.00

5,460.000 16,380.00

0.000 0.00

0055

LB  EPOXY COATED REINFORCING STEEL
0055 

6210.12      80.00 600.000 48,000.00

600.000 48,000.00

764.000 61,120.00

0.000 0.00

0056

LF  HP 10 INCH X 42 LB STEEL PILING
0056 

8091.00      68.00 531.000 36,108.00

531.000 36,108.00

531.000 36,108.00

0.000 0.00

0057

CY  GRANULAR BACKFILL
0057 

6139.50      76.27 0.000 0.00

131.500 10,029.51

131.500 10,029.51

0.000 0.00

4001

SY  SUBSURFACE DRAINAGE MATTING

Group 6B

4001 

6510.51      7,205.10 0.000 0.00

1.000 7,205.10

1.000 7,205.10

0.000 0.00

4003

LS  TEMPORARY BRIDGE SHORING

Group 6B

4003 

3089.80      262.50 0.000 0.00

16.000 4,200.00

16.000 4,200.00

0.000 0.00

4004

CY  FLOWABLE FILL CONCRETE
4004 

Contracted 384,634.50

Current 406,069.11

In place 386,718.01

This Estimate 0.00

GROUP 6B BRIDGE AT STATION 728+38.31 3 SPAN PRESTRESSED CONC
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARDRAIL

0030.70      5,500.00 1.000 5,500.00

1.000 5,500.00

0.000 0.00

0.000 0.00

0058

LS  MOBILIZATION
0058 

7011.20      24.50 1,212.500 29,706.25

1,212.500 29,706.25

0.000 0.00

0.000 0.00

0059

LF  W-BEAM GUARDRAIL
0059 

7020.00      2,275.00 12.000 27,300.00

12.000 27,300.00

0.000 0.00

0.000 0.00

0060

EACHBRIDGE APPROACH SECTIONS
0060 

7024.25      2,750.00 12.000 33,000.00

12.000 33,000.00

0.000 0.00

0.000 0.00

0061

EACHGUARDRAIL END TREATMENT, TYPE I
0061 

Contracted 95,506.25

Current 95,506.25

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.20      30.00 39.000 1,170.00

39.000 1,170.00

0.000 0.00

0.000 0.00

0062

EACHOBJECT MARKER
0062 

0002.55      7.50 1,282.000 9,615.00

1,282.000 9,615.00

271.290 2,034.68

148.310 1,112.33

0063

STA OVERLAY BROKEN LINES
0063 

0002.60      8.00 2,119.000 16,952.00

2,119.000 16,952.00

466.230 3,729.84

216.720 1,733.76

0064

STA OVERLAY SOLID LINES
0064 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.76      0.07 100,000.000 7,000.00

100,000.000 7,000.00

0.000 0.00

0.000 0.00

0065

LF  PERMANENT PAVEMENT MARKING, PAINT
0065 

0030.90      250,000.00 1.000 250,000.00

1.000 250,000.00

0.500 125,000.00

0.500 125,000.00

0066

LS  MOBILIZATION
0066 

1020.02      17.00 43.000 731.00

43.000 731.00

0.000 0.00

0.000 0.00

0067

EACHDELINEATOR,  TYPE II
0067 

1020.06      45.00 98.000 4,410.00

98.000 4,410.00

0.000 0.00

0.000 0.00

0068

EACHFLEXIBLE POST DELINEATOR
0068 

1020.20      37.00 16.000 592.00

16.000 592.00

0.000 0.00

0.000 0.00

0069

EACHINSTALL CHEVRONS
0069 

2001.00      37.31 60.000 2,238.60

60.000 2,238.60

0.000 0.00

0.000 0.00

0070

CY  GRAVEL SURFACE COURSE
0070 

2021.00      75.00 3.000 225.00

3.000 225.00

0.000 0.00

0.000 0.00

0071

EACHMAILBOX POST
0071 

4004.50      4.00 2,884.000 11,536.00

2,884.000 11,536.00

0.000 0.00

0.000 0.00

0072

LB  CAST IRON GRATE AND FRAME
0072 

4024.55      110.00 104.000 11,440.00

104.000 11,440.00

0.000 0.00

0.000 0.00

0073

LF  FLUME SPILLWAY
0073 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4024.70      3,500.00 7.000 24,500.00

7.000 24,500.00

0.000 0.00

0.000 0.00

0074

EACHCONCRETE FLUME, TYPE I
0074 

4105.59      1,200.00 18.900 22,680.00

18.900 22,680.00

0.000 0.00

0.000 0.00

0075

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0075 

4155.50      4.00 1,505.000 6,020.00

1,505.000 6,020.00

0.000 0.00

0.000 0.00

0076

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0076 

6133.00      23.00 3,559.000 81,857.00

3,559.000 81,857.00

0.000 0.00

0.000 0.00

0077

SY  MEMBRANE WATERPROOFING
0077 

7495.24      18.00 24.000 432.00

24.000 432.00

0.000 0.00

0.000 0.00

0078

LF  24" WHITE PERMANENT PAVEMENT MARKING
PAINT

0078 

7515.35      4.25 9,750.000 41,437.50

9,750.000 41,437.50

0.000 0.00

0.000 0.00

0079

LF  5" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT  MARKING, GROOVED

0079 

7516.36      4.25 9,500.000 40,375.00

9,500.000 40,375.00

0.000 0.00

0.000 0.00

0080

LF  5" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT  MARKING,
GROOVED

0080 

7516.42      18.00 350.000 6,300.00

350.000 6,300.00

0.000 0.00

0.000 0.00

0081

LF  12" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT MARKING,
GROOVED

0081 

7520.00      525.00 10.000 5,250.00

10.000 5,250.00

0.000 0.00

0.000 0.00

0082

EACHARROW, PREFORMED PAVEMENT MARKING
0082 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:
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0011 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   7 of 11

Nebraska Department of Roads Date: 09.20.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8022.20      1.63 28,140.000 45,868.20

28,140.000 45,868.20

0.000 0.00

0.000 0.00

0083

EACHHYDRATED LIME/WARM MIX ASPHALT
0083 

8111.00      300.00 22.562 6,768.60

22.562 6,768.60

0.000 0.00

0.000 0.00

0084

STA SHOULDER SUBGRADE PREPARATION
0084 

9005.23      24.00 7,040.000 168,960.00

7,040.000 168,960.00

0.000 0.00

0.000 0.00

0085

TON ASPHALTIC CONCRETE, TYPE SPS
0085 

9005.75      35.37 27,640.000 977,626.80

27,640.000 977,626.80

0.000 0.00

0.000 0.00

0086

TON ASPHALTIC CONCRETE, TYPE SPR
0086 

9009.00      2.79 6,901.000 19,253.79

6,901.000 19,253.79

0.000 0.00

0.000 0.00

0087

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0087 

9009.75      115.70 88.000 10,181.60

88.000 10,181.60

94.689 10,955.52

0.000 0.00

0088

SY  TEMPORARY SURFACING

8"

0088 

9009.87      52.57 1,305.000 68,603.85

1,305.000 68,603.85

256.000 13,457.92

0.000 0.00

0089

SY  SURFACING 8"
0089 

9010.50      55.00 500.000 27,500.00

500.000 27,500.00

0.000 0.00

0.000 0.00

0090

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0090 

9021.12      465.00 225.280 104,755.20

225.280 104,755.20

0.000 0.00

0.000 0.00

0091

TON PERFORMANCE GRADED BINDER (52-34)
0091 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9021.13      565.00 956.760 540,569.40

956.760 540,569.40

0.000 0.00

0.000 0.00

0092

TON PERFORMANCE GRADED BINDER (64-34)
0092 

9030.00      3.09 8,174.000 25,257.66

8,174.000 25,257.66

0.000 0.00

0.000 0.00

0093

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0093 

9034.00      1.95 1,129.000 2,201.55

1,129.000 2,201.55

0.000 0.00

0.000 0.00

0094

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0094 

9053.00      1.89 30,920.000 58,438.80

30,920.000 58,438.80

0.000 0.00

0.000 0.00

0095

GAL TACK COAT
0095 

9111.00      30.00 12.000 360.00

12.000 360.00

0.000 0.00

0.000 0.00

0096

MGALWATER
0096 

9170.00      124.00 119.045 14,761.58

119.045 14,761.58

0.000 0.00

0.000 0.00

0097

STA EARTH SHOULDER CONSTRUCTION
0097 

9179.23      563.29 413.855 233,120.38

413.855 233,120.38

146.282 82,399.19

74.128 41,755.56

0098

STA COLD MILLING, CLASS 3
0098 

9179.35      7.44 5,772.000 42,943.68

5,772.000 42,943.68

2,258.000 16,799.52

305.000 2,269.20

0099

SY  COLD MILLING, CLASS 5
0099 

9179.43      85.00 614.814 52,259.19

614.814 52,259.19

398.379 33,862.22

179.961 15,296.69

0100

STA COLD MILLING, CLASS 3

, TYPE A

0100 
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Nebraska Department of Roads Date: 09.20.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9185.76      10.00 557.270 5,572.70

557.270 5,572.70

0.000 0.00

0.000 0.00

0101

STA RUMBLE STRIPS, ASPHALT
0101 

9188.50      42.06 1,658.000 69,735.48

1,658.000 69,735.48

0.000 0.00

0.000 0.00

0102

SY  SURFACING UNDER GUARDRAIL
0102 

9300.38      1.00 59,806.000 59,806.00

59,806.000 59,806.00

0.000 0.00

0.000 0.00

0103

EACHRAP INCENTIVE PAYMENT
0103 

9300.52      2,500.00 1.000 2,500.00

1.000 2,500.00

0.000 0.00

0.000 0.00

0104

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0104 

L001.02      5,000.00 1.000 5,000.00

1.000 5,000.00

0.000 0.00

0.000 0.00

0105

ACRESEEDING, TYPE B
0105 

L032.75      1,000.00 3.000 3,000.00

3.000 3,000.00

0.000 0.00

0.000 0.00

0106

TON MULCH
0106 

P402.15      100.00 605.000 60,500.00

605.000 60,500.00

0.000 0.00

0.000 0.00

0107

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0107 

Contracted 3,150,305.56

Current 3,150,305.56

In place 288,238.89

This Estimate 187,167.54

GROUP 9 BITUMINOUS



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7129           

0011 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   9 of 11

Nebraska Department of Roads Date: 09.20.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 10,665.000 5,332.50

10,665.000 5,332.50

3,606.000 1,803.00

84.000 42.00

0108

BDAYBARRICADE, TYPE II
0108 

0001.10      3.00 1,822.000 5,466.00

1,822.000 5,466.00

5,416.000 16,248.00

322.000 966.00

0109

BDAYBARRICADE, TYPE III
0109 

0001.75      2.50 1,430.000 3,575.00

1,430.000 3,575.00

99.000 247.50

41.000 102.50

0110

EACHTEMPORARY SIGN DAY
0110 

0001.90      1.99 19,450.000 38,705.50

19,450.000 38,705.50

19,495.000 38,795.05

1,076.000 2,141.24

0111

EACHSIGN DAY
0111 

0002.28      0.35 13,500.000 4,725.00

13,500.000 4,725.00

6,791.000 2,376.85

0.000 0.00

0112

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0112 

0002.30      0.40 3,000.000 1,200.00

3,000.000 1,200.00

1,525.000 610.00

0.000 0.00

0113

LF  PAVEMENT MARKING REMOVAL
0113 

0002.44      0.32 13,500.000 4,320.00

13,500.000 4,320.00

17,333.000 5,546.56

0.000 0.00

0114

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0114 

0002.47      0.25 13,500.000 3,375.00

13,500.000 3,375.00

0.000 0.00

0.000 0.00

0115

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0115 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.10      350.00 160.000 56,000.00

160.000 56,000.00

32.000 11,200.00

8.000 2,800.00

0116

DAY FLAGGING
0116 

0003.20      450.00 65.000 29,250.00

65.000 29,250.00

9.000 4,050.00

4.000 1,800.00

0117

DAY FURNISHING AND OPERATING PILOT VEHICLE
0117 

0003.50      36.63 1,750.000 64,102.50

1,750.000 64,102.50

1,187.500 43,498.13

0.000 0.00

0118

LF  CONCRETE PROTECTION BARRIER
0118 

0003.56      10.53 2,750.000 28,957.50

2,750.000 28,957.50

1,187.500 12,504.38

0.000 0.00

0119

LF  RELOCATE CONCRETE PROTECTION BARRIER
0119 

0003.70      800.00 12.000 9,600.00

12.000 9,600.00

12.000 9,600.00

0.000 0.00

0120

EACHTEMPORARY RUMBLE STRIP
0120 

0003.74      10,000.00 3.000 30,000.00

3.000 30,000.00

3.000 30,000.00

0.000 0.00

0121

EACHTEMPORARY TRAFFIC SIGNAL
0121 

0005.10      110.00 223.000 24,530.00

223.000 24,530.00

158.000 17,380.00

14.000 1,540.00

0122

DAY TRAFFIC CONTROL MANAGEMENT
0122 

0020.00      2.00 1,000.000 2,000.00

1,000.000 2,000.00

0.000 0.00

0.000 0.00

0123

HOURTRAINING
0123 

0030.10      23,000.00 1.000 23,000.00

1.000 23,000.00

1.000 23,000.00

0.000 0.00

0124

LS  MOBILIZATION
0124 
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Prpsl
Line Nbr

Proj
Line Nbr

9110.01      65.00 100.000 6,500.00

100.000 6,500.00

0.000 0.00

0.000 0.00

0125

HOURRENTAL OF LOADER, FULLY OPERATED
0125 

9110.02      70.00 50.000 3,500.00

50.000 3,500.00

0.000 0.00

0.000 0.00

0126

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0126 

9110.03      65.00 100.000 6,500.00

100.000 6,500.00

0.000 0.00

0.000 0.00

0127

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0127 

9110.07      55.00 100.000 5,500.00

100.000 5,500.00

2.000 110.00

0.000 0.00

0128

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0128 

9110.27      125.00 50.000 6,250.00

50.000 6,250.00

0.000 0.00

0.000 0.00

0129

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0129 

L022.75      7.50 600.000 4,500.00

600.000 4,500.00

0.000 0.00

0.000 0.00

0130

LF  TEMPORARY SILT CHECK
0130 

L022.90      7.50 1,500.000 11,250.00

1,500.000 11,250.00

0.000 0.00

0.000 0.00

0131

LF  TEMPORARY SILT FENCE
0131 

L032.70      1,000.00 3.000 3,000.00

3.000 3,000.00

0.000 0.00

0.000 0.00

0132

TON TEMPORARY MULCH
0132 

L860.24      2,500.00 4.000 10,000.00

4.000 10,000.00

0.000 0.00

0.000 0.00

0133

EACHSTORM EVENT RESTORATION - INCENTIVE
0133 
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Prpsl
Line Nbr

Proj
Line Nbr

L860.50      30,000.00 1.000 30,000.00

1.000 30,000.00

0.500 15,000.00

0.000 0.00

0134

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0134 

Contracted 421,139.00

Current 421,139.00

In place 231,969.47

This Estimate 9,391.74

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 4,860,786.56

Current 4,898,845.61

In place 1,362,336.88

This Estimate 196,559.28




