Nebraska Department of Roads Date: 11.23.2016 Nebraska Department of Roads Date: 11.23.2016
Estimate Summary to Contractor Page: 1lof 11 Estimate Summary to Contractor Page: 1lof11
Contract ID: 7129 Vendor ID: 2252 PAULSEN, INC. Contract ID: 7129 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0015 Pay Period End Date:  11.12.2016 Est Number: 0015 Pay Period End Date:  11.12.2016
Contract Location: Total to Date  Prev to Date This Estimate
TRENTON EAST & WEST Estimate Type: PROG Current Contract Amt Total Earnings  $4,155,330.97 $3,685,444.80 $469,886.17
$5,072,185.61 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $4,155,330.97  $3,685,444.80 $469,886.17
ontractor: Date Lot 10.08.2015 $4.860.786.56 Retainage $.00 $.00 $.00
PAULSEN, INC. ated e;. e Escrow Amount $.00 $.00 $.00
1116 EAST HWY 30 e Date ;Wﬁf ed- 15-;:;31: % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .02. .
P O BOX 17 _ 82% Net Earnings  $4,155,330.97 $3,685,444.80 $469,886.17
Date Notice for Work to )
Begin: 03.28.2016 % Time Comp
COZAD NE 69130-0017 gin: - 9828 11295  Liquidated Damages -$36,450.00 -$2,430.00  -$34,020.00
Date Work Actually Began: 03.28.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(308)784-3333 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
CINCINNATI INSURANCE COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
HITCHCOCK ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
71129 000 NH-34-2(122) 034 57.83 64.53 GRAD CULV BR GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$36,450.00 -$2,430.00 -$34,020.00
Payment  $4,118,880.97 $3,683,014.80 $435,866.17
Project Manager District Engineer
Van Pelt, Curt 11.16.2016 Wilson, Drew 11.17.2016
Construction Engineer Controller
Halstead, Kerri 11.17.2016 Burling, Laurie 11.22.2016
Controller
Burling, Laurie 11.22.2016
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Est Number: 0015 Pay Period End Date:  11.12.2016 Est Number: 0015 Pay Period End Date:  11.12.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
Group 9 bituminous State maintenance 0003 0003 1011.00 30.00 22.000 660.00
4005 4005 9002.10 35.37 0.000 0.00 WATER MGAL 22.000 660.00
ASPHALTIC CONCRETE FOR STATE TON 3,000.000 106,110.00 0.000 0.00
MAINTENANCE PATCHING, TYPE SPR 2.497.200 88,325.96 0.000 0.00
Asphaltic Concrete Type SPR, State Maintenance 0.000 0.00 0004 0004 1021.10 12.00 90.000 1,080.00
Patching REMOVE DELINEATOR UNITS EACH 90.000 1,080.00
4006 4006 9020.95 565.00 0.000 0.00 70.000 840.00
PERFORMANCE GRADED BINDER (64-34) FOR TON 102.000 57,630.00 70.000 840.00
STATE MAINTENANCE PATCHING 48.691 27,51042 4005 0005 1030.00 17.50 564.000 9,870.00
Performance Graded Binder (64-34) for State 0.000 000 EARTHWORK MEASURED IN EMBANKMENT cy 564.000 9,870.00
Maint. Patching 564.000 9,870.00
4007 4007 9300.37 1.00 0.000 0.00 564.000 9.870.00
RAP INCENTIVE PAYMENT FOR STATE EACH 5,100.000 5,100.00
MAINTENANCE PATCHING 6,880.910 688001 0006 0006 1101.00 8.00 516.000 4,128.00
REMOVE PAVEMENT Sy 516.000 4,128.00
Rap Incentive Payment for State Maintenance 0.000 0.00
Patching 456.000 3,648.00
4008 4008 8022.15 1.50 0.000 0.00 0.000 0.00
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 3,000.000 4,500.00 0007 0007 1101.25 10.00 106.000 1,060.00
STATE MAINTENANCE PATCHING 2,497.200 3,745.81 SAWING PAVEMENT LF 106.000 1,060.00
Hydrated Lime/Warm Mix Asphalt for State Maint. 0.000 0.00 0.000 0.00
Patching 0.000 0.00
Group 9 bituminous State maintenance Contracted 0.00 0008 0008 1102.00 7.00 2,680.000 18,760.00
Current 173,340.00 REMOVE ASPHALT SURFACE 5\ 2,680.000 18,760.00
In place 126,463.10 1,011.330 7,079.31
This Estimate 0.00 0.000 0.00
GROUP 1 GRADING 0009 0009 1120.00 1,200.00 8.000 9,600.00
0001 0001 0030.10 19,500.00 1.000 19,500.00 REMOVE DISCHARGE STRUCTURE EACH 8.000 9,600.00
MOBILIZATION LS 1.000 19,500.00 8.000 9,600.00
0.567 11,056.50 4.000 4,800.00
0.000 000 0010 0010 4130.06 5,000.00 0.240 1,200.00
0002 0002 1009.00 3,000.00 1.000 3,000.00 CLASS 47B-3000 CONCRETE FOR PIPE cY 0.240 1,200.00
GENERAL CLEARING AND GRUBBING LS 1.000 3,000.00 CULVERT PLUG 0.000 0.00
1.000 3,000.00 0.000 0.00
1.000 3.000.00 911 o011 7017.00 3.00 2,809.000 8,427.00
REMOVE GUARDRAIL LF 2,809.000 8,427.00
2,451.000 7,353.00
0.000 0.00
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Est Number: 0015 Pay Period End Date:  11.12.2016 Est Number: 0015 Pay Period End Date:  11.12.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0012 0012 L006.00 750.00 1.000 750.00 0019 0019 4004.50 4.00 8,988.000 35,952.00
COVER CROP SEEDING ACRE 1.000 750.00 CAST IRON GRATE AND FRAME LB 8,988.000 35,952.00
0.000 0.00 1,896.000 7,584.00
0.000 0.00 1,896.000 7,584.00
0013 0013 L019.13 3.50 4,191.000 14,668.50 0020 0020 4018.00 1,000.00 4.000 4,000.00
EROSION CONTROL, CLASS 1D 5% 4,191.000 14,668.50 TAPPING EXISTING STRUCTURE EACH 4.000 4,000.00
0.000 0.00 2.000 2,000.00
0.000 0.00 2.000 2,000.00
0014 0014 1019.20 7.50 403.000 3,02250 0021 0021 4050.01 25.00 938.000 23,450.00
EROSION CONTROL, CLASS 2A 5% 403.000 3,022.50 EXCAVATION FOR PIPE, PIPE-ARCH (% 938.000 23,450.00
0.000 000 CULVERTS, AND HEADWALLS 423.000 10,575.00
0.000 0.00 423.000 10,575.00
0015 0015 L022.11 3.75 3,607.000 13,526.25 0022 0022 4105.59 1,200.00 26.540 31,848.00
FABRIC SILT FENCE-LOW POROSITY LF 3,607.000 13,526.25  CLASS 47B-3000 CONCRETE FOR INLET AND cy 26.540 31,848.00
2,505.000 9,393.75 JUNCTION BOX 7.040 8,448.00
0.000 0.00 7.040 8,448.00
0016 0016 L022.81 5.50 253.000 139150 0023 0023 4107.07 1,200.00 2.520 3,024.00
SILT CHECK, TYPE 1-HIGH LF 253.000 1,391.50  CLASS 47B-3000 CONCRETE FOR CONCRETE cYy 2.520 3,024.00
0.000 0.00 COLLARS 0.720 864.00
0.000 0.00 0.720 864.00
GROUP 1 GRADING Contracted 110,643.75 0024 0024 4155.50 4.00 2,050.000 8,200.00
Current 110,643.75 REINFORCING STEEL FOR INLET AND LB 2,050.000 8,200.00
In place 61,840.56 JUNCTION BOX 475.000 1,900.00
This Estimate 18,510.00 475.000 1,900.00
GROUP 4 CULVERTS
0025 0025 4157.00 4.00 245.000 980.00
0017 0017 0030.40 2,000.00 1.000 2,000.00  REINFORCING STEEL FOR COLLARS LB 245.000 980.00
MOBILIZATION LS 1.000 2,000.00 20.000 280.00
1.000 2,000.00 70.000 280.00
1.000 2,000.00
0026 0026 4360.15 250.00 1.000 250.00
0018 0018 4002.00 4.00 125.000 500.00 15" METAL FLARED-END SECTION EACH 1.000 250.00
CAST IRON COVER AND FRAME LB 125.000 500.00 0.000 0.00
125.000 500.00 0.000 0.00
125.000 500.00
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Est Number: 0015 Pay Period End Date:  11.12.2016 Est Number: 0015 Pay Period End Date:  11.12.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0027 0027 P300.15 100.00 49.000 4,900.00 0034 0034 6010.22 720.00 28.100 20,232.00
15" CULVERT PIPE, TYPE 3,4 OR 5 LF 49.000 4,900.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 28.100 20,232.00
14.000 1,400.00 28.100 20,232.00
14.000 1,400.00 0.000 0.00
0028 0028 P400.15 105.00 55.000 5,775.00 0035 0035 6010.26 2,500.00 6.100 15,250.00
15" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 55.000 5,775.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 6.100 15,250.00
55.000 5,775.00 6.100 15,250.00
0.000 0.00 0.000 0.00
0029 0029 P402.15 100.00 1,168.000 116,800.00 0036 0036 6030.00 32,000.00 1.000 32,000.00
15" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 1,168.000 116,800.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 32,000.00
558.000 55,800.00 168+88.26 1.000 32,000.00
558.000 55,800.00 0.000 0.00
GROUP 4 CULVERTS Contracted 237,679.00 0037 0037 6131.23 2.50 3,110.000 7,775.00
Current 237,679.00 PENETRATING CONCRETE SEALER SF 3,110.000 7,775.00
In place 97,126.00 3,110.000 7,775.00
This Estimate 91,351.00 0.000 0.00
GROUP 6 BRIDGE AT STATION 468+88.26 3 SPAN 0038 0038 6131.50 3.00 5,265.000 15,795.00
0030 0030 0030.60 45,000.00 1.000 45,000.00 EPOXY COATED REINFORCING STEEL LB 5,265.000 15,795.00
MOBILIZATION LS 1.000 45,000.00 5,265.000 15,795.00
0.847 38,115.00 0.000 0.00
0.000 0.00 0039 0039 6210.12 80.00 600.000 48,000.00
0031 0031 3050.15 270.00 210.000 56,700.00 HP 10 INCH X 42 LB STEEL PILING LF 600.000 48,000.00
CONCRETE FOR PAVEMENT APPROACHES CY 210.000 56,700.00 723.500 57,880.00
CLASS 47BD-4000 210.000 56,700.00 0.000 0.00
0.000 0.00 0040 0040 8091.00 68.00 646.000 43,928.00
0032 0032 3051.10 2.00  37,690.000 75,380.00 GRANULAR BACKFILL cY 646.000 43,928.00
EPOXY COATED REINFORCING STEEL FOR LB 37,690.000 75,380.00 646.000 43,928.00
PAVEMENT APPROACHES 37,690.000 75.380.00 0.000 0.00
0.000 0.00 4000 4000 6139.50 76.27 0.000 0.00
0033 0033 6007.12 150.00 142.000 21,300.00 SUBSURFACE DRAINAGE MATTING SY 123.500 9,419.35
CONCRETE BRIDGE DECK REPAIR SY 142.000 21,300.00 Group 6 123.500 9,419.35
1.124 168.60 0.000 0.00
0.000 0.00
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Est Number: 0015 Pay Period End Date:  11.12.2016 Est Number: 0015 Pay Period End Date:  11.12.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4002 4002 6510.51 7,205.10 0.000 0.00 0046 0046 6131.23 2.50 2,575.000 6,437.50
TEMPORARY BRIDGE SHORING LS 1.000 7,205.10 PENETRATING CONCRETE SEALER SF 2,575.000 6,437.50
1.000 7,205.10 2,575.000 6,437.50
Group 6
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STATION 468+88.26 3 SPAN Contracted 381,360.00 GROUP 6A BRIDGE AT STATION 564+49.00 3 SPA Contracted 79,518.50
Current 397,984.45 Current 79,518.50
In place 379,848.05 In place 29,543.90
This Estimate 0.00 This Estimate 0.00
GROUP 6A BRIDGE AT STATION 564+49.00 3 SPA GROUP 6B BRIDGE AT STATION 728+38.31 3 SPA
0041 0041 0030.60 35,000.00 1.000 35,000.00 0047 0047 0030.60 45,000.00 1.000 45,000.00
MOBILIZATION LS 1.000 35,000.00 MOBILIZATION LS 1.000 45,000.00
0.220 7,700.00 0.854 38,430.00
0.000 0.00 0.000 0.00
0042 0042 3050.15 270.00 6.300 1,701.00 0048 0048 3050.15 270.00 209.300 56,511.00
CONCRETE FOR PAVEMENT APPROACHES CY 6.300 1,701.00 CONCRETE FOR PAVEMENT APPROACHES CY 209.300 56,511.00
CLASS 47BD-4000 6.300 1,701.00 CLASS 47BD-4000 209.300 56,511.00
0.000 0.00 0.000 0.00
0043 0043 3051.10 2.00 565.000 1,130.00 0049 0049 3051.10 2.00 37,985.000 75,970.00
EPOXY COATED REINFORCING STEEL FOR LB 565.000 1,130.00 EPOXY COATED REINFORCING STEEL FOR LB 37,985.000 75,970.00
PAVEMENT APPROACHES 565.000 1,130.00 PAVEMENT APPROACHES 37,985.000 75.970.00
0.000 0.00 0.000 0.00
0044 0044 6007.12 150.00 155.000 23,250.00 0050 0050 6007.12 150.00 188.000 28,200.00
CONCRETE BRIDGE DECK REPAIR SY 155.000 23,250.00 CONCRETE BRIDGE DECK REPAIR SY 188.000 28,200.00
3.836 575.40 15.326 2,298.90
0.000 0.00 0.000 0.00
0045 0045 6030.00 12,000.00 1.000 12,000.00 0051 0051 6010.22 720.00 29.900 21,528.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 12,000.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 29.900 21,528.00
564+49.00 1.000 12,000.00 29.900 21,528.00
0.000 0.00 0.000 0.00
0052 0052 6010.26 2,500.00 6.100 15,250.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 6.100 15,250.00
6.100 15,250.00
0.000 0.00
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Est Number: 0015 Pay Period End Date:  11.12.2016 Est Number: 0015 Pay Period End Date:  11.12.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0053 0053 6030.00 32,000.00 1.000 32,000.00 GROUP 7 GUARDRAIL
PREPARATION OF BRIDGE AT STATION EACH 1.000 32,000.00 0058 0058 0030.70 5,500.00 1.000 5,500.00
728+38.31 1.000 32,000.00  MOBILIZATION LS 1.000 5,500.00
0.000 0.00 1.000 5,500.00
0054 0054 6131.23 2.50 3,875.000 9,687.50 1.000 5,500.00
PENETRATING CONCRETE SEALER SF 3,875.000 9,687.50 0059 0059 7011.20 24.50 1,212.500 29,706.25
3,875.000 9,687.50 W-BEAM GUARDRAIL LF 1,212.500 29,706.25
0.000 0.00 262.500 6,431.25
0055 0055 6131.50 3.00 5,460.000 16,380.00 262.500 6,431.25
EPOXY COATED REINFORCING STEEL LB 5,460.000 16,380.00 0060 0060 7020.00 2,275.00 12.000 27,300.00
5,460.000 16,380.00 BRIDGE APPROACH SECTIONS EACH 12.000 27,300.00
0.000 0.00 5.000 11,375.00
0056 0056 6210.12 80.00 600.000 48,000.00 5.000 11,375.00
HP 10 INCH X 42 LB STEEL PILING LF 600.000 48,000.00 0061 0061 7024.25 2,750.00 12.000 33,000.00
764.000 61,120.00 GUARDRAIL END TREATMENT, TYPE | EACH 12.000 33,000.00
0.000 0.00 5.000 13,750.00
0057 0057 8091.00 68.00 531.000 36,108.00 5.000 13,750.00
GRANULAR BACKFILL cY 531.000 3610800  GROUP 7 GUARDRAIL Contracted 95,506.25
531.000 36,108.00 Current 95,506.25
0.000 0.00 In place 37,056.25
4001 4001 6139.50 76.27 0.000 0.00 This Estimate 37,056.25
SUBSURFACE DRAINAGE MATTING 53 131.500 10,029.51  GROUP 9 BITUMINOUS
Group 6B 131.500 10,029.51 o062 0062 0002.20 30.00 39.000 1,170.00
0.000 0.00  OBJECT MARKER EACH 39.000 1,170.00
4003 4003 6510.51 7,205.10 0.000 0.00 0.000 0.00
TEMPORARY BRIDGE SHORING LS 1.000 7,205.10 0.000 0.00
Group 68 1.000 7,205.10 0063 0063 0002.55 7.50 1,282.000 9,615.00
0.000 0.00 OVERLAY BROKEN LINES STA 1,282.000 9,615.00
4004 4004 3089.80 262.50 0.000 0.00 1,152.141 8,641.07
FLOWABLE FILL CONCRETE cYy 16.000 4,200.00 0.000 0.00
16.000 4,200.00  ogoea 0064 0002.60 8.00 2,119.000 16,952.00
0.000 0.00  OVERLAY SOLID LINES STA 2,119.000 16,952.00
GROUP 6B BRIDGE AT STATION 728+38.31 3 SPA Contracted 384,634.50 2,863.997 22,911.98
Current 406,069.11 0.000 0.00
In place 386,718.01

This Estimate

0.00
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Est Number: Pay Period End Date:  11.12.2016 Est Number: 0015 Pay Period End Date:  11.12.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0065 0065 0002.76 0.07  100,000.000 7,000.00 0074 0074 4024.70 3,500.00 7.000 24,500.00
PERMANENT PAVEMENT MARKING, PAINT LF 100,000.000 7,000.00 CONCRETE FLUME, TYPE | EACH 7.000 24,500.00
0.000 0.00 3.000 10,500.00
0.000 0.00 3.000 10,500.00
0066 0066 0030.90 250,000.00 1.000 250,000.00 0075 0075 4105.59 1,200.00 18.900 22,680.00
MOBILIZATION LS 1.000 250,000.00 CLASS 47B-3000 CONCRETE FOR INLET AND cY 18.900 22,680.00
1.000 250,000.00 JUNCTION BOX 16.200 19,440.00
0.000 0.00 16.200 19,440.00
0067 0067 1020.02 17.00 43.000 731.00 0076 0076 4155.50 4.00 1,505.000 6,020.00
DELINEATOR, TYPE Il EACH 43.000 731.00 REINFORCING STEEL FOR INLET AND LB 1,505.000 6,020.00
0.000 0.00 JUNCTION BOX 1,290.000 5,160.00
0.000 0.00 1,290.000 5,160.00
0068 0068 1020.06 45.00 98.000 4,410.00 o077 0077 6133.00 23.00 3,559.000 81,857.00
FLEXIBLE POST DELINEATOR EACH 98.000 4,410.00 MEMBRANE WATERPROOFING sy 3,559.000 81,857.00
0.000 0.00 3,559.000 81,857.00
0.000 0.00 0.000 0.00
0069 0069 1020.20 37.00 16.000 592.00 078 0078 7495.24 18.00 24.000 432.00
INSTALL CHEVRONS EACH 16.000 592.00 24" WHITE PERMANENT PAVEMENT MARKING LF 24.000 432.00
0.000 0.00 PAINT 0.000 0.00
0.000 0.00 0.000 0.00
0070 0070 2001.00 37.31 60.000 2,23860 0079 0079 7515.35 4.25 9,750.000 41,437.50
GRAVEL SURFACE COURSE cy 60.000 2,238.60 5" WHITE WET REFLECTIVE THERMOPLASTIC LF 9,750.000 41,437.50
60.000 2,238.60 PAVEMENT MARKING, GROOVED 9,685.000 41,161.25
60.000 2,238.60 9,685.000 41,161.25
0071 0071 2021.00 75.00 3.000 22500 oogo 0080 7516.36 4.25 9,500.000 40,375.00
MAILBOX POST EACH 3.000 225.00  5v yEL| OW WET REFLECTIVE LF 9,500.000 40,375.00
0.000 0.00 THERMOPLASTIC PAVEMENT MARKING, 6.416.000 27 268.00
GROOVED ' T
0.000 0.00 6,416.000 27,268.00
cogi IRO?\IOZEZR e AND FRAME4OO4'5° 400 2,884.000 11,536.00 561 gos1 7516.42 18.00 350.000 6,300.00
LB 2,884.000 11,536.00  15. vEL L OW WET REFLECTIVE LF 350.000 6,300.00
2,475.000 9,900.00 g};%%ncltégmsnc PAVEMENT MARKING, 302.000 5.436.00
2,475.000 9,900.00 302.000 5 436.00
0073 0073 4024.55 110.00 104.000 11,440.00
FLUME SPILLWAY LF 104.000 11,440.00
60.000 6,600.00
60.000 6,600.00
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Est Number: 0015 Pay Period End Date:  11.12.2016 Est Number: 0015 Pay Period End Date:  11.12.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0082 0082 7520.00 525.00 10.000 5,250.00 0091 0091 9021.12 465.00 225.280 104,755.20
ARROW, PREFORMED PAVEMENT MARKING EACH 10.000 5,250.00 PERFORMANCE GRADED BINDER (52-34) TON 225.280 104,755.20
0.000 0.00 149.361 69,452.87
0.000 0.00 0.000 0.00
0083 0083 8022.20 1.63 28,140.000 45,868.20 0092 0092 9021.13 565.00 956.760 540,569.40
HYDRATED LIME/WARM MIX ASPHALT EACH 28,140.000 45,868.20 PERFORMANCE GRADED BINDER (64-34) TON 956.760 540,569.40
26,998.590 44,007.70 532.255 300,724.08
0.000 0.00 0.000 0.00
0084 0084 8111.00 300.00 22.562 6,768.60 0093 0093 9030.00 3.09 8,174.000 25,257.66
SHOULDER SUBGRADE PREPARATION STA 22.562 6,768.60 CONSTRUCTING ASPHALTIC CONCRETE CURB LF 8,174.000 25,257.66
4.800 1,440.00 8,174.000 25,257.66
0.000 0.00 8,174.000 25,257.66
0085 0085 9005.23 24.00 7,040.000 168,960.00 0094 0094 9034.00 1.95 1,129.000 2,201.55
ASPHALTIC CONCRETE, TYPE SPS TON 7,040.000 168,960.00 PREPARATION OF INTERSECTIONS AND SY 1,129.000 2,201.55
6,723.790 161,370.96 DRIVEWAYS 1,454.000 2,835.30
0.000 0.00 0.000 0.00
0086 0086 9005.75 35.37 27,640.000 977,626.80 0095 0095 9053.00 1.89 30,920.000 58,438.80
ASPHALTIC CONCRETE, TYPE SPR TON 27,640.000 977,626.80 TACK COAT GAL 30,920.000 58,438.80
26,970.850 953,958.97 37,175.000 70,260.75
0.000 0.00 400.000 756.00
0087 0087 9009.00 2.79 6,901.000 19,253.79 0096 0096 9111.00 30.00 12.000 360.00
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 6,901.000 19,253.79 WATER MGAL 12.000 360.00
DRIVEWAYS AND INTERSECTIONS 6,812.000 19,005.48 0.000 0.00
0.000 0.00 0.000 0.00
0088 0088 9009.75 115.70 88.000 10,181.60 0097 0097 9170.00 124.00 119.045 14,761.58
TEMPORARY SURFACING SY 88.000 10,181.60 EARTH SHOULDER CONSTRUCTION STA 119.045 14,761.58
g 94.689 10,955.52 139.000 17,236.00
0.000 0.00 139.000 17,236.00
0089 0089 9009.87 52.57 1,305.000 68,603.85 0098 0098 9179.23 563.29 413.855 233,120.38
SURFACING 8" SY 1,305.000 68,603.85 COLD MILLING, CLASS 3 STA 413.855 233,120.38
256.000 13,457.92 410.973 231,496.98
0.000 0.00 0.000 0.00
0090 0090 9010.50 55.00 500.000 27,500.00 0099 0099 9179.35 7.44 5,772.000 42,943.68
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 27,500.00 COLD MILLING, CLASS 5 SY 5,772.000 42,943.68
SPR 27.740 1,525.70 5,761.000 42,861.84
0.000 0.00 0.000 0.00
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Est Number: 0015 Pay Period End Date:  11.12.2016 Est Number: 0015 Pay Period End Date:  11.12.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0100 0100 9179.43 85.00 614.814 52,259.19 GROUP 10 GENERAL ITEMS
COLD MILLING, CLASS 3 STA 614.814 52,259.19 0108 0108 0001.08 0.50 10,665.000 5,332.50
TYPEA 620.875 52,774.38  BARRICADE, TYPE || BDAY 10,665.000 5,332.50
0.000 0.00 4,772.000 2,386.00
0101 0101 9185.76 10.00 557.270 5,572.70 294.000 147.00
RUMBLE STRIPS, ASPHALT STA 557.270 557270 0109 0109 0001.10 3.00 1,822.000 5,466.00
0.000 0.00 BARRICADE, TYPE Ill BDAY 1,822.000 5,466.00
0.000 0.00 6,520.000 19,560.00
0102 0102 9188.50 42.06 1,658.000 69,735.48 0.000 0.00
SURFACING UNDER GUARDRAIL SY 1,658.000 69,735.48 0110 0110 0001.75 2.50 1,430.000 3,575.00
1,736.113 73,020.91 TEMPORARY SIGN DAY EACH 1,430.000 3,575.00
1,736.113 73,020.91 567.000 1,417.50
0103 0103 9300.38 1.00  59,806.000 59,806.00 85.000 212.50
RAP INCENTIVE PAYMENT EACH 59,806.000 59,806.00 0111 0111 0001.90 1.99 19,450.000 38,705.50
87,961.620 87,961.62  SIGN DAY EACH 19,450.000 38,705.50
0.000 0.00 22,986.000 45,742.14
0104 0104 9300.52 2,500.00 1.000 2,500.00 0.000 0.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 2,500.00 0112 0112 0002.28 0.35 13,500.000 4,725.00
I/D 0.000 0.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 13,500.000 4,725.00
0.000 0.00 6,791.000 2,376.85
0105 0105 L001.02 5,000.00 1.000 5,000.00 0.000 0.00
SEEDING, TYPE B ACRE 1.000 5000.00 0113 0113 0002.30 0.40 3,000.000 1,200.00
0.000 0.00 PAVEMENT MARKING REMOVAL LF 3,000.000 1,200.00
0.000 0.00 1,525.000 610.00
0106 0106 L032.75 1,000.00 3.000 3,000.00 0.000 0.00
MULCH TON 3.000 3,000.00 0114 0114 0002.44 0.32 13,500.000 4,320.00
0.000 0.00 TEMPORARY PAVEMENT MARKING, TYPE LF 13,500.000 4,320.00
0.000 0.00 PAINT 17,333.000 5,546.56
0107 0107 P402.15 100.00 605.000 60,500.00 0.000 0.00
15" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 605.000 60,500.00 0115 0115 0002.47 0.25 13,500.000 3,375.00
534.000 53,400.00 TEMPORARY PAVEMENT MARKING SURFACE LF 13,500.000 3,375.00
534.000 53,400.00 PREPARATION 0.000 0.00
GROUP 9 BITUMINOUS Contracted 3,150,305.56 0.000 0.00
Current 3,150,305.56
In place 2,724,118.54

This Estimate

297,374.42



Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 7129

Vendor ID: 2252 PAULSEN, INC.

Date: 11.23.2016

Page:

10 of 11

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 7129

Vendor ID: 2252 PAULSEN, INC.

Date: 11.23.2016

Page:

10 of 11

Est Number: 0015 Pay Period End Date:  11.12.2016 Est Number: 0015 Pay Period End Date:  11.12.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0116 0116 0003.10 350.00 160.000 56,000.00 0125 0125 9110.01 65.00 100.000 6,500.00
FLAGGING DAY 160.000 56,000.00 RENTAL OF LOADER, FULLY OPERATED HOUR 100.000 6,500.00
145.000 50,750.00 4.000 260.00
40.500 14,175.00 4.000 260.00
0117 0117 0003.20 450.00 65.000 29,250.00 0126 0126 9110.02 70.00 50.000 3,500.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 65.000 29,250.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,500.00
57.000 25,650.00 OPERATED 0.000 0.00
16.500 7,425.00 0.000 0.00
0118 0118 0003.50 36.63 1,750.000 64,102.50 0127 0127 9110.03 65.00 100.000 6,500.00
CONCRETE PROTECTION BARRIER LF 1,750.000 64,102.50 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 100.000 6,500.00
1,187.500 43,498.13 2.000 130.00
0.000 0.00 2.000 130.00
0119 0119 0003.56 10.53 2,750.000 28,957.50 0128 0128 9110.07 55.00 100.000 5,500.00
RELOCATE CONCRETE PROTECTION BARRIER LF 2,750.000 28,957.50 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 100.000 5,500.00
1,187.500 12,504.38 11.000 605.00
0.000 0.00 9.000 495.00
0120 0120 0003.70 800.00 12.000 9,600.00 0129 0129 9110.27 125.00 50.000 6,250.00
TEMPORARY RUMBLE STRIP EACH 12.000 9,600.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 50.000 6,250.00
12.000 9,600.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0121 0121 0003.74 10,000.00 3.000 30,000.00 0130 0130 L022.75 7.50 600.000 4,500.00
TEMPORARY TRAFFIC SIGNAL EACH 3.000 30,000.00 TEMPORARY SILT CHECK LF 600.000 4,500.00
3.000 30,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0122 0122 0005.10 110.00 223.000 24,530.00 0131 0131 L022.90 7.50 1,500.000 11,250.00
TRAFFIC CONTROL MANAGEMENT DAY 223.000 24,530.00 TEMPORARY SILT FENCE LF 1,500.000 11,250.00
218.000 23,980.00 0.000 0.00
25.000 2,750.00 0.000 0.00
0123 0123 0020.00 2.00 1,000.000 2,000.00 0132 0132 L032.70 1,000.00 3.000 3,000.00
TRAINING HOUR 1,000.000 2,000.00 TEMPORARY MULCH TON 3.000 3,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0124 0124 0030.10 23,000.00 1.000 23,000.00 0133 0133 L860.24 2,500.00 4.000 10,000.00
MOBILIZATION LS 1.000 23,000.00 STORM EVENT RESTORATION - INCENTIVE EACH 4.000 10,000.00
1.000 23,000.00 0.000 0.00
0.000 0.00 0.000 0.00
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Prpsl  Proj 1. Contracted 2. Current
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Item Description Units Qty Amount
0134 0134 L860.50 30,000.00 1.000 30,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 30,000.00
CONTRACTOR COMPLIANCE 0.500 15,000.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 421,139.00
Current 421,139.00
In place 312,616.56
This Estimate 25,594.50
Totals for contract Contracted 4,860,786.56
Current 5,072,185.61
In place 4,155,330.97

This Estimate

469,886.17



