
Vendor ID: 0B69   HEARTLAND ELECTRIC CO/CHIEF CONST CO DBAContract ID:

Est Number:

7160           

0007 Pay Period End Date: 07.29.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 08.04.2016

Contract Location:

 

Contractor:

HEARTLAND ELECTRIC CO/CHIEF CONST CO DBA

4035 STAUSS RD

PO BOX 4920

 

Date Awarded: 02.12.2015

03.17.2015

11.02.2015

Date Let:

DISTRICT 7 VIDEO CAMERAS

02.05.2015

Estimate Type: PROG

Phone:

(308)385-4600

Escrow Agent:

 

Surety Co:

 

GRAND ISLAND  NE  68802-4920

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 11.02.2015

05.03.2016Date Project Completion:

Counties

DUNDY

RED WILLOW

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

71160  000 ITS-NH-ITSN(38) 034 21.38 140.58 ELECTRICAL
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$91,810.30

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $83,814.15 $82,799.95 $1,014.20
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $83,814.15 $82,799.95 $1,014.20
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $83,814.15 $82,799.95 $1,014.20

Liquidated Damages -$5,500.00 -$5,500.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$5,500.00 $.00

Payment

-$5,500.00

$78,314.15 $77,299.95 $1,014.20

$.00 $.00 $.00

91%

% Time Comp

% Dollar Comp

200%

$91,810.30

07.29.2016 07.29.2016

08.02.2016

Van Pelt, Curt

Wilson, Drew

Olson, Steve

Project Manager ITS Project Manager

District Engineer

08.03.2016Halstead, Kerri

Construction Engineer

Controller Controller

Burling, Laurie 08.03.2016 08.03.2016Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8B ELECTRICAL

0001.90      11.05 240.000 2,652.00

240.000 2,652.00

138.000 1,524.90

0.000 0.00

0001

EACHSIGN DAY
0001 

0002.97      351.00 4.000 1,404.00

4.000 1,404.00

0.000 0.00

0.000 0.00

0002

DAY FLASHING ARROW PANEL
0002 

0030.80      10,142.00 1.000 10,142.00

1.000 10,142.00

1.000 10,142.00

0.100 1,014.20

0003

LS  MOBILIZATION
0003 

A001.05      1,417.00 3.000 4,251.00

3.000 4,251.00

2.000 2,834.00

0.000 0.00

0004

EACHPULL BOX, TYPE PB-2
0004 

A070.10      2.95 844.000 2,489.80

844.000 2,489.80

715.000 2,109.25

0.000 0.00

0005

LF  1 1/2-INCH CONDUIT IN TRENCH
0005 

A074.12      20.00 185.000 3,700.00

185.000 3,700.00

69.000 1,380.00

0.000 0.00

0006

LF  1 1/2-INCH CONDUIT, JACKED
0006 

A079.31      1.50 3,087.000 4,630.50

3,087.000 4,630.50

2,352.000 3,528.00

0.000 0.00

0007

LF  #4 AWG CU CONDUCTOR
0007 

A079.43      1.00 1,029.000 1,029.00

1,029.000 1,029.00

784.000 784.00

0.000 0.00

0008

LF  #8 GROUNDING CONDUCTOR
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A401.40      29,083.00 2.000 58,166.00

2.000 58,166.00

2.000 58,166.00

0.000 0.00

0009

EACH40' TOWER CAMERA SITE
0009 

L860.50      3,346.00 1.000 3,346.00

1.000 3,346.00

1.000 3,346.00

0.000 0.00

0010

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0010 

Contracted 91,810.30

Current 91,810.30

In place 83,814.15

This Estimate 1,014.20

GROUP 8B ELECTRICAL

Totals for contract Contracted 91,810.30

Current 91,810.30

In place 83,814.15

This Estimate 1,014.20




