Nebraska Department of Roads Date: 03.07.2016 Nebraska Department of Roads Date: 03.07.2016
Estimate Summary to Contractor Page: 1of 13 Estimate Summary to Contractor Page: 1of 13
Contract ID: 7871 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 7871 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0028 Pay Period End Date:  02.29.2016 Est Number: 0028 Pay Period End Date:  02.29.2016
Contract Location: Total to Date  Prev to Date This Estimate
HENDLEY EAST & WEST Estimate Type: PROG Current Contract Amt Total Earnings  $7,352,692.82 $7,146,946.62 $205,746.20
$7,003,765.37 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $7,352,692.82  $7,146,946.62 $205,746.20
ontractor: Date Lot 07.31.2014 $6.946.796.11 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION, INC. ated e;. o Escrow Amount $.00 $.00 $.00
129 E 2ND ST . Date EAW"’“ ed- g:-;z-zgﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .26. .
PO BOX 1087 ! 105% Net Earnings  $7,352,692.82  $7,146,946.62 $205,746.20
Date Notice for Work to ]
Begin: 09.29.2014 % Time Comp
HASTINGS NE 68902-1087 gin: - 9929 979  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 09.29.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-18,393.49 $-12,277.52 $-6,115.97
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
FURNAS ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
70871 000 STP-89-3(108) 089 30.95 38.20 GRAD CULV SEED BR BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$18,393.49 -$12,277.52 -$6,115.97
Payment  $7,334,299.33 $7,134,669.10 $199,630.23
Project Manager District Engineer
Dietz, Mark 02.29.2016 Wilson, Drew 03.02.2016
Construction Engineer Controller
Halstead, Kerri 03.03.2016 Burling, Laurie 03.04.2016
Controller
Burling, Laurie 03.04.2016
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Est Number: 0028 Pay Period End Date:  02.29.2016 Est Number: 0028 Pay Period End Date:  02.29.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1102.00 6.75 377.000 2,544.75
0001 0001 0030.10 23,183.00 1.000 23,183.00 REMOVE ASPHALT SURFACE SY 377.000 2,544.75
MOBILIZATION LS 1.000 23,183.00 152.112 1,026.76
1.000 23,183.00 0.000 0.00
0.000 0.00 0010 0010 1701.24 30.00 154.000 4,620.00
0002 0002 1000.00 150.00 2.000 300.00 24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 154.000 4,620.00
LARGE TREE REMOVAL EACH 2.000 300.00 OR8 210.000 6,300.00
2.000 300.00 0.000 0.00
0.000 0.00 0011 0011 1702.24 63.00 20.000 1,260.00
0003 0003 1009.00 5.000.00 1.000 5,000.00 24" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5 LF 20.000 1,260.00
GENERAL CLEARING AND GRUBBING LS 1.000 5,000.00 20.000 1,260.00
1.000 5,000.00 0.000 0.00
0.000 0.00 0012 0012 4002.00 3.00 1,005.000 3,015.00
0004 0004 1010.00 8.55 21,407.000 183,029.85 CAST IRON COVER AND FRAME LB 1,005.000 3,015.00
EXCAVATION cY 21,407.000 183,029.85 1,005.000 3,015.00
18,810.000 160,825.50 0.000 0.00
0.000 0.00 0013 0013 4050.01 8.00 162.000 1,296.00
0005 0005 1010.10 11.61 40,250.000 467,302.50 EXCAVATION FOR PIPE, PIPE-ARCH CY 162.000 1,296.00
EXCAVATION, BORROW cY 40,250.000 46730250 CULVERTS, AND HEADWALLS 162.000 1,296.00
57,782.814 670,858.47 0.000 0.00
17,532.814 203,555.97 0014 0014 4105.59 1,211.00 10.200 12,352.20
0006 0006 1011.00 30.00 925.000 27,750.00 CLASS 47B-3000 CONCRETE FOR INLET AND CY 10.200 12,352.20
WATER MGAL 925.000 27,750.00 JUNCTION BOX 10.200 12,352.20
1,965.908 58,977.24 0.000 0.00
0.000 0.00 0015 0015 4155.50 1.00 985.000 985.00
0007 0007 1012.00 100.00 57.000 5700.00 REINFORCING STEEL FOR INLET AND LB 985.000 985.00
RIGHT-OF-WAY MARKERS EACH 57.000 5700.00 JUNCTIONBOX 985.000 985.00
130.000 13,000.00 0.000 0.00
0.000 0.00 0016 0016 4360.24 281.00 6.000 1,686.00
0008 0008 1101.00 15.00 1,840.000 27,600.00 24" METAL FLARED-END SECTION EACH 6.000 1,686.00
REMOVE PAVEMENT sy 1,840.000 27,600.00 6.000 1,686.00
1,840.000 27,600.00 0.000 0.00
0.000 0.00 0017 0017 4460.48 3,714.00 1.000 3,714.00
48" CONCRETE FLARED-END SECTION EACH 1.000 3,714.00
1.000 3,714.00
0.000 0.00
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Est Number: 0028 Pay Period End Date:  02.29.2016 Est Number: 0028 Pay Period End Date:  02.29.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 7017.00 3.50 3,015.000 10,552.50 0027 0027 P120.48 298.00 27.000 8,046.00
REMOVE GUARDRAIL LF 3,015.000 10,552.50 48" CULVERT PIPE, TYPE 2 LF 27.000 8,046.00
3,015.000 10,552.50 27.000 8,046.00
0.000 0.00 0.000 0.00
0019 0019 L006.00 300.50 31.000 9,315.50 0028 0028 P402.24 53.00 547.000 28,991.00
COVER CROP SEEDING ACRE 31.000 9,315.50 24" CULVERT PIPE, TYPE 3,4,50R 6 LF 547.000 28,991.00
0.000 0.00 547.000 28,991.00
0.000 0.00 0.000 0.00
0020 0020 L019.13 1.40 14,335.000 20,069.00 4001 4001 1010.46 23.22 0.000 0.00
EROSION CONTROL, CLASS 1D SY 14,335.000 20,069.00 REMOVAL OF UNSUITABLY WET SOIL CcY 3,178.478 73,804.26
0.000 0.00 Removal of Unsuitably Wet Soil Behind Existing 3,178.478 73.804.26
0.000 0.00  Aputments 0.000 0.00
0021 0021 L019.14 1.95 6,688.000 13,041.60 GROUP 1 GRADING Contracted 907,052.40
EROSION CONTROL, CLASS 1E SY 6,688.000 13,041.60 Current 980.856.66
0.000 0.00 In place 1,126,635.03
0.000 0.00 This Estimate 203,555.97
0022 0022 L019.20 3.80 2,093.000 7,953.40 GROUP 4 CULVERTS
EROSION CONTROL, CLASS 2A SY 2,093.000 7,953.40 0029 0029 0030.40 13,490.00 1.000 13,490.00
0.000 0.00 MOBILIZATION LS 1.000 13,490.00
0.000 0.00 1.000 13,490.00
0023 0023 L019.21 4.10 3,259.000 13,361.90 0.000 0.00
EROSION CONTROL, CLASS 2B SY 3,259.000 13,361.90 0030 0030 4044.00 1,750.00 1.000 1,750.00
0.000 0.00 PREPARATION OF STRUCTURE EACH 1.000 1,750.00
0.000 0.00 . .
AT STATION 500+09 1.000 1,750.00
0024 0024 L022.11 2.45 5,296.000 12,975.20 0.000 0.00
FABRIC SILT FENCE-LOW POROSITY LF 5,296.000 12,975.20 0031 0031 4044.01 1,750.00 1.000 1,750.00
5,658.000 13,862.10 PREPARATION OF STRUCTURE EACH 1.000 1,750.00
0.000 0.00
AT STATION 678+64 1.000 1,750.00
0025 0025 L022.81 3.50 1,736.000 6,076.00 0.000 0.00
SILT CHECK, TYPE 1-HIGH LF 1,736.000 6,076.00 0032 0032 4044.02 3,830.00 1.000 3,830.00
0.000 0.00 PREPARATION OF STRUCTURE EACH 1.000 3,830.00
0.000 0.00 . .
AT STATION 796+32 1.000 3,830.00
0026 0026 L022.83 4.00 1,333.000 5,332.00 0.000 0.00
SILT CHECK, TYPE 2-HIGH LF 1,333.000 5,332.00
0.000 0.00
0.000 0.00
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) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0033 0033 4044.03 2,770.00 1.000 2,770.00 0042 0042 4390.30 472.00 1.000 472.00
PREPARATION OF STRUCTURE EACH 1.000 2,770.00 30" ROUND EQUIVALENT METAL PIPE EACH 1.000 472.00
FLARED-END SECTION
AT STATION 872490 1.000 2,770.00 1.000 472.00
0.000 0.00 0.000 0.00
0034 0034 4050.01 8.00 65.000 520.00 0043 0043 8010.03 80.00 47.000 3,760.00
EXCAVATION FOR PIPE, PIPE-ARCH cY 65.000 520.00 CRUSHED ROCK FOR BASE COURSE cY 47.000 3,760.00
CULVERTS, AND HEADWALLS 65.000 520.00 0.000 0.00
0.000 0.00 0.000 0.00
0035 0035 4051.01 12.00 195.000 2,340.00 0044 0044 P300.24 63.00 18.000 1,134.00
EXCAVATION FOR BOX CULVERTS cY 195.000 2,340.00 24" CULVERT PIPE, TYPE 3,40R5 LF 18.000 1,134.00
195.000 2,340.00 18.000 1,134.00
0.000 0.00 0.000 0.00
0036 0036 4101.06 1,056.00 152.400 160,934.40 0045 0045 P300.48 128.00 47.000 6,016.00
CLASS 47B-3000 CONCRETE FOR BOX cY 152.400 160,934.40 48" CULVERT PIPE, TYPE 3,40R 5 LF 47.000 6,016.00
CULVERT 153.200 161,779.20 47.000 6,016.00
0.000 0.00 0.000 0.00
0037 0037 4107.07 656.00 0.630 413.28 0046 0046 P375.30 99.00 6.000 594.00
CLASS 47B-3000 CONCRETE FOR CONCRETE cY 0.630 413.28 30" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 6.000 594.00
COLLARS 0.630 41328 34OR5 6.000 594.00
0.000 0.00 0.000 0.00
0038 0038 4151.00 1.00 16,818.000 16,818.00 0047 0047 P402.24 63.00 6.000 378.00
REINFORCING STEEL FOR BOX CULVERT LB 16,818.000 16,818.00 24" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 6.000 378.00
16,818.000 16,818.00 6.000 378.00
0.000 0.00 0.000 0.00
0039 0039 4157.00 1.00 49.000 49.00 GROUP 4 CULVERTS Contracted 219,118.68
REINFORCING STEEL FOR COLLARS LB 49.000 49.00 Current 219 118.68
49.000 49.00 In place 216,203.48
0.000 0.00 This Estimate 0.00
0040 0040 4360.24 281.00 2.000 562.00 GROUP 4A CULVERT AT STATION 587+13
24" METAL FLARED-END SECTION EACH 2.000 562.00 0048 0048 0030.40 13,490.00 1.000 13,490.00
2.000 562.00 MOBILIZATION LS 1.000 13,490.00
0.000 0.00 1.000 13,490.00
0041 0041 4360.48 1,538.00 1.000 1,538.00 0.000 0.00
48" METAL FLARED-END SECTION EACH 1.000 1,538.00
1.000 1,538.00
0.000 0.00
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Est Number: 0028 Pay Period End Date:  02.29.2016 Est Number: 0028 Pay Period End Date:  02.29.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0049 0049 4051.01 10.00 215.000 2,150.00 0056 0056 4054.65 15,476.00 1.000 15,476.00
EXCAVATION FOR BOX CULVERTS cy 215.000 2,150.00 TEMPORARY SHORING LS 1.000 15,476.00
215.000 215000 o o) ION 644443 1.000 15,476.00
0.000 0.00 0.000 0.00
0050 0050 4054.65 15,476.00 1.000 15,476.00 0057 0057 4101.06 511.00 470.120 240,231.32
TEMPORARY SHORING LS 1.000 15,476.00 CLASS 47B-3000 CONCRETE FOR BOX cY 470.120 240,231.32
CULVERT
AT STATION 587+13 1.000 15,476.00 470.120 240,231.32
0.000 0.00 0.000 0.00
0051 0051 4101.06 534.00 347.090 185,346.06 0058 0058 4151.00 1.00  46,105.000 46,105.00
CLASS 47B-3000 CONCRETE FOR BOX (3% 347.090 185,346.06 REINFORCING STEEL FOR BOX CULVERT LB 46,105.000 46,105.00
CULVERT 347.090 185,346.06 46,105.000 46,105.00
0.000 0.00 0.000 0.00
0052 0052 4151.00 1.00  33,310.000 33,310.00 0059 0059 8010.03 80.00 94.000 7,520.00
REINFORCING STEEL FOR BOX CULVERT LB 33,310.000 33,310.00 CRUSHED ROCK FOR BASE COURSE cY 94.000 7,520.00
33,310.000 33,310.00 55.910 4,472.80
0.000 0.00 0.000 0.00
0053 0053 8010.03 80.00 70.000 5,600.00 GROUP 4B CULVERT AT STATION 644+43 Contracted 326,062.32
CRUSHED ROCK FOR BASE COURSE cY 70.000 5,600.00 Current 326.062.32
37.030 2,962.40 In place 323,015.12
0.000 0.00 This Estimate 0.00
GROUP 4A CULVERT AT STATION 587+13 Contracted 255,372,056 CGROUP 4C CULVERT AT STATION 721+90
Current 255,372.06 0060 0060 0030.40 13,490.00 1.000 13,490.00
In place 252,734.46 MOBILIZATION LS 1.000 13,490.00
This Estimate 0.00 1.000 13,490.00
GROUP 4B CULVERT AT STATION 644+43 0.000 0.00
0054 0054 0030.40 13,490.00 1.000 13,490.00 0061 0061 4051.01 10.00 185.000 1,850.00
MOBILIZATION LS 1.000 13,490.00 EXCAVATION FOR BOX CULVERTS (3% 185.000 1,850.00
1.000 13,490.00 185.000 1,850.00
0.000 0.00 0.000 0.00
0055 0055 4051.01 10.00 324.000 3,240.00 0062 0062 4054.65 13,039.00 1.000 13,039.00
EXCAVATION FOR BOX CULVERTS (3% 324.000 3,240.00 TEMPORARY SHORING LS 1.000 13,039.00
324.000 324000 | o) ON 721490 1.000 13,039.00
0.000 0.00 0.000 0.00
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Est Number: 0028 Pay Period End Date:  02.29.2016 Est Number: 0028 Pay Period End Date:  02.29.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0063 0063 4101.06 570.00 273.120 155,678.40 0070 0070 4151.00 1.00 33,855.000 33,855.00
CLASS 47B-3000 CONCRETE FOR BOX CcY 273.120 155,678.40 REINFORCING STEEL FOR BOX CULVERT LB 33,855.000 33,855.00
CULVERT 273.120 155,678.40 33,855.000 33,855.00
0.000 0.00 0.000 0.00
0064 0064 4151.00 1.00 29,792.000 29,792.00 0071 0071 8010.03 80.00 75.000 6,000.00
REINFORCING STEEL FOR BOX CULVERT LB 29,792.000 29,792.00 CRUSHED ROCK FOR BASE COURSE CY 75.000 6,000.00
29,792.000 29,792.00 22.689 1,815.12
0.000 0.00 0.000 0.00
0065 0065 8010.03 80.00 65.000 5,200.00 4000 4000 0096.00 -16,835.00 0.000 0.00
CRUSHED ROCK FOR BASE COURSE CcY 65.000 5,200.00 DEDUCTION LS 1.000 -16,835.00
33.815 2,705.20 Deduction for Non-Compliant Concrete Box Culvert 1.000 -16,835.00
0.000 0.00  Floor 0.000 0.00
GROUP 4C CULVERT AT STATION 721+90 Contracted 219,049.40 GROUP 4D CULVERT AT STATION 751+89 Contracted 256,737.80
Current 219,049.40 Current 239,902.80
In place 216,554.60 In place 235,717.92
This Estimate 0.00 This Estimate 0.00
GROUP 4D CULVERT AT STATION 751+89 GROUP 4E CULVERT AT STATION 867+34
0066 0066 0030.40 13,490.00 1.000 13,490.00 0072 0072 0030.40 13,490.00 1.000 13,490.00
MOBILIZATION LS 1.000 13,490.00 MOBILIZATION LS 1.000 13,490.00
1.000 13,490.00 1.000 13,490.00
0.000 0.00 0.000 0.00
0067 0067 4051.01 10.00 176.000 1,760.00 0073 0073 4051.01 10.00 489.000 4,890.00
EXCAVATION FOR BOX CULVERTS CY 176.000 1,760.00 EXCAVATION FOR BOX CULVERTS CY 489.000 4,890.00
176.000 1,760.00 489.000 4,890.00
0.000 0.00 0.000 0.00
0068 0068 4054.65 15,476.00 1.000 15,476.00 0074 0074 4054.65 15,476.00 1.000 15,476.00
TEMPORARY SHORING LS 1.000 15,476.00 TEMPORARY SHORING LS 1.000 15,476.00
AT STATION 751+89 1.000 15,476.00 AT STATION 867+34 1.000 15,476.00
0.000 0.00 0.000 0.00
0069 0069 4101.06 544.00 342.200 186,156.80 0075 0075 4101.06 501.00 455.030 227,970.03
CLASS 47B-3000 CONCRETE FOR BOX CY 342.200 186,156.80 CLASS 47B-3000 CONCRETE FOR BOX CY 455.030 227,970.03
CULVERT 342.200 186,156.80 CULVERT 455.030 227,970.03
0.000 0.00 0.000 0.00
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Est Number: 0028 Pay Period End Date:  02.29.2016 Est Number: 0028 Pay Period End Date:  02.29.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0076 0076 4151.00 1.00 43,723.000 43,723.00 0082 0082 L032.75 250.00 70.000 17,500.00
REINFORCING STEEL FOR BOX CULVERT LB 43,723.000 43,723.00 MULCH TON 70.000 17,500.00
43,723.000 43,723.00 0.000 0.00
0.000 0.00 0.000 0.00
0077 0077 8010.03 80.00 79.000 6,320.00 GROUP 5 SEEDING Contracted 42,048.00
CRUSHED ROCK FOR BASE COURSE CY 79.000 6,320.00 Current 42.048.00
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0078 0078 P402.24 63.00 12.000 756.00 GROUP 6 BRIDGE
24" CULVERT PIPE, TYPE 3,4,50R 6 LF 12.000 756.00 0083 0083 0030.60 22,211.00 1.000 22,211.00
12.000 756.00 MOBILIZATION LS 1.000 22,211.00
0.000 0.00 1.000 22,211.00
0.000 0.00
GROUP 4E CULVERT AT STATION 867+34 Contracted 312,625.03
Current 312,625.03 0084 0084 6040.00 16,193.00 1.000 16,193.00
In place 306,305.03 REMOVE STRUCTURE EACH 1.000 16,193.00
This Estimate 0.00 AT STA. 587+13 1.000 16,193.00
GROUP 5 SEEDING 0.000 0.00
0079 0079 0030.50 1,850.00 1.000 1,850.00 0085 0085 6040.01 16,193.00 1.000 16,193.00
MOBILIZATION LS 1.000 1,850.00 REMOVE STRUCTURE EACH 1.000 16,193.00
0.000 0.00 AT STA. 644443 1.000 16,193.00
0.000 0.00 0.000 0.00
0080 0080 L001.01 789.50 14.000 11,053.00 0086 0086 6040.02 16,193.00 1.000 16,193.00
SEEDING, TYPE A ACRE 14.000 11,053.00 REMOVE STRUCTURE EACH 1.000 16,193.00
0.000 0.00 AT STA. 721490 1.000 16,193.00
0.000 0.00 0.000 0.00
0081 0081 L001.02 685.00 17.000 11,645.00 0087 0087 6040.03 18,917.00 1.000 18,917.00
SEEDING, TYPE B ACRE 17.000 11,645.00 REMOVE STRUCTURE EACH 1.000 18,917.00
0.000 0.00 AT STA. 751489 1.000 18,917.00
0.000 0.00 0.000 0.00
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Est Number: 0028 Pay Period End Date:  02.29.2016 Est Number: 0028 Pay Period End Date:  02.29.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0088 0088 6040.04 18,917.00 1.000 18,917.00 0095 0095 2021.00 50.00 6.000 300.00
REMOVE STRUCTURE EACH 1.000 18,917.00 MAILBOX POST EACH 6.000 300.00
AT STA. 867+34 1.000 18,917.00 5.000 250.00
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE Contracted 108,624.00 0096 0096 4004.50 5.00 3,296.000 16,480.00
Current 108,624.00 CAST IRON GRATE AND FRAME LB 3,296.000 16,480.00
In place 108,624.00 1,648.000 8,240.00
This Estimate 0.00 0.000 0.00
GROUP 9 BITUMINOUS 0097 0097 4024.55 224.00 33.000 7,392.00
0089 0089 0002.55 9.50 1,530.000 14,535.00 FLUME SPILLWAY LF 33.000 7,392.00
OVERLAY BROKEN LINES STA 1,530.000 14,535.00 58.000 12,992.00
1,932.950 18,363.05 0.000 0.00
0.000 0.00 0098 0098 4024.70 3,533.00 9.000 31,797.00
0090 0090 0002.60 10.50 3,060.000 32,130.00 CONCRETE FLUME, TYPE | EACH 9.000 31,797.00
OVERLAY SOLID LINES STA 3,060.000 32,130.00 9.000 31,797.00
3,947.330 41,446.97 0.000 0.00
0.000 0.00 0099 0099 4105.59 1,213.00 10.400 12,615.20
0091 0091 0030.90 217,500.00 1.000 217,500.00 CLASS 47B-3000 CONCRETE FOR INLET AND CY 10.400 12,615.20
MOBILIZATION LS 1.000 217,500.00 JUNCTION BOX 10.400 12,615.20
1.000 217,500.00 0.000 0.00
0.000 0.00 0100 0100 4107.50 602.00 6.600 3,973.20
0092 0092 1020.03 18.00 96.000 1,728.00 CLASS 47B-3000 CONCRETE FOR SPLASH cYy 6.600 3,973.20
DELINEATOR, TYPE III EACH 96.000 1,72800 BASIN 6.600 3,973.20
104.000 1,872.00 0.000 0.00
5.000 90.00 0101 0101 4154.50 1.00 600.000 600.00
0093 0093 1020.20 35.00 20.000 700.00 REINFORCING STEEL FOR SPLASH BASIN LB 600.000 600.00
INSTALL CHEVRONS EACH 20.000 700.00 600.000 600.00
24.000 840.00 0.000 0.00
0.000 0.00 0102 0102 4155.50 1.00 840.000 840.00
0094 0094 2001.00 55.00 160.000 8,800.00 REINFORCING STEEL FOR INLET AND LB 840.000 840.00
GRAVEL SURFACE COURSE cy 160.000 8,800.00 JUNCTIONBOX 840.000 840.00
34.986 1,924.23 0.000 0.00
34.986 1,924.23 0103 0103 7321.00 22.00 96.000 2,112.00
TYPE A SIGN SF 96.000 2,112.00
104.000 2,288.00
8.000 176.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0104 0104 7340.00 5.00 300.000 1,500.00 0113 0112 8110.50 879.00 372.270 327,225.33
STRUCTURAL STEEL FOR SIGN SUPPORTS LB 300.000 1,500.00 HYDRATED LIME SLURRY STABILIZATION STA 372.270 327,225.33
0.000 0.00 382.670 336,366.94
0.000 0.00 0.000 0.00
0105 0105 7500.68 1,450.00 1.000 1,450.00 0114 0134 9002.10 41.31 3,000.000 123,930.00
STOP AHEAD SYMBOL, PREFORMED EACH 1.000 1,450.00 ASPHALTIC CONCRETE FOR STATE TON 3,000.000 123,930.00
PAVEMENT MARKING 1.000 1,450.00 MAINTENANCE PATCHING, TYPE SPR 1,631.990 67.417.51
0.000 0.00 0.000 0.00
0106 0106 7515.35 1.24 74,000.000 91,760.00 0115 0113 9005.75 41.31 19,400.000 801,414.00
5" WHITE WET REFLECTIVE THERMOPLASTIC LF 74,000.000 91,760.00 ASPHALTIC CONCRETE, TYPE SPR TON 19,400.000 801,414.00
PAVEMENT MARKING, GROOVED 75,554.000 93,686.96 27,133.300  1,120,876.62
0.000 0.00 0.000 0.00
0107 0107 7515.45 18.50 72.000 1,332.00 0116 0114 9009.00 5.00 5,070.000 25,350.00
24" WHITE WET REFLECTIVE LF 72.000 1,332.00 PLACEMENT OF ASPHALTIC CONCRETE FOR sy 5,070.000 25,350.00
THERMOPLASTIC PAVEMENT MARKING, 0.000 000 DRIVEWAYS AND INTERSECTIONS 5635.494 28.177.48
GROOVED
0.000 0.00 0.000 0.00
0108 0108 7516.36 1.24 24,000.000 29,760.00 0117 0115 9009.75 63.03 6,245.000 393,622.35
5" YELLOW WET REFLECTIVE LF 24,000.000 29,760.00 TEMPORARY SURFACING 53'% 6,245.000 393,622.35
THERMOPLASTIC PAVEMENT MARKING,
GROOVED 24,019.000 29,783.56 g 6,308.160 397,603.33
0.000 0.00 0.000 0.00
0109 0109 7530.44 1,250.00 2.000 2,500.00 0118 0116 9009.87 60.58 2,717.000 164,595.86
RAILROAD CROSSING SYMBOL PREFORMED EACH 2.000 2,500.00 SURFACING 8" 53% 2,717.000 164,595.86
PAVEMENT MARKING 0.000 0.00 2,717.000 164,595.86
0.000 0.00 0.000 0.00
0110 0110 8022.00 191.20 335.043 64,060.22 0119 0117 9010.50 90.82 250.000 22,705.00
HYDRATED LIME TON 335.043 64,060.22  ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 250.000 22,705.00
390.668 74,695.73 SPR 6.000 544.92
0.000 0.00 0.000 0.00
0111 0133 8022.15 1.71 3,000.000 5,130.00 0120 0135 9020.95 766.00 102.000 78,132.00
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 3,000.000 5,130.00 PERFORMANCE GRADED BINDER (64-34) FOR TON 102.000 78,132.00
STATE MAINTENANCE PATCHING 1,631.990 279070 STATE MAINTENANCE PATCHING 59.636 45,681.18
0.000 0.00 0.000 0.00
0112 0111 8022.20 1.71 19,650.000 33,601.50 0121 0118 9021.13 766.00 668.100 511,764.60
HYDRATED LIME/WARM MIX ASPHALT EACH 19,650.000 33,601.50 PERFORMANCE GRADED BINDER (64-34) TON 668.100 511,764.60
27,139.300 46,408.20 865.219 662,757.75
0.000 0.00 0.000 0.00
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0122 0119 9030.00 5.50 5,552.000 30,536.00 0131 0128 9179.23 160.37 372.270 59,700.94
CONSTRUCTING ASPHALTIC CONCRETE CURB LF 5,552.000 30,536.00 COLD MILLING, CLASS 3 STA 372.270 59,700.94
5,693.000 31,311.50 373.210 59,851.69
0.000 0.00 0.000 0.00
0123 0120 9034.00 7.50 789.000 5917.50 0132 0129 9179.35 9.53 1,379.000 13,141.87
PREPARATION OF INTERSECTIONS AND 53 789.000 591750 COLD MILLING, CLASS 5 SY 1,379.000 13,141.87
DRIVEWAYS 191.903 1,439.27 494.503 4,712.61
0.000 0.00 0.000 0.00
0124 0121 9052.15 2.25 91,210.000 205,222,550 0133 0136 9300.37 1.00 5,100.000 5,100.00
EMULSIFIED ASPHALT FOR HYDRATED LIME GAL 91,210.000 205,222.50  RAP INCENTIVE PAYMENT FOR STATE EACH 5,100.000 5,100.00
SLURRY STABILIZATION 79.173.630 178,140.67 MAINTENANCE PATCHING 2.904.940 2.904.94
0.000 0.00 0.000 0.00
0125 0122 9053.00 2.50 22,070.000 55,175.00 0134 0130 9300.38 1.00 33,405.000 33,405.00
TACK COAT GAL 22,070.000 55,175.00 RAP INCENTIVE PAYMENT EACH 33,405.000 33,405.00
21,050.000 52,625.00 146,714.760 146,714.76
0.000 0.00 0.000 0.00
0126 0123 9053.20 4.00 9,930.000 39,720.00 0135 0131 9300.52 3,600.00 1.000 3,600.00
FOG SEAL GAL 9,930.000 39,720.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 3,600.00
11,000.000 44,000.00 P 1.000 3,600.00
0.000 0.00 0.000 0.00
0127 0124 9111.00 45.00 220.000 9,900.00 0136 0132 P402.15 53.00 305.000 16,165.00
WATER MGAL 220.000 9,900.00 15" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 305.000 16,165.00
0.000 0.00 297.000 15,741.00
0.000 0.00 0.000 0.00
0128 0125 9170.00 85.00 785.300 66,750.50 GROUP 9 BITUMINOUS Contracted 3,623,699.57
EARTH SHOULDER CONSTRUCTION STA 785.300 66,750.50 Current 3,623,699.57
766.840 65,181.40 In place 4,064,053.22
0.000 0.00 This Estimate 2,190.23
0129 0126 9173.11 500.00 21.340 10,670.00 GROUP 10 GENERAL ITEMS
WIDENING STA 21.340 10,670.00 0137 0137 0001.08 0.50 26,668.000 13,334.00
21.340 10,670.00 BARRICADE, TYPE II BDAY 26,668.000 13,334.00
0.000 0.00 17,665.000 8,832.50
0130 0127 9173.20 5.00 7,472.000 37,360.00 0.000 0.00
SUBGRADE PREPARATION 5\% 7,472.000 37,360.00
3,756.398 18,781.99
0.000 0.00
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0138 0138 0001.10 1.75 8,932.000 15,631.00 0147 0147 0003.50 25.00 5,200.000 130,000.00
BARRICADE, TYPE Il BDAY 8,932.000 15,631.00 CONCRETE PROTECTION BARRIER LF 5,200.000 130,000.00
11,267.000 19,717.25 7,841.250 196,031.25
0.000 0.00 0.000 0.00
0139 0139 0001.75 4.50 910.000 4,095.00 0148 0148 0003.56 7.25 3,100.000 22,475.00
TEMPORARY SIGN DAY EACH 910.000 4,095.00 RELOCATE CONCRETE PROTECTION BARRIER LF 3,100.000 22,475.00
660.000 2,970.00 331.500 2,403.38
0.000 0.00 0.000 0.00
0140 0140 0001.90 0.39 93,840.000 36,597.60 0149 0149 0003.70 400.00 20.000 8,000.00
SIGN DAY EACH 93,840.000 36,597.60 TEMPORARY RUMBLE STRIP EACH 20.000 8,000.00
58,262.000 22,722.18 18.000 7,200.00
0.000 0.00 0.000 0.00
0141 0141 0002.28 0.40 17,300.000 6,920.00 0150 0150 0003.75 10,500.00 5.000 52,500.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 17,300.000 6,920.00 TEMPORARY TRAFFIC SIGNAL EACH 5.000 52,500.00
243.000 97.20 5.000 52,500.00
0.000 0.00 0.000 0.00
0142 0142 0002.30 0.40 9,000.000 3,600.00 0151 0151 0005.10 125.00 412.000 51,500.00
PAVEMENT MARKING REMOVAL LF 9,000.000 3,600.00 TRAFFIC CONTROL MANAGEMENT DAY 412.000 51,500.00
3,972.000 1,588.80 319.000 39,875.00
0.000 0.00 0.000 0.00
0143 0143 0002.44 0.40 23,500.000 9,400.00 0152 0152 0010.04 3,500.00 1.000 3,500.00
TEMPORARY PAVEMENT MARKING, TYPE LF 23,500.000 9,400.00 FIELD OFFICE EACH 1.000 3,500.00
PAINT 20,082.000 8,032.80 0.000 0.00
0.000 0.00 0.000 0.00
0144 0144 0002.47 0.25 23,500.000 5,875.00 0153 0153 0020.00 2.00 2,000.000 4,000.00
TEMPORARY PAVEMENT MARKING SURFACE LF 23,500.000 5,875.00 TRAINING HOUR 2,000.000 4,000.00
PREPARATION 0.000 0.00 1,011.000 2,022.00
0.000 0.00 0.000 0.00
0145 0145 0003.10 425.00 130.000 55,250.00 0154 0154 0030.90 25,000.00 1.000 25,000.00
FLAGGING DAY 130.000 55,250.00 MOBILIZATION LS 1.000 25,000.00
131.000 55,675.00 1.000 25,000.00
0.000 0.00 0.000 0.00
0146 0146 0003.20 550.00 45.000 24,750.00 0155 0155 4022.05 25.00 1,500.000 37,500.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 45.000 24,750.00 TEMPORARY SLOPE DRAIN LF 1,500.000 37,500.00
63.000 34,650.00 0.000 0.00
0.000 0.00 0.000 0.00
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0156 0156 9110.01 95.00 200.000 19,000.00 0165 0165 L032.70 400.00 6.000 2,400.00
RENTAL OF LOADER, FULLY OPERATED HOUR 200.000 19,000.00 TEMPORARY MULCH TON 6.000 2,400.00
7.000 665.00 0.000 0.00
0.000 0.00 0.000 0.00
0157 0157 9110.02 100.00 50.000 5,000.00 GROUP 10 GENERAL ITEMS Contracted 676,406.85
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 5,000.00 Current 676.406.85
OPERATED T
0.000 0.00 In place 502,849.96
0.000 0.00 This Estimate 0.00
0158 0158 9110.03 95.00 200.000 19,000.00 Totals for contract Contracted 6,946,796.11
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 200.000 19,000.00 Current 7,003,765.37
3.000 285.00 In place 7,352,692.82
0.000 0.00 This Estimate 205,746.20
0159 0159 9110.07 125.00 200.000 25,000.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 200.000 25,000.00
6.500 812.50
0.000 0.00
0160 0160 9110.27 125.00 150.000 18,750.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 150.000 18,750.00
EXCAVATOR, FULLY OPERATED 3.000 375.00
0.000 0.00
0161 0161 L006.50 3,565.85 5.000 17,829.25
TEMPORARY SEEDING ACRE 5.000 17,829.25
6.000 21,395.10
0.000 0.00
0162 0162 L022.75 3.10 5,000.000 15,500.00
TEMPORARY SILT CHECK LF 5,000.000 15,500.00
0.000 0.00
0.000 0.00
0163 0163 L022.90 4.00 5,000.000 20,000.00
TEMPORARY SILT FENCE LF 5,000.000 20,000.00
0.000 0.00
0.000 0.00
0164 0164 L022.92 8.00 3,000.000 24,000.00
TEMPORARY EARTH CHECK LF 3,000.000 24,000.00
0.000 0.00
0.000 0.00







