
Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

8684A          

0011 Pay Period End Date: 02.02.2015

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 01.08.2016

Contract Location:

 

Contractor:

KNIFE RIVER MIDWEST(KNIFE RIVER CORP)

2220  HAWKEYE DR

 

 

Date Awarded: 02.13.2014

03.07.2014

05.05.2014

Date Let:

IN BASSETT & NORTH

02.06.2014

Estimate Type: FINL

Phone:

(712)252-2766

Escrow Agent:

 

Surety Co:

 

SIOUX CITY  IA  51105-2048

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.05.2014

10.25.2014Date Project Completion:

Counties

ROCK

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

80684A
000

STP-7-4(114) 007 60.69 67.46 BITUMINOUS
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Est Number:
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Nebraska Department of Roads Date: 01.08.2016

$1,977,647.24

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,907,715.22 $1,907,715.22 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,907,715.22 $1,907,715.22 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,907,715.22 $1,907,715.22 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$1,907,715.22 $1,907,715.22 $.00

$.00 $.00 $.00

96%

% Time Comp

% Dollar Comp

100%

$1,910,263.31

02.18.2015 03.27.2015

04.14.2015

Rudnick, Michael

Watkins, Dave

Lehn, Jason

Project Manager District Engineer

Construction Engineer

04.16.2015Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 01.07.2016 01.07.2016Wurster, Susan
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 9,600.000 4,800.00

9,600.000 4,800.00

5,335.000 2,667.50

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      2.00 455.000 910.00

455.000 910.00

646.000 1,292.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      1.00 840.000 840.00

840.000 840.00

209.000 209.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      0.50 10,695.000 5,347.50

10,695.000 5,347.50

8,790.000 4,395.00

0.000 0.00

0004

EACHSIGN DAY
0004 

0001.99      10.00 9.000 90.00

9.000 90.00

6.000 60.00

0.000 0.00

0005

EACHCONTRACTOR FURNISHED SIGN DAY
0005 

0002.55      4.00 1,068.000 4,272.00

1,068.000 4,272.00

1,301.640 5,206.56

0.000 0.00

0006

STA OVERLAY BROKEN LINES
0006 

0002.60      4.00 1,890.000 7,560.00

1,890.000 7,560.00

1,854.753 7,419.01

0.000 0.00

0007

STA OVERLAY SOLID LINES
0007 

0002.76      0.08 84,500.000 6,760.00

84,500.000 6,760.00

80,034.250 6,402.74

0.000 0.00

0008

LF  PERMANENT PAVEMENT MARKING, PAINT
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.10      200.00 110.000 22,000.00

110.000 22,000.00

28.000 5,600.00

0.000 0.00

0009

DAY FLAGGING
0009 

0003.20      300.00 50.000 15,000.00

50.000 15,000.00

14.000 4,200.00

0.000 0.00

0010

DAY FURNISHING AND OPERATING PILOT VEHICLE
0010 

0030.90      173,293.00 1.000 173,293.00

1.000 173,293.00

1.000 173,293.00

0.000 0.00

0011

LS  MOBILIZATION
0011 

1020.03      15.00 27.000 405.00

27.000 405.00

0.000 0.00

0.000 0.00

0012

EACHDELINEATOR,  TYPE III
0012 

1020.20      30.00 8.000 240.00

8.000 240.00

0.000 0.00

0.000 0.00

0013

EACHINSTALL CHEVRONS
0013 

1021.10      7.00 27.000 189.00

27.000 189.00

0.000 0.00

0.000 0.00

0014

EACHREMOVE DELINEATOR UNITS
0014 

1101.00      22.00 191.000 4,202.00

191.000 4,202.00

198.900 4,375.80

0.000 0.00

0015

SY  REMOVE PAVEMENT
0015 

1102.00      35.00 11.000 385.00

11.000 385.00

11.000 385.00

0.000 0.00

0016

SY  REMOVE ASPHALT SURFACE
0016 

1107.00      18.00 381.000 6,858.00

381.000 6,858.00

379.440 6,829.92

0.000 0.00

0017

SY  REMOVE WALK
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1130.48      650.00 9.000 5,850.00

9.000 5,850.00

11.000 7,150.00

0.000 0.00

0018

EACHADJUST MONITOR WELL
0018 

2001.00      38.00 140.000 5,320.00

140.000 5,320.00

0.000 0.00

0.000 0.00

0019

CY  GRAVEL SURFACE COURSE
0019 

2021.00      50.00 3.000 150.00

3.000 150.00

3.000 150.00

0.000 0.00

0020

EACHMAILBOX POST
0020 

3016.21      50.00 418.630 20,931.50

418.630 20,931.50

441.470 22,073.50

0.000 0.00

0021

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0021 

3016.39      35.00 460.000 16,100.00

460.000 16,100.00

439.100 15,368.50

0.000 0.00

0022

SF  DETECTABLE WARNING PANEL
0022 

3075.42      70.00 191.000 13,370.00

191.000 13,370.00

198.940 13,925.80

0.000 0.00

0023

SY  9" CONCRETE PAVEMENT, CLASS 47B-3500
0023 

4040.00      400.00 1.000 400.00

1.000 400.00

1.000 400.00

0.000 0.00

0024

EACHREMOVE HEADWALLS FROM CULVERTS
0024 

4050.01      12.00 254.000 3,048.00

254.000 3,048.00

254.000 3,048.00

0.000 0.00

0025

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0025 

4460.36      1,100.00 2.000 2,200.00

2.000 2,200.00

2.000 2,200.00

0.000 0.00

0026

EACH36" CONCRETE FLARED-END SECTION
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4900.25      75.00 15.000 1,125.00

15.000 1,125.00

15.000 1,125.00

0.000 0.00

0027

EACHCURB INLET SEDIMENT FILTER
0027 

7500.17      100.00 4.000 400.00

4.000 400.00

4.000 400.00

0.000 0.00

0028

EACHHANDICAPPED SYMBOL, TYPE PAINT
0028 

7512.14      25.00 48.000 1,200.00

48.000 1,200.00

48.000 1,200.00

0.000 0.00

0029

LF  24" WHITE PREFORMED PAVEMENT MARKING,
TYPE 4, GROOVED

0029 

8022.15      1.70 200.000 340.00

200.000 340.00

316.010 537.22

0.000 0.00

0030

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0055 

8022.20      1.70 21,540.000 36,618.00

21,540.000 36,618.00

21,900.840 37,231.43

0.000 0.00

0031

EACHHYDRATED LIME/WARM MIX ASPHALT
0030 

9002.10      32.90 200.000 6,580.00

200.000 6,580.00

316.010 10,396.73

0.000 0.00

0032

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0056 

9005.75      32.90 21,040.000 692,216.00

21,040.000 692,216.00

21,874.910 719,684.54

0.000 0.00

0033

TON ASPHALTIC CONCRETE, TYPE SPR
0031 

9009.00      1.50 4,658.000 6,987.00

4,658.000 6,987.00

4,294.000 6,441.00

0.000 0.00

0034

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0032 

9010.50      63.50 500.000 31,750.00

500.000 31,750.00

25.930 1,646.56

0.000 0.00

0035

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0033 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9020.95      666.39 6.800 4,531.45

6.800 4,531.45

9.590 6,390.68

0.000 0.00

0036

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0057 

9021.13      666.39 732.360 488,037.38

732.360 488,037.38

670.391 446,741.86

0.000 0.00

0037

TON PERFORMANCE GRADED BINDER (64-34)
0034 

9034.00      6.00 186.000 1,116.00

186.000 1,116.00

80.000 480.00

0.000 0.00

0038

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0035 

9053.00      1.35 25,480.000 34,398.00

25,480.000 34,398.00

24,625.000 33,243.75

0.000 0.00

0039

GAL TACK COAT
0036 

9110.01      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0040

HOURRENTAL OF LOADER, FULLY OPERATED
0037 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0041

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0038 

9110.03      50.00 50.000 2,500.00

50.000 2,500.00

10.000 500.00

0.000 0.00

0042

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0039 

9110.07      50.00 50.000 2,500.00

50.000 2,500.00

12.000 600.00

0.000 0.00

0043

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0040 

9111.00      15.00 2.000 30.00

2.000 30.00

0.000 0.00

0.000 0.00

0044

MGALWATER
0041 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9170.00      867.60 0.500 433.80

0.500 433.80

2.000 1,735.20

0.000 0.00

0045

STA EARTH SHOULDER CONSTRUCTION
0042 

9173.20      6.00 269.000 1,614.00

269.000 1,614.00

269.000 1,614.00

0.000 0.00

0046

SY  SUBGRADE PREPARATION
0043 

9179.23      524.27 375.275 196,745.42

375.275 196,745.42

375.275 196,745.43

0.000 0.00

0047

STA COLD MILLING, CLASS 3
0044 

9179.33      4.45 2,513.000 11,182.85

2,513.000 11,182.85

2,513.000 11,182.85

0.000 0.00

0048

SY  COLD MILLING, CLASS 3

TYPE A

0045 

9179.35      2.45 4,472.000 10,956.40

4,472.000 10,956.40

3,951.000 9,679.95

0.000 0.00

0049

SY  COLD MILLING, CLASS 5
0046 

9300.37      1.00 200.000 200.00

200.000 200.00

685.740 685.74

0.000 0.00

0050

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0058 

9300.38      1.00 36,618.000 36,618.00

36,618.000 36,618.00

46,867.800 46,867.80

0.000 0.00

0051

EACHRAP INCENTIVE PAYMENT
0047 

9300.52      1,273.00 1.000 1,273.00

1.000 1,273.00

1.000 1,273.00

0.000 0.00

0052

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0048 

A449.00      500.00 1.000 500.00

1.000 500.00

1.000 500.00

0.000 0.00

0053

EACHADJUST PULL BOX TO GRADE
0049 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L010.00      20.00 216.000 4,320.00

216.000 4,320.00

200.000 4,000.00

0.000 0.00

0054

SY  SODDING
0050 

L019.13      5.00 346.000 1,730.00

346.000 1,730.00

455.445 2,277.23

0.000 0.00

0055

SY  EROSION CONTROL, CLASS 1D
0051 

L022.90      7.50 100.000 750.00

100.000 750.00

188.000 1,410.00

0.000 0.00

0056

LF  TEMPORARY SILT FENCE
0052 

P120.36      65.00 86.000 5,590.00

86.000 5,590.00

86.000 5,590.00

0.000 0.00

0057

LF  36" CULVERT PIPE, TYPE 2
0053 

W600.03      500.00 5.000 2,500.00

5.000 2,500.00

7.000 3,500.00

0.000 0.00

0058

EACHADJUST VALVE BOX TO GRADE
0054 

0002.30      1.10 0.000 0.00

716.000 787.60

716.000 787.60

0.000 0.00

4001

LF  PAVEMENT MARKING REMOVAL

Removal of existing or conflicting parking lines

4001 

0030.90      1,375.00 0.000 0.00

1.000 1,375.00

1.000 1,375.00

0.000 0.00

4002

LS  MOBILIZATION

Removal of existing or conflicting parking lines

4002 

9300.35      1.722 0.000 0.00

21,960.510 37,816.00

21,960.510 37,816.00

0.000 0.00

4003

TON INCENTIVE

Incentive for Air Voids

4003 

9300.60      2.18 0.000 0.00

7,669.594 16,719.71

7,669.594 16,719.71

0.000 0.00

4004

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

Smoothness Incentive - Asphaltic Concrete

4004 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.77      44.23 0.000 0.00

241.592 10,685.61

241.592 10,685.61

0.000 0.00

4005

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

Smoothness Incentive for 64-34 Binder

4005 

Contracted 1,910,263.31

Current 1,977,647.23

In place 1,907,715.22

This Estimate 0.00

GROUP 9 BITUMINOUS

Totals for contract Contracted 1,910,263.31

Current 1,977,647.23

In place 1,907,715.22

This Estimate 0.00




