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Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0012 Pay Period End Date: 09.10.2016 Est Number: 0012 Pay Period End Date: 09.10.2016
Contract Location: Total to Date  Prev to Date This Estimate
BURWELL NORTH Estimate Type:  PROG Current Contract Amt Total Eamnings ~ $3,378,973.77 $1,846,673.01  $1,532,300.76
$4,290,296.08  giockpiled Materials $.00  $104,380.34  $-104,380.34
Contractor Original Contract Amt Gross Earnings $3,378,973.77  $1,951,053.35  $1,427,920.42
ontractor: Date Lot 11.16.2015 $4.282 458.76 Retainage $.00 $.00 $.00
VONTZ PAVING, INC. a ed Z : 2 Escrow Amount $.00 $.00 $.00
2355 W HWY 6 _ Datf; Awar ed : E-Zg-zgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .30. .
: 79% Net Earnings  $3,378,973.77 $1,951,053.35  $1,427,920.42
Date Notice for Work to )
Begin:  03.14.2016 % Time Comp
HASTINGS NE 68901-7711 - o 729,  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.17.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)462-5341 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
NORTH AMERICAN SPECIALTY INSURANCE CON p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
GARFIELD ! .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
80798 000 STP-11-3(118) 011 93.70 104.29 GR CULV BR GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment  $3,378,973.77 $1,951,053.35 $1,427,920.42
Project Manager District Engineer
Ziska, Dan 09.13.2016 Lehn, Jason 09.13.2016
Construction Engineer Controller
Halstead, Kerri 09.14.2016 Burling, Laurie 09.14.2016
Controller
Burling, Laurie 09.14.2016
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Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0012 Pay Period End Date: 09.10.2016 Est Number: 0012 Pay Period End Date: 09.10.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1102.00 6.50 1,308.000 8,502.00
0001 0001 0030.10 18,290.00 1.000 18,290.00 REMOVE ASPHALT SURFACE sY 1,308.000 8,502.00
MOBILIZATION LS 1.000 18,290.00 1,155.372 7,509.92
1.000 18,290.00 36.040 234.26
0.000 0.00 0010 0010 1106.00 9.50 187.000 1,776.50
0002 0002 1000.00 350.00 10.000 3,500.00 REMOVE DRIVEWAY sy 187.000 1,776.50
LARGE TREE REMOVAL EACH 10.000 3,500.00 187.127 1,777.71
12.000 4,200.00 0.000 0.00
0.000 0.00 o011 0011 4093.80 40.00 162.000 6,480.00
0003 0003 1009.00 15,250.00 1.000 15,250.00 WALL MATERIALS SF 162.000 6,480.00
GENERAL CLEARING AND GRUBBING LS 1.000 15,250.00 317.465 12,698.60
1.000 15,250.00 0.000 0.00
0.000 000 0012 0012 4095.15 50.00 40.000 2,000.00
0004 0004 1011.00 30.00 215.000 6,450.00 COMPACTED EARTH LEVELING PAD LF 40.000 2,000.00
WATER MGAL 215.000 6,450.00 45.000 2,250.00
24.000 720.00 0.000 0.00
0.000 0.00 0013 0013 7017.00 2.90 1,788.000 5,185.20
0005 0005 1012.00 150.00 37.000 5,550.00 REMOVE GUARDRAIL LF 1,788.000 5,185.20
RIGHT-OF-WAY MARKERS EACH 37.000 5,550.00 1,797.000 5,211.30
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 8024.50 100.00 16.000 1,600.00
0006 0006 1030.00 10.25 28,602.000 293,170.50 SELECT GRANULAR BACKFILL FOR RETAINED CY 16.000 1,600.00
EARTHWORK MEASURED IN EMBANKMENT cy 28,602.000 29317050 FARTHSTRUCTURE 13.333 1,333.30
28,602.000 293,170.50 0.000 0.00
0.000 0.00 0015 0015 L006.00 200.00 30.000 6,000.00
0007 0007 1040.00 0.35  145,200.000 50,820.00 COVER CROP SEEDING ACRE 30.000 6,000.00
SLOPE PROTECTION 5\% 145,200.000 50,820.00 7.629 1,525.80
28,677.079 10,036.98 0.000 0.00
0.000 0.00 0016 0016 L019.13 1.45 5,991.000 8,686.95
0008 0008 1040.06 200.00 145.000 29,000.00 EROSION CONTROL, CLASS 1D SY 6,060.000 8,787.00
SLOPE PROTECTION MULCH TON 145.000 29,000.00 777.474 1,127.34
5.518 1,103.60 0.000 0.00
0.000 0.00 0017 0017 L019.15 2.00 3,907.000 7,814.00
EROSION CONTROL, CLASS 1F 5% 3,907.000 7,814.00
5,482.058 10,964.11
0.000 0.00
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Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0012 Pay Period End Date: 09.10.2016 Est Number: 0012 Pay Period End Date: 09.10.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 L019.20 4.00 2,889.000 11,556.00 0025 0025 4044.01 2,500.00 1.000 2,500.00
EROSION CONTROL, CLASS 2A SY 2,889.000 11,556.00 PREPARATION OF STRUCTURE EACH 1.000 2,500.00
1,003.722 4,014.89 AT STATION 1566425 1.000 2,500.00
0.000 0.00 0.000 0.00
0019 0019 L022.11 3.25 9,600.000 31,200.00 0026 0026 4050.01 25.00 600.000 15,000.00
FABRIC SILT FENCE-LOW POROSITY LF 9,600.000 31,200.00 EXCAVATION FOR PIPE, PIPE-ARCH CY 600.000 15,000.00
8,581.000 27,888.25 CULVERTS, AND HEADWALLS 676.000 16,900.00
0.000 0.00 0.000 0.00
0020 0020 L022.83 4.00 621.000 2,484.00 0027 0027 4051.01 25.00 139.000 3,475.00
SILT CHECK, TYPE 2-HIGH LF 621.000 2,484.00 EXCAVATION FOR BOX CULVERTS CY 139.000 3,475.00
240.000 960.00 139.000 3,475.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 515,315.15 0028 0028 4100.06 1,300.00 14.400 18,720.00
Current 51541520 CLASS 47B-3000 CONCRETE FOR HEADWALL cY 14.800 19,240.00
In place 420,032.30 15.200 19,760.00
This Estimate 234.26 0.000 0.00
GROUP 4 CULVERTS 0029 0029 4101.06 850.00 62.090 52,776.50
0021 0021 0030.40 3,000.00 1.000 3,000.00 CLASS 47B-3000 CONCRETE FOR BOX CY 62.090 52,776.50
MOBILIZATION LS 1.000 300000 CULVERT 62.090 52,776.50
1.000 3,000.00 0.000 0.00
0.000 0.00 0030 0030 4107.07 1,500.00 7.920 11,880.00
0022 0022 4035.00 150.00 1.000 150.00 CLASS 47B-3000 CONCRETE FOR CONCRETE CcY 7.920 11,880.00
REMOVE FLARED-END SECTION EACH 1.000 150.00 COLLARS 0.000 0.00
1.000 150.00 0.000 0.00
0.000 0.00 0031 0031 4150.00 5.00 884.000 4,420.00
0023 0023 4040.00 200.00 40.000 8,000.00 REINFORCING STEEL FOR HEADWALL LB 942.000 4,710.00
REMOVE HEADWALLS FROM CULVERTS EACH 40.000 8,000.00 1,103.000 5,515.00
40.000 8,000.00 0.000 0.00
0.000 0.00 0032 0032 4151.00 2.50 6,149.000 15,372.50
0024 0024 4044.00 2,500.00 1.000 2,500.00 REINFORCING STEEL FOR BOX CULVERT LB 6,149.000 15,372.50
PREPARATION OF STRUCTURE EACH 1.000 2,500.00 6,149.000 15,372.50
AT STATION 1127420 1.000 2,500.00 0.000 0.00
0.000 0.00 0033 0033 4157.00 5.00 543.000 2,715.00
REINFORCING STEEL FOR COLLARS LB 543.000 2,715.00
0.000 0.00
0.000 0.00
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Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0012 Pay Period End Date: 09.10.2016 Est Number: 0012 Pay Period End Date: 09.10.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0034 0034 4360.24 250.00 15.000 3,750.00 0043 0043 4390.54 1,450.00 1.000 1,450.00
24" METAL FLARED-END SECTION EACH 15.000 3,750.00 54" ROUND EQUIVALENT METAL PIPE EACH 1.000 1,450.00
17.000 4,250.00 FLARED-END SECTION 1.000 1,450.00
0.000 0.00 0.000 0.00
0035 0035 4360.30 400.00 5.000 2,000.00 0044 0044 4390.60 1,800.00 2.000 3,600.00
30" METAL FLARED-END SECTION EACH 5.000 2,000.00 60" ROUND EQUIVALENT METAL PIPE EACH 2.000 3,600.00
7.000 2,800.00 FLARED-END SECTION 2.000 3,600.00
0.000 0.00 0.000 0.00
0036 0036 4360.36 550.00 4.000 2,200.00 0045 0045 8010.03 100.00 21.700 2,170.00
36" METAL FLARED-END SECTION EACH 4.000 2,200.00 CRUSHED ROCK FOR BASE COURSE cY 21.700 2,170.00
4.000 2,200.00 5.212 521.20
0.000 0.00 0.000 0.00
0037 0037 4360.42 1,150.00 2.000 2,300.00 0046 0046 P300.24 35.00 181.000 6,335.00
42" METAL FLARED-END SECTION EACH 2.000 2,300.00 24" CULVERT PIPE, TYPE 3,4 OR 5 LF 181.000 6,335.00
2.000 2,300.00 185.000 6,475.00
0.000 0.00 0.000 0.00
0038 0038 4360.48 1,300.00 1.000 1,300.00 0047 0047 P300.30 50.00 106.000 5,300.00
48" METAL FLARED-END SECTION EACH 1.000 1,300.00 30" CULVERT PIPE, TYPE 3,4 OR 5 LF 106.000 5,300.00
1.000 1,300.00 197.000 9,850.00
0.000 0.00 0.000 0.00
0039 0039 4360.60 2,200.00 2.000 4,400.00 0048 0048 P300.36 70.00 72.000 5,040.00
60" METAL FLARED-END SECTION EACH 2.000 4,400.00 36" CULVERT PIPE, TYPE 3,4 OR 5 LF 72.000 5,040.00
2.000 4,400.00 72.000 5,040.00
0.000 0.00 0.000 0.00
0040 0040 4360.72 2,700.00 2.000 5,400.00 0049 0049 P300.42 90.00 40.000 3,600.00
72" METAL FLARED-END SECTION EACH 2.000 5,400.00 42" CULVERT PIPE, TYPE 3,4 OR 5 LF 40.000 3,600.00
2.000 5,400.00 40.000 3,600.00
0.000 0.00 0.000 0.00
0041 0041 4390.36 550.00 3.000 1,650.00 0050 0050 P300.48 100.00 6.000 600.00
36" ROUND EQUIVALENT METAL PIPE EACH 3.000 1,650.00 48" CULVERT PIPE, TYPE 3,4 OR 5 LF 6.000 600.00
FLARED-END SECTION 3.000 1,650.00 10.000 1,000.00
0.000 0.00 0.000 0.00
0042 0042 4390.42 950.00 1.000 950.00 0051 0051 P300.60 160.00 60.000 9,600.00
42" ROUND EQUIVALENT METAL PIPE EACH 0.000 0.00 60" CULVERT PIPE, TYPE 3,4 OR 5 LF 60.000 9,600.00
FLARED-END SECTION 0.000 0.00 60.000 9,600.00
0.000 0.00 0.000 0.00
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Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0012 Pay Period End Date: 09.10.2016 Est Number: 0012 Pay Period End Date: 09.10.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current

Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount

0052 0052 P300.72 170.00 26.000 4,420.00 4004 4004 0096.00 -967.73 0.000 0.00
72" CULVERT PIPE, TYPE 3,40R 5 LF 26.000 4,420.00 DEDUCTION LS 1.000 -967.73

26.000 4,420.00 Low Concrete Cylinder Strength Deduction. 1.000 -967.73
0.000 0.00 0.000 0.00

0053 0053 P375.36 70.00 18.000 1,260.00 GROUP 4 CULVERTS Contracted 212,341.00
36" ROUND EQUIVALENT CULVERT PIPE, TYPE  LF 2.000 140.00 Current 213,206.27
340RS 6.000 420.00 In place 211,337.47

0.000 0.00 This Estimate 0.00

0054 0054 P375.42 93.00 4.000 372.00 GROUP 6 BRIDGE AT STA. 1109+89.00 1-40'-0" SIt
42" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 0.000 0.00 0057 0057 0030.60 9,500.00 1.000 9,500.00
340R5 0.000 0.00  MOBILIZATION LS 1.000 9,500.00

0.000 0.00 0.810 7,695.00

0055 0055 P402.24 35.00 59.000 2,065.00 0.000 0.00

24" CULVERT PIPE, TYPE 3,450R 6 LF 59.000 2,065.00 0058 0058 6007.12 200.00 31.000 6,200.00
127.000 4,445.00 CONCRETE BRIDGE DECK REPAIR SY 31.000 6,200.00
0.000 0.00 15.866 3,173.20

0056 0056 P600.18 30.00 69.000 2,070.00 0.000 0.00

18" CULVERT PIPE, TYPE 2,3,4,5,7 OR 8 LF 69.000 2,070.00 0059 0059 6010.26 3,800.00 9.300 35,340.00
69.000 2,070.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 9.300 35,340.00
0.000 0.00 9.300 35,340.00

4000 4000 P375.48 105.00 0.000 0.00 0.000 0.00
48" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 20.000 2,100.00 0060 0060 6020.00 5.30 2,150.000 11,395.00
3,40R5 40.000 4,200.00 REINFORCING STEEL FOR BRIDGE LB 2,150.000 11,395.00
Plans show 42" R.E. Pipe at 1110+48 and 36" RE. 0.000 0.00 2,150.000 11,395.00
at 1328+68. Actual pipe dimension is 48" R.E. at 0.000 0.00
both locations.

4001 2001 4390.48 1,365.00 0.000 0.00 0061 0061 6030.00 15,000.00 1.000 15,000.00
48" ROUND EQUIVALENT METAL PIPE EACH 1.000 1,365.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 15,000.00
FLARED-END SECTION 1.000 1,365.00  1109+89.00 1.000 15,000.00

0.000 0.00

Plans show 42" R.E.M.F.E.S. at 1110+48 Rt. Actual 0.000 0.00

pipe dimension is 48" R.E. Culvert Pipe. GROUP 6 BRIDGE AT STA. 1109+89.00 1-40'-0" SIt Contracted 77,435.00
Current 77,435.00
In place 72,603.20

This Estimate

0.00
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Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0012 Pay Period End Date: 09.10.2016 Est Number: 0012 Pay Period End Date: 09.10.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 7 GUARDRAIL 0068 0068 0002.55 8.00 1,678.000 13,424.00
0062 0062 0030.70 2,500.00 1.000 2,500.00 OVERLAY BROKEN LINES STA 1,678.000 13,424.00
MOBILIZATION LS 1.000 2,500.00 1,666.100 13,328.80
0.000 0.00 560.760 4,486.08
0.000 0.00 0069 0069 0002.60 8.50 3,356.000 28,526.00
0063 0063 7015.00 28.00 768.000 21,504.00 OVERLAY SOLID LINES STA 3,356.000 28,526.00
CABLE GUARDRAIL LF 768.000 21,504.00 3,091.230 26,275.46
0.000 0.00 1,440.400 12,243.40
0.000 0.00 0070 0070 0002.76 0.07  156,500.000 10,955.00
0064 0064 7020.00 2,175.00 4.000 8,700.00 PERMANENT PAVEMENT MARKING, PAINT LF 156,500.000 10,955.00
BRIDGE APPROACH SECTIONS EACH 4.000 8,700.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0071 0071 0030.90 106,250.00 1.000 106,250.00
0065 0065 7023.00 3,175.00 2.000 6,350.00 MOBILIZATION LS 1.000 106,250.00
TERMINAL ANCHORAGE SECTIONS EACH 2.000 6,350.00 1.000 106,250.00
0.000 0.00 0.000 0.00
0.000 0.00 0072 0072 1020.03 22.00 56.000 1,232.00
0066 0066 7024.27 2,425.00 4.000 9,700.00 DELINEATOR, TYPE Il EACH 56.000 1,232.00
GUARDRAIL END TREATMENT, TYPE II EACH 4.000 9,700.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0073 0073 1020.06 55.00 22.000 1,210.00
4003 4003 7020.30 525.00 0.000 0.00 FLEXIBLE POST DELINEATOR EACH 22.000 1,210.00
BRIDGE APPROACH SECTION (MODIFIED) EACH 4.000 2,100.00 0.000 0.00
MSG Bridge Approach Section with Midspan Rail 0.000 0.00 0.000 0.00
Support. 0.000 0.00 0074 0074 1020.20 35.00 20.000 700.00
GROUP 7 GUARDRAIL Contracted 4875400 NSTALL CHEVRONS EACH 20.000 700.00
Current 50,854.00 0.000 0.00
In place 0.00 0.000 0.00
This Estimate 0.00 0075 0075 2001.00 22.00 190.000 4,180.00
GROUP 9 BITUMINOUS GRAVEL SURFACE COURSE cY 190.000 4,180.00
0067 0067 0002.20 35.00 21.000 735.00 0.000 0.00
OBJECT MARKER EACH 21.000 735.00 0.000 0.00
0.000 0.00 0076 0076 4004.50 4.00 2,060.000 8,240.00
0.000 0.00 CAST IRON GRATE AND FRAME LB 3,708.000 14,832.00
0.000 0.00
0.000 0.00
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Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0012 Pay Period End Date: 09.10.2016 Est Number: 0012 Pay Period End Date: 09.10.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0077 0077 4024.55 100.00 59.000 5,900.00 0086 0084 9005.75 27.47  47,000.000  1,291,090.00
FLUME SPILLWAY LF 0.000 0.00 ASPHALTIC CONCRETE, TYPE SPR TON 47,000.000  1,291,090.00
0.000 0.00 46,309.210  1,272,114.00
0.000 0.00 29,407.220 807,816.33
0078 0078 4024.71 4,000.00 8.000 32,000.00 0087 0085 9009.00 4.50 4,225.000 19,012.50
CONCRETE FLUME, TYPE Il EACH 0.000 0.00 PLACEMENT OF ASPHALTIC CONCRETE FOR SY 4,225.000 19,012.50
0.000 000 DRIVEWAYS AND INTERSECTIONS 2.358.640 10,613.88
0.000 0.00 2,358.640 10,613.88
0079 0079 4105.59 1,400.00 23.000 32,200.00 0088 0086 9009.87 50.00 583.000 29,150.00
CLASS 47B-3000 CONCRETE FOR INLET AND cY 35.200 49,280.00 SURFACING 8" sy 583.000 29,150.00
JUNCTION BOX 0.000 0.00 658.981 32,949.05
0.000 0.00 -12.086 -604.30
0080 0080 4155.50 5.00 1,965.000 9,825.00 0089 0087 9010.50 80.00 500.000 40,000.00
REINFORCING STEEL FOR INLET AND LB 2,765.000 13,825.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 40,000.00
JUNCTION BOX 0.000 0.00 SPR 0.000 0.00
0.000 0.00 0.000 0.00
0081 0081 6030.16 33.40 192.000 6,412.80 0090 0106 9020.95 514.00 8.500 4,369.00
BRIDGE DECK PREPARATION SY 192.000 6,412.80 PERFORMANCE GRADED BINDER (64-34) FOR TON 8.500 4,369.00
188.889 6,308.89 STATE MAINTENANCE PATCHING 0.610 313.54
188.889 6,308.89 0.610 313.54
0082 0082 6133.01 44.60 192.000 8,563.20  0p91 0088 9021.13 514.00 1,615.000 830,110.00
MEMBRANE WATERPROOFING TYPE A SY 192.000 8,563.20  PERFORMANCE GRADED BINDER (64-34) TON 1,615.000 830,110.00
188.889 8,424.45 1,171.745 602,276.93
188.889 8,424.45 740.297 380,512.66
0083 0104 8022.15 115 250.000 287.50  pp92 0089 9030.00 5.00 4,993.000 24,965.00
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 250.000 287.50  CONSTRUCTING ASPHALTIC CONCRETE CURB LF 5,269.000 26,345.00
STATE MAINTENANCE PATCHING 24.220 2785 0.000 0.00
24.220 27.85 0.000 0.00
0084 0083 8022.20 1.15  47,500.000 54,625.00 0093 0090 9034.00 4.50 1,085.000 4,882.50
HYDRATED LIME/WARM MIX ASPHALT EACH 47,500.000 54,625.00 PREPARATION OF INTERSECTIONS AND Sy 1,085.000 4,882.50
46,309.210 53,255.59 DRIVEWAYS 1,214.292 5,464.31
29,407.220 33,818.30 1,214.292 5,464.31
0085 0105 9002.10 27.47 250.000 6,867.50
ASPHALTIC CONCRETE FOR STATE TON 250.000 6,867.50
MAINTENANCE PATCHING, TYPE SPR 24.220 665.32
24.220 665.32
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Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0012 Pay Period End Date: 09.10.2016 Est Number: 0012 Pay Period End Date: 09.10.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0094 0091 9053.00 2.05  31,910.000 65,415.50 0103 0100 9188.50 30.00 444.000 13,320.00
TACK COAT GAL 31,910.000 65,415.50 SURFACING UNDER GUARDRAIL SY 444.000 13,320.00
28,300.000 58,015.00 635.779 19,073.37
20,600.000 42,230.00 635.779 19,073.37
0095 0092 9111.00 30.00 288.000 8,640.00 0104 0107 9300.37 1.00 425.000 425.00
WATER MGAL 288.000 8,640.00 RAP INCENTIVE PAYMENT FOR STATE EACH 425.000 425.00
0.000 000 MAINTENANCE PATCHING 50.140 50.14
0.000 0.00 50.140 50.14
0096 0093 9170.00 102.00 1,118.428 114,079.66 0105 0101 9300.38 1.00  80,750.000 80,750.00
EARTH SHOULDER CONSTRUCTION STA 1,118.428 114,079.66  RAP INCENTIVE PAYMENT EACH 80,750.000 80,750.00
0.000 0.00 95,396.970 95,396.97
0.000 0.00 60,916.910 60,916.91
0097 0094 9173.15 45.00 1,066.098 4797441 0106 0102 9300.52 4,000.00 1.000 4,000.00
TRENCHED WIDENING STA 1,066.098 47,974.41  ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 4,000.00
1,104.240 49,690.80 /D 0.500 2,000.00
531.780 23,930.10 0.500 2,000.00
0098 0095 9173.20 3.00 3,576.000 10,728.00 0107 0103 P402.15 90.00 679.000 61,110.00
SUBGRADE PREPARATION SY 3,576.000 10,728.00 15" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 807.000 72,630.00
6,186.693 18,560.09 0.000 0.00
2,039.532 6,118.60 0.000 0.00
0099 0096 9179.23 336.00 560.629 18837134 SRoUP 9 BITUMINOUS Contracted 3,189,516.11
COLD MILLING, CLASS 3 STA 560.629 188,371.34 Current 3192 188.11
560.968 188,485.25 In place 2,574,101.90
270421 90.861.46 This Estimate 1,516,773.50
0100 0097 9179.33 10.00 583.000 5,830.00 GROUP 10 GENERAL ITEMS
COLD MILLING, CLASS 3 SY 583.000 5830.00 108 0108 0001.08 0.50 7.560.000 3,780.00
TYPE A 150.221 1502.21  BARRICADE, TYPE II BDAY 7,560.000 3,780.00
150.221 1,502.21 1,722.000 861.00
0101 0098 9179.72 20.00 155.000 3,100.00 126.000 63.00
REMOVE ASPHALT SURFACE FROM BRIDGE Sy 155.000 310000 109 0109 0001.10 3.00 1,050.000 3.150.00
153.000 3,060.00  BARRICADE, TYPE Il BDAY 1,050.000 3,150.00
0.000 0.00 2,859.000 8,577.00
0102 0099 9185.85 9.00 1,117.800 10,060.20 196.000 588.00
RUMBLE STRIPS, ASPHALT 8" STA 1,117.800 10,060.20
0.000 0.00
0.000 0.00
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Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0012 Pay Period End Date: 09.10.2016 Est Number: 0012 Pay Period End Date: 09.10.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price . To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0110 0110 0001.75 2.50 1,440.000 3,600.00 0119 0119 0003.56 7.00 250.000 1,750.00
TEMPORARY SIGN DAY EACH 1,440.000 3,600.00 RELOCATE CONCRETE PROTECTION BARRIER LF 250.000 1,750.00
504.000 1,260.00 225.000 1,575.00
242.000 605.00 0.000 0.00
0111 0111 0001.90 0.75 13,730.000 10,297.50 0120 0120 0003.58 2,400.00 1.000 2,400.00
SIGN DAY EACH 13,730.000 10,297.50  INERTIAL BARRIER SYSTEM EACH 1.000 2,400.00
7,239.000 5,429.25 1.000 2,400.00
1,266.000 949.50 0.000 0.00
0112 0112 0002.28 0.40 4,000.000 1,600.00 0121 0121 0003.64 75.00 14.000 1,050.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 4,000.000 1,600.00 REPLACEMENT MODULE EACH 14.000 1,050.00
1,023.000 409.20 0.000 0.00
0.000 0.00 0.000 0.00
0113 0113 0002.30 0.50 1,300.000 650.00 0122 0122 0020.00 2.00 500.000 1,000.00
PAVEMENT MARKING REMOVAL LF 1,300.000 650.00 TRAINING HOUR 500.000 1,000.00
413.000 206.50 0.000 0.00
0.000 0.00 0.000 0.00
0114 0114 0002.44 0.40 5,300.000 2,120.00 0123 0123 0030.00 15,000.00 1.000 15,000.00
TEMPORARY PAVEMENT MARKING, TYPE LF 5,300.000 2,120.00 MOBILIZATION LS 1.000 15,000.00
PAINT 3,078.000 1,231.20 1.000 15,000.00
0.000 0.00 0.000 0.00
0115 0115 0002.47 0.25 5,300.000 1,325.00 0124 0124 4022.05 20.00 1,500.000 30,000.00
TEMPORARY PAVEMENT MARKING SURFACE LF 5,300.000 1,325.00 TEMPORARY SLOPE DRAIN LF 1,500.000 30,000.00
PREPARATION 2,949.000 737.25 0.000 0.00
0.000 0.00 0.000 0.00
0116 0116 0003.10 375.00 140.000 52,500.00 0125 0125 9110.01 50.00 190.000 9,500.00
FLAGGING DAY 140.000 52,500.00 RENTAL OF LOADER, FULLY OPERATED HOUR 190.000 9,500.00
99.500 37,312.50 0.000 0.00
23.500 8,812.50 0.000 0.00
0117 0117 0003.20 475.00 60.000 28,500.00 0126 0126 9110.02 75.00 50.000 3,750.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 60.000 28,500.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,750.00
18.500 g,787.50 OPERATED 22.000 1,650.00
9.000 4,275.00 0.000 0.00
0118 0118 0003.50 35.00 350.000 12,250.00 0127 0127 9110.03 50.00 190.000 9,500.00
CONCRETE PROTECTION BARRIER LF 350.000 12,250.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 190.000 9,500.00
287.500 10,062.50 1.500 75.00
0.000 0.00 0.000 0.00
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Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0012 Pay Period End Date: 09.10.2016 Est Number: 0012 Pay Period End Date: 09.10.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0128 0128 9110.07 50.00 190.000 9,500.00 4002 4002 0010.04 2,100.00 0.000 0.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 190.000 9,500.00 FIELD OFFICE EACH 1.000 2,100.00
18.500 925.00 Adding item #4002- "Field Office" to the contract. 1.000 2,100.00
0.000 0.00 0.000 0.00
0129 0129 9110.27 50.00 140.000 7,000.00 GROUP 10 GENERAL ITEMS Contracted 239,097.50
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 140.000 7,000.00 Current 241,197.50
EXCAVATOR, FULLY OPERATED 1.000 50.00 In place 100.898.90
0.000 0.00 This Estimate 15,293.00
0130 0130 L022.75 3.50 2,000.000 7,000.00 Totals for contract Contracted 4,282,458.76
TEMPORARY SILT CHECK LF 2,000.000 7,000.00 Current 4,290,296.08
0.000 0.00 In place 3,378,973.77
0.000 0.00 This Estimate 1,532,300.76
0131 0131 L022.90 3.25 3,500.000 11,375.00
TEMPORARY SILT FENCE LF 3,500.000 11,375.00
0.000 0.00
0.000 0.00
0132 0132 L032.70 400.00 5.000 2,000.00
TEMPORARY MULCH TON 5.000 2,000.00
0.000 0.00
0.000 0.00
0133 0133 L860.24 500.00 10.000 5,000.00
STORM EVENT RESTORATION - INCENTIVE EACH 10.000 5,000.00
1.000 500.00
0.000 0.00
0134 0134 L860.50 3,500.00 1.000 3,500.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 3,500.00
CONTRACTOR COMPLIANCE 0.500 1,750.00
0.000 0.00
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Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0012 Pay Period End Date: 09.10.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc
9005.75 | ASPHALTIC CONCRETE, TYPE SPR

Project 80798 000

Prpsl Line Nbr 0086 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0001 S.P. Initial Payment 19,338.00 169,207.50 10270
3A Gravel
0011 S.P. Adjustment -7,408.8183 -64,827.16 10270
3A Gravel
0012 S.P. Adjustment -11,929.1817 -104,380.34 10270
3A Gravel
Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 2
0001  S.P. Initial Payment 805.71 18,571.62 6610
#4 Limestone
0001 S.P. Initial Payment 638.98 14,728.49 6643
#4 Limestone
0011 S.P. Adjustment -805.71 -18,571.62 6610
#4 Limestone
0011 S.P. Adjustment -638.98 -14,728.49 6643
#4 Limestone
Total for stockpile nbr 2: 0.00 $0.00
Total for proposal line nbr 0086: 0.00 $0.00
Total for item code 9005.75: 0.00 $0.00

Total remaining for contract: $0.00



