
Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

8874           

0005 Pay Period End Date: 09.05.2015

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 09.17.2015

Contract Location:

 

Contractor:

WERNER CONSTRUCTION, INC.

129 E 2ND ST

PO BOX 1087

 

Date Awarded: 11.06.2014

11.24.2014

07.07.2015

Date Let:

MERRIMAN NORTH

10.23.2014

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

MERCHANTS NATIONAL BONDING, INC.

HASTINGS  NE  68902-1087

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 07.07.2015

Date Project Completion:

Counties

CHERRY

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

80874  000 STP-61-4(113) 061 225.86 231.40 BITUMINOUS
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$2,203,176.99

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,040,976.50 $2,026,026.95 $14,949.55
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $2,040,976.50 $2,026,026.95 $14,949.55
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,040,976.50 $2,026,026.95 $14,949.55

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$2,040,976.50 $2,026,026.95 $14,949.55

$.00 $.00 $.00

93%

% Time Comp

% Dollar Comp

91%

$2,163,489.49

09.09.2015 09.14.2015

09.14.2015

Lurz, Darrell

Halstead, Kerri

Lehn, Jason

Project Manager District Engineer

Construction Engineer

09.15.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 09.15.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 5,400.000 2,700.00

5,400.000 2,700.00

12.000 6.00

12.000 6.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      2.00 380.000 760.00

380.000 760.00

360.000 720.00

84.000 168.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      1.00 560.000 560.00

560.000 560.00

270.000 270.00

14.000 14.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      0.95 4,636.000 4,404.20

4,636.000 4,404.20

3,890.000 3,695.50

858.000 815.10

0004

EACHSIGN DAY
0004 

0002.55      9.50 587.000 5,576.50

587.000 5,576.50

959.080 9,111.28

0.000 0.00

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      10.50 1,174.000 12,327.00

1,174.000 12,327.00

1,714.910 18,006.56

0.000 0.00

0006

STA OVERLAY SOLID LINES
0006 

0002.76      0.08 97,650.000 7,812.00

97,650.000 7,812.00

81,023.750 6,481.90

81,023.750 6,481.90

0007

LF  PERMANENT PAVEMENT MARKING, PAINT
0007 

0003.10      250.00 80.000 20,000.00

80.000 20,000.00

57.000 14,250.00

0.000 0.00

0008

DAY FLAGGING
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.20      350.00 40.000 14,000.00

40.000 14,000.00

24.000 8,400.00

0.000 0.00

0009

DAY FURNISHING AND OPERATING PILOT VEHICLE
0009 

0030.90      99,999.99 1.000 99,999.99

1.000 99,999.99

1.000 99,999.99

0.000 0.00

0010

LS  MOBILIZATION
0010 

1020.03      17.50 61.000 1,067.50

61.000 1,067.50

0.000 0.00

0.000 0.00

0011

EACHDELINEATOR,  TYPE III
0011 

1020.20      35.00 24.000 840.00

24.000 840.00

0.000 0.00

0.000 0.00

0012

EACHINSTALL CHEVRONS
0012 

1021.10      8.00 33.000 264.00

33.000 264.00

0.000 0.00

0.000 0.00

0013

EACHREMOVE DELINEATOR UNITS
0013 

1033.00      6,000.00 0.660 3,960.00

0.660 3,960.00

0.660 3,960.00

0.000 0.00

0014

STA ROADWAY GRADING
0014 

1102.00      10.00 134.000 1,340.00

134.000 1,340.00

134.000 1,340.00

0.000 0.00

0015

SY  REMOVE ASPHALT SURFACE
0015 

2001.03      35.00 120.000 4,200.00

120.000 4,200.00

0.000 0.00

0.000 0.00

0016

TON GRAVEL SURFACE COURSE
0016 

2021.00      50.00 3.000 150.00

3.000 150.00

0.000 0.00

0.000 0.00

0017

EACHMAILBOX POST
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8022.15      1.02 200.000 204.00

200.000 204.00

19.370 19.75

0.000 0.00

0018

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0041 

8022.20      1.02 25,220.000 25,724.40

25,220.000 25,724.40

25,216.900 25,721.24

0.000 0.00

0019

EACHHYDRATED LIME/WARM MIX ASPHALT
0018 

9002.10      37.26 200.000 7,452.00

200.000 7,452.00

19.370 721.73

0.000 0.00

0020

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0042 

9005.75      37.26 24,720.000 921,067.20

24,720.000 921,067.20

25,047.220 933,259.41

0.000 0.00

0021

TON ASPHALTIC CONCRETE, TYPE SPR
0019 

9009.00      4.50 3,107.000 13,981.50

3,107.000 13,981.50

2,803.000 12,613.50

0.000 0.00

0022

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0020 

9010.50      47.26 500.000 23,630.00

500.000 23,630.00

169.680 8,019.08

0.000 0.00

0023

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0021 

9020.95      750.00 6.800 5,100.00

6.800 5,100.00

0.476 357.00

0.000 0.00

0024

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0043 

9021.13      750.00 857.480 643,110.00

857.480 643,110.00

698.612 523,959.00

0.000 0.00

0025

TON PERFORMANCE GRADED BINDER (64-34)
0022 

9034.00      4.50 65.000 292.50

65.000 292.50

227.000 1,021.50

0.000 0.00

0026

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9053.00      2.25 20,460.000 46,035.00

20,460.000 46,035.00

21,650.000 48,712.50

0.000 0.00

0027

GAL TACK COAT
0024 

9053.20      5.75 70.000 402.50

70.000 402.50

0.000 0.00

0.000 0.00

0028

GAL FOG SEAL
0025 

9110.01      40.00 50.000 2,000.00

50.000 2,000.00

4.000 160.00

4.000 160.00

0029

HOURRENTAL OF LOADER, FULLY OPERATED
0026 

9110.02      45.00 50.000 2,250.00

50.000 2,250.00

8.000 360.00

8.000 360.00

0030

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0027 

9110.03      40.00 50.000 2,000.00

50.000 2,000.00

4.000 160.00

4.000 160.00

0031

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0028 

9110.07      75.00 50.000 3,750.00

50.000 3,750.00

11.000 825.00

11.000 825.00

0032

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0029 

9110.27      75.00 10.000 750.00

10.000 750.00

0.000 0.00

0.000 0.00

0033

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0030 

9179.23      675.00 294.064 198,493.20

294.064 198,493.20

294.064 198,493.21

0.000 0.00

0034

STA COLD MILLING, CLASS 3
0031 

9179.33      2.00 6,213.000 12,426.00

6,213.000 12,426.00

6,213.000 12,426.00

0.000 0.00

0035

SY  COLD MILLING, CLASS 3

TYPE A

0032 
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Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.35      5.50 2,924.000 16,082.00

2,924.000 16,082.00

2,576.000 14,168.00

0.000 0.00

0036

SY  COLD MILLING, CLASS 5
0033 

9186.00      10.00 118.000 1,180.00

118.000 1,180.00

0.000 0.00

0.000 0.00

0037

SY  CONCRETE SURFACE MILLING
0034 

9300.37      1.00 340.000 340.00

340.000 340.00

59.660 59.66

0.000 0.00

0038

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0044 

9300.38      1.00 42,874.000 42,874.00

42,874.000 42,874.00

68,842.140 68,842.14

0.000 0.00

0039

EACHRAP INCENTIVE PAYMENT
0035 

9300.52      3,000.00 1.000 3,000.00

1.000 3,000.00

0.000 0.00

0.000 0.00

0040

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0036 

L019.13      5.75 432.000 2,484.00

432.000 2,484.00

384.270 2,209.55

384.270 2,209.55

0041

SY  EROSION CONTROL, CLASS 1D
0037 

L022.90      9.50 200.000 1,900.00

200.000 1,900.00

0.000 0.00

0.000 0.00

0042

LF  TEMPORARY SILT FENCE
0038 

L032.70      1,000.00 2.000 2,000.00

2.000 2,000.00

0.000 0.00

0.000 0.00

0043

TON TEMPORARY MULCH
0039 

L860.50      5,000.00 1.000 5,000.00

1.000 5,000.00

0.750 3,750.00

0.750 3,750.00

0044

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0040 
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Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      2.00 0.000 0.00

500.000 1,000.00

651.000 1,302.00

0.000 0.00

4000

HOURTRAINING

Contractor Specific OJT

4000 

0030.90      1,000.00 0.000 0.00

1.000 1,000.00

1.000 1,000.00

0.000 0.00

4001

LS  MOBILIZATION

Additional Equipment Required

4001 

9030.00      7.50 0.000 0.00

2,400.000 18,000.00

2,210.000 16,575.00

0.000 0.00

4002

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB

Typical 3" Asphalt Conc Curb

4002 

4024.77      19,687.50 0.000 0.00

1.000 19,687.50

0.000 0.00

0.000 0.00

4003

EACHCONCRETE FLUME, TYPE VIII

(2) Flumes and 36' of 15" CMP

4003 

Contracted 2,163,489.49

Current 2,203,176.99

In place 2,040,976.50

This Estimate 14,949.55

GROUP 9 BITUMINOUS

Totals for contract Contracted 2,163,489.49

Current 2,203,176.99

In place 2,040,976.50

This Estimate 14,949.55




