
Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

8932           

0014 Pay Period End Date: 10.08.2016

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 10.14.2016

Contract Location:

 

Contractor:

VONTZ PAVING, INC.

2355 W HWY 6

 

 

Date Awarded: 09.28.2015

10.14.2015

04.25.2016

Date Let:

ATKINSON - BRUSH CREEK

09.03.2015

Estimate Type: PROG

Phone:

(402)462-5341

Escrow Agent:

 

Surety Co:

NORTH AMERICAN SPECIALTY INSURANCE COMPANY

HASTINGS  NE  68901-7711

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.02.2016

Date Project Completion:

Counties

HOLT

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

80932  000 STP-11-4(113) 011 156.75 171.38 GRAD CULV BR BIT
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0014 Pay Period End Date: 10.08.2016

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 10.14.2016

$5,401,118.63

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $5,399,024.36 $5,393,883.52 $5,140.84
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $5,399,024.36 $5,393,883.52 $5,140.84
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $5,399,024.36 $5,393,883.52 $5,140.84

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$5,399,024.36 $5,393,883.52 $5,140.84

$.00 $.00 $.00

100%

% Time Comp

% Dollar Comp

78%

$5,062,148.58

10.12.2016 10.12.2016

10.12.2016

Colfack, Gene

Halstead, Kerri

Lehn, Jason

Project Manager District Engineer

Construction Engineer

10.13.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 10.13.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      10,020.00 1.000 10,020.00

1.000 10,020.00

0.704 7,054.08

0.204 2,044.08

0001

LS  MOBILIZATION
0001 

1009.00      4,975.00 1.000 4,975.00

1.000 4,975.00

0.000 0.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 11.000 330.00

11.000 330.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1021.10      8.50 61.000 518.50

61.000 518.50

71.000 603.50

0.000 0.00

0004

EACHREMOVE DELINEATOR UNITS
0004 

1030.00      41.75 450.000 18,787.50

450.000 18,787.50

0.000 0.00

0.000 0.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1102.00      5.99 2,258.000 13,525.42

2,258.000 13,525.42

547.235 3,277.94

0.000 0.00

0006

SY  REMOVE ASPHALT SURFACE
0006 

1106.00      11.15 96.000 1,070.40

96.000 1,070.40

0.000 0.00

0.000 0.00

0007

SY  REMOVE DRIVEWAY
0007 

1120.00      1,500.00 4.000 6,000.00

4.000 6,000.00

1.000 1,500.00

0.000 0.00

0008

EACHREMOVE DISCHARGE STRUCTURE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L006.00      325.00 28.000 9,100.00

28.000 9,100.00

0.133 43.23

0.000 0.00

0009

ACRECOVER CROP SEEDING
0009 

L019.13      1.45 1,384.000 2,006.80

1,384.000 2,006.80

1,379.266 1,999.94

1,379.266 1,999.94

0010

SY  EROSION CONTROL, CLASS 1D
0010 

L019.14      1.75 808.000 1,414.00

808.000 1,414.00

0.000 0.00

0.000 0.00

0011

SY  EROSION CONTROL, CLASS 1E
0011 

L019.20      4.25 460.000 1,955.00

460.000 1,955.00

0.000 0.00

0.000 0.00

0012

SY  EROSION CONTROL, CLASS 2A
0012 

L022.11      3.45 260.000 897.00

260.000 897.00

339.000 1,169.55

220.000 759.00

0013

LF  FABRIC SILT FENCE-LOW POROSITY
0013 

Contracted 70,599.62

Current 70,599.62

In place 15,648.24

This Estimate 4,803.02

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0014

LS  MOBILIZATION
0014 

4004.50      4.00 2,060.000 8,240.00

2,060.000 8,240.00

2,060.000 8,240.00

0.000 0.00

0015

LB  CAST IRON GRATE AND FRAME
0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4005.00      4.00 345.000 1,380.00

345.000 1,380.00

345.000 1,380.00

0.000 0.00

0016

LB  CAST IRON RING AND COVER
0016 

4016.00      7,000.00 1.000 7,000.00

1.000 7,000.00

1.000 7,000.00

0.000 0.00

0017

EACHMANHOLE

AT STATION 1182+42 - 137' RT.

0017 

4043.50      75.00 4.000 300.00

4.000 300.00

4.000 300.00

0.000 0.00

0018

LF  REMOVE SEWER PIPE
0018 

4050.01      30.00 106.000 3,180.00

106.000 3,180.00

106.000 3,180.00

0.000 0.00

0019

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0019 

4100.06      4,000.00 0.500 2,000.00

0.500 2,000.00

0.500 2,000.00

0.000 0.00

0020

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0020 

4105.59      2,700.00 9.300 25,110.00

9.300 25,110.00

9.300 25,110.00

0.000 0.00

0021

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0021 

4107.50      2,700.00 4.400 11,880.00

4.400 11,880.00

4.400 11,880.00

0.000 0.00

0022

CY  CLASS 47B-3000 CONCRETE FOR SPLASH
BASIN

0022 

4150.00      5.00 56.000 280.00

56.000 280.00

56.000 280.00

0.000 0.00

0023

LB  REINFORCING STEEL FOR HEADWALL
0023 

4154.50      5.00 400.000 2,000.00

400.000 2,000.00

400.000 2,000.00

0.000 0.00

0024

LB  REINFORCING STEEL FOR SPLASH BASIN
0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4155.50      5.00 595.000 2,975.00

595.000 2,975.00

595.000 2,975.00

0.000 0.00

0025

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0025 

6310.11      30,000.00 1.000 30,000.00

1.000 30,000.00

0.000 0.00

0.000 0.00

0026

LS  STEEL SHEET PILING
0026 

P150.24      150.00 117.000 17,550.00

117.000 17,550.00

117.000 17,550.00

0.000 0.00

0027

LF  24" CULVERT PIPE, TYPE 5
0027 

P300.18      135.00 17.000 2,295.00

17.000 2,295.00

14.000 1,890.00

0.000 0.00

0028

LF  18" CULVERT PIPE, TYPE 3,4 OR 5
0028 

P402.15      100.00 144.000 14,400.00

144.000 14,400.00

144.000 14,400.00

0.000 0.00

0029

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0029 

Contracted 133,590.00

Current 133,590.00

In place 103,185.00

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 6 BRIDGE AT STATION 1180+91.70 577'-0" 5-SPAN  WELDED P

0030.60      36,348.00 1.000 36,348.00

1.000 36,348.00

0.649 23,589.85

0.000 0.00

0030

LS  MOBILIZATION
0030 

1043.50      6.00 252.400 1,514.40

252.400 1,514.40

0.000 0.00

0.000 0.00

0031

SY  RIPRAP FILTER FABRIC
0031 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6007.12      400.00 10.400 4,160.00

10.400 4,160.00

0.000 0.00

0.000 0.00

0032

SY  CONCRETE BRIDGE DECK REPAIR
0032 

6016.20      40.00 2,239.600 89,584.00

2,239.600 89,584.00

2,262.333 90,493.32

0.000 0.00

0033

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0033 

6105.02      100.00 162.500 16,250.00

162.500 16,250.00

0.000 0.00

0.000 0.00

0034

TON ROCK RIPRAP, TYPE B
0034 

6131.23      2.10 8,304.000 17,438.40

8,304.000 17,438.40

8,304.000 17,438.39

0.000 0.00

0035

SF  PENETRATING CONCRETE SEALER
0035 

6617.25      400.00 176.700 70,680.00

176.700 70,680.00

916.783 366,713.20

0.000 0.00

0036

SF  CONCRETE REPAIR
0036 

6005.36      114.45 0.000 0.00

32.500 3,719.63

0.000 0.00

0.000 0.00

4000

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE A

4000 

3089.80      262.50 0.000 0.00

10.000 2,625.00

8.000 2,100.00

0.000 0.00

4001

CY  FLOWABLE FILL CONCRETE
4001 

Contracted 235,974.80

Current 242,319.43

In place 500,334.76

This Estimate 0.00

GROUP 6 BRIDGE AT STATION 1180+91.70 577'-0" 5-SPAN  WELDED P

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

8932           

0014 Pay Period End Date: 10.08.2016

Estimate Summary to Contractor Page:   4 of 9

Nebraska Department of Roads Date: 10.14.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0002.20      30.00 9.000 270.00

9.000 270.00

0.000 0.00

0.000 0.00

0037

EACHOBJECT MARKER
0037 

0002.55      8.00 1,528.000 12,224.00

1,528.000 12,224.00

1,527.428 12,219.42

0.000 0.00

0038

STA OVERLAY BROKEN LINES
0038 

0002.60      8.50 3,055.000 25,967.50

3,055.000 25,967.50

3,054.856 25,966.27

0.000 0.00

0039

STA OVERLAY SOLID LINES
0039 

0002.76      0.11 191,100.000 21,021.00

191,100.000 21,021.00

0.000 0.00

0.000 0.00

0040

LF  PERMANENT PAVEMENT MARKING, PAINT
0040 

0030.90      146,350.00 1.000 146,350.00

1.000 146,350.00

1.000 146,350.00

0.000 0.00

0041

LS  MOBILIZATION
0041 

1020.02      18.00 11.000 198.00

11.000 198.00

0.000 0.00

0.000 0.00

0042

EACHDELINEATOR,  TYPE II
0042 

1020.03      18.50 80.000 1,480.00

80.000 1,480.00

0.000 0.00

0.000 0.00

0043

EACHDELINEATOR,  TYPE III
0043 

1020.20      50.00 24.000 1,200.00

24.000 1,200.00

0.000 0.00

0.000 0.00

0044

EACHINSTALL CHEVRONS
0044 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2001.00      20.00 270.000 5,400.00

270.000 5,400.00

0.000 0.00

0.000 0.00

0045

CY  GRAVEL SURFACE COURSE
0045 

2021.00      100.00 1.000 100.00

1.000 100.00

0.000 0.00

0.000 0.00

0046

EACHMAILBOX POST
0046 

4024.55      150.00 20.500 3,075.00

20.500 3,075.00

13.000 1,950.00

0.000 0.00

0047

LF  FLUME SPILLWAY
0047 

4024.70      4,500.00 2.000 9,000.00

2.000 9,000.00

2.000 9,000.00

0.000 0.00

0048

EACHCONCRETE FLUME, TYPE I
0048 

8022.15      1.30 250.000 325.00

250.000 325.00

397.140 516.28

0.000 0.00

0049

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0068 

8022.20      1.30 66,600.000 86,580.00

70,227.000 91,295.10

73,285.250 95,270.83

0.000 0.00

0050

EACHHYDRATED LIME/WARM MIX ASPHALT
0049 

9002.10      29.81 250.000 7,452.50

250.000 7,452.50

397.140 11,838.74

0.000 0.00

0051

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0069 

9005.75      29.81 66,100.000 1,970,441.00

69,727.000 2,078,561.87

72,470.650 2,160,350.07

0.000 0.00

0052

TON ASPHALTIC CONCRETE, TYPE SPR
0050 

9009.00      4.50 7,591.000 34,159.50

7,591.000 34,159.50

7,069.277 31,811.75

0.000 0.00

0053

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0051 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9010.50      65.00 500.000 32,500.00

500.000 32,500.00

814.600 52,949.00

0.000 0.00

0054

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0052 

9020.95      581.03 8.500 4,938.76

8.500 4,938.76

11.476 6,667.90

0.000 0.00

0055

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0070 

9021.13      581.03 2,264.400 1,315,684.33

2,388.700 1,387,906.36

2,112.772 1,227,583.92

0.000 0.00

0056

TON PERFORMANCE GRADED BINDER (64-34)
0053 

9030.00      5.00 2,106.000 10,530.00

2,106.000 10,530.00

2,106.000 10,530.00

0.000 0.00

0057

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0054 

9034.00      4.50 3,754.000 16,893.00

3,754.000 16,893.00

1,309.126 5,891.07

0.000 0.00

0058

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0055 

9053.00      2.15 50,230.000 107,994.50

50,230.000 107,994.50

56,200.000 120,830.00

0.000 0.00

0059

GAL TACK COAT
0056 

9111.00      29.42 390.000 11,473.80

390.000 11,473.80

0.000 0.00

0.000 0.00

0060

MGALWATER
0057 

9170.00      83.65 1,527.420 127,768.68

1,527.420 127,768.68

1,526.260 127,671.65

0.000 0.00

0061

STA EARTH SHOULDER CONSTRUCTION
0058 

9173.15      35.00 1,525.420 53,389.70

0.000 0.00

0.000 0.00

0.000 0.00

0062

STA TRENCHED WIDENING
0059 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9173.20      6.20 1,258.000 7,799.60

1,258.000 7,799.60

1,459.293 9,047.62

0.000 0.00

0063

SY  SUBGRADE PREPARATION
0060 

9179.23      175.00 763.710 133,649.25

763.710 133,649.25

763.714 133,649.95

0.000 0.00

0064

STA COLD MILLING, CLASS 3
0061 

9179.35      4.50 750.000 3,375.00

750.000 3,375.00

1,256.280 5,653.26

0.000 0.00

0065

SY  COLD MILLING, CLASS 5
0062 

9185.85      11.00 1,492.920 16,422.12

1,492.920 16,422.12

1,388.030 15,268.33

0.000 0.00

0066

STA RUMBLE STRIPS, ASPHALT 8"
0063 

9300.37      1.00 425.000 425.00

425.000 425.00

798.250 798.25

0.000 0.00

0067

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0071 

9300.38      1.00 113,220.000 113,220.00

113,220.000 113,220.00

148,092.830 148,092.83

0.000 0.00

0068

EACHRAP INCENTIVE PAYMENT
0064 

9300.52      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0069

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0065 

L001.02      575.00 28.000 16,100.00

28.000 16,100.00

32.195 18,512.13

0.000 0.00

0070

ACRESEEDING, TYPE B
0066 

L032.80      1,655.00 42.000 69,510.00

42.000 69,510.00

48.293 79,924.92

0.000 0.00

0071

TON HYDROMULCH
0067 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9173.15      133.90 0.000 0.00

1,500.800 200,957.12

1,504.780 201,490.04

0.000 0.00

4002

STA TRENCHED WIDENING

Trenched widening to 4 ft width to address edgline
breakup

4002 

Contracted 4,371,917.24

Current 4,704,542.66

In place 4,664,834.23

This Estimate 0.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 23,175.000 11,587.50

23,175.000 11,587.50

4,901.000 2,450.50

0.000 0.00

0072

BDAYBARRICADE, TYPE II
0072 

0001.10      3.00 888.000 2,664.00

888.000 2,664.00

782.000 2,346.00

28.000 84.00

0073

BDAYBARRICADE, TYPE III
0073 

0001.75      2.00 1,610.000 3,220.00

1,610.000 3,220.00

506.000 1,012.00

0.000 0.00

0074

EACHTEMPORARY SIGN DAY
0074 

0001.90      0.74 31,433.000 23,260.42

31,433.000 23,260.42

8,487.000 6,280.38

343.000 253.82

0075

EACHSIGN DAY
0075 

0002.28      0.50 2,400.000 1,200.00

2,400.000 1,200.00

1,436.000 718.00

0.000 0.00

0076

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0076 

0002.30      0.55 1,500.000 825.00

1,500.000 825.00

391.000 215.05

0.000 0.00

0077

LF  PAVEMENT MARKING REMOVAL
0077 



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

8932           

0014 Pay Period End Date: 10.08.2016

Estimate Summary to Contractor Page:   7 of 9

Nebraska Department of Roads Date: 10.14.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.44      0.30 3,700.000 1,110.00

3,700.000 1,110.00

5,031.000 1,509.30

0.000 0.00

0078

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0078 

0002.47      0.25 3,700.000 925.00

3,700.000 925.00

4,665.000 1,166.25

0.000 0.00

0079

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0079 

0003.10      375.00 230.000 86,250.00

230.000 86,250.00

99.500 37,312.50

0.000 0.00

0080

DAY FLAGGING
0080 

0003.20      450.00 90.000 40,500.00

90.000 40,500.00

39.500 17,775.00

0.000 0.00

0081

DAY FURNISHING AND OPERATING PILOT VEHICLE
0081 

0003.70      450.00 4.000 1,800.00

4.000 1,800.00

6.000 2,700.00

0.000 0.00

0082

EACHTEMPORARY RUMBLE STRIP
0082 

0003.74      9,000.00 1.000 9,000.00

1.000 9,000.00

1.000 9,000.00

0.000 0.00

0083

EACHTEMPORARY TRAFFIC SIGNAL
0083 

0020.00      2.00 1,000.000 2,000.00

1,000.000 2,000.00

1,857.950 3,715.90

0.000 0.00

0084

HOURTRAINING
0084 

0030.00      25,000.00 1.000 25,000.00

1.000 25,000.00

1.000 25,000.00

0.000 0.00

0085

LS  MOBILIZATION
0085 

9110.01      65.00 70.000 4,550.00

70.000 4,550.00

0.000 0.00

0.000 0.00

0086

HOURRENTAL OF LOADER, FULLY OPERATED
0086 

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

8932           

0014 Pay Period End Date: 10.08.2016

Estimate Summary to Contractor Page:   7 of 9

Nebraska Department of Roads Date: 10.14.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.02      90.00 50.000 4,500.00

50.000 4,500.00

11.000 990.00

0.000 0.00

0087

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0087 

9110.03      50.00 70.000 3,500.00

70.000 3,500.00

0.000 0.00

0.000 0.00

0088

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0088 

9110.07      125.00 70.000 8,750.00

70.000 8,750.00

1.250 156.25

0.000 0.00

0089

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0089 

9110.27      50.00 20.000 1,000.00

20.000 1,000.00

3.500 175.00

0.000 0.00

0090

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0090 

L022.75      3.35 1,500.000 5,025.00

1,500.000 5,025.00

0.000 0.00

0.000 0.00

0091

LF  TEMPORARY SILT CHECK
0091 

L022.90      2.95 2,000.000 5,900.00

2,000.000 5,900.00

0.000 0.00

0.000 0.00

0092

LF  TEMPORARY SILT FENCE
0092 

L032.70      500.00 8.000 4,000.00

8.000 4,000.00

0.000 0.00

0.000 0.00

0093

TON TEMPORARY MULCH
0093 

L860.24      200.00 5.000 1,000.00

5.000 1,000.00

0.000 0.00

0.000 0.00

0094

EACHSTORM EVENT RESTORATION - INCENTIVE
0094 



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

8932           

0014 Pay Period End Date: 10.08.2016

Estimate Summary to Contractor Page:   8 of 9

Nebraska Department of Roads Date: 10.14.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0095

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0095 

Contracted 250,066.92

Current 250,066.92

In place 115,022.13

This Estimate 337.82

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 5,062,148.58

Current 5,401,118.62

In place 5,399,024.36

This Estimate 5,140.84

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

8932           

0014 Pay Period End Date: 10.08.2016

Estimate Summary to Contractor Page:   8 of 9

Nebraska Department of Roads Date: 10.14.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

9005.75      ASPHALTIC CONCRETE, TYPE SPR

Project 80932  000   

Prpsl Line Nbr 0052

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

6532      

na

907.71 17,927.27S.P. Initial Payment0001

6601      

na

2,056.59 40,617.65S.P. Initial Payment0001

6590      

na

1,009.28 19,933.28S.P. Initial Payment0001

6572      

na

2,282.68 45,082.93S.P. Initial Payment0001

6620      

na

289.35 5,714.66S.P. Initial Payment0001

6532      

na

-907.71 -17,927.27S.P. Adjustment0004

6601      

na

-2,056.59 -40,617.65S.P. Adjustment0004

6590      

na

-537.491 -10,615.45S.P. Adjustment0004

6590      

na

-471.789 -9,317.83S.P. Adjustment0005

6572      

na

-1,042.556 -20,590.48S.P. Adjustment0005

6572      

na

-1,240.124 -24,492.45S.P. Adjustment0006



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

8932           

0014 Pay Period End Date: 10.08.2016

Estimate Summary to Contractor Page:   9 of 9

Nebraska Department of Roads Date: 10.14.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

9005.75      ASPHALTIC CONCRETE, TYPE SPR

Project 80932  000   

Prpsl Line Nbr 0052

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

6620      

na

-289.35 -5,714.66S.P. Adjustment0006

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0052: 0.00

$0.00Total for item code 9005.75: 0.00

$0.00Total remaining for contract:


