
Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

8938           

0005 Pay Period End Date: 08.22.2015

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 08.27.2015

Contract Location:

 

Contractor:

VONTZ PAVING, INC.

2355 W HWY 6

 

 

Date Awarded: 03.09.2015

03.23.2015

06.11.2015

Date Let:

HOLT/GARFIELD CO. LINE SOUTH

02.26.2015

Estimate Type: PROG

Phone:

(402)462-5341

Escrow Agent:

 

Surety Co:

NORTH AMERICAN SPECIALTY INSURANCE COMPANY

HASTINGS  NE  68901-7711

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 06.09.2015

Date Project Completion:

Counties

GARFIELD

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

80938  000 STP-11-3(122) 011 104.30 114.97 BITUMINOUS

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

8938           

0005 Pay Period End Date: 08.22.2015

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 08.27.2015

$2,549,978.70

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,283,727.98 $2,201,164.08 $82,563.90
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $2,283,727.98 $2,201,164.08 $82,563.90
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,283,727.98 $2,201,164.08 $82,563.90

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$2,283,727.98 $2,201,164.08 $82,563.90

$.00 $.00 $.00

90%

% Time Comp

% Dollar Comp

60%

$2,446,547.95

08.25.2015 08.25.2015

08.25.2015

Ziska, Dan

Halstead, Kerri

Lehn, Jason

Project Manager District Engineer

Construction Engineer

08.26.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 08.26.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 13,800.000 6,900.00

13,800.000 6,900.00

257.000 128.50

221.000 110.50

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      3.00 528.000 1,584.00

528.000 1,584.00

276.000 828.00

56.000 168.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      5.00 770.000 3,850.00

770.000 3,850.00

291.000 1,455.00

28.000 140.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      0.50 12,804.000 6,402.00

12,804.000 6,402.00

2,767.000 1,383.50

560.000 280.00

0004

EACHSIGN DAY
0004 

0002.55      7.00 1,126.000 7,882.00

1,126.000 7,882.00

1,562.150 10,935.05

0.000 0.00

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      7.00 2,252.000 15,764.00

2,252.000 15,764.00

3,068.450 21,479.15

0.000 0.00

0006

STA OVERLAY SOLID LINES
0006 

0002.76      0.09 135,600.000 12,204.00

135,600.000 12,204.00

0.000 0.00

0.000 0.00

0007

LF  PERMANENT PAVEMENT MARKING, PAINT
0007 

0003.10      375.00 130.000 48,750.00

130.000 48,750.00

56.000 21,000.00

2.000 750.00

0008

DAY FLAGGING
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.20      450.00 55.000 24,750.00

55.000 24,750.00

25.000 11,250.00

0.000 0.00

0009

DAY FURNISHING AND OPERATING PILOT VEHICLE
0009 

0010.04      1,000.00 1.000 1,000.00

1.000 1,000.00

0.000 0.00

0.000 0.00

0010

EACHFIELD OFFICE
0010 

0030.90      125,200.00 1.000 125,200.00

1.000 125,200.00

1.000 125,200.00

0.000 0.00

0011

LS  MOBILIZATION
0011 

1009.00      3,800.00 1.000 3,800.00

1.000 3,800.00

1.000 3,800.00

0.000 0.00

0012

LS  GENERAL CLEARING AND GRUBBING
0012 

1020.03      15.00 73.000 1,095.00

73.000 1,095.00

73.000 1,095.00

73.000 1,095.00

0013

EACHDELINEATOR,  TYPE III
0013 

1021.10      25.00 87.000 2,175.00

87.000 2,175.00

76.000 1,900.00

0.000 0.00

0014

EACHREMOVE DELINEATOR UNITS
0014 

1033.00      2,600.00 8.100 21,060.00

8.100 21,060.00

7.490 19,474.00

0.000 0.00

0015

STA ROADWAY GRADING
0015 

1102.00      7.00 535.000 3,745.00

535.000 3,745.00

233.000 1,631.00

0.000 0.00

0016

SY  REMOVE ASPHALT SURFACE
0016 

1120.00      1,900.00 12.000 22,800.00

12.000 22,800.00

12.000 22,800.00

0.000 0.00

0017

EACHREMOVE DISCHARGE STRUCTURE
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1704.24      70.00 76.000 5,320.00

76.000 5,320.00

0.000 0.00

0.000 0.00

0018

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2
0018 

2001.00      29.00 135.000 3,915.00

135.000 3,915.00

430.000 12,470.00

0.000 0.00

0019

CY  GRAVEL SURFACE COURSE
0019 

2021.00      50.00 15.000 750.00

15.000 750.00

0.000 0.00

0.000 0.00

0020

EACHMAILBOX POST
0020 

4004.50      4.00 3,708.000 14,832.00

3,708.000 14,832.00

1,854.000 7,416.00

1,648.000 6,592.00

0021

LB  CAST IRON GRATE AND FRAME
0021 

4024.55      122.00 106.200 12,956.40

106.200 12,956.40

10.800 1,317.60

10.800 1,317.60

0022

LF  FLUME SPILLWAY
0022 

4024.70      3,750.00 14.000 52,500.00

14.000 52,500.00

2.000 7,500.00

2.000 7,500.00

0023

EACHCONCRETE FLUME, TYPE I
0023 

4050.01      26.00 125.000 3,250.00

125.000 3,250.00

125.000 3,250.00

0.000 0.00

0024

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0024 

4105.59      1,565.00 15.100 23,631.50

15.100 23,631.50

10.800 16,902.00

9.600 15,024.00

0025

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0025 

4107.50      650.00 8.800 5,720.00

8.800 5,720.00

9.900 6,435.00

8.800 5,720.00

0026

CY  CLASS 47B-3000 CONCRETE FOR SPLASH
BASIN

0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4154.50      1.80 800.000 1,440.00

800.000 1,440.00

900.000 1,620.00

800.000 1,440.00

0027

LB  REINFORCING STEEL FOR SPLASH BASIN
0027 

4155.50      3.00 1,030.000 3,090.00

1,030.000 3,090.00

900.000 2,700.00

800.000 2,400.00

0028

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0028 

8022.15      1.15 200.000 230.00

200.000 230.00

75.150 86.43

0.000 0.00

0029

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0057 

8022.20      1.15 27,986.000 32,183.90

27,986.000 32,183.90

27,533.640 31,663.68

0.000 0.00

0030

EACHHYDRATED LIME/WARM MIX ASPHALT
0029 

8111.00      1,120.00 2.220 2,486.40

2.220 2,486.40

2.220 2,486.40

0.000 0.00

0031

STA SHOULDER SUBGRADE PREPARATION
0030 

9002.06      30.70 200.000 6,140.00

200.000 6,140.00

75.150 2,307.11

0.000 0.00

0032

TON ASPHALTIC CONCRETE FOR ST MAINT
PATCHING, TYPE SPR (FINE)

0058 

9005.76      30.70 27,490.000 843,943.00

27,490.000 843,943.00

27,530.640 845,190.65

0.000 0.00

0033

TON ASPHALTIC CONCRETE, TYPE SPR (FINE)
0031 

9009.00      4.50 4,295.000 19,327.50

4,295.000 19,327.50

4,477.892 20,150.51

0.000 0.00

0034

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0032 

9010.55      61.00 500.000 30,500.00

500.000 30,500.00

3.000 183.00

0.000 0.00

0035

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR (FINE)

0033 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9020.95      601.16 6.800 4,087.89

6.800 4,087.89

2.319 1,394.09

0.000 0.00

0036

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0059 

9021.13      601.16 951.524 572,018.17

951.524 572,018.17

828.854 498,273.87

0.000 0.00

0037

TON PERFORMANCE GRADED BINDER (64-34)
0034 

9030.00      4.00 6,609.000 26,436.00

6,609.000 26,436.00

7,110.000 28,440.00

0.000 0.00

0038

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0035 

9034.00      4.50 1,024.000 4,608.00

1,024.000 4,608.00

1,072.886 4,827.99

0.000 0.00

0039

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0036 

9053.00      1.95 36,870.000 71,896.50

36,870.000 71,896.50

26,330.000 51,343.50

0.000 0.00

0040

GAL TACK COAT
0037 

9110.01      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0041

HOURRENTAL OF LOADER, FULLY OPERATED
0038 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0042

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0039 

9110.03      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0043

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0040 

9110.07      125.00 50.000 6,250.00

50.000 6,250.00

10.000 1,250.00

0.000 0.00

0044

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0041 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.27      50.00 10.000 500.00

10.000 500.00

2.000 100.00

0.000 0.00

0045

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0042 

9111.00      30.00 283.000 8,490.00

283.000 8,490.00

0.000 0.00

0.000 0.00

0046

MGALWATER
0043 

9170.00      108.50 1,128.102 122,399.07

1,128.102 122,399.07

1,126.100 122,181.85

0.000 0.00

0047

STA EARTH SHOULDER CONSTRUCTION
0044 

9179.23      180.00 576.171 103,710.78

576.171 103,710.78

575.170 103,530.60

0.000 0.00

0048

STA COLD MILLING, CLASS 3
0045 

9179.35      5.00 3,271.000 16,355.00

3,271.000 16,355.00

0.000 0.00

0.000 0.00

0049

SY  COLD MILLING, CLASS 5
0046 

9185.85      8.00 1,119.400 8,955.20

1,119.400 8,955.20

0.000 0.00

0.000 0.00

0050

STA RUMBLE STRIPS, ASPHALT 8"
0047 

9300.37      1.00 340.000 340.00

340.000 340.00

271.050 271.05

0.000 0.00

0051

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0060 

9300.38      1.00 47,576.200 47,576.20

47,576.200 47,576.20

102,697.630 102,697.63

0.000 0.00

0052

EACHRAP INCENTIVE PAYMENT
0048 

9300.52      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0053

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0049 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L001.02      850.00 16.000 13,600.00

16.000 13,600.00

17.000 14,450.00

17.000 14,450.00

0054

ACRESEEDING, TYPE B
0050 

L019.13      1.40 3,998.000 5,597.20

3,998.000 5,597.20

0.000 0.00

0.000 0.00

0055

SY  EROSION CONTROL, CLASS 1D
0051 

L022.90      4.50 500.000 2,250.00

500.000 2,250.00

607.000 2,731.50

0.000 0.00

0056

LF  TEMPORARY SILT FENCE
0052 

L032.75      150.00 36.000 5,400.00

36.000 5,400.00

34.000 5,100.00

34.000 5,100.00

0057

TON MULCH
0053 

L860.50      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0058

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0054 

P300.24      71.75 107.000 7,677.25

107.000 7,677.25

0.000 0.00

0.000 0.00

0059

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0055 

P402.15      64.80 505.000 32,724.00

505.000 32,724.00

485.000 31,428.00

316.000 20,476.80

0060

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0056 

9300.56      1.9574 0.000 0.00

27,533.640 53,894.35

27,534.060 53,895.17

0.000 0.00

4000

TON SUPERPAVE QUALITY INCENTIVE

SPR Fine Quality Incentive

4000 

9300.56      1.9574 0.000 0.00

75.150 147.10

75.150 147.10

0.000 0.00

4001

TON SUPERPAVE QUALITY INCENTIVE

State Maintenance SPR Fine

4001 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.60      2.149 0.000 0.00

15,312.180 32,905.87

15,312.180 32,905.87

0.000 0.00

4002

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

Smoothness Incentive SPR Fine

4002 

9300.77      42.081 0.000 0.00

373.617 15,722.18

373.617 15,722.18

0.000 0.00

4003

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

Smoothness Incentive PG Binder 64-34

4003 

4180.00      761.25 0.000 0.00

1.000 761.25

0.000 0.00

0.000 0.00

4004

EACHCONCRETE COLLAR

Station 701+96, Rt.Connect new inlet to existing
pipe.

4004 

Contracted 2,446,547.95

Current 2,549,978.70

In place 2,283,727.98

This Estimate 82,563.90

GROUP 9 BITUMINOUS

Totals for contract Contracted 2,446,547.95

Current 2,549,978.70

In place 2,283,727.98

This Estimate 82,563.90




