
Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

8957           

0008 Pay Period End Date: 10.08.2016

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 10.14.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION LLC

129 E 2ND ST

P O BOX 2003

 

Date Awarded: 04.26.2016

05.09.2016

07.12.2016

Date Let:

VALENTINE SOUTHEAST

04.14.2016

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

MERCHANTS NATIONAL BONDING, INC.

HASTINGS  NE  68902-2003

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 07.12.2016

Date Project Completion:

Counties

CHERRY

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

80957  000 NH-20-2(141) 020 197.54 202.39 GRAD BR GDRL ELEC BIT

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:
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Nebraska Department of Roads Date: 10.14.2016

$2,602,002.40

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $218,435.04 $211,051.64 $7,383.40
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $218,435.04 $211,051.64 $7,383.40
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $218,435.04 $211,051.64 $7,383.40

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$218,435.04 $211,051.64 $7,383.40

$.00 $.00 $.00

8%

% Time Comp

% Dollar Comp

51%

$2,526,719.52

10.12.2016 10.12.2016

10.12.2016

Lurz, Darrell

Halstead, Kerri

Lehn, Jason

Project Manager District Engineer

Construction Engineer

10.13.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 10.13.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      11,000.00 1.000 11,000.00

1.000 11,000.00

0.000 0.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      3,000.00 1.000 3,000.00

1.000 3,000.00

0.000 0.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 18.000 540.00

18.000 540.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      34.00 241.000 8,194.00

241.000 8,194.00

0.000 0.00

0.000 0.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1102.00      11.00 976.000 10,736.00

976.000 10,736.00

0.000 0.00

0.000 0.00

0005

SY  REMOVE ASPHALT SURFACE
0005 

7017.00      2.50 542.000 1,355.00

542.000 1,355.00

0.000 0.00

0.000 0.00

0006

LF  REMOVE GUARDRAIL
0006 

L006.00      350.00 3.000 1,050.00

3.000 1,050.00

0.000 0.00

0.000 0.00

0007

ACRECOVER CROP SEEDING
0007 

L019.13      1.25 1,437.000 1,796.25

1,437.000 1,796.25

1,397.900 1,747.38

0.000 0.00

0008

SY  EROSION CONTROL, CLASS 1D
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.20      4.50 845.000 3,802.50

845.000 3,802.50

0.000 0.00

0.000 0.00

0009

SY  EROSION CONTROL, CLASS 2A
0009 

L022.11      2.40 1,198.000 2,875.20

1,198.000 2,875.20

179.000 429.60

0.000 0.00

0010

LF  FABRIC SILT FENCE-LOW POROSITY
0010 

Contracted 44,348.95

Current 44,348.95

In place 2,176.98

This Estimate 0.00

GROUP 1 GRADING

GROUP 6 BRIDGE AT STA. 730+70.00 2-179'-0" & 2-226' -0" SPANS

0030.60      300.00 1.000 300.00

1.000 300.00

1.000 300.00

0.000 0.00

0011

LS  MOBILIZATION
0011 

3050.15      2,240.00 0.400 896.00

0.400 896.00

0.400 896.00

0.000 0.00

0012

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0012 

3051.10      1.60 39.000 62.40

39.000 62.40

39.000 62.40

0.000 0.00

0013

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0013 

6004.50      280.00 94.100 26,348.00

94.100 26,348.00

0.000 0.00

0.000 0.00

0014

LF  EXPANSION JOINT
0014 

6010.26      2,240.00 1.300 2,912.00

1.300 2,912.00

1.300 2,912.00

0.000 0.00

0015

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6030.00      23,000.00 1.000 23,000.00

1.000 23,000.00

1.000 23,000.00

0.000 0.00

0016

EACHPREPARATION OF BRIDGE AT STATION

730+70.00

0016 

6131.23      3.50 13,888.000 48,608.00

13,888.000 48,608.00

13,888.000 48,608.00

0.000 0.00

0017

SF  PENETRATING CONCRETE SEALER
0017 

6131.50      1.80 111.000 199.80

111.000 199.80

111.000 199.80

0.000 0.00

0018

LB  EPOXY COATED REINFORCING STEEL
0018 

8091.00      80.00 1.100 88.00

1.100 88.00

3.600 288.00

0.000 0.00

0019

CY  GRANULAR BACKFILL
0019 

Contracted 102,414.20

Current 102,414.20

In place 76,266.20

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 730+70.00 2-179'-0" & 2-226' -0" SPANS

GROUP 7 GUARDRAIL

0030.70      5,000.00 1.000 5,000.00

1.000 5,000.00

0.000 0.00

0.000 0.00

0020

LS  MOBILIZATION
0020 

7011.20      22.00 162.500 3,575.00

162.500 3,575.00

0.000 0.00

0.000 0.00

0021

LF  W-BEAM GUARDRAIL
0021 

7020.00      2,200.00 4.000 8,800.00

4.000 8,800.00

0.000 0.00

0.000 0.00

0022

EACHBRIDGE APPROACH SECTIONS
0022 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7024.27      2,200.00 4.000 8,800.00

4.000 8,800.00

0.000 0.00

0.000 0.00

0023

EACHGUARDRAIL END TREATMENT, TYPE II
0023 

Contracted 26,175.00

Current 26,175.00

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 8B ELECTRICAL

0030.80      2,400.00 1.000 2,400.00

1.000 2,400.00

1.000 2,400.00

0.000 0.00

0024

LS  MOBILIZATION
0024 

A008.99      3,983.74 1.000 3,983.74

1.000 3,983.74

1.000 3,983.74

0.000 0.00

0025

EACHSTREET LIGHTING UNIT, TYPE
SL-BT-40-12-0.25

0025 

A070.10      3.48 353.000 1,228.44

353.000 1,228.44

353.000 1,228.44

0.000 0.00

0026

LF  1 1/2-INCH CONDUIT IN TRENCH
0026 

A080.22      0.97 535.000 518.95

535.000 518.95

535.000 518.95

0.000 0.00

0027

LF  STREET LIGHTING CABLE, NO. 6 BARE
0027 

A080.24      1.45 1,070.000 1,551.50

1,070.000 1,551.50

1,070.000 1,551.50

0.000 0.00

0028

LF  STREET LIGHTING CABLE, NO. 6 USE
0028 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A700.20      1,877.49 2.000 3,754.98

2.000 3,754.98

2.000 3,754.98

0.000 0.00

0029

EACHRELOCATE STREET LIGHTING UNIT
0029 

Contracted 13,437.61

Current 13,437.61

In place 13,437.61

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 9 BITUMINOUS

0002.55      8.25 731.000 6,030.75

731.000 6,030.75

0.000 0.00

0.000 0.00

0030

STA OVERLAY BROKEN LINES
0030 

0002.60      8.75 1,463.000 12,801.25

1,463.000 12,801.25

0.000 0.00

0.000 0.00

0031

STA OVERLAY SOLID LINES
0031 

0030.90      142,592.00 1.000 142,592.00

1.000 142,592.00

0.000 0.00

0.000 0.00

0032

LS  MOBILIZATION
0032 

1020.03      20.00 49.000 980.00

49.000 980.00

0.000 0.00

0.000 0.00

0033

EACHDELINEATOR,  TYPE III
0033 

1020.20      75.00 24.000 1,800.00

24.000 1,800.00

0.000 0.00

0.000 0.00

0034

EACHINSTALL CHEVRONS
0034 

1120.00      800.00 6.000 4,800.00

6.000 4,800.00

0.000 0.00

0.000 0.00

0035

EACHREMOVE DISCHARGE STRUCTURE
0035 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1121.10      500.00 18.000 9,000.00

18.000 9,000.00

0.000 0.00

0.000 0.00

0036

EACHREMOVE FLUME
0036 

4004.50      3.00 8,900.000 26,700.00

8,900.000 26,700.00

0.000 0.00

0.000 0.00

0037

LB  CAST IRON GRATE AND FRAME
0037 

4024.55      135.00 38.000 5,130.00

38.000 5,130.00

0.000 0.00

0.000 0.00

0038

LF  FLUME SPILLWAY
0038 

4024.71      3,300.00 5.000 16,500.00

5.000 16,500.00

0.000 0.00

0.000 0.00

0039

EACHCONCRETE FLUME, TYPE II
0039 

4050.01      15.00 36.000 540.00

36.000 540.00

0.000 0.00

0.000 0.00

0040

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0040 

4105.59      912.00 46.900 42,772.80

46.900 42,772.80

3.000 2,736.00

3.000 2,736.00

0041

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0041 

4107.07      700.00 2.270 1,589.00

2.270 1,589.00

0.000 0.00

0.000 0.00

0042

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0042 

4155.50      1.80 3,919.000 7,054.20

3,919.000 7,054.20

230.000 414.00

230.000 414.00

0043

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0043 

4157.00      3.50 215.000 752.50

215.000 752.50

0.000 0.00

0.000 0.00

0044

LB  REINFORCING STEEL FOR COLLARS
0044 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6133.04      35.00 4,460.100 156,103.50

4,460.100 156,103.50

0.000 0.00

0.000 0.00

0045

SY  MEMBRANE WATERPROOFING TYPE 1
0045 

7515.35      2.50 52,500.000 131,250.00

52,500.000 131,250.00

0.000 0.00

0.000 0.00

0046

LF  5" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT  MARKING, GROOVED

0046 

7515.42      8.00 1,400.000 11,200.00

1,400.000 11,200.00

0.000 0.00

0.000 0.00

0047

LF  12" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT MARKING, GROOVED

0047 

7516.36      2.50 19,500.000 48,750.00

19,500.000 48,750.00

0.000 0.00

0.000 0.00

0048

LF  5" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT  MARKING,
GROOVED

0048 

7516.42      8.00 550.000 4,400.00

550.000 4,400.00

0.000 0.00

0.000 0.00

0049

LF  12" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT MARKING,
GROOVED

0049 

7520.00      200.00 4.000 800.00

4.000 800.00

0.000 0.00

0.000 0.00

0050

EACHARROW, PREFORMED PAVEMENT MARKING
0050 

8022.20      1.02 19,320.000 19,706.40

19,320.000 19,706.40

0.000 0.00

0.000 0.00

0052

EACHHYDRATED LIME/WARM MIX ASPHALT
0051 

9005.23      29.23 4,860.000 142,057.80

4,860.000 142,057.80

0.000 0.00

0.000 0.00

0054

TON ASPHALTIC CONCRETE, TYPE SPS
0052 

9005.75      33.60 18,820.000 632,352.00

18,820.000 632,352.00

0.000 0.00

0.000 0.00

0055

TON ASPHALTIC CONCRETE, TYPE SPR
0053 

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

8957           

0008 Pay Period End Date: 10.08.2016

Estimate Summary to Contractor Page:   5 of 9

Nebraska Department of Roads Date: 10.14.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9009.00      5.00 2,817.000 14,085.00

2,817.000 14,085.00

0.000 0.00

0.000 0.00

0056

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0054 

9010.50      82.38 500.000 41,190.00

500.000 41,190.00

0.000 0.00

0.000 0.00

0057

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0055 

9021.12      421.00 155.520 65,473.92

155.520 65,473.92

0.000 0.00

0.000 0.00

0059

TON PERFORMANCE GRADED BINDER (52-34)
0056 

9021.13      478.00 656.880 313,988.64

656.880 313,988.64

0.000 0.00

0.000 0.00

0060

TON PERFORMANCE GRADED BINDER (64-34)
0057 

9030.00      3.00 6,786.000 20,358.00

6,786.000 20,358.00

0.000 0.00

0.000 0.00

0061

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0058 

9033.00      3,500.00 1.000 3,500.00

1.000 3,500.00

0.000 0.00

0.000 0.00

0062

EACHCONSTRUCTING ASPHALTIC CONCRETE
ISLAND NOSE

0059 

9053.00      2.00 19,920.000 39,840.00

19,920.000 39,840.00

0.000 0.00

0.000 0.00

0063

GAL TACK COAT
0060 

9111.00      30.00 9.000 270.00

9.000 270.00

0.000 0.00

0.000 0.00

0064

MGALWATER
0061 

9170.00      600.00 21.820 13,092.00

21.820 13,092.00

0.000 0.00

0.000 0.00

0065

STA EARTH SHOULDER CONSTRUCTION
0062 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9173.20      3.00 1,388.000 4,164.00

1,388.000 4,164.00

0.000 0.00

0.000 0.00

0066

SY  SUBGRADE PREPARATION
0063 

9179.23      500.00 238.434 119,217.00

238.434 119,217.00

0.000 0.00

0.000 0.00

0067

STA COLD MILLING, CLASS 3
0064 

9179.35      5.00 2,817.000 14,085.00

2,817.000 14,085.00

0.000 0.00

0.000 0.00

0068

SY  COLD MILLING, CLASS 5
0065 

9179.43      85.00 453.768 38,570.28

453.768 38,570.28

0.000 0.00

0.000 0.00

0069

STA COLD MILLING, CLASS 3

TYPE A

0066 

9185.76      9.50 469.270 4,458.07

469.270 4,458.07

0.000 0.00

0.000 0.00

0070

STA RUMBLE STRIPS, ASPHALT
0067 

9188.50      50.00 364.000 18,200.00

364.000 18,200.00

0.000 0.00

0.000 0.00

0071

SY  SURFACING UNDER GUARDRAIL
0068 

9300.38      1.00 41,106.000 41,106.00

41,106.000 41,106.00

0.000 0.00

0.000 0.00

0073

EACHRAP INCENTIVE PAYMENT
0069 

9300.52      2,500.00 1.000 2,500.00

1.000 2,500.00

0.000 0.00

0.000 0.00

0074

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0070 

L001.02      900.00 2.000 1,800.00

2.000 1,800.00

0.913 821.70

0.000 0.00

0075

ACRESEEDING, TYPE B
0071 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.75      350.00 4.500 1,575.00

4.500 1,575.00

1.826 639.10

0.000 0.00

0076

TON MULCH
0072 

P402.15      48.00 442.000 21,216.00

442.000 21,216.00

33.000 1,584.00

33.000 1,584.00

0077

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0073 

0030.90      4,200.00 0.000 0.00

1.000 4,200.00

1.000 4,200.00

0.000 0.00

4010

LS  MOBILIZATION

Mobilization for emergency repairs

4010 

9110.33      210.00 0.000 0.00

15.000 3,150.00

14.500 3,045.00

0.000 0.00

4011

HOURRENTAL OF PUMP

Concrete Pump

4011 

3089.80      441.00 0.000 0.00

60.000 26,460.00

43.000 18,963.00

0.000 0.00

4012

CY  FLOWABLE FILL CONCRETE
4012 

1043.50      4.73 0.000 0.00

300.000 1,419.00

395.556 1,870.98

0.000 0.00

4013

SY  RIPRAP FILTER FABRIC
4013 

P600.24      71.93 0.000 0.00

116.000 8,343.88

147.000 10,573.71

0.000 0.00

4014

LF  24" CULVERT PIPE, TYPE 2,3,4,5,7 OR 8
4014 

4035.90      315.00 0.000 0.00

3.000 945.00

2.000 630.00

0.000 0.00

4015

EACHREMOVE AND REINSTALL FLARED-END
SECTION

24 inch

4015 

4310.24      472.50 0.000 0.00

2.000 945.00

2.000 945.00

0.000 0.00

4016

EACH24" FLARED-END SECTION
4016 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L021.51      4.20 0.000 0.00

700.000 2,940.00

700.000 2,940.00

200.000 840.00

4017

LF  EROSION CHECKS, TYPE WATTLE
4017 

1990.01      28.35 0.000 0.00

50.000 1,417.50

222.500 6,307.88

9.000 255.15

4018

HOURLABOR

General Labor for Flowable Fill Concrete
Operation

4018 

6105.02      101.85 0.000 0.00

250.000 25,462.50

283.828 28,907.88

0.000 0.00

4019

TON ROCK RIPRAP, TYPE B
4019 

8022.15      1.02 200.000 204.00

200.000 204.00

0.000 0.00

0.000 0.00

0051

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0074 

9002.10      33.60 200.000 6,720.00

200.000 6,720.00

0.000 0.00

0.000 0.00

0053

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0075 

9020.95      478.00 6.800 3,250.40

6.800 3,250.40

0.000 0.00

0.000 0.00

0058

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0076 

9300.37      1.00 340.000 340.00

340.000 340.00

0.000 0.00

0.000 0.00

0072

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0077 

0030.90      4,200.00 0.000 0.00

0.000 0.00

0.000 0.00

0.000 0.00

4000

LS  MOBILIZATION

Mobilization for emergency repairs

4000 

9110.33      210.00 0.000 0.00

0.000 0.00

0.000 0.00

0.000 0.00

4001

HOURRENTAL OF PUMP

Concrete

4001 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3089.80      441.00 0.000 0.00

0.000 0.00

0.000 0.00

0.000 0.00

4002

CY  FLOWABLE FILL CONCRETE
4002 

1043.57      4.73 0.000 0.00

0.000 0.00

0.000 0.00

0.000 0.00

4003

SY  FILTER FABRIC
4003 

P600.24      71.93 0.000 0.00

0.000 0.00

0.000 0.00

0.000 0.00

4004

LF  24" CULVERT PIPE, TYPE 2,3,4,5,7 OR 8
4004 

4035.90      315.00 0.000 0.00

0.000 0.00

0.000 0.00

0.000 0.00

4005

EACHREMOVE AND REINSTALL FLARED-END
SECTION

24 Inch

4005 

4310.24      472.50 0.000 0.00

0.000 0.00

0.000 0.00

0.000 0.00

4006

EACH24" FLARED-END SECTION
4006 

L021.51      4.20 0.000 0.00

0.000 0.00

0.000 0.00

0.000 0.00

4007

LF  EROSION CHECKS, TYPE WATTLE
4007 

1990.01      28.35 0.000 0.00

0.000 0.00

0.000 0.00

0.000 0.00

4008

HOURLABOR

General Labor for Flowable Fill Concrete Operation

4008 

6105.02      101.85 0.000 0.00

0.000 0.00

0.000 0.00

0.000 0.00

4009

TON ROCK RIPRAP, TYPE B
4009 

Contracted 2,214,865.51

Current 2,290,148.39

In place 84,578.25

This Estimate 5,829.15

GROUP 9 BITUMINOUS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL

0001.08      0.50 12,250.000 6,125.00

12,250.000 6,125.00

0.000 0.00

0.000 0.00

0078

BDAYBARRICADE, TYPE II
0078 

0001.10      3.00 834.000 2,502.00

834.000 2,502.00

573.000 1,719.00

123.000 369.00

0079

BDAYBARRICADE, TYPE III
0079 

0001.75      0.50 1,120.000 560.00

1,120.000 560.00

141.000 70.50

8.000 4.00

0080

EACHTEMPORARY SIGN DAY
0080 

0001.90      1.25 9,633.000 12,041.25

9,633.000 12,041.25

3,560.000 4,450.00

560.000 700.00

0081

EACHSIGN DAY
0081 

0003.10      250.00 160.000 40,000.00

160.000 40,000.00

56.000 14,000.00

0.000 0.00

0082

DAY FLAGGING
0082 

0003.20      350.00 70.000 24,500.00

70.000 24,500.00

28.000 9,800.00

0.000 0.00

0083

DAY FURNISHING AND OPERATING PILOT VEHICLE
0083 

0020.00      2.00 1,000.000 2,000.00

1,000.000 2,000.00

0.000 0.00

0.000 0.00

0084

HOURTRAINING
0084 

0030.00      5,000.00 1.000 5,000.00

1.000 5,000.00

0.000 0.00

0.000 0.00

0085

LS  MOBILIZATION
0085 
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Prpsl
Line Nbr

Proj
Line Nbr

4022.05      20.00 300.000 6,000.00

300.000 6,000.00

0.000 0.00

0.000 0.00

0086

LF  TEMPORARY SLOPE DRAIN
0086 

9110.01      50.00 70.000 3,500.00

70.000 3,500.00

0.000 0.00

0.000 0.00

0087

HOURRENTAL OF LOADER, FULLY OPERATED
0087 

9110.02      55.00 50.000 2,750.00

50.000 2,750.00

0.000 0.00

0.000 0.00

0088

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0088 

9110.03      50.00 70.000 3,500.00

70.000 3,500.00

57.250 2,862.50

0.000 0.00

0089

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0089 

9110.07      50.00 70.000 3,500.00

70.000 3,500.00

86.580 4,329.00

3.250 162.50

0090

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0090 

9110.27      25.00 20.000 500.00

20.000 500.00

171.000 4,275.00

12.750 318.75

0091

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0091 

L022.75      4.00 500.000 2,000.00

500.000 2,000.00

0.000 0.00

0.000 0.00

0092

LF  TEMPORARY SILT CHECK
0092 

L022.90      4.00 1,000.000 4,000.00

1,000.000 4,000.00

55.000 220.00

0.000 0.00

0093

LF  TEMPORARY SILT FENCE
0093 

L022.92      7.00 500.000 3,500.00

500.000 3,500.00

0.000 0.00

0.000 0.00

0094

LF  TEMPORARY EARTH CHECK
0094 
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Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.70      500.00 6.000 3,000.00

6.000 3,000.00

0.000 0.00

0.000 0.00

0095

TON TEMPORARY MULCH
0095 

L860.50      500.00 1.000 500.00

1.000 500.00

0.500 250.00

0.000 0.00

0096

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0096 

Contracted 125,478.25

Current 125,478.25

In place 41,976.00

This Estimate 1,554.25

GROUP 10 GENERAL

Totals for contract Contracted 2,526,719.52

Current 2,602,002.40

In place 218,435.04

This Estimate 7,383.40


