
Vendor ID: 3736   DAKOTA TRAFFIC SERVICES, LLCContract ID:

Est Number:

8960           

0006 Pay Period End Date: 02.17.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 02.23.2016

Contract Location:

 

Contractor:

DAKOTA TRAFFIC SERVICES, LLC

1500 N CARLA AVE

PO BOX 789

 

Date Awarded: 12.20.2013

01.13.2014

04.21.2014

Date Let:

DISTRICT 8 -  DISTRICTWIDE STRIPING

12.12.2013

Estimate Type: PROG

Phone:

(605)368-9961

Escrow Agent:

 

Surety Co:

UNITED FIRE & CASUALTY COMPANY

TEA  SD  57064-0789

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 06.01.2015

07.30.2015Date Project Completion:

Counties

BROWN

CHERRY

HOLT

ROCK

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

80960  000 HSIP-D8(102)    SPECIALTY
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Nebraska Department of Roads Date: 02.23.2016

$768,641.00

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $664,340.83 $662,604.83 $1,736.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $664,340.83 $662,604.83 $1,736.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $664,340.83 $662,604.83 $1,736.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$664,340.83 $662,604.83 $1,736.00

$.00 $.00 $.00

86%

% Time Comp

% Dollar Comp

100%

$768,641.00

02.17.2016 02.19.2016

02.22.2016

Adkisson, Jason

Halstead, Kerri

Lehn, Jason

Project Manager District Engineer

Construction Engineer

02.22.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 02.22.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8 SPECIALTY

0001.08      0.50 2,650.000 1,325.00

2,650.000 1,325.00

120.000 60.00

120.000 60.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.75      2.00 674.000 1,348.00

674.000 1,348.00

10.000 20.00

10.000 20.00

0002

EACHTEMPORARY SIGN DAY
0002 

0002.30      2.00 5,000.000 10,000.00

5,000.000 10,000.00

828.000 1,656.00

828.000 1,656.00

0003

LF  PAVEMENT MARKING REMOVAL
0003 

0002.97      100.00 2.000 200.00

2.000 200.00

0.000 0.00

0.000 0.00

0004

DAY FLASHING ARROW PANEL
0004 

0003.10      200.00 50.000 10,000.00

50.000 10,000.00

30.000 6,000.00

0.000 0.00

0005

DAY FLAGGING
0005 

0003.20      300.00 25.000 7,500.00

25.000 7,500.00

15.000 4,500.00

0.000 0.00

0006

DAY FURNISHING AND OPERATING PILOT VEHICLE
0006 

0030.80      27,000.00 1.000 27,000.00

1.000 27,000.00

1.000 27,000.00

0.000 0.00

0007

LS  MOBILIZATION
0007 

7487.01      0.95 469,000.000 445,550.00

469,000.000 445,550.00

424,485.000 403,260.75

0.000 0.00

0008

LF  5" WHITE PERMANENT PAVEMENT MARKING,
GROOVED

0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7487.02      1.12 187,500.000 210,000.00

187,500.000 210,000.00

148,009.000 165,770.08

0.000 0.00

0009

LF  5" YELLOW PERMANENT PAVEMENT
MARKING, GROOVED

0009 

7487.11      7.00 1,630.000 11,410.00

1,630.000 11,410.00

1,810.000 12,670.00

0.000 0.00

0010

LF  12" YELLOW PERMANENT PAVEMENT
MARKING, GROOVED

0010 

7487.20      14.00 72.000 1,008.00

72.000 1,008.00

36.000 504.00

0.000 0.00

0011

LF  24" WHITE PERMANENT PAVEMENT MARKING,
GROOVED

0011 

7500.33      400.00 1.000 400.00

1.000 400.00

0.000 0.00

0.000 0.00

0012

EACHARROW
0012 

7500.45      2,100.00 2.000 4,200.00

2.000 4,200.00

2.000 4,200.00

0.000 0.00

0013

EACHRAILROAD CROSSING SYMBOL
0013 

7500.95      450.00 86.000 38,700.00

86.000 38,700.00

86.000 38,700.00

0.000 0.00

0014

EACHLEFT ARROW
0014 

Contracted 768,641.00

Current 768,641.00

In place 664,340.83

This Estimate 1,736.00

GROUP 8 SPECIALTY

Totals for contract Contracted 768,641.00

Current 768,641.00

In place 664,340.83

This Estimate 1,736.00




