
Vendor ID: 1378   B-D CONSTRUCTION, INC.Contract ID:

Est Number:

K600           

0011 Pay Period End Date: 04.16.2016

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 06.21.2016

Contract Location:

                                                            

Contractor:

B-D CONSTRUCTION, INC.

2154 EAST 32ND AVE

PO BOX 688

 

Date Awarded:

01.22.2015

03.09.2015

Date Let:

OCONTO MAINTENANCE FACILITY

12.18.2014

Estimate Type: PROG

Phone:

(402)564-1225

Escrow Agent:

 

Surety Co:

NORTH AMERICAN SPECIALTY INSURANCE COMPANY

COLUMBUS  NE  68602-0688

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.11.2015

Date Project Completion:

Counties

CUSTER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

K600 AFE K-600             
      

                    OCONTO MAINTENANCE
FACILITY

Vendor ID: 1378   B-D CONSTRUCTION, INC.Contract ID:

Est Number:

K600           

0011 Pay Period End Date: 04.16.2016

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 06.21.2016

$1,697,905.97

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,660,000.00 $1,660,000.00 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,660,000.00 $1,660,000.00 $.00
Retainage $-166,000.00 $-166,000.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,494,000.00 $1,494,000.00 $.00

Liquidated Damages $.00 -$5,500.00 $5,500.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $5,500.00

Payment

-$5,500.00

$1,494,000.00 $1,488,500.00 $5,500.00

$.00 $.00 $.00

98%

% Time Comp

% Dollar Comp

104%

$1,660,000.00

04.18.2016 04.18.2016

06.16.2016

Garcia, Chad A.

Adkins, Derek

Craig, Cameron

Project Manager District Engineer

Operations

06.20.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 06.20.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

OCONTO MAINTENANCE FACILITY

5899.01      1,300.00 100.000 130,000.00

100.000 130,000.00

100.000 130,000.00

0.000 0.00

0001

EACHGENERAL CONDITIONS

GENERAL REQUIREMENTS

0001 

5899.02      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0002

EACHEXISTING CONDITIONS
0002 

5899.03      2,500.00 100.000 250,000.00

100.000 250,000.00

100.000 250,000.00

0.000 0.00

0003

EACHCONCRETE
0003 

5899.04      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0004

EACHMASONRY
0004 

5899.05      1,500.00 100.000 150,000.00

100.000 150,000.00

100.000 150,000.00

0.000 0.00

0005

EACHMETALS
0005 

5899.06      150.00 100.000 15,000.00

100.000 15,000.00

100.000 15,000.00

0.000 0.00

0006

EACHWOOD, PLASTICS AND COMPOSITES
0006 

5899.07      100.00 100.000 10,000.00

100.000 10,000.00

100.000 10,000.00

0.000 0.00

0007

EACHTHERMAL AND MOISTURE PROTECTION
0007 

5899.08      500.00 100.000 50,000.00

100.000 50,000.00

100.000 50,000.00

0.000 0.00

0008

EACHOPENINGS
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

5899.09      200.00 100.000 20,000.00

100.000 20,000.00

100.000 20,000.00

0.000 0.00

0009

EACHFINISHES
0009 

5899.10      50.00 100.000 5,000.00

100.000 5,000.00

100.000 5,000.00

0.000 0.00

0010

EACHSPECIALTIES
0010 

5899.11      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0011

EACHEQUIPMENT
0011 

5899.12      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0012

EACHFURNISHINGS
0012 

5899.13      2,500.00 100.000 250,000.00

100.000 250,000.00

100.000 250,000.00

0.000 0.00

0013

EACHSPECIAL CONSTRUCTION
0013 

5899.14      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0014

EACHCONVEYING EQUIPMENT

CONVEYING SYSTEMS-NOT USED

0014 

5899.21      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0021

EACHFIRE SUPRESSION
0021 

5899.23      1,500.00 100.000 150,000.00

100.000 150,000.00

100.000 150,000.00

0.000 0.00

0022

EACHPLUMBING
0022 

5899.36      1,000.00 100.000 100,000.00

100.000 100,000.00

100.000 100,000.00

0.000 0.00

0023

EACHMECHANICAL

HVAC

0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

5899.25      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0025

EACHINTEGRATED AUTOMATION
0025 

5899.26      1,500.00 100.000 150,000.00

100.000 150,000.00

100.000 150,000.00

0.000 0.00

0026

EACHELECTRICAL
0026 

5899.27      300.00 100.000 30,000.00

100.000 30,000.00

100.000 30,000.00

0.000 0.00

0027

EACHCOMMUNICATIONS
0027 

5899.28      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0028

EACHELECTRONIC SAFETY AND SECURITY
0028 

5899.31      1,000.00 100.000 100,000.00

100.000 100,000.00

100.000 100,000.00

0.000 0.00

0031

EACHEARTHWORK
0031 

5899.32      1,580.00 100.000 158,000.00

100.000 158,000.00

100.000 158,000.00

0.000 0.00

0032

EACHEXTERIOR IMPROVEMENTS
0032 

5899.33      800.00 100.000 80,000.00

100.000 80,000.00

100.000 80,000.00

0.000 0.00

0033

EACHUTILITIES
0033 

4042.53      120.00 100.000 12,000.00

100.000 12,000.00

100.000 12,000.00

0.000 0.00

0034

EACHSANITARY SEWER SERVICE

ALTERNATE #1 SEPTIC TANK

0034 

5899.23      903.00 0.000 0.00

1.000 903.00

0.000 0.00

0.000 0.00

4001

EACHPLUMBING

Additional Plumbing For Hotsy

4001 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

5899.26      1,737.59 0.000 0.00

1.000 1,737.59

0.000 0.00

0.000 0.00

4002

EACHELECTRICAL

Additional Electrical For Hotsy

4002 

A900.10      1,748.00 0.000 0.00

1.000 1,748.00

0.000 0.00

0.000 0.00

4003

EACHADDITIONAL WORK

Drip edge installed on north and west walls in wash
bay

4003 

A900.10      1,173.00 0.000 0.00

1.000 1,173.00

0.000 0.00

0.000 0.00

4004

EACHADDITIONAL WORK

Metal work and materials for under stairway wall

4004 

6681.02      287.50 0.000 0.00

1.000 287.50

0.000 0.00

0.000 0.00

4005

EACHWELDING

Labor and equipment cost for welding

4005 

5899.04      4,151.50 0.000 0.00

1.000 4,151.50

0.000 0.00

0.000 0.00

4006

EACHMASONRY

Masonary work for block wall under mezzanine
stairway.

4006 

4094.04      -920.00 0.000 0.00

1.000 -920.00

0.000 0.00

0.000 0.00

4007

SF  CURB WALL

Credit for Curb under mezzanine

4007 

3970.10      -922.50 0.000 0.00

1.000 -922.50

0.000 0.00

0.000 0.00

4008

LS  MATERIALS

Credit amount for not using specified overhead
door light indicators.

4008 

1990.02      -246.00 0.000 0.00

1.000 -246.00

0.000 0.00

0.000 0.00

4009

LS  LABOR

Credited amount for not using the
specifiedoverhead door light indicators.

4009 

3900.18      6,900.00 0.000 0.00

1.000 6,900.00

0.000 0.00

0.000 0.00

4010

LS  ADDITIONAL WORK

Material and labor for installing 96 feet of Cee
Channell

4010 
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Prpsl
Line Nbr

Proj
Line Nbr

5899.11      2,012.50 0.000 0.00

1.000 2,012.50

0.000 0.00

0.000 0.00

4011

EACHEQUIPMENT

Equipment for Cee Channell install

4011 

A900.10      309.75 0.000 0.00

1.000 309.75

0.000 0.00

0.000 0.00

4012

EACHADDITIONAL WORK

Additional data line in vending area

4012 

3020.35      5,439.50 0.000 0.00

1.000 5,439.50

0.000 0.00

0.000 0.00

4013

SY  CONCRETE CLASS 47B-4000 DRIVEWAY

Additional concrete to protect holding tank

4013 

1990.01      74.75 0.000 0.00

76.000 5,681.00

0.000 0.00

0.000 0.00

4014

HOURLABOR

Additional labor for earthwork and concrete
placement

4014 

5899.11      74.75 0.000 0.00

8.000 598.00

0.000 0.00

0.000 0.00

4015

EACHEQUIPMENT

Equipment for earthwork and concrete placement,
Bobcat skid loader

4015 

5899.11      172.50 0.000 0.00

8.000 1,380.00

0.000 0.00

0.000 0.00

4016

EACHEQUIPMENT

 Equipment for earthwork and concrete placement,
Crawler

4016 

6960.02      1,770.95 0.000 0.00

1.000 1,770.95

0.000 0.00

0.000 0.00

4017

LS  ADDITIONAL WORK

Additional chain Link fence, east boundary

4017 

3900.18      5,308.59 0.000 0.00

1.000 5,308.59

0.000 0.00

0.000 0.00

4018

LS  ADDITIONAL WORK

Additional work adding fire rating material to the
existing west wall of shop.

4018 
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Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6960.02      593.59 0.000 0.00

1.000 593.59

0.000 0.00

0.000 0.00

4019

LS  ADDITIONAL WORK

Install exit sign and replace hardware on wash bay
door.

4019 

Contracted 1,660,000.00

Current 1,697,905.97

In place 1,660,000.00

This Estimate 0.00

OCONTO MAINTENANCE FACILITY

Totals for contract Contracted 1,660,000.00

Current 1,697,905.97

In place 1,660,000.00

This Estimate 0.00




