
Vendor ID: 3594   SUND CONSTRUCTORS, INC./T. L.Contract ID:

Est Number:

L608           

0001 Pay Period End Date: 07.28.2015

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 07.31.2015

Contract Location:

                                                            

Contractor:

SUND CONSTRUCTORS, INC./T. L.

707 N ONTARIO

PO BOX 826

 

Date Awarded: 03.30.2015

03.30.2015

05.20.2015

Date Let:

LEXINGTON MISCELLANEOUS STORAGE BUILDING

01.29.2015

Estimate Type: PROG

Phone:

(308)324-5186

Escrow Agent:

 

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

LEXINGTON  NE  68850

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.28.2015

Date Project Completion:

Counties

DAWSON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

L608 AFE L-608             
      

                    LEXINGTON MISCELLANEOUS
STORAGE BUILDING

Vendor ID: 3594   SUND CONSTRUCTORS, INC./T. L.Contract ID:

Est Number:

L608           

0001 Pay Period End Date: 07.28.2015

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 07.31.2015

$87,357.00

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $83,585.05 $.00 $83,585.05
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $83,585.05 $.00 $83,585.05
Retainage $-8,358.50 $.00 $-8,358.50

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $75,226.55 $.00 $75,226.55

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$75,226.55 $.00 $75,226.55

$.00 $.00 $.00

96%

% Time Comp

% Dollar Comp

56%

$87,357.00

07.28.2015 07.29.2015

07.29.2015

Riggins, Kitty

Kress, Jason

Craig, Cameron

Project Manager District Engineer

Operations

07.30.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 07.30.2015   



Vendor ID: 3594   SUND CONSTRUCTORS, INC./T. L.Contract ID:

Est Number:

L608           

0001 Pay Period End Date: 07.28.2015

Estimate Summary to Contractor Page:   2 of 4

Nebraska Department of Roads Date: 07.31.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

LEXINGTON MISCELLANEOUS STORAGE BUILDING

5899.01      28.00 100.000 2,800.00

100.000 2,800.00

90.000 2,520.00

90.000 2,520.00

0001

EACHGENERAL CONDITIONS
0001 

5899.02      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0002

EACHEXISTING CONDITIONS
0002 

5899.03      253.85 100.000 25,385.00

100.000 25,385.00

130.000 33,000.50

130.000 33,000.50

0003

EACHCONCRETE
0003 

5899.04      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0004

EACHMASONRY
0004 

5899.05      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0005

EACHMETALS
0005 

5899.06      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0006

EACHWOOD, PLASTICS AND COMPOSITES
0006 

5899.07      81.15 100.000 8,115.00

100.000 8,115.00

90.000 7,303.50

90.000 7,303.50

0007

EACHTHERMAL AND MOISTURE PROTECTION
0007 

5899.08      79.85 100.000 7,985.00

100.000 7,985.00

25.000 1,996.25

25.000 1,996.25

0008

EACHOPENINGS
0008 

Vendor ID: 3594   SUND CONSTRUCTORS, INC./T. L.Contract ID:

Est Number:

L608           

0001 Pay Period End Date: 07.28.2015

Estimate Summary to Contractor Page:   2 of 4

Nebraska Department of Roads Date: 07.31.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

5899.09      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0009

EACHFINISHES
0009 

5899.10      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0010

EACHSPECIALTIES
0010 

5899.11      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0011

EACHEQUIPMENT
0011 

5899.12      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0012

EACHFURNISHINGS
0012 

5899.13      325.82 100.000 32,582.00

100.000 32,582.00

90.000 29,323.80

90.000 29,323.80

0013

EACHSPECIAL CONSTRUCTION
0013 

5899.14      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0014

EACHCONVEYING EQUIPMENT
0014 

5899.21      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0015

EACHFIRE SUPRESSION
0015 

5899.23      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0016

EACHPLUMBING
0016 

5899.36      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0017

EACHMECHANICAL
0017 



Vendor ID: 3594   SUND CONSTRUCTORS, INC./T. L.Contract ID:

Est Number:

L608           

0001 Pay Period End Date: 07.28.2015
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Nebraska Department of Roads Date: 07.31.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

5899.25      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0018

EACHINTEGRATED AUTOMATION
0018 

5899.26      84.90 100.000 8,490.00

100.000 8,490.00

90.000 7,641.00

90.000 7,641.00

0019

EACHELECTRICAL
0019 

5899.27      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0020

EACHCOMMUNICATIONS
0020 

5899.28      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0021

EACHELECTRONIC SAFETY AND SECURITY
0021 

5899.31      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0022

EACHEARTHWORK
0022 

5895.25      20.00 100.000 2,000.00

100.000 2,000.00

90.000 1,800.00

90.000 1,800.00

0023

EACHSITE WORK
0023 

5899.33      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0024

EACHUTILITIES
0024 

Contracted 87,357.00

Current 87,357.00

In place 83,585.05

This Estimate 83,585.05

LEXINGTON MISCELLANEOUS STORAGE BUILDING

Totals for contract Contracted 87,357.00

Current 87,357.00

In place 83,585.05

This Estimate 83,585.05
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