
Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

M1033A         

0001 Pay Period End Date: 02.20.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 03.01.2016

Contract Location:

 

Contractor:

WATTS ELECTRIC COMPANY

13351 DOVERS ST

 

 

Date Awarded: 07.02.2015

07.13.2015

02.08.2016

Date Let:

N-33 AND SW 100TH ST. TRAFFIC SIGNAL

06.25.2015

Estimate Type: PROG

Phone:

(402)786-2270

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

WAVERLY  NE  68462-2516

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 02.08.2016

Date Project Completion:

Counties

LANCASTER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

M1033A
000

M1033A 033 17.39 17.39 ELECTRICAL

Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

M1033A         

0001 Pay Period End Date: 02.20.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 03.01.2016

$48,295.72

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $46,534.63 $.00 $46,534.63
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $46,534.63 $.00 $46,534.63
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $46,534.63 $.00 $46,534.63

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$46,534.63 $.00 $46,534.63

$.00 $.00 $.00

96%

% Time Comp

% Dollar Comp

40%

$48,295.72

02.26.2016 02.29.2016

02.29.2016

Meyer, Michael A.

Halstead, Kerri

Mueting, Curt

Project Manager District Engineer

Construction Engineer

02.29.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 02.29.2016   
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Est Number:
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0001 Pay Period End Date: 02.20.2016
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8B ELECTRICAL

0001.08      0.50 100.000 50.00

100.000 50.00

53.000 26.50

53.000 26.50

0001

BDAYBARRICADE, TYPE II
0001 

0001.75      4.95 40.000 198.00

40.000 198.00

12.000 59.40

12.000 59.40

0002

EACHTEMPORARY SIGN DAY
0002 

0003.10      50.50 10.000 505.00

10.000 505.00

2.000 101.00

2.000 101.00

0003

DAY FLAGGING
0003 

0030.80      6,962.50 1.000 6,962.50

1.000 6,962.50

1.000 6,962.50

1.000 6,962.50

0004

LS  MOBILIZATION
0004 

A003.10      1,594.00 2.000 3,188.00

2.000 3,188.00

2.000 3,188.00

2.000 3,188.00

0005

EACHTRAFFIC SIGNAL, TYPE TS-1
0005 

A003.20      1,494.00 2.000 2,988.00

2.000 2,988.00

2.000 2,988.00

2.000 2,988.00

0006

EACHTRAFFIC SIGNAL, TYPE TS-1A
0006 

A016.85      17,151.00 1.000 17,151.00

1.000 17,151.00

1.000 17,151.00

1.000 17,151.00

0007

EACHMAST ARM SIGNAL POLE, TYPE MP-65
0007 

A018.81      5,742.50 1.000 5,742.50

1.000 5,742.50

1.000 5,742.50

1.000 5,742.50

0008

EACHFOUNDATION DESIGN
0008 

Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

M1033A         

0001 Pay Period End Date: 02.20.2016
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Nebraska Department of Roads Date: 03.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A018.82      154.75 8.000 1,238.00

8.000 1,238.00

6.750 1,044.56

6.750 1,044.56

0009

CY  CONCRETE FOR FOUNDATION
0009 

A018.83      1.51 1,000.000 1,510.00

1,000.000 1,510.00

806.085 1,217.19

806.085 1,217.19

0010

LB  REINFORCING STEEL
0010 

A018.84      519.50 4.000 2,078.00

4.000 2,078.00

4.000 2,078.00

4.000 2,078.00

0011

EACHANCHOR BOLTS
0011 

A070.13      6.25 10.000 62.50

10.000 62.50

18.000 112.50

18.000 112.50

0012

LF  2-INCH CONDUIT IN TRENCH
0012 

A079.50      4.22 77.000 324.94

77.000 324.94

18.000 75.96

18.000 75.96

0013

LF  GROUNDING CONDUCTOR
0013 

A079.55      4.32 154.000 665.28

154.000 665.28

36.000 155.52

36.000 155.52

0014

LF  SERVICE CABLE
0014 

A610.00      2,957.00 1.000 2,957.00

1.000 2,957.00

1.000 2,957.00

1.000 2,957.00

0015

EACHREMOVE TRAFFIC SIGNAL
0015 



Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

M1033A         

0001 Pay Period End Date: 02.20.2016
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Nebraska Department of Roads Date: 03.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A630.12      2,675.00 1.000 2,675.00

1.000 2,675.00

1.000 2,675.00

1.000 2,675.00

0016

EACHREMOVE SIGNAL POLE FOUNDATION
0016 

Contracted 48,295.72

Current 48,295.72

In place 46,534.63

This Estimate 46,534.63

GROUP 8B ELECTRICAL

Totals for contract Contracted 48,295.72

Current 48,295.72

In place 46,534.63

This Estimate 46,534.63


