
Vendor ID: 4695   IES HOLDINGS, INC.Contract ID:

Est Number:

M1075A         

0005 Pay Period End Date: 10.04.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 10.20.2016

Contract Location:

 

Contractor:

IES HOLDINGS, INC.

120 S LINCOLN ST

P O BOX 27

 

Date Awarded: 04.23.2015

05.12.2015

11.02.2015

Date Let:

US-75 AND OLD HIGHWAY 2 CANTILEVER SIGNS

04.16.2015

Estimate Type: FINL

Phone:

(308)995-4462

Escrow Agent:

 

Surety Co:

NATIONAL UNION FIRE INSURANCE COMPANY OF PITTSBURGH, PA.

HOLDREGE  NE  68949-0027

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 11.02.2015

06.24.2016Date Project Completion:

Counties

OTOE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

M1075A
000

AFE-A025 075 48.95 49.00 SIGNING

Vendor ID: 4695   IES HOLDINGS, INC.Contract ID:

Est Number:

M1075A         

0005 Pay Period End Date: 10.04.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 10.20.2016

$162,762.43

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $162,196.29 $162,196.29 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $162,196.29 $162,196.29 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $162,196.29 $162,196.29 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$162,196.29 $162,196.29 $.00

$.00 $.00 $.00

100%

% Time Comp

% Dollar Comp

70%

$156,567.43

10.04.2016 10.05.2016

10.05.2016

Habegger, Michael

Watkins, Dave

Mueting, Curt

Project Manager District Engineer

Construction Engineer

10.05.2016Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 10.19.2016 10.19.2016Wurster, Susan



Vendor ID: 4695   IES HOLDINGS, INC.Contract ID:

Est Number:

M1075A         

0005 Pay Period End Date: 10.04.2016

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 10.20.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8C SIGNING

0001.08      0.50 812.000 406.00

812.000 406.00

394.000 197.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      50.00 8.000 400.00

8.000 400.00

111.000 5,550.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      5.00 96.000 480.00

96.000 480.00

0.000 0.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      6.16 820.000 5,051.20

820.000 5,051.20

598.000 3,683.68

0.000 0.00

0004

EACHSIGN DAY
0004 

0003.10      125.00 8.000 1,000.00

8.000 1,000.00

0.000 0.00

0.000 0.00

0005

DAY FLAGGING
0005 

0030.80      8,291.00 1.000 8,291.00

1.000 8,291.00

1.000 8,291.00

0.000 0.00

0006

LS  MOBILIZATION
0006 

1123.50      700.00 2.000 1,400.00

2.000 1,400.00

2.000 1,400.00

0.000 0.00

0007

EACHREMOVE CONCRETE FOUNDATION
0007 

7311.00      156.00 42.000 6,552.00

42.000 6,552.00

30.480 4,754.88

0.000 0.00

0008

CY  CONCRETE FOR FOUNDATION
0008 

Vendor ID: 4695   IES HOLDINGS, INC.Contract ID:

Est Number:

M1075A         

0005 Pay Period End Date: 10.04.2016

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 10.20.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7311.10      1.15 6,000.000 6,900.00

6,000.000 6,900.00

5,250.000 6,037.50

0.000 0.00

0009

LB  REINFORCING STEEL
0009 

7311.20      9,500.00 1.000 9,500.00

1.000 9,500.00

1.000 9,500.00

0.000 0.00

0010

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

3 AT 1128+50

0010 

7311.21      9,500.00 1.000 9,500.00

1.000 9,500.00

1.000 9,500.00

0.000 0.00

0011

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

4 AT STA 3079+50

0011 

7312.00      48,457.00 1.000 48,457.00

1.000 48,457.00

1.000 48,457.00

0.000 0.00

0012

EACHOVERHEAD SIGN SUPPORT, LOCATION

3 AT STA 1128+50

0012 

7312.01      42,057.00 1.000 42,057.00

1.000 42,057.00

1.000 42,057.00

0.000 0.00

0013

EACHOVERHEAD SIGN SUPPORT, LOCATION

4 AT STA 3079+50

0013 

7323.00      16.85 488.500 8,231.23

488.500 8,231.23

488.500 8,231.23

0.000 0.00

0014

SF  TYPE C SIGN
0014 

7390.10      4,171.00 2.000 8,342.00

2.000 8,342.00

2.000 8,342.00

0.000 0.00

0015

EACHREMOVE SIGN, POST, AND FOOTING
0015 

0002.97      262.50 0.000 0.00

2.000 525.00

2.000 525.00

0.000 0.00

4001

DAY FLASHING ARROW PANEL
4001 



Vendor ID: 4695   IES HOLDINGS, INC.Contract ID:

Est Number:
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0005 Pay Period End Date: 10.04.2016
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Nebraska Department of Roads Date: 10.20.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0006.10      2,835.00 0.000 0.00

2.000 5,670.00

2.000 5,670.00

0.000 0.00

4002

DAY LANE CLOSURE

RAMP & LANE CLOSURE

4002 

Contracted 156,567.43

Current 162,762.43

In place 162,196.29

This Estimate 0.00

GROUP 8C SIGNING

Totals for contract Contracted 156,567.43

Current 162,762.43

In place 162,196.29

This Estimate 0.00


