
Vendor ID: 3312   PAVERS COMPANIESContract ID:

Est Number:

M1128          

0001 Pay Period End Date: 10.06.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 10.14.2016

Contract Location:

 

Contractor:

PAVERS COMPANIES

12303 HWY 6

 

 

Date Awarded: 06.03.2016

06.17.2016

09.19.2016

Date Let:

N-128, SYRACUSE SOUTH

05.19.2016

Estimate Type: PROG

Phone:

(402)786-5900

Escrow Agent:

 

Surety Co:

EMPLOYERS MUTUAL CASUALTY COMPANY

WAVERLY  NE  68462-9743

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.19.2016

10.06.2016Date Project Completion:

Counties

OTOE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

M1128  000 AFE-A019 128 0.00 0.04 CONC PAVE

Vendor ID: 3312   PAVERS COMPANIESContract ID:

Est Number:

M1128          

0001 Pay Period End Date: 10.06.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 10.14.2016

$109,985.00

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $109,209.76 $.00 $109,209.76
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $109,209.76 $.00 $109,209.76
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $109,209.76 $.00 $109,209.76

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$109,209.76 $.00 $109,209.76

$.00 $.00 $.00

99%

% Time Comp

% Dollar Comp

35%

$126,262.40

10.11.2016 10.11.2016

10.12.2016

Branch, Craig

Halstead, Kerri

Mueting, Curt

Project Manager District Engineer

Construction Engineer

10.13.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 10.13.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 3 CONCRETE PAVEMENT

0001.08      0.50 1,734.000 867.00

1,734.000 867.00

342.000 171.00

342.000 171.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      3.30 102.000 336.60

102.000 336.60

112.000 369.60

112.000 369.60

0002

BDAYBARRICADE, TYPE III
0002 

0001.90      0.55 1,836.000 1,009.80

1,836.000 1,009.80

321.000 176.55

321.000 176.55

0003

EACHSIGN DAY
0003 

0002.28      0.55 8,000.000 4,400.00

0.000 0.00

0.000 0.00

0.000 0.00

0004

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0004 

0002.30      0.83 700.000 581.00

0.000 0.00

0.000 0.00

0.000 0.00

0005

LF  PAVEMENT MARKING REMOVAL
0005 

0002.44      0.40 8,000.000 3,200.00

0.000 0.00

0.000 0.00

0.000 0.00

0006

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0006 

0002.47      0.10 8,000.000 800.00

0.000 0.00

0.000 0.00

0.000 0.00

0007

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0007 

0003.70      440.00 8.000 3,520.00

0.000 0.00

0.000 0.00

0.000 0.00

0008

EACHTEMPORARY RUMBLE STRIP
0008 

Vendor ID: 3312   PAVERS COMPANIESContract ID:

Est Number:

M1128          

0001 Pay Period End Date: 10.06.2016
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Nebraska Department of Roads Date: 10.14.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.74      14,500.00 1.000 14,500.00

0.000 0.00

0.000 0.00

0.000 0.00

0009

EACHTEMPORARY TRAFFIC SIGNAL
0009 

0030.30      11,000.00 1.000 11,000.00

1.000 11,000.00

1.000 11,000.00

1.000 11,000.00

0010

LS  MOBILIZATION
0010 

1101.00      9.00 970.000 8,730.00

1,031.210 9,280.89

1,017.387 9,156.48

1,017.387 9,156.48

0011

SY  REMOVE PAVEMENT
0011 

3075.32      64.00 970.000 62,080.00

0.000 0.00

0.000 0.00

0.000 0.00

0012

SY  8" CONCRETE PAVEMENT, CLASS 47B-3500
0012 

9009.75      69.00 117.000 8,073.00

0.000 0.00

0.000 0.00

0.000 0.00

0013

SY  TEMPORARY SURFACING

6"

0013 

9170.00      400.00 4.000 1,600.00

4.000 1,600.00

4.000 1,600.00

4.000 1,600.00

0014

STA EARTH SHOULDER CONSTRUCTION
0014 

9173.20      4.50 970.000 4,365.00

1,031.210 4,640.45

1,055.458 4,749.56

1,055.458 4,749.56

0015

SY  SUBGRADE PREPARATION
0015 

L860.50      1,200.00 1.000 1,200.00

1.000 1,200.00

1.000 1,200.00

1.000 1,200.00

0016

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0016 

3008.05      8.80 0.000 0.00

65.000 572.00

88.000 774.40

88.000 774.40

4000

EACHTIE BARS

36" OC

4000 
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Est Number:

M1128          

0001 Pay Period End Date: 10.06.2016

Estimate Summary to Contractor Page:   3 of 3

Nebraska Department of Roads Date: 10.14.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.10      425.00 0.000 0.00

6.000 2,550.00

3.000 1,275.00

3.000 1,275.00

4001

DAY FLAGGING
4001 

3075.36      74.60 0.000 0.00

1,031.210 76,928.27

1,055.458 78,737.17

1,055.458 78,737.17

4002

SY  8" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

4002 

Contracted 126,262.40

Current 109,985.00

In place 109,209.76

This Estimate 109,209.76

GROUP 3 CONCRETE PAVEMENT

Totals for contract Contracted 126,262.40

Current 109,985.00

In place 109,209.76

This Estimate 109,209.76


