
Vendor ID: 2060   SADLER ELECTRIC, INC.Contract ID:

Est Number:

M2080C         

0007 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 07.07.2016

Contract Location:

 

Contractor:

SADLER ELECTRIC, INC.

5855 S 77TH ST

 

 

Date Awarded: 04.23.2015

05.05.2015

09.15.2015

Date Let:

I-80 AND 13TH STREET CANTILEVER SIGNS

04.16.2015

Estimate Type: PROG

Phone:

(402)331-3217

Escrow Agent:

 

Surety Co:

GRANITE RE, INC.

OMAHA  NE  68127-4203

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.15.2015

04.12.2016Date Project Completion:

Counties

DOUGLAS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

M2080C
000

AFE-B024 080 454.13  SIGNING

Vendor ID: 2060   SADLER ELECTRIC, INC.Contract ID:

Est Number:

M2080C         

0007 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 07.07.2016

$628,721.00

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $611,382.50 $611,382.50 $.00
Stockpiled Materials $275.60 $275.60 $.00

Gross Earnings $611,658.10 $611,658.10 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $611,658.10 $611,658.10 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$611,658.10 $611,658.10 $.00

$.00 $.00 $.00

97%

% Time Comp

% Dollar Comp

83%

$628,721.00

07.01.2016 07.01.2016

07.05.2016

Tsvid, Aleksandra ( Sasha)

Halstead, Kerri

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

07.05.2016Burling, Laurie

Controller

  

    



Vendor ID: 2060   SADLER ELECTRIC, INC.Contract ID:

Est Number:

M2080C         

0007 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   2 of 4

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8C SIGNING

0001.08      0.50 524.000 262.00

524.000 262.00

3,419.000 1,709.50

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      7.00 40.000 280.00

40.000 280.00

29.000 203.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      7.00 264.000 1,848.00

264.000 1,848.00

83.000 581.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.99      26.00 8.000 208.00

8.000 208.00

0.000 0.00

0.000 0.00

0004

EACHCONTRACTOR FURNISHED SIGN DAY
0004 

0002.97      350.00 16.000 5,600.00

16.000 5,600.00

9.000 3,150.00

0.000 0.00

0005

DAY FLASHING ARROW PANEL
0005 

0030.80      33,175.00 1.000 33,175.00

1.000 33,175.00

1.000 33,175.00

0.000 0.00

0006

LS  MOBILIZATION
0006 

1123.50      1,950.00 6.000 11,700.00

6.000 11,700.00

5.000 9,750.00

0.000 0.00

0007

EACHREMOVE CONCRETE FOUNDATION
0007 

7311.00      355.00 126.000 44,730.00

126.000 44,730.00

102.800 36,494.00

0.000 0.00

0008

CY  CONCRETE FOR FOUNDATION
0008 

Vendor ID: 2060   SADLER ELECTRIC, INC.Contract ID:

Est Number:

M2080C         

0007 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   2 of 4

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7311.10      1.40 18,000.000 25,200.00

18,000.000 25,200.00

15,380.000 21,532.00

0.000 0.00

0009

LB  REINFORCING STEEL
0009 

7311.20      12,725.00 1.000 12,725.00

1.000 12,725.00

1.000 12,725.00

0.000 0.00

0010

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

1 AT STA. 1368+00.00, RT

0010 

7311.21      12,725.00 1.000 12,725.00

1.000 12,725.00

1.000 12,725.00

0.000 0.00

0011

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

2 AT STA. 1373+25.00, RT

0011 

7311.22      12,725.00 1.000 12,725.00

1.000 12,725.00

1.000 12,725.00

0.000 0.00

0012

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

3 AT STA. 102+35.00, RT

0012 

7311.23      12,725.00 1.000 12,725.00

1.000 12,725.00

1.000 12,725.00

0.000 0.00

0013

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

4 AT STA. 109+75.00, RT

0013 

7311.24      12,725.00 1.000 12,725.00

1.000 12,725.00

1.000 12,725.00

0.000 0.00

0014

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

5 AT STA. 109+75.00, LT

0014 

7311.25      12,725.00 1.000 12,725.00

1.000 12,725.00

1.000 12,725.00

0.000 0.00

0015

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

6 AT STA. 115+90.00, LT

0015 

7312.00      95,040.00 1.000 95,040.00

1.000 95,040.00

1.000 95,040.00

0.000 0.00

0016

EACHOVERHEAD SIGN SUPPORT, LOCATION

1 AT STA. 1368+00.00, RT

0016 

7312.01      83,625.00 1.000 83,625.00

1.000 83,625.00

1.000 83,625.00

0.000 0.00

0017

EACHOVERHEAD SIGN SUPPORT, LOCATION

2 AT STA. 1373+25.00, RT

0017 



Vendor ID: 2060   SADLER ELECTRIC, INC.Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7312.02      48,800.00 1.000 48,800.00

1.000 48,800.00

1.000 48,800.00

0.000 0.00

0018

EACHOVERHEAD SIGN SUPPORT, LOCATION

3 AT STA. 102+35.00, RT

0018 

7312.03      52,860.00 1.000 52,860.00

1.000 52,860.00

1.000 52,860.00

0.000 0.00

0019

EACHOVERHEAD SIGN SUPPORT, LOCATION

4 AT STA. 109+75.00, RT

0019 

7312.04      50,825.00 1.000 50,825.00

1.000 50,825.00

1.000 50,825.00

0.000 0.00

0020

EACHOVERHEAD SIGN SUPPORT, LOCATION

5 AT STA. 109+75.00, LT

0020 

7312.05      67,720.00 1.000 67,720.00

1.000 67,720.00

1.000 67,720.00

0.000 0.00

0021

EACHOVERHEAD SIGN SUPPORT, LOCATION

6 AT STA. 115+90.00, LT

0021 

7320.01      245.00 2.000 490.00

2.000 490.00

0.000 0.00

0.000 0.00

0022

EACHINSTALL OVERLAY SIGN
0022 

7323.00      22.00 1,364.000 30,008.00

1,364.000 30,008.00

1,344.000 29,568.00

0.000 0.00

0023

SF  TYPE C SIGN
0023 

Contracted 628,721.00

Current 628,721.00

In place 611,382.50

This Estimate 0.00

GROUP 8C SIGNING

Totals for contract Contracted 628,721.00

Current 628,721.00

In place 611,382.50

This Estimate 0.00
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7323.00      TYPE C SIGN

Project M2080C  000  

Prpsl Line Nbr 0023

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

96745     

Manufactured type C sign.

1,364.00 18,795.92S.P. Initial Payment0004

96745     

Manufactured type C sign.

-462.00 -6,366.36S.P. Adjustment0004

96745     

Manufactured type C sign.

-451.00 -6,214.78S.P. Adjustment0005

96745     

Manufactured type C sign.

-431.00 -5,939.18S.P. Adjustment0006

$275.60Total for stockpile nbr 1: 20.00

$275.60Total for proposal line nbr 0023: 20.00

$275.60Total for item code 7323.00: 20.00

$275.60Total remaining for contract:




